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ACRONYMS 

ALUIZNI Agency for Legalization, Urbanization and Integration of Informal Buildings / Areas 

CPD Commissioner for Protection from Discrimination 

CPU Child Protection Unit 

DCM Decision of the Council of Ministers 

EU European Union  

EUR Euro 

IOM International Organization of Migration  

INSTAT Institute of Statistics of the Republic of Albania (Instituti i Statistikave) 

ICT Institute of Curricula and Training  

LGU Local Governmental Unit  

MFA Ministry of Foreign Affairs 

MoC Ministry of Culture 

MoFE Ministry of Finance and Economy 

MoHSP Ministry of Health and Social Protection 

MoI Ministry of Interior 

MoJ Ministry of Justice 

MoES Ministry of Education and Sports 

MSWY Ministry of Social Welfare and Youth 

MoE Ministry of Environment  

MoUD Ministry of Urban Development 

MoU Memorandum of Understanding 

N/A Non available 

NAPIRE National Action Plan for Integration and Roma and Egyptians  

NEET Not in Education, Employment, or Training 

NGO Non-governmental organization 

NES National Employment Service 

RADA Regional Agriculture Development Agency 

RED Regional Educational Directorate  

ROMALB Online Monitoring and Reporting Electronic System 

SSS State Social Service  

SOP Standard Operating Procedures 

SII Social Insurances Institute 

UNDP United Nations Development Programme 

VET Vocational Education and Training 

VoT Victim of Trafficking 

https://en.wikipedia.org/wiki/Education
https://en.wikipedia.org/wiki/Employment
https://en.wikipedia.org/wiki/Training
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EXECUTIVE SUMMARY  

 

This report provides an overview of progress made in the course of the NAPIRE   (2016-

2020) (National Action Plan for Integration of Roma and Egyptians in Albania). It offers an 

analysis of available evidence on changes in the situation of Roma and Egyptian minority  

during year 2019 in the priority areas with the following established strategic goals: 

 

1. Civil registration and equal access to justice: To facilitate opportunities for the 

equal use of civil registration services and justice for Roma and Egyptians. 

2. Education and promoting intercultural dialogue: Roma and Egyptians have full 

access and inclusion in qualitative education without being subject to 

discrimination and segregation. 

3. Employment and Vocational Education and Training (VET): To provide equal 

opportunities for formal employment for Roma and Egyptians. 

4. Healthcare: To ensure accessible, affordable and equitable healthcare to Roma and 

Egyptians. 

5. Housing and urban integration: To improve housing conditions for Roma and 

Egyptians. 

6. Social protection: To improve access to social protection programs for Roma and 

Egyptian community members 

 

The Action Plan for Integration of Roma and Egyptians is a document drafted by the 

Government of Albania and coordinated by the Ministry of Health and Social Protection, as 

an governmental institution’s body coordinator. The Action Plan was developed in close 

consultation with and owned by the respective line ministries, representatives of Roma 

and Egyptians and other stakeholders. The Action Plan reflects a scaling up of measures 

already being implemented and also initiates new activities for promoting the integration 

of Roma and Egyptians, with committed funding from the State budget and  as well as 

funding from donors. 

During year 2019, the implementation of the Action Plan was monitored by the MoHSP 

covering the relevant sectors. At the working level, responsibility for monitoring the Action 

Plan implementation lies with the focal points for Roma and Egyptians in line ministries,  

responsible for implementation of measures. The focal points in each  line ministry were 

also responsible for the quality of the data reported from the local level,  identifying also 

the  information gaps that need to be filled.  For year 2019, line Ministries' officials in 

Tirana have worked with regional and local representatives to improve the quality of data 

reported regarding the indicators' data of NAPIRE. Administrative data was used by most 

ministries to monitor the participation of Roma and to a lesser extent Egyptians in 

mainstream and targeted government programmes, such as employment promotion, 

education, VET, economic aid, free legal aid, social services, health, civil registration, 

housing, and others.  

The online system for the Action Plan monitoring and progress reporting, known as ROMALB 

(www.romalb.org), as a key national electronic instrument which enabled for cast data at 

all levels to be available in real time at the MoHSP as well as the indicators' reports to be 
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generated automatically and without delay has continued to be used by almost 80% of total 

users during 2019. 

In drafting this report, two new indicators are required of municipalities to report which 
are related to: 

 
1. Number of municipal councils which have in their composition members from 

the Roma and Egyptian communities 
 

2. Number of Roma and Egyptians employed in local government institutions. 
 

The primary source of data for Impact Assessment Table was obtained by INSTAT.  

Following are some important highlights of Year 2019 implementation of Action Plan, 
divided by sectors, as well as the future recommendations: 

 

Education and promoting intercultural dialogue:  

 Concrete efforts in enrolling children in early childhood care and education, as well 

as in the re-evaluation of educational programmes in kindergartens and schools are 

made. As such 14,379 or almost 400 more Roma and Egyptian boys and girls were 

enrolled in and attended pre-school education and compulsory education during 

year 2019 against to 2018. 

 Efforts at municipal level to exclude Roma children from payment of fees to be 

enrolled in pre-school education are  notably in some municipalities. 745 Roma and 

Egyptian children were exempted from boarding fees in pre-school education during 

2019 against 648 reported in 2018. But again this number is small compared to the 

target (4,162) for 2019.  

 The lack of childcare infrastructures appears to be a significant barrier to pre-

school enrolment among Roma. Improved childcare services and outreach to most 

vulnerable Roma families can help the enrolment of children into the pre-school 

system. Support to Roma mothers can improve the access of children to pre-school 

and basic education. Needed pre-school textbooks and didactic materials, unless 

not provided for the Roma children, hinder their attendance 

 1,377 Roma and Egyptian boys and girls have benefitted from homework and 

studying support during 2019 

 59 Roma and Egyptian women have worked in auxiliary positions in preschool and 

basic education during year 2019. 

 School textbooks are provided free of charge for 10,9944 Roma and Egyptian 

children girls and boys in first to fifth grade of compulsory education, and for Roma 

children in sixth to ninth grades of compulsory education. 

 The Action Plan contains some positive measures to deal with the first attendance 

obstacle by reducing costs, such as offering free transport, textbooks and school 

meals. In 2019, 10,994 children benefited from free textbooks (compared with 8 

000 in 2015). However, only 336 benefited from free pre-school transportation 

against 241 in 2018). 

 An increasing number (158) have been reported in relation to the number of Roma 

and Egyptian parents who are members of school boards during year 2019. 

 199 teachers or final- year students of the high school and vocational schools  were 

appointed as mentors for Roma and Egyptians students in vocational schools during 

year 2019 against 9 reported for year 2018 
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 176 Roma and Egyptian girls and boys, who did not attend the pre-school and 

compulsory education systems were identified during year 2019. Due to the intense 

work performed  by the Regional Education Departments, during the previous years 

aiming to make the parents aware for the education of their children there is an 

increase of the number of Roma and Egyptian children who attended pre-school and 

compulsory education systems. Consequently for the year 2019 there is a decrease 

in number of Roma and Egyptian girls and boys reported , who did not attend the 

pre-school and compulsory education systems 

 221 families were referred to social protection services or other sources of support 

for children that drop out of school during year 2019 against 198 reported during 

year 2018. In compulsory education, the increasing number of school dropouts is 

due to family migration, or attraction into the grey labour market, especially 

among early teenagers. Providing employment opportunities for parents can 

minimise the school dropout of Roma children. 

 Improving the outreach by the mediators can affect school attendance by Roma 

children. Distance from schools together with the absence of safe commute and 

transport is a barrier to the attendance among Roma children, especially girls. 

 

Employment and Vocational Education and Training (VET):  

 

 In March 2019, the Albanian Parliament approved Law No. 15/2019 on Employment 

Promotion Programmes. The law introduces a specific programme for self-

employment, which addresses several segments among the Roma and Egyptian 

population who are engaged in informal economic activities or who are interested 

in developing a small business.  

 There is an increasing interest from industry for Roma workers through more 

project incentives and government subsidies. 

 Incentives for unemployed job seekers attending vocational education and training 

have been set up. Vocational training curricula have improved. 

 953 youth Roma and Egyptians were employed by Regional Employment offices 

including the individuals who participated in Employment Promotion Programs and 

those who are employed through mediation of the Regional Employment 

Directorates. 908 youth Roma and Egyptians  reported are older than 15 years old. 

 457 Roma and Egyptian women were employed through employment offices during 

2019. 

 There is an increase of number of Roma and Egyptians (245) completed vocational 

training courses during year 2019 compare to 148 reported during year 2018 

 During 2019, 568 Roma/Egyptian students benefited from the increase of 

scholarships for Vocational Education Trainings. 

 491 Roma and Egyptians were enrolled in a VET or employment promotion program 

(per program and as a share of all participants)  and 437 Roma and Egyptians have 

successfully completed a VET program or employment promotion  and 58 Roma and 

Egyptians managed to find a job upon termination of a VET program (25 Roma and 

Egyptians )  or employment promotion program (33 Roma and Egyptians) during 

year 2019 .  

 Need to tackle the lack of Roma employed in public administration. For instance by 

employing Roma mediators by the public administration. 

Healthcare 



 

 
7 / 99 

 The provision of baby and maternal care packages for Roma and Egyptian mothers 

who give birth at a hospital was implemented very successfully, with a steep 

increase in the number of mothers being reached from 1,961 in 2016 to 2,059 in 

2017,  7,753  in 2018 and  11,797 in 2019. 

 Health centres are present in Roma neighbourhoods, or easy to reach.  

 Health cards are issued for most of the Roma population.  

 Immunization and awareness campaigns have been launched in different areas 

where Roma population live. 30,003 Roma and Egyptians have received information 

(including on physical, mental and reproductive health issues, STDs, child 

immunization 0-14, drug use, etc.) and services from the medical mobile teams 

during year 2018 against 16,650 reported for year 2018. 

 The Ministry of Health and Social Protection, from January 2018 has launched the 

community health care program, paying special attention to vaccination, 

mammography and other preventive services. The community health care program 

was implemented during 2019 to guarantee services close to the place of residence 

for vulnerable categories, especially for the Roma and Egyptian minorities. Direct 

contact in the community is a priority of this program in order to disseminate 

information on health care. The program serves not only to raise awareness of the 

Roma and Egyptian minorities about preventive care, but also to improve their 

health by increasing access to health services where they live. 

 More efforts should be made to compile leaflets regarding the topics of personal 

hygiene in the Roma language. 

 During 2019 the DCM for the position of health care mediators for the provision of 

public health services was not yet approved. Though mentioned as a priority in the 

National Plan, there is no programme to introduce health mediators. A health 

mediators programme should be established and piloted with health mediators 

being trained and recognized as a professional qualification and working closely 

both with Roma and Egyptian communities and health services. 

 11,797 Roma and Egyptian mothers have received the baby & maternal care 

package during year 2019. There is an increase in the number of mothers received 

the baby & maternal care package compare to the year 2018 which is reported 

7,797.  

Housing and urban integration  

 

 Funds for improving houses have been channelled from the Ministry of Finance and 

Economy to the Local governments, aiming to improve the housing conditions for 

Roma. A positive development consists in the grants provided by the government 

for housing reconstruction for Roma and Egyptians. 

 341 Roma and Egyptians families benefited through small grants for municipalities 

for new infrastructure, water supply and sewage, hydro- sanitary equipment or new 

constructions during year 2019 . 

 23 municipalities benefited from the Roma / Egyptian communities' livelihood 

improvement projects. The practice of allocating funds received from the state 

budget in two years is followed to reduce the risk of non-implementation of funds 

by local government units due to various delays that may occur during the 

implementation of projects. 

 191 Roma and Egyptian families benefitted from additional services in case of 

inability to pay financial obligations within a housing program during year 2019 

against 127 families reported on 2017. 
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 371 Roma and Egyptian families benefitted during  year 2019 from social rental 

housing throughout the country in the following municipalities. 

 158 Roma family benefited during year 2019 from low-cost dwellings. 

 246 Roma and Egyptian families benefited from rent bonus  during year 2019. 

 Funding for housing programmes remains insufficient taking into consideration the 

scale of the needs of Roma and Egyptians and the rights given by the new 

legislation. Municipalities should increase the responses to requests for 

improvement of housing conditions by Roma and Egyptians. 

Civil registration and equal access to justice 

 A positive trend can be observed in the area of civil registration of Roma and 

Egyptians who until recently did not possess relevant identity documents.  82 Roma 

and Egyptian born children were identified as unregistered. The General 

Directorate of Civil Registration, in cooperation with state bodies and non-

governmental organization operating in the field of human rights and especially 

children, in continuity with its obligations deriving from the action plan, during 

2019 held meetings throughout the territory of Albania with participation of Roma 

and Egyptian community members, in order to identify cases of unregistered 

children and then treat them until the final solution 

 730 Roma and Egyptians were identified during year 2019 whose residence as per 

the civil registry did not match with the real one. 

 2,902 Roma and Egyptians were informed about procedures for civil registration 

and change of residence during year 2019 against 2,493 reported for year 2018 

 7 potential victims of trafficking and victims of trafficking were identified during 

year 2019.  

 More efforts should be done in the future to provide free court-mandated 

psychologist services to Roma and Egyptians in need in judicial proceedings, such as 

divorce, child custody, restraining orders, parental responsibility, and children in 

conflict with the law. In the last three years this measure was not implemented. 

 The improvement should be done related to the  data on reimbursing Roma and 

Egyptians community members for document legalization (certification) fees 

charged by Albanian consulates and necessary for civil registration. Last two years 

this indicator is not reported. Ministry of Foreign Affairs (MoFA) is the responsible 

institution to report this measure.  

 Assistance for obtaining documents for children born abroad (in the right form and 

with the right content was not reported last two years. The Child protection units 

and other public and non-public bodies that operate in the area of children’s rights 

are the responsible implementing institutions. 

 With the issuance of law no. 57/2019 "On Social Assistance in the Republic of 

Albania", law no. 9355 has been repealed. In the new law there is an update on the 

role of the social administrator. This legal change supports better duties and 

functions of the social administrator to facilitate the Roma and Egyptians’ access to 

social protection. 

 60 mobile teams have functioned during year 2019. Usually the team was composed 

by the social workers of the local units in order to identify the problems with 

members of both communities, Roma and Egyptians,  in the field. 

 5,167 Roma and Egyptians benefitted from services offered by Ministry-licensed 

NGOs during year 2019 as per the approved programmes and/or MoU with local 

government. 



 

 
9 / 99 

 24 Roma and Egyptian organizations were licensed and/or having MoUs with local 

government units for the provision of community services during year 2019. 

 3,494 at-risk Roma and Egyptians were informed during year 2019 (against 1876 

reported on 2018) about the dangers of human trafficking, services available to 

victims including reintegration and preventing discrimination.  

 There is an increase of the children attending nurseries during 2019 compare to 

2018. 

 More work needs to be done in terms of nursery school attendance by Roma 

children. There is a downward trend in this number. 271 Roma and Egyptians 

children regularly went to nurseries during year 2019 against 2015 reported on 

2018. 

 6 social enterprises benefited during year 2019 from government support.  Data is 

reported from Tirana Municipality. During the period 2018-2019, the project of the 

Municipality of Tirana “Empowering Women and Promoting Entrepreneurship” (II) 

supported with grants, 6 women entrepreneurs of small businesses. They belong to 

the Roma / Egyptian community. For the year 2019-2020, the project of Tirana  

Municipality “Empowering Women and Promoting Entrepreneurship” (III) awarded 

with a grant of amount 500,000 ALL, one  woman entrepreneur representative of 

small business. 

 1,785 Roma and Egyptians who benefitted economic aid were included in the 

reintegration programs during year 2019 against 729 reported on 2018. 

 54 community centres were established and continue to be operational during 

year 2019 and 3,608 Roma and Egyptians benefitted from the these centers.   

 514 Roma and Egyptians benefitted from the residential centres both public and 

non-public during year 2019 against 412 reported on 2018. 

 7 Roma families exited the Emergency Transitory Centre and are reintegrated 

during year 2019. 

 1,005 Roma and Egyptian children regularly attended compulsory education during 

year 2019 against 1,046 reported for year 2018. All beneficiaries are from Roma 

minority.   Although there is a considerable number of children attending 

compulsory education during 2019, there is still a low performance against 2019 

target which is 19,975. 
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Institutional Arrangement 

 

General information 
Reporting year 2019 

Economy  Albania  

Strategy National Strategy for Development and Integration 2016-2020  

 

Period Year 2019 

Download link The National Action Plan for Integration of Roma and Egyptians 2016-
2020 ; 
http://www.al.undp.org/content/albania/en/home/library/poverty/
national-action-plan-for-integration-of-roma-and-egyptians-in-th.html 

 

Action plan [please insert the title of the Action plan for the implementation of 
the Strategy that is currently valid] 

Period 
[please insert the period of validity of the action plan] 

Download link [please insert the link from an official website  where the Action plan 
can be downloaded (in English and/or the official language/s)] 

Operational 
conclusions  

[please insert the title of the operational conclusions and the date 
adopted] 

Download link [please insert download link for the currently valid operational 
conclusions] 

Chapter 23 
Action plan [please insert the title of the Chapter 23 Action plan if existing] 

Download link [please insert download link for the currently valid Chapter 23 Action 
Plan] 

  

National Roma Contact Point 

Name SURNAME Merita XHAFAJ 

Position General Director/ National Roma Focal Point 

Department General Directory of Social Policies 

Institution Ministry of Health and Social Protection  

Email Merita.Xhafaj@shendetesia.gov.al 

Mobile # +355604086825 

  

National Roma Contact point technical support / secretariat 
[please add as many rows as below, as needed] 

Name SURNAME Ina KOKEDHIMA 

http://www.al.undp.org/content/albania/en/home/library/poverty/national-action-plan-for-integration-of-roma-and-egyptians-in-th.html
http://www.al.undp.org/content/albania/en/home/library/poverty/national-action-plan-for-integration-of-roma-and-egyptians-in-th.html
mailto:Merita.Xhafaj@shendetesia
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Position Roma Specialist  

Department Social Inclusion Directory 

Institution Ministry of Health and Social Protection  

Email Ina.Kokedhima@shendetesia.gov.al 

Mobile +355696127961 

  

Inter-disciplinary body 
Education 

Name SURNAME Besnik RAMA  

Position Roma Focal Point  

Institution Ministry of Education, Sports and Youth 

Email/ Phone # besnik.rama@arsimi.gov.al  

Employment 

Name SURNAME Mimoza HASANI 

Position Roma Focal Point  

Institution Ministry of Finance and Economy 

Email/ Phone # mimoza.hasani@financa.gov.al  

Health 

Name SURNAME Jonida SEFERI 

Position Roma Focal Point  

Institution Ministry of Health and Social Protection  

Email/ Phone # Jonida.Seferi@shendetesia.gov.al  

Social Protection  

Name SURNAME Pamela Memo 

Position Roma Focal Point  

Institution Ministry of Health and Social Protection/State Social Service   

Email Pamela.Memo@sherbimisocial.gov.al 

Employment  

Name SURNAME Aida Kureta 

Position Roma Focal Point  

Institution National Employment Service, Ministry of Finance and Economy 

Email/ Phone # Aida.Kureta@shkp.gov.al   

Civil registration 

Name SURNAME Edmond GJOLEKA 

Position Roma Focal Point  

mailto:Ina.Kokedhima@shendetesia.gov.al
mailto:Pamela.Memo@sherbimisocial.gov.al
mailto:Aida.Kureta@shkp.gov.al
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Institution Ministry of Interior  

Email/ Phone # edmond_gjoleka@yahoo.com  

Culture  

Name SURNAME Arian Avrazi 

Position Roma Focal Point  

Institution Ministry of Culture  

Email Arian.Avrazi@kultura.gov.al  

Social Housing 

Name SURNAME Doris Andoni 

Position Roma Focal Point  

Institution Ministry of Finance and Economy  

Email Doris.Andoni@financa.gov.al    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

mailto:Besnik.Rama@arsimi.gov.al
mailto:Besnik.Rama@arsimi.gov.al
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Measures by Priority Areas 
 

 

EDUCATION AND PROMOTING INTERCULTURAL DIALOGUE 
Goal: Roma and Egyptians are eligible to full access and inclusion in qualitative 
education without being subject to discrimination and segregation. 

Total budget EUR*21,248,356  

Budget planned 
2019 

EUR  2,943,114 
 

Budget spent 
2019 

EUR  1,933,317 
 
 

Indicator By the end of 2020, 70% more boys and girls of the Roma/Egyptian 
communities manage to complete all levels of education and 100% 
complete pre-school education. 
 

Base line 2015 Roma Total 
 

Roma female Total population 

30,908   

Milestone 2019  

Achievement 
2019 

Roma  
 

Romani Woman 
 

Overall 
population 

38,232 18,296 
 

444,223 

Objective 1: More Roma and Egyptian boys and girls that complete all levels of 
education. 

More Roma and Egyptian boys and girls that complete all levels of education. 

Total budget EUR 24,446,080 

Budget planned 
2019 

EUR 2,846,474 

Budget spent 
2019 

EUR 1,903,269 

Indicator By the end of 2020, 70% more boys and girls of the Roma and 
Egyptian communities manage to complete all levels of education 
and 100% complete pre-school education. 

Baseline (2015) Roma Total 
 

Roma female Total population 

26,224   

Milestone 2019 By the end of 2019, 44% more Roma and Egyptian children 
identified who are absent from the pre-school and compulsory 
education system in order to ensure their enrolment. 
 

Achievement Roma  Romani Woman Overall 

                                                           
*(Exchange rate: 1  Euro = 122 ALL) 
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2019   population 

30,724 
 

14,702 
 

444,223 

Measures under objective 1 implemented in 2019 

M1.1 Enrolling all Roma and Egyptian children in pre-school 
and compulsory education. 
 
14,379 Roma and Egyptian boys and girls were enrolled in 
and attended pre-school education and compulsory 
education during year 2019.  Data shows that 6,767 were 
female and 7,612 were male; 4,469 were Roma and 9,910 
were Egyptian; 11,196 resided in urban areas and 3,183 
resided in rural ones.  

 
2019 target was 4,993 children and the performance 
against target is 287 percent. 
 
The MoES is the responsible implementing institution.  
 
(Additional explanation related to this measure is provided at the attached 
end-note document). 
 
Year 2015 baseline:      4,437 Roma and Egyptian 
Year 2016 achieved :  12,801 Roma and Egyptian 
Year 2017 achieved:  13,583 Roma and Egyptian 
Year 2018 achieved:  13,987 Roma and Egyptian 
Year 2019 achieved:  14,379 Roma and Egyptian 
 
 

Total Budget 
planned (2019) 

 
EUR 58,860 

 
 

Total Budget 
spent (2019) 

 
EUR 58,860 

 

 
Roma  Romani Woman  

Overall 
Population  

14,380 6767 400,697 

 Urban  Rural  

 11,196 3,183 
 

M1.2 Enrolling Roma and Egyptian children in pre-school and 
compulsory education by excluding them from financial 
guarantees or food allowances. 
 

746 Roma and Egyptian children were exempted from 
boarding fees in pre-school education during 2019.   
 

During year 2019, there is  a slightly increase of  
number of Roma and Egyptian children exempted 
from boarding fees in pre-school compared to the 
data reported for year 2018. 
 
Data shows that 306 were girls and 440 were boys. There 
were 244 Roma children and 501 Egyptian ones. No data 
available as to division urban/rural. The target for 2019 
was 4,162 children and the 2019 performance against 
target is 18 percent.  
 

Total Budget 
planned (2019) 

 
EUR 415,296 

 Total Budget 
spent (2019) 

 
EUR 74,753 

 



 

 
15 / 99 

The highest number for this indicator is reported from 
Pogardeci Municipality (285). There are a large number of 
municipalities did not report this indicator such as : 
Roskovec, Kamez, Librazhd, Patos, Polican , Prenjas, 
Bulqize, Shijak, Belsh, Gramsh , Kelzyre, Kucove,Durres, 
Skrapare, Selenice, Kruje, Diber, Maliq, Kolonje, Devoll, 
Pustec, Kukes, Kurbin , Mirdite, Vau I Dejes, Puke, Malesi 
e Madhe, Himare, Finiq, Permet, Lushnje , Divjake, 
Peqin, Mallakaster, Erseke, Kavaje, Memaliaj, Skrapar. 
 

Tirana municipality reported 0 children because on 
December 2019 it has approved the decision of its 
Municipal Council to exempt kindergarten and 
kindergarten fees for Roma and Egyptian children. This 
municipality may report this number after the decision 
comes into force. 
The MoES and local government units are the responsible 
implementing institutions. 
 
Year 2015 Baseline:    4,000 Roma and Egyptian  
Year 2016 achieved :  325 Roma and Egyptian 
Year 2017 achieved:   511 Roma and Egyptian 
Year 2018 achieved:   648  Roma and Egyptian 
Year 2019 achieved:   746  Roma and Egyptian 
 
 

Roma  Romani Woman  Overall 
population 

746 
 
305 

 

M1.3 Increasing the number of Roma and Egyptian pre-
school educators and teachers (men and women) in 
compulsory education. 

79 Roma and Egyptian were working as pre-school 
educators or teachers in compulsory education during 
2019 against 96 reported for year 2017. Data shows that 
51 were female and 28 were male; 12 were Roma and 67 
Egyptians; 50 were from urban areas and 29 from rural 
ones. The target for 2019 was 97 pre-school educators or 
teachers and the performance against target was 81 
percent. The MoES is the responsible implementing 
institution. 
 
Year 2015 Baseline:    93 Roma and Egyptian 
Year 2016 achieved:   85 Roma and Egyptian 
Year 2017 achieved:   99 Roma and Egyptian 
Year 2018 achieved:   96 Roma and Egyptian 
Year 2019 achieved:   79 Roma and Egyptian 
 

Total Budget 
planned (2019) 

 
No Cost 

Total Budget 
spent (2019) 

 
No Cost 

Roma  Romani women  Overall 
population 



 

 
16 / 99 

79 51 
29,530 

M1.4 Introducing auxiliary positions for Roma and Egyptians 
in preschool and basic education (for homework and 
studying assistance in lower grades, 1-4). 
 
There are 2 indicators for this measure. The MoES is the 
responsible implementing institution. 
 
First indicator: 1,377 Roma and Egyptian boys and girls 
have benefitted from homework and studying support 
during 2019 against 1,116 reported for year 2018. Data 
shows that 501 were Roma and 876Egyptians; 1,223 were 
from urban areas and 154 from rural ones. The 2019 
target for this indicator was 1,465 and performance 
against target is 93 percent. 
 
Year 2015 Baseline: 1,300 Roma and Egyptian 
Year 2016 achieved:   621 Roma and Egyptian 
Year 2017 achieved:   609 Roma and Egyptian 
Year 2018 achieved: 1,116 Roma and Egyptian 
Year 2019 achieved:  1,377 Roma and Egyptian 
 

 

Total Budget 
planned (2019) 

 
EUR 

1,318,464 

Total Budget 
spent (2019) 

 
EUR 1,226,171 

 Roma Romani Woman Overall 
population 

 
1,377 

 
711 

 

  
Second indicator: 59 Roma and Egyptian women have 
worked in auxiliary positions in preschool and basic 
education during year 2019. Seven of them belonged to 
the Roma community and 52 were part of the Egyptian 
one. 
 

 

 

 Roma  Romani Woman  Overall 
population 

 59 59  

M1.5 Organizing after-school courses where Roma and 
Egyptian parents with education deficiencies can be 
invited to join and learn to write with their children. 
 
1,932 Roma and Egyptian parents have joined after-
school courses with their children during year 2019 
against 1,107 reported during year 2018.   
 
From this group, 1,168 were female and 764 male; 626 
were Roma and 1,306 Egyptian; 1,357 were from urban 
areas and 575 were from rural ones. Inclusion policies 
applied by the MoES over the past two years have 
positively affected the increase in the number of Roma  
parents who have joined after-school courses with their 
children. Year 2019 target is 1,209 and performance 
against target is 159 percent. MoES is the responsible 

Total Budget 
planned (2019) 

 
EUR 28,000 

Total Budget 
spent (2019) 

 
EUR 44,520 



 

 
17 / 99 

implementing institution. 
 
(Additional explanation related to this measure is provided at the attached 
end-note document). 
 
Year 2016 achieved (Baseline): 1,106  Roma and Egyptian 
Year 2017 achieved:  1,704 Roma and Egyptian 
Year 2018 achieved:  1,107 Roma and Egyptian 
Year 2019 achieved:  1,1932 Roma and Egyptian 
 
 

Roma  Romani Woman  
Overall 

population 

1,932 1168 
 

 Urban  Rural  

 
1357 575 

 

M1.6 Establishing support classes in higher grades (5-9) for 
children with learning difficulties, including Roma and 
Egyptians. 
 
437 Roma and Egyptian children with learning difficulties 
were involved in support classes in the higher grades (5-9) 
during 2019. Data shows that 227 were female and 210 
male; 216 were Roma and 241 Egyptian; 362 were from 
urban areas and 75 were from rural ones. Year 2019 
performance against target is 82 percent. There 
continues to be almost a downward trend in the number 
of Roma and Egyptian children with learning difficulties 
who were involved in support classes in the higher grades. 
This is because of an increase in the quality of the 
children of both communities as a result of their inclusion 
in pre-school education and consequently the number of 
those who have difficulty learning is decreased.  
 
In each school, where Roma and Egyptian children were 
present, two hours per week support classes in higher 
grades (5-9) for children with learning difficulties 
including Roma and Egyptians were foreseen to be 
organized. The highest number for this indicator is 
reported from Tirana (123) Elbasan (59), Vlore (29) and 
Berat (29). 
 
 The MoES is the responsible implementing institution. 
 
Year 2016 Baseline achieved:  685  Roma and Egyptian 
Year 2017 achieved: 509  Roma and Egyptian 
Year 2018 achieved: 419 Roma and Egyptian 
Year 2019 achieved: 437 Roma and Egyptian 
 
 

Total Budget 
planned (2019) 

 
EUR 5,768 

 Total Budget 
spent (2019) 

 
EUR 4,729 

Roma Romani Woman  
Overall 

population 

437 227  
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 Urban Rural  

  
362 75 

 

M1.7 Including Roma and Egyptian parents in school 
activities and boards.  
 

158 Roma and Egyptian parents were members of school 
boards during year 2019. Data shows that 93 were female 
and 65male, 44 were Roma and 114 Egyptian, 118 were 
from urban areas and 40 from rural ones. The 2019 target 
for this indicator was 110 and the performance against 
target is 143 percent.  
 
The MoES is the responsible implementing institution. 
 
(Additional explanation related to this measure is provided at the attached 
end-note document). 
 
Year 2015 Baseline:    98 Roma and Egyptian 
Year 2016 achieved :  71 Roma and Egyptian 
Year 2017 achieved:   130 Roma and Egyptian 
Year 2018 achieved:   89 Roma and Egyptian 
Year 2019 achieved:   158 Roma and Egyptian 
 

Total Budget 
planned (2019) 

 
No cost 

Total Budget 
spent (2019) 

 
No cost 

Roma  Romani Woman Overall 
population 

158 93 
 

 Urban  Rural  

 
118 40 

 

M1.8 Appointing teachers or final-year students as mentors 
for Roma and Egyptian students in vocational schools.  
 

199 teachers or final- year students of the high school 
and vocational schools were appointed as mentors for 
Roma and Egyptians students in vocational schools during 
year 2019. This number is highly reported from Elbasan 
(69), Peqin (27), Durres (20), Gjrokaster (19), Rrogozhine 
(12) ,Maliq (10), Diber (2). Gender disaggregation data is 
not available.  MoES is the responsible implementing 
institution. 
 
Year 2015 Baseline:    43 Roma  mentors 
Year 2016 achieved :  46 Roma mentors 
Year 2017 achieved:  46 Roma mentors  
Year 2018 achieved:  9 Roma mentors  
Year 2019 achieved:  199 teachers or final year students  

Total Budget 
planned (2019) 

 
EUR 6,016 

Total Budget 
spent (2019) 
EUR 6,016 

 

 Roma Romani Woman  Overall 
population  

199 
 

N/A 
 

1,061 

M1.9 Providing free textbooks to Roma and Egyptian girls and  Total Budget 
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boys, as a transitional measure for providing it to all 
students (for compulsory education and depending on 
donor support also for secondary education). 
 
10,944 Roma and Egyptian children girls and boys have 
benefitted during year 2019 from free textbooks. Data 
shows that 5,189 were female and 5,755 were male. 
3,400 were Roma and 7,544 were Egyptian. 8,883 from 
urban areas and 2,061 from rural ones. The 2019 target 
for this indicator was 9,358 and the performance against 
target is 116 percent. There is a high year 2019 
performance against target for number of Roma children 
who benefit from free textbooks for each academic year 
which has come as a result of an increase of the number 
of Roma children attending school. The MoES is the 
responsible implementing institution. 
 
Year 2015 Baseline:    8,000 Roma and Egyptian 
Year 2016 achieved :  8,478 Roma and Egyptian 
Year 2017 achieved:  10,957 Roma and Egyptian  
Year 2018 achieved:  11,138 Roma and Egyptian  
Year 2019 achieved:  10,944 Roma and Egyptian  
 

planned (2019) 
 

EUR 296,603 

Total Budget 
spent (2019) 

 
EUR 344,059 

Roma  Romani Woman Overall 
population 

10,944 
 
5,189 

 

 Rural  Urban   

 2.061 8,883  

M1.10 Ensuring that Roma and Egyptian children benefit from 
free school transportation available to all children 
whose school is over 2 km away and crossing 
commune/municipal lines. 
 

336 Roma and Egyptian children benefited from free 
school transportation during year 2019.  150 were girls 
and 186 boys; 237 were Roma children and 99 Egyptian 
children. 2019 target for this indicator is 1,500 Roma 
children. Performance against target is 2.2 percent. The 
MoES, RED and school directorates are the responsible 
implementing institutions.      
 
Note: There is an estimated fund that covers free 
transportation to all children who cannot afford it, and 
varies according to the distance between school and 
home. 
 
Year 2015 Baseline:    280 Roma and Egyptian  
Year 2016 achieved :  285 Roma and Egyptian 
Year 2017 achieved:  174 Roma and Egyptian 
Year 2018 achieved:  241 Roma and Egyptian 
Year 2019 achieved:  336 Roma and Egyptian 
 

Total Budget 
planned (2019) 

 
EUR 125,600 

Total Budget 
spent (2019) 

 
EUR 2,512 
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Roma  Romani Woman Overall 
population 

336 
 
150 

 

 
 
M1.11 

 
Ensuring that Roma and Egyptian children benefit from 
free kindergarten transportation available to all 
children whose kindergarten is over 2 km away and 
crossing commune/municipal lines. 
 

53 Roma and Egyptian children benefitted from free 
kindergarten transportation during year 2019.   Albanian 
local government units are reporting institutions for this 
measure.  
 
Year 2015 Baseline:  1,500 Roma and Egyptian 
Year 2016 achieved :   117 Roma and Egyptian  
Year 2017 achieved:     54 Roma and Egyptian 
Year 2018 achieved:     33 Roma and Egyptian 
Year 2019 achieved:     53 Roma and Egyptian 
 
 

 
 

Total Budget 
planned (2018) 

 
EUR 4,158 

Total Budget 
spent (2018) 

 
      EUR 4,158 

Roma  Romani girls 
Overall 

population 

53 12 
 

M1.12 Granting scholarships to Roma and Egyptian students 
attending compulsory, high-school and university 
education. 

235 Roma and Egyptian students, boys and girls,  
benefited from scholarships at different levels of 
education during year 2019.  Data shows that 59 of them 
were female and 176were male, 32were Roma and 
203Egyptians, 51 were from urban areas and 184from 
rural ones.  Year 2019 target for this measure is 108 
students and performance against target is  217 prcent.  

All Roma students attending the bachelor level were 
excluded from tuition fees, while they received a 
scholarship according to the criteria applied by the 
municipalities where they have their place of residence. 
 

(Additional explanation related to this measure is provided at the attached 
end-note document). 
 
 
Year 2015 Baseline:     100  Roma and Egyptian 
Year 2016 achieved :    55  Roma and Egyptian 
Year 2017 achieved:   159  Roma and Egyptian 
Year 2018 achieved:   239  Roma and Egyptian 
Year 2019 achieved:   235  Roma and Egyptian 

Total Budget 
planned (2019) 

 
EUR 108,667 

Total Budget 
spent (2019) 

 
 

EUR 108,667 

Roma Romani Woman  Overall 
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population 

92 
 

34 
 

9,827 

 Rural Urban  

 
41 51 

 

M1.13 Piloting a system of school canteens in order to provide 
safe and healthy meals for students (with public funds 
for those in social need) and teachers, starting with 
schools with larger numbers of Roma and Egyptians. 
 

289 Roma and Egyptian students received safe and 
healthy meals in schools canteens during year 2019. Data 
shows that 139 of them were girls and 150 were boys, 118 
were Roma and 171 Egyptians.  
 
The 2019 target for this indicator was 4,679 and the 
performance against target is 6 percent.   
 

Six out of 61 municipalities reported this indicator. The 
MoES is the responsible implementing institution. 
 
Year 2015 Baseline:    4,000 Roma and Egyptian 
Year 2016 achieved :  4,160 Roma and Egyptian  
Year 2017 achieved:  4,369 Roma and Egyptian 
Year 2018 achieved:  864 Roma and Egyptian 
Year 2019 achieved: 289 Roma and Egyptian 

Total  Budget 
planned (2019) 

 
EUR 478,742 

 Total Budget 
spent (2019) 

 
EUR 28,724 

Roma Romani Woman 
Overall 

population 

289 139 
 

    

    

M1.14 Enrolling Roma and Egyptians adults and parents who 
are illiterate and have not completed compulsory 
education in the Part Time Basic Education Program. 
 
There are 2 indicators for this measure. The MoES is the 
responsible implementing institution. 
 
The first indicator: 144 Roma and Egyptians above 16 
years have been enrolled in the part time basic education 
program during year 2019. Data shows that 72 of them 
were female and 72 were male; 51 were Roma and 
21were Egyptians; 143 were from urban area and 1 were 
from rural area.  
Year 2019 target for this measure was 2,400 Roma and 
Egyptians. Actual achieved for 2019 is 144 and 
performance against target is 6 percent. 
 
The MoES, particularly during year 2017 has undertaken 
several initiatives to raise awareness of Roma and 
Egyptian communities to be enrolled and attend the part 

Total Budget 
planned (2019) 

 
EUR 300 

Total Budget 
spent (2019) 

 
EUR 100 
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time basic education programs.  
 
(Additional explanation related to this measure is provided at the attached 
end-note document). 
 
Year 2015 Baseline:    2,400 Roma and Egyptian 
Year 2016 achieved :  2,400 Roma and Egyptian 
Year 2017 achieved:   2,547 Roma and Egyptian 
Year 2018 achieved:     151 Roma and Egyptian 
Year 2019 achieved:     144 Roma and Egyptian 

Roma Romani Woman Overall 
population 

144 72 
 

2,963 

Rural Urban  

1 143 
 

 
Second indicator :53 Roma and Egyptians, girls and boys, 
above 16 years old completed the part time basic 
education program for one academic year during year 
2019. From the total number reported, 25 were female 
and 28 were male; 8 were from Roma community and 45 
from Egyptian one; 53 from urban area and 0 from rural 
ones. 
 
The reported figure does not relate to the low 
performance of this indicator but to the smallest number 
of registered Roma and Egyptian pupils. 
 
Year 2016 Baseline-achieved : 74 Roma and Egyptian 
Year 2017 achieved:  74 Roma and Egyptian 
Year 2018 achieved:  47 Roma and Egyptian 
Year 2019 achieved:  53 Roma and Egyptian 
 

 

Roma Romani women 
Overall 

population 

53 25 
430 

 Rural Urban  

 
0 53 

 

M1.15 
 

 

 

 

 

 

  

Enrolling Roma and Egyptian youth in university 
education of all levels in different fields through 
university quotas. 
 
There is no data reported in ROMALB system for enrolling 
Roma and Egyptian youth in university education for 
academic year 2018-2019 of all levels in different fields 
through university quotas. 
 
The MoES is the responsible implementing institution. 
 
Year 2015 Baseline:   26 Roma and Egyptian 
Year 2016 achieved: 32 Roma and Egyptian 

Total Budget 
planned (2019) 

 
No cost 

Total Budget 
spent (2019) 

 
N/A  
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Year 2017 achieved:  32 Roma and Egyptian 
Year 2018 achieved:  N/A 
Year 2019 achieved:  N/A 
 

 Roma  Egyptian  Over population 

 
N/A N/A 131,716 

M1.16  

Assessing attendance and completion of university 
education by Roma and Egyptian students who benefit 
special quotas and scholarships. 
 
No action was taken to implement this measure during 
year 2019.   
 
The MoES is the responsible implementing institution. 
 
 

Total Budget 
planned (2019) 

 
No cost 

 

Total Budget 
spent (2019) 

 
No cost 

Objective 2: To promote intercultural dialogue and mutual understanding through 
school-based community development 

To promote intercultural dialogue and mutual understanding through school-based 
community development 

Total budget EUR  506,113 

Budget planned 
(2019) 

EUR 69,400 

Budget spent 
(2019) 

EUR 28,800 
 

Indicator 100% of the education institutions attended by Roma and Egyptian 
girls and boys promote intercultural dialogue and mutual 
understanding through school-based community development by 
the end of 2020. 

Baseline (2015) Roma Total 
 

Roma female Overall 
population 

2,184   

Milestone (2019)  

Achievement 
(2019) 

Roma  
 

Romani Woman Overall 
population 

n/a n/a n/a 

Measures under objective 2 implemented in 2019 

M 2.1 Enriching the standard training curriculum for teachers 
at all levels of education with material on management 
of multicultural classes, cooperation with parents from 
different cultural and socio-economic backgrounds, 
promotion of tolerance, intercultural and equality. 
 
No data is reported for this measure for year 2019.  The 
MoES and the Institute for Development of Education are 
the responsible implementing institutions. 
 
Year 2015 Baseline:  350 teachers   
Year 2016 achieved : 30 teachers     
Year 2017 achieved: 30 teachers  
Year 2018 achieved: N/A 

Total Budget 
planned (2019) 

 
EUR 5,600 

Total Budget 
spent (2019) 

 
EUR N/A 
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Year 2019 achieved: N/A 

 Roma  Romani Women Overall 
population 

 N/A  N/A  

M 2.2 Reviewing compulsory and secondary education 
curricula and textbooks to reflect tolerance and 
intercultural, while adding material on Roma and 
Egyptian identities. 
 
The MoES and the Institute for Development of Education 
are the responsible implementing institution. No data is 
reported for this measure for year 2019.   
 
 
Year 2015 Baseline:  0 curricula  
Year 2016 achieved : No data available  
Year 2017 achieved:  No data available  
Year 2018 achieved:  12 text books 
Year 2019 achieved:  No data available  
 

Total Budget 
planned (2019) 

EUR N/A 

Total Budget 
spent (2019) 

EUR N/A 

M 2.3 Reviewing the Second Chance Programme to increase 
its efficiency as a transitory system to mainstream 
education. 
 

 
Beginning September 2018, the Second Chance Program is 
closed. This indicator will not be reported any more. 
 

 
 

Total Budget 
planned (2019) 

 
No cost 

Total Budget 
spent (2019) 

 
No Cost 

M2.4 Implementing the improved Second Chance 
Programme. 
 

Not reported anymore  
 
Year 2015 Baseline: 917 Roma  
Year 2016 achieved :  No data available  
Year 2017 achieved:  121 Roma  
Year 2018 achieved:  54 Roma  
Year 2019 achieved:  Not reported anymore  
 
 

Total Budget 
planned (2019) 

 
EUR 0 

 
 

Total spent 
(2019) 
EUR 0 

 Roma  Romani Woman Overall 
population 

 
  

127  

 
Second indicator: During year 2019,no number is 
reported on individuals of Roma and Egyptians who 
attended the Second Chance Programme, transited back 
into mainstream schools. This indicator will not be 
reported anymore.  
 
MoES is the responsible institution for this measure. 
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Year 2017 Baseline:    917 Roma and Egyptian 
Year 2016 achieved :  917 Roma and Egyptian 
Year 2017 achieved:  20 percent  
Year 2018 achieved : 72 percent 
Year 2019 achieved : Not reported anymore 
 
 

M 2.5 Organizing intercultural extracurricular activities for 
raising awareness about the Roma and Egyptian 
identities (among others). 
 
257 schools have organized intercultural activities during 
2019.  
 
2019 target for this indicator is 75 schools and the 
performance against target is 342 percent.  There is a 
considerable growth of the number of schools comparing 
with the baseline data reported as follows: 
 
Baseline:  In 2013, were organized 602 intercultural 
activities by 96 schools with the participation of over 
4,800 students. In addition, during years 2011-2013, 11 
REDs and 7 Eos, in cooperation with civil society, 
organized 60 summer camps with 722 Roma and Egyptian 
children out of total of 2,677 children. 
 
(Additional explanation related to this measure is provided at the attached 
end-note document). 
 
 
Year 2015 Baseline:      75 schools 
Year 2016 achieved :  146  schools 
Year 2017 achieved:  246  schools 
Year 2018 achieved:  282  schools 
Year 2019 achieved:  257  schools 
 
 

Total Budget 
planned (2019) 

EUR 28,800 
 
 

Total Budget 
spent (2019) 

 
EUR 28,800 

 

M 2.6 Preventing and dealing with segregated schools. 
 
5 schools are reported from Ministry of Education and 
Sports as segregated schools during 2019. These schools 
reported from local education office of Belsh.  
 

Within these schools 12 classes are reported as 
segregated ones during 2019. 6 out of 12 classes are in 
urban areas 
 
The MoES and the Commissioner for Protection against 
Discrimination are the responsible reporting Institutions. 
 
 

Total Budget 
planned (2019) 

 
No cost  

Total Budget 
spent (2019) 

 

No cost 

Objective 3 To strengthen the cooperation of school with social services, in order 
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to address the cases of Roma and Egyptian children with socio-economic problems. 

 

Total budget EUR                    224,163 

Budget planned 
(2019) 

EUR  22,400   

Budget spent 
(2019) 

EUR    0 

Indicator 100% of Roma and Egyptian community girls and boys with socio-
economic problems will be supported by the social services due to 
the coordination with community education institutions, by the 
end of 2020. 

Baseline (2015) Roma Total 
 

Roma female Overall 
population 

2,500    

Milestone (2019) [please insert planned milestone for this goal for 2019] 20% 

Achievement 
(2019) 

Roma 
 

Romani Woman  
 

Overall 
population 

7,509 3,594 n/a 

Measures under objective 3 implemented in 2019 

M3.1 Identifying and enrolling all the Roma and Egyptian girls 
and boys of mandatory school age into school, through 
multisectoral working groups at the local level 
(including schools, health care, police, social 
administrators). 
 
Local government units and school directorates are the 
responsible implementing institutions. These institutions 
reported that multi-sectorial working groups at the local 
level, established since previous year, continued to meet 
regularly during year 2019. The working groups are 
composed by the representatives of different fields 
including schools, health care, police, and social 
administrators. 
 
6,323 is the number of Roma and Egyptian boys and girls 
enrolled into primary school during year 2019.  The total 
number shows a higher number of male 3,3992 
individuals, and  female 2,944 individuals; 2,274 were 
Roma and 4,049 were Egyptians. It is evident a higher 
participation of Roma from urban areas 5,042 and 1,281 
were from rural ones. 
 
 
Year 2016 Baseline - achieved :  5,810 Roma and Egyptian 
Year 2017 achieved:  5,534 Roma and Egyptian 
Year 2018 achieved:  6,383 Roma and Egyptian 
Year 2019 achieved:  6,323 Roma and Egyptian 
 

Budget Total 
planned (2019) 

 
No cost 

Total Budget 
spent (2019) 

 
No cost 

Roma  Romani Woman Overall 
population 

6,383 2,961  

M3.2 Creating a database of children of pre-school and Total Budget 
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compulsory school age (including Roma and Egyptians), 
in cooperation with the Ministry of Interior, Ministry of 
Health, Ministry of Social Welfare and Youth, civil 
society and other stakeholders. 
 
Note: Inter ministerial Memorandum of Understanding 
was signed by the Ministry of Education and Sports, 
Ministry of Interior, Ministry of Social Welfare and Youth 
and the Ministry of Health regarding the establishment of 
the system since year 2016. The electronic Dbase is not 
yet designed.  
 
 
Year 2015 Baseline:   0  
Year 2016 achieved : 0    
Year 2017 achieved:  0 
Year 2018 achieved : 0  
Year 2019 achieved : 0  
 

planned (2019) 
 

EUR 22,400 

Total Budget 
spent (2019) 

 
      EUR 0  

M 3.3 Following up with every school to identify Roma and 
Egyptian girls and boys who are absent from the pre-
school and compulsory education system to ensure 
their enrolment. 
 

176 Roma and Egyptian girls and boys, who did not attend 
the pre-school and compulsory education systems were 
identified during year 2019. Due to the intense work 
performed  by the Regional Education Departments, 
during the previous years aiming to make the parents 
aware for the education of their children there is an 
increase of the number of Roma and Egyptian children 
who attended pre-school and compulsory education 
systems. Consequently for the year 2019 there is a 
decrease in number of Roma and Egyptian girls and boys 
reported , who did not attend the pre-school and 
compulsory education systems 
 
Data  indicates that 88 were females and 88 were male, 
whereas the number of  Roma  were 39  and Egyptians 
137. Urban area 111 and rural area 65. MoES and local 
government units are the responsible implementing 
institutions. 
 
Baseline - Year 2016 achieved :  79 Roma and Egyptian 
Year 2017 achieved:  114 Roma and Egyptian 
Year 2018 achieved:  62 Roma and Egyptian 
Year 2019 achieved:  176 Roma and Egyptian 
 
 

Total Budget 
planned (2019) 

 
No cost 

Total Budget 
spent (2019) 

 
No cost 

Roma  Romani Woman  Overall 
population 

176 88 
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M3.4 Organizing periodical meetings with Roma and Egyptian 
parents in their settlements for issues related to the 
importance of compulsory education. 

During year 2018, the commitment of local government 
units to work with Roma community members to include 
them in the education system as well as to raise 
awareness among parents in this process continued to be 
a strong. In Roma settlements, municipalities and 
different NGOs were in contact with  Roma parents having 
full access to the staff of psychologists, social workers or 
teaching assistants. Parents of Roma children participated 
in regular parent and school board meetings as well as in 
awareness-raising campaigns and activities.  

Therefore 2,136 door-to-door visits were performed by 
the psychologists, social workers or teaching assistants to 
Roma and Egyptians households against 1400 visits 
planned for this year.    

Family’s visits were conducted by the child protection 
and  gender equality and domestic violence professionals 
in LGUs. The team was composed by the social worker, 
psychologist and cultural mediator representing the Roma 
community in the municipalities. 

884 Roma and Egyptian parents participated in awareness 
raising campaigns on enrolment in compulsory education 
during year 2019 against 555 reported during year 2018 . 

Data shows that 545 were female and 339 were male,329 
were Roma and 555 were Egyptians, 665 from urban areas 
and 219 were from rural ones. 

MoES and local governance units are responsible 
implementing institutions for this measure. 
 
Year 2016 Baseline  achieved :  560 Roma and Egyptian 
Year 2017 achieved:  491 Roma and Egyptian 
Year 2018 achieved:  555 Roma and Egyptian 
Year 2019 achieved: 884 Roma and Egyptian 
 
 

Total Budget 
planned (2019) 

EUR No cost 

Total Budget 
spent (2019) 

 
EUR No cost  

 

Roma Romani Woman Overall 
population 

884 545 
 

    

    

 Urban Rural  

 
665 219 

 

M 3.5 Referring families of children who drop out or are at 
risk for abandoning compulsory education to social 
protection services and other sources of support. 
 

221 families were referred to social protection services 

Total Budget 
planned (2019) 

 
No cost 

Total Budget 
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or other sources of support for children that drop out of 
school during year 2019 against 198 reported during year 
2018.   

Data indicates that 126 families were Roma and 95 

families Egyptians. Year 2019 reported number continues 

to be far away from this year target which is 500 families. 

The 2019 performance against target is 44 percent. 

MoES and local government units are the responsible 
implementing institutions. 
 
 
Year 2015 Baseline: 500 families 
Year 2016 achieved :  15 families 
Year 2017 achieved:  145 families 
Year 2018 achieved:  198 families 
Year 2019 achieved:  221 families 
 

spent (2019) 
 

No cost 

Roma families  Egyptians  families Overall 
population 

126 families  95 families 
 

Objective 4: To value and promote the recognition of the Roma and Egyptian 
identities as an integral part of Albanian cultural heritage. 

 

Total budget EUR 73,965 

Budget planned 
(2019) 

EUR 4,840 

Budget spent 
(2019) 

EUR 1,248 

Indicator Roma and Egyptian identity is recognized by the entire Albanian 
population by the end of 2020. 

Baseline (2015) Roma Male Roma female Overall 
population 

   

Milestone (2019)  

Achievement 
(2019) 

Roma Romani Woman Overall 
population 

n/a n/a n/a 

Measures under objective 4 implemented in 2019 

M4.1 Organizing cultural and artistic activities inspired by 
Roma and Egyptian identities and folklore and activities 
that promote intercultural cooperation. 
 
The Ministry of Culture  and the National Centre of 
Folklore Activities are the responsible implementing 
institutions which reported as follow:  

3 cultural activities related to the Roma and Egyptian 
identities and folklore were organized and/or completely 
funded by Ministry of Culture during year 2019.  
 

Total Budget 
planned (2019)  

 
EUR 4,136 

 
Total Budget 
spent (2019) 

 
EUR 1,248 
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The 2019 target for this indicator was 20 activities and 
the performance against target is 30 percent. 
 
(Additional explanation related to this measure is provided at the attached 
end-note document). 
 
Year 2016 Baseline:    2 cultural activities 
Year 2016 achieved :  6 cultural activities 
Year 2017 achieved:  4 cultural activities 
Year 2018 achieved:  2 cultural activities 
Year 2019 achieved:  3 cultural activities 
 

 

M4.2 Translating and publishing Roma literature in Albanian 
language and vice versa. 
 

During year  2019 there were no Roma and Egyptian 
literature documents translated and published in Albanian 
language because there were no projects submitted by 
the Roma community itself 

Total Budget 
planned (2019) 

 
EUR 600  

Total Budget 
spent (2019) 

 
EUR 0  

M4.3 Inventory and digital registration of the spiritual 
heritage of the Roma and Egyptian communities in 
order to preserve and transmit the features of their 
identity to the future generations. 
 
The Inventory and digital registration of the spiritual 
heritage of the Roma and Egyptian communities is a 
responsibility of Ministry of Culture. Nothing new is 
reported for year 2019.  
The Ministry of Culture is the responsible implementing 
institution. 

Total Budget 
planned (2019)  

 
No cost 

Total Budget 
spent (2019) 

 
No cost 

M4.4 Including Roma and Egyptian history, handicrafts and 
identity in tourism guides and producing brochures 
about both of these communities in Albania. 
 
Nothing new is report for year 2019 for this measure.  The 
Ministry of Culture is the responsible implementing 
institution. 

Total Budget 
planned (2019) 

 
EUR 104  

Total Budget 
spent (2019) 

 
EUR 0 

M4.5 Disseminating the call for proposals of the Ministry of 
Culture and other related sources of funding to Roma 
and Egyptian organizations (i.e. sharing the link via 
email) and ensuring that the selected projects include 
those implemented by Roma and Egyptian 
organizations. 
 
 
4 call for proposals were released for funding Roma and 
Egyptian organizations during year 2019. Three projects, 
designed by Roma and Egyptian organizations were 
successfully funded by the MoC.  
 
The Ministry of Culture is the responsible implementing 
institution. 
 

Total Budget 
planned (2019) 

 
No cost 

Total Budget 
spent (2019) 

 
N/A 
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Baseline - Year 2016 achieved : 6 projects  
Year 2017 achieved:  0 projects 
Year 2018 achieved:  2 projects 
Year 2019 achieved:  3 projects 
 

M4.6 Providing premises for holding activities organized by 
Roma and Egyptian organizations. 
 
0 Roma and Egyptians cultural activities were held at 
the premises of Ministry of Culture for year 2019 . 
 
The Ministry of Culture is the responsible implementing 
institution. 
 
 
Year 2015 Baseline: 2 Roma cultural activities 
Year 2016 achieved :  1 Roma cultural activities 
Year 2017 achieved:  1 Egyptian cultural activities 
Year 2018 achieved:  1 Egyptian cultural activities 
Year 2019 achieved:  0 Roma and Egyptian cultural 
activities 

Total Budget 
planned (2019)  

 
No cost 

 
Total Budget 
spent (2019) 

 
No cost 

M4.7 Recruiting Roma/Egyptian experts in the 
central/regional institutions of the Ministry of Culture. 
 

Two representatives of Roma and Egyptian minorities  
were employed by institutions of MoC during year 2018. 
The Ministry of Culture is the responsible implementing 
institution. In the National Ensemble of Folk Songs and 
Dances there are 2 employees from Roma and Egyptian 
minorities. 
 
Year 2015 Baseline:    1 Roma/Egyptian  
Year 2016 achieved :  0 Roma/Egyptian 
Year 2017 achieved:  0 Roma/Egyptian 
Year 2018 achieved:  0 Roma/Egyptian 
Year 2019 achieved:  2 Roma/Egyptians 
 

Total Budget 
planned (2019)  

 
No cost 

Total Budget 
spent (2019)  

 
No cost 

 

Reporting person 

Name SURNAME Besnik RAMA 

Position Roma Focal Point  

Institution Ministry of Education and Sports  

Email Besnik.Rama@arsimi.gov.al 

Reporting person 

Name SURNAME Arian Avrazi 

Position Roma Focal Point  

Institution Ministry of Culture  

Email arian.avrazi@kultura.gov.al 

 

mailto:Besnik.Rama@arsimi.gov.al
mailto:Besnik.Rama@arsimi.gov.al
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HEALTH 
Goal: To ensure accessible, affordable and equitable healthcare to Roma and 
Egyptians. 

To ensure accessible, affordable and equitable healthcare to Roma and Egyptians. 

Total budget EUR 4,162,790 

 
 

 
 

Indicator  

Baseline (2015) Roma Total Roma female Overall 
population 

5,668   

Milestone (2019)  

Budget planned 
(2019) 

EUR 882,250 

Budget spent (2019) EUR  3,668,701 
 

Achievement (2019) Roma Romani Woman  Overall 
population 

107,997 64,085 1,352,500 

Objective 1: To increase the number of Roma and Egyptians using the mainstream 
healthcare services. 

To increase the number of Roma and Egyptians using the mainstream healthcare 
services. 

Total budget EUR 3,562,045 

Budget planned 
(2019) 

EUR 849,571 

Budget spent (2019) EUR  3,636,454 

Indicator 100% of Roma and Egyptian community members will be able to 
use the mainstream healthcare services by the end of 2020. 

Baseline (2015) Roma Total Roma female Overall 
population 

3,668   

Milestone (2019)  

Achievement (2019) Roma  Romani Woman  Overall 
population 

77,994 46,235 
 

1,352,500 

Measures under objective 1 implemented in 2019 

M1.1 
 
 
 
 
 
 
 
 
 

Ensuring regular staffing (doctors and nurses) and services 
at health clinics/centres, prioritizing those situated near 
Roma/Egyptian settlements. 
 
This measure has two indicators. The MoHSP is the 
responsible implementing institution. 
 
First indicator:  Since 2017 MoHSP has issued a directive to 
Regional Health Directorates to ensure regular staffing and 
services in health clinics/centres. This directive includes also 

Total State 
Budget planned  

(2019) 
 

EUR  0 

Total State 
Budget spent  

(2019) 
 

EUR 0 
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M1.2 

health clinics/centres near Roma/Egyptian settlements.  
 
Second indicator: 375 health clinics/centers were situated 
near Roma/Egyptian settlements in the national level during 
year 2019 reported from MoHSP.  There is no new health 
clinic reported.  
 
Year 2015 Baseline: 60 clinics/centers 
Year 2016 achieved :  No data available  
Year 2017 achieved: 375 clinics/centers 
Year 2018 achieved: 375 clinics/centers 
Year 2019 achieved: 375 clinics/centers 
 
 
Constructing new health centres close to Roma and 
Egyptian settlements lacking access to health facilities, 
serving the entire population of the area, the Roma, 
Egyptians and non-Roma. 
 
During 2019, a total of 88 health centers and ambulances 
have been reconstructed in urban and rural areas. There is 
an initiative of MoHSP to strengthen the national health 
system, increasing access to quality health services for all 
children and parents of vulnerable and marginalized groups, 
and especially for pregnant women, mothers and infants. 
A part of the reconstructed health centers are close to Roma 
settlements such as areas of Shkoza, Kombinat, Bathore, 
Selite in Tirana municipality as well as other following 
municipalities; Lezhe, Korce, Fier, Elbasan, Berat, Durres . 
 
Year 2015 Baseline:   0 clinics/centers 
Year 2016 achieved : 0 clinics/centers 
Year 2017 achieved: 1 clinic/center 
Year 2018 achieved: 0 clinic/centers 
Year 2019 achieved: 88 clinics/centers 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total budget 
planned 

 
EUR 25,714 

 
Total budget 

spent 
EURO  

0† 

M1.3 Employing qualified Roma and Egyptians as healthcare 
personnel, including doctors, nurses, social workers in 
healthcare and support staff. 
 
During year 2019, 0 new intern have found a job in the 
public health care system upon completion of the internship 
program.  
 
The 2019 target for this indicator was 2 Roma and Egyptians 
and the performance against target is 0%.  
 
The MoHSP  is the responsible implementing institution. 
 
Year 2015 Baseline:    0 Roma and Egyptians 
Year 2016 achieved :  No data available  
Year 2017 achieved:  2 interns Roma and Egyptians 

Total budget 
planned (2019) 

 
No cost 

Total spent  
(2019) 
spent  

No cost  
 

 

                                                           
†
 The cost of rebuilding the 88 health clinic centers is not considered because these centers belong to the entire 

population and are not intended solely for the Roma and Egyptian minorities. 
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Year 2018 achieved:  0 intern Roma and Egyptians 
Year 2019 achieved:  0 intern Roma and Egyptians 

 Roma Romani Woman Overall 
population 

 0 0 25,000 

M1.4 Developing a standard training for healthcare workers on 
equitable service provision to people living on the street 
or in substandard housing, including Roma and Egyptians. 
 

14 healthcare workers were trained during 2019 on 
equitable service provision to people living on the street or 
in substandard housing, including Roma and Egyptians. 

 
During year 2019, awareness on HIV AIDS issues were 
organized with participation of Roma and Egyptian 
communities members. The activities were organized in 
Tirana, Durres; Berat, Pogradec, Korce. The project aimed 
to increase information on HIV infection through outreach 
activities, including members of the Roma community. 
 
 
The NCCE is the responsible implementing institution. 
 

Total budget 
planned (2019) 

EUR 43,857 

Total budget 
spent  
(2019) 
EUR 0 

 

M1.5 Providing free healthcare service, by means of the donors’ 
fund for Roma and Egyptians who do not have health 
insurance, or are not registered as unemployed job 
seekers, by contracting private duly licensed clinics until 
the provision of public universal healthcare service. 
 
66,197 Roma and Egyptians have fully access to the primary 
health services during year 2019. Data shows that 34,438 of 
them were female and 31,759male, 21,624 were Roma and 
44,573 Egyptians;  
 
There are 4,722 new individuals from Roma and Egyptian 
communities have fully access to the primary health services 
during year 2018.  
 
The 2019 target for this indicator was 4,931 and the 
performance against target is very high.  
 
The MoHSP is the responsible implementing institution. 
 
Year 2015 Baseline:    3,368 Roma and Egyptians 
Year 2016 achieved :  25,604 Roma and Egyptians 
Year 2017 achieved:  30,354 Roma and Egyptians 
Year 2018 achieved:  61,475 Roma and Egyptians 
Year 2019 achieved:  66,197 Roma and Egyptians 
 
 

Total Budget 
planned (2019) 

 
EUR 80,000 

Total Budget 
spent  
(2019) 

 
EUR 99,354 

Roma Romani Woman Overall 



 

 
35 / 99 

population 

66,197 34,438 
 

1,300,000 

M1.6 
Supporting Roma and Egyptian mothers with information 
and material packages for baby & maternal care for the 
first three months of life, for those who deliver the baby 
at the hospital. 

11,797 Roma and Egyptian mothers have received the baby 
& maternal care package during year 2019. There is an 
increase in the number of mothers received the baby & 
maternal care package compare to the year 2018 which is 
reported 7,797.  
 
Data shows that 5,375 mothers were Roma and 6,422 were 
Egyptians. The 2019 target for this indicator was 300 
mothers and the performance against target is very high.  
 
The MoHSP is the responsible implementing institution. 
 
Year 2015 Baseline:       300 Roma and Egyptian mothers  
Year 2016 achieved :  1,961Roma and Egyptian mothers 
Year 2017 achieved:  2,059 Roma and Egyptian mothers 
Year 2018 achieved:  7,753 Roma and Egyptian mothers 
Year 2019 achieved: 11,797 Roma and Egyptian mothers 
 
 

Total Budget 
planned (2019) 

 
EUR 700,000 

 
 

Total Budget 
spent  
(2019) 

 
EUR 3,537,100 

 
 

Roma Romani Woman Overall 
population 

11,797 11,797 
27,500 

Objective 2: To improve healthcare information and promotion on the available 
healthcare services for Roma and Egyptians 

To improve healthcare information and promotion on the available healthcare services 
for Roma and Egyptians 

Total budget EUR 600,745 

Budget planned 
(2019) 

EUR 32,679 
 

Budget spent (2019) EUR 32,247 
 

Indicator By the end of 2020, 100% of Roma and Egyptian community 
members will have complete information related to the issues 
affecting their health and the available healthcare services. 

Baseline (2015) Roma Total Roma female Overall 
population 

2,000   

Milestone (2019)  

Achievement (2019) Roma  Romani Woman  Overall 
population 

30,003 17850 N/A 

Measures under objective 2 implemented in 2018 
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M2.1 Providing information, basic diagnostics and first aid 
through Mobile Medical Teams to Roma and Egyptians in 
informal settlements, who are not covered by the 
mainstream system (i.e. lacking personal 
documents/residence certification or health insurance). 
 
There are two indicators for this activity. The MoHSP, 
Health Insurance Fund and Public Health Institute are the 
responsible implementing institutions. 
 
First indicator:  30,003 Roma and Egyptians have received 
information (including on physical, mental and 
reproductive health issues, STDs, child immunization 0-
14, drug use, etc.) and services from the medical mobile 
teams during year 2018 against 16,650 reported for year 
2018. 
 
Data shows that 17,850 were female and 12,153 were 
male; 11,605were  Roma and 18,398 Egyptian; 
 
The target for 2019 was 10,000 and the performance 
against target was 300 percent. 
 
Second indicator: 4,404 visits were conducted by doctors 
to informal Roma settlements. Almost 42% of the local 
health centers did not report this indicator.  
 
 
Year 2105 Baseline:    2,000 Roma and Egyptians 
Year 2016 achieved :  4,605 Roma and Egyptians 
Year 2017 achieved:  10,258 Roma and Egyptians 
Year 2018 achieved:  16,650 Roma and Egyptians 
Year 2019 achieved:  30,003 Roma and Egyptians 
 
 

Total budget 
planned (2019) 

 
EUR 32,247 

Total Budget 
spent (2019) 

 
EUR 32,247 

 
 
 
 
 
 
 
 
 
 
 

Roma  Romani Woman Overall 
population 

30,003 17,850 
 

M2.2 Creating the position of health mediators, health 
educators and volunteers for institutions that provide 
public services (such as for example health services), 
with the aim of increasing equal access to such services 
for this category. 
 
During 2019 the DCM for the position of health care 
mediators for the provision of public health services was 
not yet approved. There is no further information 
regarding of status of the DCM for year 2019. The LGUs 
are the responsible implementing institutions. 

Total Budget 
planned  
(2019) 

 
No cost 

Total Budget 
spent  
(2019) 

 
No cost 

Roma Romani women Overall 
population 
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M2.3 Recruiting and training Roma and Egyptians as health 
outreach mediators. 
 
As far as DCM is not yet approved, the number Roma and 
Egyptians trained as health outreach mediators is 0.  
 
The MoHSP is the responsible implementing institution. 

Total Budget 
planned 
(2019) 
EUR 0 

Total State 
Budget spent 

(2019) 
EUR 0 

 Roma Romani women Overall 
population  

 0 0  

M2.4 Coordinating with the Ministry of Education and Sports 
to ensure that among university quota and scholarships 
Roma and Egyptian medical/nursing students are 
prioritized. 
 
A total of 14 media professionals have been trained (some 
are health professionals working at the health centers  
where Roma community is present and  some others are 
members of the Roma community. A total of 8 training 
session as following: 3 training sessions were held with 
participation of mediators; 3 sessions with participation 
of health personnel and 2 sessions with participation of 
Roma and Egyptian community. 
 

Total Budget 
planned  
(2019) 

 
No cost 

Budget spent  
(2019) 

 
No cost 

M2.5 Preparing user-friendly information and promotional 
materials on health issues including in Romani language 
and with visuals. 
 
Zero leaflets were developed during 2019 regarding the 
topics of personal hygiene in the Roma language.  
 
The community health care program was implemented 
during 2019 to guarantee services close to the place of 
residence for vulnerable categories, especially for the 
Roma and Egyptian minorities. Direct contact in the 
community is a priority of this program in order to 
disseminate information on health care. 
The program serves not only to raise awareness of the 
Roma and Egyptian minorities about preventive care, but 
also to improve their health by increasing access to health 
services where they live. 
 
The Ministry of Health and Social Protection, from 
January 2018 has launched the community health care 
program, paying special attention to vaccination, 
mammography and other preventive services. 
 
Public Health Institute is the responsible implementing 
institution.  
 
Year 2015 Baseline:    0 promotional materials  
Year 2016 achieved :  No available data  
Year 2017 achieved:  2,000 promotional materials  

Total Budget 
planned (2019) 

EUR 432 

Total Budget 
spent  
(2019) 

 
EUR 0 
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Year 2018 achieved:  0 promotional materials 
Year 2019 achieved:  0 promotional materials 

 

Reporting person 

Name SURNAME Jonida Seferi 

Position Roma Focal Point 

Institution Ministry of Health and Social Protection  

Email Jonida.Seferi@shendetesia.gov.al 

 
 

EMPLOYMENT AND VOCATIONAL EDUCATION AND TRAINING (VET) 
Goal: To provide equal opportunities for formal employment for Roma and Egyptians. 

To provide equal opportunities for formal employment for Roma and Egyptians. 

Total budget EUR, 7,741,255 

Budget planned 
(2019) 

EUR  874,683 
 

Budget spent 
(2019) 

EUR    491,020  
 
 

Indicator  

Baseline (2015) Roma  Roma female Overall population 

1,547   

Milestone (2019)  

Achievement 
(2019) 

Roma Romani Woman Overall population 

3,100 1,664 225,181 

Objective 1 To integrate Roma and Egyptians in the labour market  

To integrate Roma and Egyptians in the labour market through VET and active employment 
programs. 

Total budget EUR            2,162,043  

Budget planned 
(2019) 

EUR 695,883 
 

Budget spent 
(2019) 

EUR    479,682  
 

Indicator 80% more Roma and Egyptian men and women participating in VET 
and active employment programs will be integrated in the labour 
market by the end of 2020. 

Baseline (2015) Roma Total Roma female Overall population 

891   

Milestone (2019)  

Achievement 
(2019) 

Roma Romani Woman Overall population 

3,100 1,664 204,039 

Measures under objective 1 implemented in 2019 

M1.1 Supporting the participation of Roma and Egyptians in 
employment promotion programs (EPP), by establishing Quotas. 
 

The MoHSP and NES, as responsible implementing institutions, 

Total Budget 
planned 
(2019)  
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report that a significant improvement in the employment situation 
for members of the Roma and Egyptian community is observed 
during 2019. Interventions supported Roma and Egyptians’ inclusion 
in active employment programs, education and vocational training 
opportunities and in governmental institutions, intending to 
activate communities’ productive potential and to support 
integration in the labor market.  

There are 4 indicators for this measure. The MoHSP and NES are the 
responsible implementing institutions. 

First indicator: 192 Roma and Egyptians participated in the  
employment promotion programs during year 2019.  This total 
number is 31% more than  2015 baseline figure (146) and two times 
less than achievement of year 2017. Data shows that during year 
2019,  122 of beneficiaries were female and 70 were male; 38 were 
Roma and 154 were Egyptians. There is no data regarding the 
location of the beneficiaries.  
 
2019 target for this indicator is 158 Roma and Egyptian and the 
performance against target is completed in the level of 121%. 
 
 

Year 2015 Baseline:    146 Roma and Egyptian 
Year 2016 achieved :  184 Roma and Egyptian 
Year 2017 achieved:   338 Roma and Egyptian 
Year 2018 achieved :  338 Roma and Egyptian 
Year 2019 achieved :  192 Roma and Egyptian 
 
 
 

EUR 322,607 
 
 

 

Total Budget 
spent  
(2019) 

 
EUR 390,354 

 
 
 

Roma Romani Woman Overall 
population 

192 122 5,264 

 
Second indicator: During 2019, 33 Roma and Egyptians were 
employed after the termination of the EPP programme.  Data shows 
that 23 were female and 10 male; 103 Roma and 23 Egyptians; 
There is no data regarding the location of the beneficiaries and all 
Roma and Egyptians reported are older than 15 years.  
 
Data is reported in the city of Durres (13) ,Korce (5) , Tirane (9) 
Shkoder (1) , Vlore (1) , Gjirokaster (3) , Diber (1)  
 
 

 

 Roma Romani Woman  Overall 
population 

33 23 3,645 

 Third  indicator :  953 youth Roma and Egyptians  were employed 
by Regional Employment offices  including the individuals who 
participated in EPP and those who are employed through mediation 
of the REDs. 908 youth Roma and Egyptians  reported are older than 
15 yrs old. 457 female and 496 male; 633 Egyptians and 320 Roma 
 
Year 2015 Baseline:       5 employed by RED 
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Year 2016 achieved :  318 employed by RED  
Year 2017 achieved:  854 employed by RED 
Year 2018 achieved : 997 employed by RED  
Year 2019 achieved : 953 employed by RED 

 Roma Romani Woman Overall 
population 

953 457 23,136 

  
Fourth indicator :457 Roma and Egyptian women were employed 
through employment offices during 2019. 157 Roma women and 300 
Egyptian women 
 
 

 

M1.2 Doing community work (Employment promotion program). 
 

120 Roma and Egyptian were involved in community work during 
year 2019.  The inclusive policies that are being pursued by local 
government units based on the National Action Plan have also had a 
very significant impact on the involvement of community members 
in community work. Local Government Units are the responsible 
implementing institutions. 
 

45 % of municipalities did not report this indicator  
 
Year 2015 Baseline:    15 Roma and Egyptian 
Year 2016 achieved :  14 Roma and Egyptian 
Year 2017 achieved:  268 Roma and Egyptian 
Year 2018 achieved:  275 Roma and Egyptian 
Year 2019 achieved:  120 Roma and Egyptian 
 
 

Total Budget 
planned  
(2019) 

 
No cost 

Total Budget 
spent  
(2019) 

 
No cost 

Roma Romani Woman Overall 
population 

120 20 
 

M1.3 Free of charge participation of Roma and Egyptians in the public 
vocational trainings for professions highly in demand in the 
labour market. 
 
245 Roma and Egyptians completed vocational training courses 
during year 2019 against 148 reported during year 2018.  91 female 
and 154 male; 74 Roma and 171 Egyptians.   
 
Year 2019 target for this indicator is   270 and performance against 
target is 90%.  
 
25 out of 245 Roma and Egyptians are employed or self-employed.  
 
MoHSP and NES are the responsible implementing institutions.  
 
Year 2015 Baseline:  250 trained Roma and Egyptians 
Year 2016 achieved :  90 trained Roma and Egyptians 
Year 2017 achieved:   67 trained Roma and Egyptians 

Total Budget 
planned 
(2019) 

 
EUR 35,274 

Total Budget 
spent 
(2019) 

EUR 31,747 
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Year 2018 achieved:   148 trained Roma and Egyptians 
Year 2019 achieved:   245 trained Roma and Egyptians 
 

Roma  Romani Woman   Overall 
population 

245 91 861 

M1.4 Granting full scholarships for Roma and Egyptian VET students, at 
a level which covers the costs of living, tuition fees and 
textbooks. 
 
There are 2 indicators for this measure. The MoHSP is the 
responsible implementing institution. 
 
First indicator: According to DCM 666 dated 10.10.2019 "On financial 
support for food in canteens and dormitories and determining the 
criteria for receiving scholarships and payments for students of pre-
university education in public educational institutions" all Roma 
students receive free scholarships and textbooks including a 
payment of 10 thousand ALL for clothing at the beginning of the 
academic year. 
 
Second indicator:  During 2019, 568 Roma / Egyptian students 
benefited from the increase of scholarships for Vocational Education 
Trainings. Of this number, 145 are female and 423 are male. The 
total amount of budget spent for this category is 5,680,000 ALL 
 

Ministry of Finance and specifically Vocational Education 
Department is responsible to report this indicator  
 

Total Budget 
planned 
(2019) 

 
EUR 303,552 

Total budged 
spent  
(2019) 

 
EUR 46,557 

 Roma Romani Woman Overall 
population 

 568 145  

M1.5 Developing and piloting a standard career counselling program in 
four pilot areas, in order to equip Roma and Egyptians with 
necessary skills and ultimately facilitate their labour market 
integration through employment promotion programs, VET and 
extended exposure to the workplace through a combination of 
these programs. 
 
There are 4 indicators for this measure.  

First indicator : During 2019,  64  Roma  and Egyptians job seekers 
were involved in the career counselling programs in order to equip 
them with necessary skills and ultimately facilitate their labour 
market integration through employment promotion programs‡. 26 
are female and 38 male. 13 from Roma community and 51 from 
Egyptian one. All beneficiaries are older than 18 yrs.   

 Year 2019 target for this indicator is 200 and performance against 
target is 32%. 

There is a substantial decrease of the number of beneficiaries for 

Total Budget 
planned 
(2019) 

 
EUR 34,450 

Total budget 
spent  
(2019) 

 
EUR 11,024 

                                                           
‡
These are beneficiaries of  Swiss Project 



 

 
42 / 99 

this indicator for year 2019 against 157 Roma and Egyptians 
reported for year 2018.  

 

Year 2015 Baseline:   200 Roma and Egyptians  
Year 2016 achieved : 456 Roma and Egyptians 
Year 2017 achieved: 944 Roma and Egyptians 
Year 2018 achieved: 157 Roma and Egyptians 
Year 2019 achieved: 64 Roma and Egyptians 
 

Roma Romani Woman Overall 
population 

64 26 90,000 

 
Second indicator: During 2019, 491 Roma and Egyptians were 
enrolled in a VET or employment promotion program (per program 
and as a share of all participants) against 453 Roma and Egyptians 
reported during year 2018.  From the total number of beneficiaries 
226 are female and 265 are male; 131 Roma and 360 Egyptians. Year 
2019 target for this indicator is 175 and performance against target 
is 280%. 
 
Year 2015 Baseline: 175 Roma and Egyptians 
Year 2016 achieved :  69 Roma and Egyptians 
Year 2017 achieved:  842 Roma and Egyptians 
Year 2018 achieved:  453 Roma and Egyptians 
Year 2019 achieved:  491 Roma and Egyptians 
 

 

 Roma Romani Woman Overall 
population 

 491 226 59,297 
 

 
Third indicator: 437 Roma and Egyptians have successfully 
completed a VET program or employment promotion during year 
2019 .   From the total number reported 213 are female and 224 
male; 124 from Roma community and 313 from Egyptian one.  Year 
2019 target for this indicator is 100 Roma and Egyptians and 
performance against target is 437%.   

 

Roma and Egyptians beneficiaries reported are from : Durres (72), 
Elbasan (74), Diber (25), Fier (18) , Gjirokaster (13) and  Korce (85); 
Kukes (2); Lezhe (14) ; Shkoder (8); Tirana (62); Vlore (52); Berat 
(12) 
 
Year 2015 Baseline:    100 Roma and Egyptians  
Year 2016 achieved :  100 Roma and Egyptians  
Year 2017 achieved:   193 Roma and Egyptians  
Year 2018 achieved:   402 Roma and Egyptians  
Year 2019 achieved:   437 Roma and Egyptians  
 

 

 Roma Romani Woman Overall 
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Fourth indicator: During year  2019, 58 Roma and Egyptians 
managed to find a job upon termination of a VET program (25 
Roma and Egyptians )  or employment promotion program (33 
Roma and Egyptians).  From the total reported 29 are female and 
36 are Egyptians; 22 are from Roma minority and 36 from Egyptian 
one.   

 

2019 target for this indicator is 30 and performance against 
indicator is 193% 

Year 2015 Baseline:    0 Roma and Egyptians 
Year 2016 achieved :  0 Roma and Egyptians 
Year 2017 achieved: 25 Roma and Egyptians 
Year 2018 achieved: N/A Roma and Egyptians 
Year 2019 achieved: 58 Roma and Egyptians 

 

 

 Roma Romani Woman Overall 
population 

 58 29 861 

M1.6 Approving the decision to postpone the deadline for receiving 
the benefits accompanying the economic aid (not the 
allowance) for Roma and Egyptian beneficiaries registered 
under employment promotion programs until they find a 
permanent job following the termination of the employment 
promotion program. 

 

Joint Order No. 808, dated 31.12.2019 “On the approval of the 
Plan of Measures in Implementation of the Exit Program of 
Economic Aid Scheme” between the Ministry of Finance and the 
Ministry of Health and Social Protection will be implemented 
during year 2020 

Total Budget 
planned 
(2019).  

 

No cost 

Total Budget 
spent  

(2019) 

 

No cost 

Objective 2: To promote (social) entrepreneurship and self-employment of Roma and 
Egyptians 

 

To promote (social) entrepreneurship and self-employment of Roma and Egyptians 

Total budget EUR  5,130,878 

Budget planned 
(2019) 

EUR  144,000 

Budget spent 
(2019) 

EUR   0 

Indicator 300 representatives of Roma and Egyptian communities will be self-
employed or carry out (social) entrepreneurship by the end of 2020. 

Baseline (2015) Roma Total Roma female Overall 
population 

population 

 437 213 20,975 
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200   

Milestone (2019)  

Achievement 
(2019) 

Roma  Romani Woman Overall 
population 

374 n/a 21,142 

Measures under objective 2 implemented in 2019 

M2.1 Drafting and approving the law allowing the government to 
provide support through grants for social enterprise, which 
would promote employment of Roma and Egyptians among 
others. 

  

On 9.06.2016 the Law No. 65/2016 "On Social Enterprises in the 
Republic of Albania." was adopted. In compliance with the Law on 
Socially Enterprises, the drafting and full approval of sub-legal 
acts was completed. DCM nr. 56 "On the definition of specific 
categories of disadvantaged groups" was adopted on January 31, 
2018. Also DCM no.16 that provides the hearing of activities 
carried out by social enterprises was adapted on January 12, 2018. 

This measure has been completed since year 2018 and there is no 
need to be reported in 2019. 

Total Budget 
planned  

(2019)  

 

No cost 

Total Budget 
spent  

(2019) 

 

No cost 

M2.2 Evaluating potential impact of tax exemption for Roma and 
Egyptian entrepreneurs/ self- employed who are transitioning 
into the labour market from long-term unemployment, social 
welfare, begging and informal work, as well as those living in 
inadequate conditions (i.e. in informal settlements, in social 
housing but risking eviction due to inability to pay rent). 

 

No updates are reported about tax exemption evaluation report 
developed, presented and publically discussed during year 2019. 
Ministry of Finance and Economy is  the responsible implementing 
institution. 

Total Budget 
planned  

(2019) 

 

Not available 

Total Budget 
spent  

(2019) 

Not available 

M2.3 Designating and equipping outdoor market spaces that could be 
used for sale of goods and handicraft products, where Roma and 
Egyptians have access. 

 

144 designated market place were used by Roma and Egyptians for 
sale of goods and handicraft products during year 2019. The LGUs 
are the responsible implementing institutions.  

The following are municipalities that have supported the Roma 
and Egyptian communities with such assistance: 

Gjirokaster, Roskove, Kamez,Librazhd, Lezhe, Cerrik, Pogradec, 
Vore, Gramsh, Durres, Tirane, Skrapar, Diber, Korce, Rrogozhine. 
Fier, Sarande, Peqin,Elbasan, Berat, Ura Vajgurore. 

 

Baseline -Year 2016 achieved : 166  designated market place  
Year 2017 achieved: 180 designated market place  

Total Budget 
planned  

(2019) 

 

No cost 

Total Budget 
spent  

(2019) 

 

No cost 
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Year 2018 achieved: 175 designated market place 
Year 2019 achieved: 144 designated market place 

M2.4 Conducting a study on the position of Roma and Egyptian 
individual collectors of recyclable waste in the context of 
granting in concession of dump areas. 

 

There is no data reported for this indicator for year 2019. The 
Ministry of Environment is the responsible implementing 
institution. 

Total Budget 
planned  

(2019) 

 

EUR 0  

Total Budget 
spent  

(2019) 

 

EUR 0 

M2.5 Inspecting the implementation and reviewing of the existing 
regulations on waste treatment to ensure that all municipal 
waste treatment plants are fenced off, so as to prevent 
hazardous waste collection from such plants, in particular by 
children. 

 

There is no data reported for this indicator for year 2019. The 
Ministry of Environment is the responsible implementing 
institution. 

Total Budget 
planned 
(2019) 

 

Not available  

 

Total Budget 
spent  

(2019) 

 

Not available  

2.6 Developing a subsidy programme for upgrading or replacing the 
modified vehicles frequently used by Roma and Egyptians to 
transport goods, in order to improve public safety and ensure more 
sustainable income 

This indicator has been  completed in year 2018. 

 

Total Budget 
planned 
(2019) 

 

Not 
applicable  

 

 

Total Budget 
spent  

(2019) 

 

Not 
applicable  

M2.7 Advocacy activities with local government representatives to 
reduce local taxes and fees by 30 percent for businesses 
established by Roma and Egyptians. 

 

Total Budget 
planned 
(2019) 
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There are 2 indicators for this measure. The LGUs are the 
responsible implementing institutions. 

 

First indicator: One local government units, Korce Municipality, 
reported that has reduced fees and taxes for businesses 
established by Roma and Egyptians. 

 

Second indicator:   237 businesses run by Roma and Egyptians have 
profited from the decrease in local taxation during year 2019. Data 
shows that 99  businesses were from Roma minority and 139 from 
Egyptian minority. The 2019 target was 5 businesses and the 
performance against target is too high.   

 

Year 2015 Baseline:       5 businesses  
Year 2016 achieved :  166  businesses 
Year 2017 achieved:    20 businesses 
Year 2018 achieved:   374 businesses 
Year 2019 achieved:   237 businesses 

No cost 

Total Budget 
spent  

(2019) 

 

No cost 

 Roma businesses Romani Woman Overall 
population 

 
237 

N/A  

M2.8 Informing Roma and Egyptian farmers regarding grants and 
providing technical assistance for business plan development in 
accordance with the Call for Proposals issued by the Agricultural 
and Rural Development Agency. 

 

There is no data reported for this indicator for year 2019. The 
Agricultural and Rural Development Agency is the responsible 
implementing institution which is not able to report these data for 
this indicator. 

 

Baseline - Year 2016 achieved :  No data available 
Year 2017 achieved:  No data available  
Year 2018 achieved:  No data available  
Year 2019 achieved:  No data available  
 

 

Total Budget 
planned 
(2019) 

 

EUR N/A 

 

 

Total Budget 
spent  

(2019) 

               
EUR N/A 

 Roma Romani Woman Overall 
population 

 N/A N/A  

M2.9 Awarding grants for Roma and Egyptian applicants (farmers) 
among others, for development of agriculture or rural 
development projects. 

 

Total Budget 
planned 
(2019) 
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No data available for this indicator for year 2019. The Agricultural 
and Rural Development Agency is the responsible implementing 
institution which is not able to report these data for this indicator. 

 

This agency offers small grants to farmers, co-operatives, etc. 
with an average sum of EUR 8,800 per grant beneficiary. The total 
amount of the annual state budget disbursed through the small 
grants program is 1.8 billion ALL and about 1.600 farmers benefit 
from this program. 

1% of this amount or EUR 144,000 should be targeted annually for 
farmers from Roma and Egyptian minorities. 

 

Baseline - Year 2016 achieved : No data available  
Year 2017 achieved:  0 applicants Roma and Egyptians  
Year 2018 achieved:  No data available 
Year 2019 achieved:  No data available 
 

 

EUR 144,000 

Total Budget 
spent  

(2019) 

EUR N/A 

 Roma Romani Woman Overall 
population 

 N/A N/A 21,142 

M2.10 Providing grants and support services (start-up, preparation of 
individual investment plans, soft-loans, accounting, etc.) for 
low skilled potential Roma and Egyptian entrepreneurs and self-
employed and facilitate their transition into the formal 
economy. 

 

No data available for this indicator for year 2019. 
 

Year 2015 Baseline:    200 Roma and Egyptians   
Year 2016 achieved :  No data available  
Year 2017 achieved:  34 Roma and Egyptians 
Year 2018 achieved:  N/A Roma and Egyptians 
Year 2019 achieved:  N/A Roma and Egyptians 
 

 

Total Budget 
planned 
(2019) 

EUR N/A 

 

 

 

Total Budget 
spent  

(2019) 

 

EUR N/A 

 Roma Romani Woman Overall 
population 

N/A N/A  

 

Objective 3: To build capacities and improve the performance of the NES and VET 
system staff for the integration of Roma and Egyptians in the labour market. 

To build capacities and improve the performance of the NES and VET system staff for the 
integration of Roma and Egyptians in the labour market. 

Total budget EUR 448,334 
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Budget planned 
(2019) 

EUR  34,800 

Budget spent (2019) EUR  11,338 

Indicator The work performance of NES staff and VET system for the 
integration of Roma and Egyptian in the labour market will be 
improved more than 80% by the end of 2020. 

Baseline (2015) Roma Total Roma female Overall 
population 

456 NA  

Milestone (2019)  

Achievement (2019) Roma  Romani Woman Overall 
population 

0 0 n/a 

Measures under objective 3 implemented in 2019 

M3.1 Training NES and VET system staff on the challenges and 
good practices for the integration of Roma and Egyptian 
jobseekers/entrepreneurs in the labour market. 
 
Data from NES shows that 332 employees were trained 
regarding employment services during year 2019.  
 
2019 target for this indicator is 450 employees and 
performance against target is 73% 
 
(Additional explanation related to this measure is provided at the attached end-note 
document). 
 
Year 2015 Baseline:    450 employees trained 
Year 2016 achieved :  323 employees trained  
Year 2017 achieved:  20 employees trained  
Year 2018 achieved : 90 employees trained  
Year 2019 achieved : 332 employees trained 
 
 
 

Total Budget 
planned  
(2019) 

EUR 15,600  

Total Budget 
spent  
(2019) 

EUR 11,338 

M3.2 Preparing information materials on protection from ethnic 
discrimination at the workplace, promoting the successful 
examples of cultural diversity and inclusiveness. 
 
There is no data for this indicator. The 2019 target is 3,520 
information materials generated and distributed. The MoHSP is 
the responsible implementing institution. 
 
Year 2015 Baseline: 3500 information materials  
Year 2016 achieved : No available data    
Year 2017 achieved:  No available data    
Year 2018 achieved:  No available data 
Year 2019 achieved:  No available data 

 

Total Budget 
planned 
(2019) 

 
EUR N/A 

 
 

Total Budget 
spent 
(2019) 

EUR N/A 
 

M3.3 Employing qualified Roma and Egyptians as career 
counsellors, specialists and instructors at the NES and VET 
centres. 

Total Budget 
planned  
(2019) 
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During year 2019, zero   Roma and Egyptians have been 
employed as specialist and career advisors in Employment 
Offices. NES and VET centers are the responsible implementing 
institutions. 
 
Year 2015 Baseline:    2 Roma and Egyptians 
Year 2016 achieved :5 Roma and Egyptians 
Year 2017 achieved:  4 Roma and Egyptians 
Year 2018 achieved:  4 Roma and Egyptians 

Year 2019 achieved:  0 Roma and Egyptians  
 
 

 
No cost 

Total Budget 
spent  
(2019) 

EUR No cost 

 Roma Romani Woman Overall 
population 

 
0 0 

 

M3.4 Revising the existing Code of Ethics on Public Employment, 
for VET centres and NES, including elements of compliance 
with the principle of diversity (cultural, gender, etc.) and 
non-discrimination due to ethnic belonging. 
 

During year 2019, 300 officials from employment offices were 
trained on “Ethic in the communication and service”. NES is 
the responsible implementing institution. 

Total Budget 
planned  
(2019) 

EUR N/A 

Total Budget 
spent  
(2019) 

EUR N/A 

M3.5 Introducing annual targets for employment of Roma and 
Egyptians in the public service and a Young Professionals 
Programme for Roma and Egyptians interested in this career 
path. 
 
There are 3 indicators for this measure. The MoHSP is the 
responsible implementing institution.  

First indicator: During 2019, 0 Roma mediators employed in 
the public service (NES). 2019 target was 4 new Roma and 
Egyptian public servants every year. 

Second indicator: During 2019, there is no data available about 
the number of Roma (under the age of 35) who have 
completed the Young Professionals Programme.  

Third indicator: There is no data reported about the number of 
Roma included in the National Internships Program in the 
Public Administration Institutions.  
 
Year 2015 Baseline:    4 Roma and Egyptians employed  
Year 2016 achieved :  No data available  
Year 2017 achieved:  4 Roma and Egyptians employed  
Year 2018 achieved:  4 Roma and Egyptians employed  
Year 2019 achieved:  0 Roma and Egyptians employed  
 

Total budget 
planned 
(2019)  

EUR 19,200 

Total budget 
spent  
(2019) 
EUR 0 

 
 

New 
Indicator  

Number of Roma and Egyptians employed in local 
government institutions. 
 

No cost  
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Eleven  municipalities reported this indicator for year 2019. 
(Korce, Vlore, Vore, Gjirokaster, Librazhd, Durres, Lezhe, 
Kamez, Tepelene, Ura Vajgurore and Pogradec). 
 
All municipalities report that have employed either Roma or 
Egyptian community members in their local institutions such 
as, office of cleaning and greenery or lighting, water supply 
etc. In total 580 Egyptians and 64 Roma people are employed 
in the abovementioned local governance institutions.   

Reporting person 

Name SURNAME Aida Kureta 

Position Roma Focal Point  

Institution NES, Ministry of Finance  

Email Aida.Kureta@shkp.gov.al 

 

 

EQUAL ACCESS TO CIVIL REGISTRATION AND JUSTICE 
Goal: To facilitate opportunities for the equal use of civil registration services and 
justice for Roma and Egyptians. 

To facilitate opportunities for the equal use of civil registration services and justice for 
Roma and Egyptians. 

Total Budget EUR 1,947,086 

Budget planned 
(2019) 

EUR   235,600 
 

Budget spent 
(2019) 

EUR 84,414 
 

Indicator   

Baseline (2015) Roma Total Roma female Overall 
population 

6,552   

Milestone (2019)  

Achievement 
(2019) 

Roma  Romani Woman  Overall 
population 

3,762 69 4,046 

Objective 1:  To provide legal aid for the reflection of data in real time in the civil 
registrar of the Roma and Egyptian communities 

To provide legal aid for the reflection of data in real time in the civil registrar of the Roma 
and Egyptian communities in order to solve the problems that hinder their full access in 
the civil registry service. 

Total budget EUR 1,668,632 

Indicator By the end of 2020, 100% of the Roma and Egyptian community 
members will have full access in the civil registry service. 

Budget planned 
(2019) 

EUR  230,651 
 



 

 
51 / 99 

Budget spent 
(2019) 

EUR   73,230 
 

Baseline (2015) Roma Total Roma female Overall 
population 

6,427   

Milestone (2019)  

Achievement 
(2019) 

Roma  Romani Woman  Overall 
population 

3,455 63 2,943 

Measures under objective 1 implemented in 2019 

M1.1 Providing assistance for obtaining documents for children 
born abroad (in the right form and with the right content.. 
 
No available data for the number of children born abroad and 
provided with technical assistance for obtaining documents.  

The Child protection units and other public and non-public 
bodies that operate in the area of children’s rights are the 
responsible implementing institutions. 

Year 2015 baseline:    No data available   
Year 2016 achieved :  No data available  
Year 2017 achieved:  235 Roma and Egyptians 
Year 2018 achieved:  No available data 
Year 2019 achieved:  No available data 

Total budget 
planned (2019) 
 
EUR N/A 
 
 

Total Budget 
spent (2019) 
 
EUR  N/A 

 Roma  Romani women  Overall 
population 

 N/A N/A  

M1.2 Reporting unregistered children, including those born inside 
and outside of health institutions, and inside and outside the 
territory of the Republic of Albania to civil registry offices 
for follow up and registration. 
 
According to the data reported from the governmental 
institutions and Ministry of Interior, 82 Roma and Egyptian born 
children were identified as unregistered. 34 of them are female 
and 48 male.  
 
The General Directorate of Civil Registration, in cooperation 

with state bodies and non-governmental organization operating 

in the field of human rights and especially children, in 

continuity with its obligations deriving from the action plan, 

during 2019 held meetings throughout the territory of Albania 

with participation of Roma and Egyptian community members, 

in order to identify cases of unregistered children and then 

treat them until the final solution. 

 
Ministry of Interior (MoI) is the responsible institution for this 
measure. 

(Additional explanation related to this measure is provided at the attached end-note 
document). 
 

State Budget 
planned (2019) 
 
No cost 

Budget spent 
(2019) 
 
No cost 
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Year 2015 Baseline:    267 Roma and Egyptian children 
Year 2016 achieved : 463 Roma and Egyptian children 
Year 2017 achieved:  427 Roma and Egyptian children 
Year 2018 achieved:  162 Roma and Egyptian children 
Year 2019 achieved:  82 Roma and Egyptian 

Roma Romani Woman  Overall 
population 

 
82 34 

1,000 

M1.3 Recording and solving through the civil registry offices cases 
of unregistered individuals lacking necessary documentation. 
 
Ministry of Interior (MoI) as the responsible institution for 
implementation of this measure. 

730 Roma and Egyptians were identified during year 2019 
whose residence as per the civil registry did not match with the 
real one. 

Out of 730 individuals in total, 570 were from Roma community 
and   146 from Egyptian community. 

MoI is the responsible institution for this measure. 

Year 2015 Baseline:   130 Roma and Egyptians 
Year 2016 achieved : 463 Roma and Egyptians 
Year 2017 achieved: 327 Roma and Egyptians 
Year 2018 achieved: 752 Roma and Egyptians 
Year 2019 achieved: 730 Roma and Egyptians 
 

Total Budget 
planned (2019) 
 
EUR 58,492 
 
 

Total Budget 
spent (2019) 
 
EUR 56,350 

Roma Romani women Overall 
population 

730 N/A  

M1.4 Reimbursing Roma and Egyptians community members for 
document legalization (certification) fees charged by 
Albanian consulates and necessary for civil registration. 
 
No data is reported for this indicator for year 2019. 

Ministry of  Foreign Affairs (MoFA) is the responsible institution 
for this measure. 

Year 2105 Baseline:   130 Roma and Egyptians  
Year 2016 achieved :  No data available 
Year 2017 achieved:  235 Roma and Egyptians 
Year 2018 achieved:  N/A 
Year 2019 achieved:  N/A 
 
 

Total Budget 
planned (2019) 
 
EUR N/A 

Total Budget 
spent (2019) 
 
EUR N/A 

Roma Romani Women  Overall 
population 

N/A N/A 235 

M1.6 Establishing and making operational regional legal aid clinics 
to improve access to these services for Roma and Egyptians. 
 
During year 2019, 2 new legal clinics were established and are  

Total Budget 
planned (2019) 
 
EUR 20,714 
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operating in Albania. 
 
On November 25, 2017, the Free Legal Aid and Domestic 
Violence Coordination Office was established in the premises of 
the Ministry of Justice, which at the core of their mission is to 
provide free legal advice to citizens in need. Also in 
cooperation with the SOROS Foundation, the Free Legal Aid 
Service Center was established in the city of Elbasan on 
November 16, 2019. 
 
2019  target for this indicator is 6 legal clinics 
 
 
MoJ is the responsible institutions for this measure.   
 

Year 2015 Baseline:   1 Legal Clinic 
Year 2016 achieved : No new Legal Clinic 
Year 2017 achieved:  4 Legal Clinics 
Year 2018 achieved:  7 Legal Clinics 
Year 2019 achieved:  2 Legal Clinics 

Total Budget 
spent (2019) 
 
EUR 4,285 

M1.7 Providing free legal aid for judicial proceedings regarding: a) 
children born outside of maternity hospitals and those with 
inaccurate information recorded in Albania or abroad; b) 
awarding of custody for subsequently registered children and 
in case of divorce; c) complicated cases of different types. 
 
From the observations of all cases left unregistered, (new or 
old cases), it results that most of them were cases of children’s 
born outside the territory of Albania. From these cases we have 
different typologies. As a result of this finding, the General 
Directorate of Civil Status was forced to make substantial 
changes in the law "On Civil Status" during 2018. These changes 
were followed by the issuance of 3 instructions of the Minister 
of Interior during 2019. With these changes, the entire legal 
and sub-legal framework was completed, for the registration of 
all families regardless of where they were born, inside or 
outside the territory of Albania. Through these changes, 
regardless of the cases of lack of documentation, incorrect 
documentation or incomplete documentation, the child will be 
registered with one of the prescribed procedures: either 
administrative or judicial.  

These legal changes made it possible that during 2019, 530 
children from the Roma community were registered. Cases that 
had been previously identified and could not be registered. 

MoJ is the responsible institution for this measure. 

 
Year 2015 Baseline:  150 Roma and Egyptians 
Year 2016 achieved :  No data available 
Year 2017 achieved:  No data available 
Year 2018 achieved:  167 Roma and Egyptians  
Year 2019 achieved:  530 Roma and Egyptians  
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M1.8 Instructing and building the capacity of civil registrars on: 
Implementation of recommendations for civil registration 
including those affecting Roma and Egyptians; Resolving and 
following cases of civil registration and transfer of residence. 
 

0 civil registrars were trained and instructed during year 2019 
about the implementation of civil registration 
recommendations.  
 
These figures are provided by MoI as responsible institution for 
this measure.  

(Additional explanation related to this measure is provided at the attached end-note 
document). 
 
Year 2015 Baseline:    525 civil registrars 
Year 2016 achieved : 120 civil registrars 
Year 2017 achieved: 321 civil registrars 
Year 2018 achieved: 391 civil registrars 
Year 2019 achieved: 0 civil registrars 
 
 

Total Budget 
planned (2019) 
 
EUR 12,130 

Total Budget 
spent (2019) 
 
EUR 0 

M1.9 Providing free court-mandated psychologist services to Roma 
and Egyptians in need in judicial proceedings, such as 
divorce, child custody, restraining orders, parental 
responsibility, and children in conflict with the law. 
 
0 Roma and Egyptians have been provided with free 
psychologist services in court-mandated cases during 2019 . The 
2019 target for this indicator was 450.  

The MoHSP is the responsible institution. 

Year 2015 Baseline:    450 Roma and Egyptians 
Year 2016 achieved :  113  
Year 2017 achieved:  Not available  
Year 2018 achieved:  0 Roma and Egyptians 
Year 2019 achieved:  0 Roma and Egyptians 
 

Total Budget 
planned (2019) 
 
EUR 43,200 

Total Budget 
spent (2019) 
 
EUR  0 

 

 Roma Romani Woman Overall 
population  

 0 0  

M1.10 Reimbursing Roma and Egyptians for the payment of fee for 
DNA tests necessary for registration of birth and 
recognition/denial of maternity and paternity. 
 

41 Roma and Egyptians were reimbursed for the payment of fee 
for DNA tests in birth registration or determination of parental 
rights during year 2019, compare to 30 reported in 2018.  All 
these cases were covered by Donors.  29 cases were female and 
12 male.  2019 target for this indicator was 300 and the 
performance against target is 13 percent.  
 
The MoI and MoHSP are the responsible institutions. 

Total Budget 
planned (2019) 
 
 
EUR 96,000 

Total Budget 
spent (2019) 
 
EUR 12,480 
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Year 2015 Baseline:    300 Roma and Egyptians  
Year 2016 achieved :  62 300 Roma and Egyptians  
Year 2017 achieved:   40  Roma and Egyptians 
Year 2018 achieved:   30  Roma and Egyptians 
Year 2019 achieved:   41 Roma and Egyptians 
 
 

Roma Roma Woman Overall 
population 

41 29 
41 

M1.11 Preparing and disseminating information packages on 
criteria, necessary documentation and sources of support for 
Roma and Egyptians in relation to civil registration and 
transfer of residence. 
 
2,902 Roma and Egyptians were informed about procedures for 
civil registration and change of residence during year 2019 
against 2,493 reported for year 2018. Data shows that 1278 of 
these persons were Roma and 1,624 were Egyptians.  
 
The MoI is the responsible implementing institution for this 
measure. 
 
Year 2015 Baseline: :  5,000 Roma and Egyptians 
Year 2016 achieved : 4,575 Roma and Egyptians 
Year 2017 achieved:  1,082 Roma and Egyptians 
Year 2018 achieved:  2,493 Roma and Egyptians 
Year 2019 achieved:  2,902 Roma and Egyptians 

Total Budget 
planned (2019) 
EUR 115 
 
 

Total Budget 
spent (2019) 
 
EUR 115 
 

Roma Romani Woman Overall 
population 

2,902 N/A 2902 
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Objective 2: To strengthen the capacities for identification of Roma and Egyptians at 
risk of trafficking and refer, protect and re-integrate the trafficked cases. 

To strengthen the capacities for identification of Roma and Egyptians at risk of 
trafficking and refer, protect and re-integrate the trafficked cases. 

Total budget EUR 278,454 

Budget planned 
(2019) 

EUR  4,949 
 

Budget spent 
(2019) 

EUR 11,184 
 

Indicator By the end of 2020, 100% of the Roma and Egyptian community 
members will be informed on the forms of human trafficking and 100% 
of the trafficked cases will have been taken under protection and 
assisted with services for their re-integration in the society. 

Baseline (2015) Roma Total Roma female Overall 
population 

125 
  

Milestone (2019) 
 

Achievement 
(2019) 

Roma  Romani Woman  Overall 
population 

7 6 103 

Measures under objective 2 implemented in 2019 

M2.1 Revising Standard Operating Procedures (SOP) for 
multidisciplinary teams to reflect the “Instruction on the 
manners, forms of cooperation and intervention procedures 
to help vulnerable children, for the main institutions and 
structures responsible for child protection” and include 
monitoring standards. 
 

In the framework of the new territorial reform, during 2017, 
the Office of the National Coordinator for the Fight Against 
Trafficking in Persons, in cooperation with the State Agency for 
the Protection of Children Rights, has begun reviewing the 
Standard Operating Procedures. This review will improve the 
identification of trafficking cases as a result of involving more 
actors in the field. The final version of revised procedures 
document is approved on August 29, 2018  with Decision of 
Council of Ministers no.499  “For the adoption of Standard 
Action Procedures for the Protection of Victims and Potential 
Victims of Trafficking” 
 
This measure has been completed on year 2018 and will not be 
reported later on. 

Total Budget 
planned (2019) 
 

EUR 0 

Total Budget 
spent (2019) 
 
EUR 0 
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National Coordinator for the Fight Against Trafficking in Persons 
is the responsible implementing institution.  
 

M2.2 Organizing training for multidisciplinary teams on the 
trafficking of children pursuant to the Standard Operating 
Procedures and “Instruction on the manners, forms of 
cooperation and intervention procedures to help vulnerable 
children, for the main institutions and structures responsible 
for child protection. 
 

340 members of the multidisciplinary teams have been trained 
on the SOP and Child Protocol during year 2019. The 2019 
target for this indicator was 150 and the performance against 
target is 226 percent. 
 

The Anti-trafficking Unit SAPCR at the MoI is the responsible 
institutions for implementation of this measure.  
 

(Additional explanation related to this measure is provided at the attached end-note 
document). 
 
Year 2015 Baseline:    144 members 
Year 2016 achieved :  26 members 
Year 2017 achieved:  221 members 
Year 2018 achieved:  337 members 
Year 2019 achieved:  340 members 
 

Total Budget 
planned (2019) 
 

EUR 4,949 
 
 

Total Budget 
spent (2019) 
 

EUR 11,184 

M2.3 Improving the existing mechanism for information exchange 
between different institutions (including disaggregated 
information and data on victims from Roma and Egyptian 
community). 
 

7 potential victims of trafficking and victims of trafficking were 
identified during year 2019.  

The Anti-trafficking Unit at the MoI is the responsible 
institution. 
 
Year 2015 Baseline:   No data available 
Year 2016 achieved :  No data available 
Year 2017 achieved:  9 victims (Roma and Egyptians) 
Year 2018 achieved:  7 victims (Roma and Egyptians) 
Year 2019 achieved:  7 victims/potential victims of trafficking 
(Roma and Egyptians) 
 
 

Total Budget 
planned (2019) 
 

No cost 

Total Budget 
spent (2019) 
 

No cost 

 
Roma Romani Woman Overall 

population 
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7 6 103 VT/VMT 

M2.4 Setting up reception offices at the border crossing points in 
order to provide initial care to human trafficking victims. 
 

Eight reception offices at the border crossing points continue 
to provide initial care to human trafficking victims even during 
year 2019.The Anti-trafficking Unit at the MoI is the responsible 
implementing institution. 
 
Year 2015 Baseline:    0 reception office 
Year 2016 achieved :  No data available 
Year 2017 achieved:  8 reception offices 
Year 2018 achieved:  8 existing reception offices. No new ones 
Year 2019 achieved:  8 existing reception offices. No new ones 
 

Total Budget 
planned (2019) 
 

EUR 0  

Total Budget 
spent (2019) 
 

EUR 0 

Reporting person 

Name SURNAME Edmond GJOLEKA 

Position Roma Focal Point  

Institution Ministry of Interior  

Email edmond_gjoleka@yahoo.com 

 

 

SOCIAL PROTECTION 
Goal To increase access to social protection programs for Roma and Egyptian 
community members. 

To increase access to social protection programs for Roma and Egyptian community 
members. 

Total budget EUR 8,910,710   

Budget planned (2019) EUR 723,766 

Budget spent (2019) EUR 241,209 
 

Indicator Beneficiaries of social protection and assistance programmes  

Baseline (2015) Roma Total Roma female Overall population 

29,098 N/A N/A 

Milestone (20)  

Achievement (2019) Roma  Romani Woman  Overall population 

37,833 10,893 986,470 

Objective 1:  To  improve  inclusion  to  social  protection  programs  for  Roma  and  
Egyptian community members. 

 

Total budget EUR   42,301,872 
 

Budget planned (2019) EUR   703,241 

Budget spent (2019) EUR   235,052 

Indicator 65% of Roma and Egyptian community members will be included in 
social protection programs by the end of 2020. 
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Baseline (2015) Roma Total Roma female Overall population 

28,328   

Milestone (2019)  

Achievement (2019) Roma  Romani Woman  Overall population 

22,701 11,168 336,406 

Measures under objective 1 implemented in 2019 

M1.1 Upgrading duties and functions of the social 
administrator to facilitate the Roma and Egyptians’ 
access to social protection, i.e. by helping to complete 
paperwork, referring and following up on necessary 
services (reviewing the law no. 9355 "On Social 
Assistance and Services"). 
 
There are two indicators for this measure. MoHSP is 
responsible implementing institution.  
 
First indicator:  With the issuance of law no. 57/2019 "On 
Social Assistance in the Republic of Albania", law no. 
9355 has been repealed. In the new law there is an 
update on the role of the social administrator. 
 
Second indicator: 8,294 Roma and Egyptian (or 1,663 
families) benefitted from economic aid scheme during 
2019. This year target was 1,800 Roma and Egyptian 
families and therefore the Year 2019 Performance 
against target is 94% percent. 
 

For this indicator, there are some municipalities which 
did not report it  such as, municipality of Bulqize, 
Prrenjas, PolicanKelcyre, Kucove, Kruje, Selenice, Maliq, 
Kolonje, Devoll, Pustec, Kukes, Mirdite, Vau I Dejes, 
Puke, FusheArres, Malesi e Madhe, Permet , 
LushnjeDivjake, Mallakaster, Erseke, Kavaje, Memaliaj, 
Skrapar and Ura Vajgurore. 
 
Year 2015 Baseline: 1,600 families 
Year 2016 achieved : 1,315 families 
Year 2017 achieved: 1,717 families  
Year 2018 achieved: 1,738 families  
Year 2019 achieved: 1,663 families  
 

Total Budget 
planned  
(2019) 

Euro  83,433 

Total Budget 
spent  
(2019) 

Euro 83,433 

Roma  Romani Woman Overall population 

8,294 4,159 325,032 

M1.2 Establishing mobile teams at the LGUs led by the social 
administrator with the participation of Roma and 
Egyptians, in order to link eligible legal aid 
beneficiaries with services. 
 
60 mobile teams have functioned during year 2019. 
Usually the team was composed by the social workers of 
the local units in order to identify the problems with 
members of both communities in the field. 
 

Total Budget 
planned 
(2019) 

EUR No cost 

Total Budget 
spent 
(2019) 

EUR No cost 
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The Municipality of Lezha reported that one mobile team 
comprised of police, child protection unit staff, who 
mostly monitor Shengjin and Tala coasts during the 
summer season, to identify children exploited by the 
their parents who are employed at work, such as in the 
car wash business.3 groups in the field composed by 3 
social workers identifying children in the street situation 
and their mothers. These teams are more active during 
the summer tourist season; 
 

Municipality of Korce reported 13 mobile field teams 
consisting of social administrators, police and regional 
social service workers. 
 

Municipality of Elbasan reported 15 mobile teams that 
are field teams set up near the municipality in 
collaboration with local organizations divided into 5 
groups of 3 members each. 
 

45% of municipalities did not reported this indicator.  
 
The 2019 target for this indicator was 24 and the 
performance against target is 250 percent. This 
indicator is reported by municipalities. The local 
government units are the responsible implementing 
institutions.  
 
Year 2015 Baseline:   20 mobile teams 
Year 2016 achieved : 31 mobile teams  
Year 2017 achieved:  47 mobile teams 
Year 2018 achieved:  63 mobile teams 
Year 2019 achieved:  60 mobile teams 
 

M1.3 Including the social administrator and the Child 
Protection Unit in the anti-trafficking mobile and 
multidisciplinary teams. 

3 Roma Egyptian victims of human trafficking reported in 
Lezhe (1 from Egyptian minority) and Tirane (2 from 
Egyptian minority) benefitted from the social protection 
program with payments in cash and social services to 
individuals and the family during year 2019.  The 
Regional Social Service Departments are the responsible 
implementing institutions. 
 
 

Total Budget 
planned (2019) 

 
No cost 

Total Budget 
spent (2019) 

 
No cost 

Roma Romani Woman Overall population 

3 3 
 

 
1.4  

 

 
Calculating the cost of the following services: Family 
empowerment; Information programs; Counselling 
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M1.5 

programs. Child social care programs from public and 
non-public operators 

No data available for year 2019. 

 
Expanding the variety of Ministry-licensed services and 
increasing the number of Roma and Egyptian 
beneficiaries, according to the following service 
models: Family empowerment; Information programs; 
Counselling programs; Child social care programs from 
public and non- public operators. 
 
There are three indicators for this measure. MoHSP, 
Regional Directorates of SSS and local government units 
are the responsible implementing institutions. 
 
First indicator: 5,167 Roma and Egyptians have 
benefitted from services offered by Ministry-licensed 
NGOs during year 2019 as per the approved programmes 
and/or MoU with local government. Data shows that 
2,651 were Roma and 2,516 were Egyptians. The 2019 
target for this indicator was 2,813 Roma and Egyptian 
beneficiaries and the performance against target is 183 
percent. 
 
Second indicator: 83 MoUs between local government 
units and NGOs that have provided community services 
were signed during year 2019. The 2019 target for this 
indicator was 20 MoUs and the performance against 
target is exceeded in the level of 410 percent. 
 
Third indicator: 24 Roma and Egyptian organizations 
were licensed and/or having MoUs with local government 
units for the provision of community services during year 
2019. Data shows that 17 organizations were Roma and 7 
Egyptian. The 2019 target for this indicator was 10 
licensed organizations and the performance against 
target is 240 percent.  
 
(Additional explanation related to this measure is provided at the attached 
end-note document). 
 

 
 
 
 
 
 
 
 
 
 
 
 

Total Budget 
planned (2019) 

 
EUR 43,668 

Total Budget 
spent  
(2019) 

 
EUR 70,203 

 

Roma  Romani Woman Overall population 

5,167 2,481 7,911 

M1.6 Developing an electronic monitoring system and self- 
declaration form for beneficiaries in order to ensure 
that Roma and Egyptians are benefitting from 
community services. 
 
Local government units are the responsible implementing 
institutions for services they finance. No data is reported 
for this measure. 
 

Total Budget 
planned 
(2019) 

 
EUR 0 

Total Budget 
spent 
(2019) 

 
EUR 0 
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M1.7 Raising the awareness of Roma and Egyptians at-risk of 
human trafficking, services available to victims and 
ways for promoting their reintegration and preventing 
discrimination. 
 

3,494 at-risk Roma and Egyptians were informed during 
year 2019 about the dangers of human trafficking, 
services available to victims including reintegration and 
preventing discrimination.  
 
The 2019 target for this indicator was 5,627 and 
performance against target is 62 percent for year 2019 
 
(Additional explanation related to this measure is provided at the attached 
end-note document). 
 
Year 2015 Baseline:   No available data  
Year 2016 achieved:  270 Roma and Egyptians. 
Year 2017 achieved:  713 Roma and Egyptians. 
Year 2018 achieved:  1,876 Roma and Egyptians. 
Year 2019 achieved:  3,494 Roma and Egyptians 

Total Budget 
planned 
(2019) 

EUR 21,428 
 
 

Total Budget 
spent 
(2019) 

EUR 13,285 

Roma  Romani Woman Overall population 

3,494 
1,860  

M1.8 Monitoring the access of Roma and Egyptians to 
residential centres for victims of domestic violence, 
victims of human trafficking, persons with disabilities, 
orphans and the elderly and increasing access as 
needed. 
 

514 Roma and Egyptians benefitted from the residential 
centres both public and non-public during year 2019. The 
2019 target for this indicator was 285 and performance 
against target is 359% percent.  
 
MOHSP is the responsible implementing institution.  
 
(Additional explanation related to this measure is provided at the attached 
end-note document). 
 
Year 2015 Baseline:     80 Roma and Egyptians  
Year 2016 achieved :  285 Roma and Egyptians  
Year 2017 achieved: 2,012 Roma and Egyptians  
Year 2018 achieved:   412 Roma and Egyptians 
Year 2019 achieved:   514 Roma and Egyptians 
 
 

Total Budget 
planned 
(2018) 

 
EUR 43,570 

Total Budget 
spent 
(2018) 

 
EUR 43,570 

 

Roma  Romani Woman Overall population 

514 
307 3,463 

M1.9 Provision of social pension to legal Roma and Egyptians 
of over 70 years old who have not paid social 
contributions over the years (regulated by Law no. 
104/2014 and DCM no. 927). 

Budget planned 
(2018) 

 
       N/A 
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 2019 data continues to be not available for this 
measure. Social Insurances Institute (SII) is not able to 
provide data for Roma beneficiaries of social insurance.  

Budget spent 
(2019) 
N/A 

M1.10 Roma and Egyptian families, whose children regularly 
attend school and are vaccinated, shall benefit an 
additional amount from the economic aid, in order to 
motivate regular school attendance. 
 
1,005 Roma and Egyptian children regularly attended 
compulsory education during year 2019 against 1,046 
reported for year 2018. All beneficiaries are from Roma 
minority.   Although there is a considerable  number of 
children attending compulsory education during 2019, 
there is still a low performance against target which was 
19,975. Therefore the performance against target for 
year 2019 is 5.0 percent.  
 
For year 2019, as per the report of the State Social 
Service 0 Roma and Egyptian families were entitled to 
additional economic aid, based on their children 
education.  
 
 
MoHSP and MoES are the responsible implementing 
institutions. 
 
Year 2015 Baseline:    17,748 Roma and Egyptians  
Year 2016 achieved :      120 Roma and Egyptians 
Year 2017 achieved:       899 Roma and Egyptians 
Year 2018 achieved:       1,046 Roma and Egyptians 
Year 2019 achieved:       1,005 Roma and Egyptians 
 
 

Total Budget 
planned  
(2018) 

 
EUR 511,142 

Total Budget 
spent  
(2018) 

 
EUR 24,561 

 
 
 
 
 

Roma  Romani Female Overall population 

1,005 532  

M1.11 Preparing a favourable policy for improved access of 
Roma and Egyptian children to nurseries. 
 
271 Roma and Egyptians children regularly went to 
nurseries during year 2019. The 2019 target is 211 Roma 
and Egyptians. Actually there is an increase of the 
children attending nurseries during 2019 compare to 
2018.  
 
A large number (90) is reported from Berat municipality.   
 
MoHSP and LGUs are the responsible implementing 
institutions. 
 
Year 2015 Baseline:   2,500 Roma and Egyptians  
Year 2016 achieved :    43 Roma and Egyptians  
Year 2017 achieved:   273 Roma and Egyptians 
Year 2018 achieved:   205 Roma and Egyptians 

Total Budget 
planned 
(2019) 
No cost 

Total Budget 
spent 

 (2019) 
 

No cost 
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Year 2019 achieved:   271 Roma and Egyptians 
 
 

Roma Romani Woman Overall population 

271 
124  

M1.12 Establishing an electronic system for referring and 
reporting data on child protection, and improve and 
formalize the role of Child Protection Units. 
 
During 2019, in total 350 cases including 140 Roma and 
210 Egyptian children were referred and monitored 
electronically.  
 
 
Child Protection Units at LGUs are the responsible 
implementing institutions.   
 

 
 

Budget planned 
(2019) 

 
No cost  

Budget spent 
(2019) 
No cost  

 Roma Romani women Overall population 

 350 N/A  

M1.13 Preparing a procedure for identifying and referring 
children and families in street situation. 
 
 
The Ministry of Health and Social Protection in 
implementation of the Law No.18.2017 "On the Rights 
and Protection of Children" has established the working 
group by Order no. 407 dated 11.10.2017, for the 
drafting of DCMs. 
During 2018, MoHSP has begun work on drafting DCM for 
street children, which reflects the procedure for the 
identification of children in street situations and the 
obligations that each institution has. The DCM was 
approved on March 13, 2019. 
 
The responsible authorities are the MoHSP and the MoI. 
 

Budget planned 
(2019) 
No cost 

Budget spent  
(2019) 
No cost 

M1.14 Establishing community centres for the provision of 
integrated social care services, especially in the most 
disadvantaged areas. 
 
There are two indicators for this measure. MoHSP and 
LGUs  are the responsible implementing institutions.  
 
First indicator: 54 community centres were established 
and continue to be operational during year 2019. The 
2019 target for this indicator was 1 community centre 
and performance against target is 540 percent. 
 
Second indicator: 3,608 Roma and Egyptians benefitted 
during year 2019 from the above mentioned centers.  

Budget planned 
(2019) 

 
EUR N/A 

Budget spent 
(2019) 

EUR N/A 
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Data shows that 1,702 were female and 1,906 male; 
1,961 were Roma and 1647  Egyptians. 
 
(Year 2015 Baseline:   0 community centres 
Year 2016 achieved : 4 community centres 
Year 2017 achieved: 48 community centres 
Year 2018 achieved: 54 community centres 
Year 2019 achieved: 54 community centres 
 

Roma  Romani Woman Overall population 

 
3,608 

1,702  

 

Objective 2: To promote/prepare reintegration programs focusing on strengthening 
the family and reintegration at work. 

To promote/prepare reintegration programs focusing on strengthening the family and 
reintegration at work. 

Total budget EUR 1,794,917  

Budget planned (2019) EUR  0 

Budget spent (2019) EUR   0 

Indicator 4,000 Roma and Egyptian families will be included in work 
reintegration programs by the end of 2020. 

Baseline (2015) Roma Total Roma female Overall population 

500 N/A N/A 

Milestone (2019)  

Achievement (2019) Roma  Romani Woman  Overall population 

15,889 5,509 650,064 

Measures under objective 2 implemented in 2018 

M2.1 Enriching the training curricula for social administrators 
with SOPs for referral and assistance for the Economic 
Aid scheme, employment promotion and reintegration 
programs, VET, anti-trafficking and other Services. 
 

143 social administrators were trained during year 2019 
using the new curricula for facilitating access to services 
for Roma and Egyptians. The 2019 target for this indicator 
was 1,100 local administrators and the performance is 13 
percent.  
 
MoHSP is the responsible implementing institution.  
 
Year 2015 Baseline: 1,100 social administrators  
Year 2016 achieved :   13 social administrators 
Year 2017 achieved:    82 social administrators  
Year 2018 achieved:    227 social administrators  
Year 2019 achieved:    143 social administrators  
 

Budget planned 
(2019) 

 
EUR 0 

 

Budget spent 
(2019) 
EUR 0  

M2.2 Supporting families in the Economic Aid scheme with 
referral to other services, especially employment 
promotion and VET programs, housing programmes, civil 

registration, healthcare and education. 

State Budget 
planned 
(2019) 

 
No cost 
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847 Roma and Egyptian families (4,235 individuals)  were 
included during year 2019 in the economic aid scheme also 
benefitted from other services with referral from the social 
administrator  
 
The highest number of families are reported from 
municipality of Peqin (407 families) and Elbasani 
Municipality (215 families). 
 
MoHSP and SSS are responsible implementing institutions. 
 

(Additional explanation related to this measure is provided at the attached end-
note document). 
 
Baseline - Year 2016 achieved : 92 Roma and Egyptian 
families 
Year 2017 achieved: 1,024 Roma and Egyptian families  
Year 2018 achieved: 1,161 Roma and Egyptian families 
Year 2019 achieved: 847 Roma and Egyptian 
 

State Budget 
spent 
(2019) 

 
No cost 

Roma families  Romani Woman Overall population 

 
847 

N/A 325,032 

M2.3 Expanding and consolidating the electronic database at 
the social services offices that would enable referral of 
self-declared Roma and Egyptians to social, VET and 
employment services.  
 
An electronic database was developed at the social 
services offices during year 2017 that would enable referral 
of self-declared Roma and Egyptians to social, VET and 
employment services. In the beginning of the year 2017 
this system was expended in all social services departments 
throughout the country. For year 2019 the data shows that 
9,863 Roma and Egyptians benefitted from the referral 
through the usage of the electronic system. The system on 
itself improved the quality of the data and helped giving a 
clearer picture of the situation. The highest number was 
reported from Social Service departments of Elbasan 
(6,518) and Tirana (3,234)  
 

Total Budget 
planned 
(2019) 
No cost  

Total Budget 
spent 
(2019) 

 
No cost  

 Roma Romani Woman Overall 
population  

 9,863 
4,663 

325,032 

M2.4 Designing a programme for supporting social enterprises 
for Roma and Egyptians exiting the social protection 
programs. 
 

6 social enterprises benefited during year 2019 as a result 
of the support provided by government. Data is reported 
from Tirana Municipality. 

Total Budget 
planned 
(2019) 

 
No cost 

Total Budget 
spent 
(2019) 
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During the period 2018-2019, the project of the 
Municipality of Tirana “Empowering Women and Promoting 
Entrepreneurship” (II) supported with grants, 6 women 
entrepreneurs of small businesses. They belong to the 
Roma / Egyptian community. For the year 2019-2020, the 
project of Tirana  Municipality “Empowering Women and 
Promoting Entrepreneurship” (III) awarded with a grant of 
amount 500,000 ALL, one  woman entrepreneur 
representative of small business. 
 
The responsible authorities for this measure are LGUs . 

 
No cost 

Roma  Romani Woman Overall population  

 
6 

N/A  

M2.5 Referring Roma and Egyptians benefitting from economic 
aid to reintegration programmes (community work, 
handicraft and craft workshops, etc.). 
 

1,785 Roma and Egyptians who benefitted economic aid 
were included in the reintegration programs during year 
2019. 
The target for this indicator was 607 and the performance 
against target is 294 percent.  Data    shows that 846 were 
female and 939 male; 737 were Roma and 1,048Egyptians. 
The responsible authorities to collect data for this 
indicator are LGUs. 
 
Year 2015 Baseline:    500 Roma and Egyptians 
Year 2016 achieved :  112 Roma and Egyptians 
Year 2017 achieved:  554 Roma and Egyptians  
Year 2018 achieved:  729 Roma and Egyptians  
Year 2019 achieved:  1,785 Roma and Egyptians  
 

Total Budget 
planned (2019) 

 
No cost 

Total Budget 
spent 
(2019) 

 
No cost 

Roma  Romani Woman Overall population 

1,785 
846 

 

Objective 3: To integrate families staying at the Emergency Transitory Centre into 
society. 

To integrate families staying at the Emergency Transitory Centre into society. 

Total budget EUR, 391,494 

Budget planned (2019) EUR 20,525 

Budget spent (2019) EUR  6,157 

Indicator 100% of families assisted at the Emergency Transitory Centre are 
fully reintegrated by the end of 2020. 

Baseline (2015) Roma Total Roma female Overall population 

270   

Milestone (2019) 20% of families assisted at the Emergency Transitory Centre are 
fully reintegrated by the end of 2020. 

Achievement (2019) Roma Roma woman Overall population 

265 n/a 265 

Measures under objective 3 implemented in 2018 
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M3.1 Making an individual plan for every family, including 
necessary services and milestones, with the aim of 
integration outside the Centre within 2-3 years. 
 

7 families exited the Centre and are reintegrated during 
year 2019. The year 2019 target for this indicator is 10 
reintegrated families and the performance against target is 
70 percent. 6 reintegrated families were from Roma 
minority and andone from Egyptian minority.  
 
MoHSP and SSS are the responsible implementing 
institutions. 
 
 

State Budget 
planned 
(2019) 

 
EUR 0 

State Budget 
spent 
(2019) 

 
EUR 0 

Roma families  Overall population 

7  30 

M3.2 Revising contracts and progressively increasing the 
financial responsibility of beneficiaries. 
 

38 contracts with the families’ beneficiaries of the Center 
were revised and signed during year 2019.  This indicator 
exceeded target 380% for 2019. 
 
It has been revised the contracts with families who have 
more than one year of residence in the Center.  
 
The responsible authorities are the MoHSP and SSS.  

Total Budget 
planned 
(2019) 
EUR 0 

Total Budget 
spent 
(2019) 
EUR 0 

M3.3 Reassessing the status of families staying at the 
Transitory Centre on a quarterly basis. 
 
41 Roma and Egyptian families were reassessed every 
quarter during year 2019. The 2019 target for this indicator 
was 54 Roma and Egyptian families and the performance 
against target is 75 percent. Data shows that 34 families 
were from Roma minority and 7 from Egyptian minority.  
 
MoHSP and SSS are the responding implementing 
institutions. 
 
Year 2015 Baseline:   54 Roma and Egyptian families  
Year 2016 achieved : 45 Roma and Egyptian families 
Year 2017 achieved: 78 Roma and Egyptian families 
Year 2018 achieved: 48 Roma and Egyptian families 
Year 2019 achieved: 41 Roma and Egyptian families 
 
 

Budget planned 
(2019) 

 
No cost 

Budget spent 
(2019) 

 
No cost 

Roma families  Overall population 

41 
 205 

M3.4 Defining eligibility criteria and capacity for admitting 
new families into the Centre. 
 

State Budget 
planned 
(2019) 
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The same situation stands for this indicator for year 2019. 
There is  no data available .  The responsible authorities 
are the MHSP and SSS. 

 
Not available  

State Budget 
spent 
(2019) 

Not available 

M3.5 Admitting new families into the Centre based on the pre-
defined criteria, capacity and agreement on duties and 
responsibilities. 
 

3 new families entered in the center during year 2019. The 
Center has strengthened its logistical and managerial 
capacities by being able to assist more Roma families in 
need. 
The 2019 target for this indicator was 10 families and the 
performance against target is 30 percent. Data shows that 
3 families admitted were from Egyptian minority.  The 
responsible authorities are the MoHSP and SSS. 
 
Year 2015 Baseline: 10 new families  
Year 2016 achieved : 8 new families 
Year 2017 achieved: 18 new families  
Year 2018 achieved: 8 new families  
Year 2019 achieved: 3 new families  
 
 

Total Budget 
planned (2019) 

EUR 20,525 

Total Budget 
spent 
(2019) 

EUR 6,157 

Roma families  Overall population 

 
3 

 15 

M3.6 Monitoring the families who exited the Centre to ensure 
their improvement is sustainable and facilitates access 
to new services when needed. 
 

3 Roma families were monitored after existing the Centre 
during year 2019. This is due to the strengthening of the 
technical staff of the centre and performing a follow up of 
the assistance provided during the stay of families in the 
Transit Centre. The 2019 target for this indicator was 10 
families and the performance against target is 30 percent. 
The responsible authorities are the MoHSP and SSS. 

There is low performance of this indicator for year 2019 for 
the reason that many families have emigrated abroad after 
leaving the center. 

Total Budget 
planned 
(2019) 
No cost 

Total Budget 
spent 
(2019) 
No cost 

 Roma families  Overall population 

 
3 

 15 

M3.7 Assessing the impact and functioning of the Centre and 
examining good practices in this field from the region. 
 
During year 2019 the center was monitored by the 

State Budget 
planned 
(2019) 
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Directorate of Social Services in the State Social Service. 
 
The focus of the Monitoring was on the implementation of 
the standards on the services provided in this center for 
the sheltered families. The responsible authorities are the 
MoHSP and SSS. 

Not available  

New 
indicator  

Number of municipal councils which have in their 
composition members from the Roma and Egyptian 
communities 
 
For year 2019, eleven municipalities reported this 
indicator. 
Six  out of eleven  municipalities reported that have 
representatives from Roma/Egyptian communities in their 
municipal council. These municipalities are : Korce, 
Librazhd , Gjirokaster, Pogradec and  Vlore .  
 

No Cost 

 

Reporting person 

Name SURNAME Pamela Memo 

Position Roma Focal Point  

Institution Ministry of Health and Social Protection/State Social Service  

Email Pamela.Memo@sherbimisocial.gov.al 

 

 

 

 

HOUSING AND URBAN INTEGRATION 
Goal: To improve housing conditions for Roma and Egyptians. 

To improve housing conditions for Roma and Egyptians 

Total budget EUR 10,923,312 

Budget planned (2019) EUR    5,015,899 

Budget spent (2019) EUR 4,978,9777 

Indicator  

Baseline (2015) Roma Total Roma female Overall 
population 

   

Milestone (2019)  

Achievement (2019) Roma  Romani Woman  Overall 
population 

6,535   

Objective 1: To improve mechanisms for facilitating legalisation procedures for Roma and 
Egyptian families. 

To improve mechanisms for facilitating legalisation procedures for Roma and Egyptian 
families. 

mailto:Pamela.Memo@sherbimisocial.gov.al
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Total budget EUR  1,239,790 

Budget planned (2019) EUR  0 

Budget spent (2019) 
EUR  0 

Indicator 80% of Roma and Egyptian families that have initiated 
legalisation procedures will have successfully completed 
them by the end of 2020. 

Baseline (2015) Roma male Roma female Overall 
population 

   

Milestone  (2019)  

Achievement (2019) Roma Romani Woman  Overall 
population 

   

Measures under objective 1 implemented in 2019 

M1.1 Providing free legal aid for Roma and Egyptians in court cases 
regarding legalisation process (i.e. ownership certification, 
inheritance processing). 
 
The Social Housing Strategy 2016-2020 sets out in activity 1.4.6 
"Provision of legal aid for the improvement of informal 
settlements of Roma and Egyptians and / or facilities belonging to 
these groups" (implementation years 2018-2020) and currently 
nothing has been done. 
 
The technical assistance was provided to Roma and Egyptian 
families to fill in documentation for legalization of housing and for 
the facilitation and acceleration of procedures. But the data is not 
available for the free legal aid provided for both community 
members regarding legalisation process.  

Total State 
Budget 
planned 
(2019) 

 
EUR N/A 

Total budget 
spent (2019) 

 
EUR N/A 

 Roma Romani women Overall 
population  

    

M1.2 Integrating Roma and Egyptian families through pilot projects 
on urbanization and integration of informal areas with a 
considerable Roma and Egyptian population 
 
2019 data is not available for this measure. MoF is the responsible 
institutions for this measure. 

Total Budget 
planned 
(2019) 

EUR N/A 
 

Total Budget 
spent (2019) 

EUR N/A 
 

M1.3 Providing assistance to local government for mapping out Roma 
and Egyptian informal settlements which do not conflict with 
the regulatory plans, including a calculation of costs necessary 
for urbanization.  
 
This measure was completed on 2016 in the framework of the 
implementation of the Action Plan for Social Housing 2016-2020, 
for activities 1.4.3 and 1.4.4 and its funding was covered by UNDP. 
http://www.al.undp.org/content/dam/albania/docs/Social%20Housing%20S

Total Budget 
planned 
(2019) 
EUR 0 

 

Total Budget 
spent (2019) 

EUR 0 

http://www.al.undp.org/content/dam/albania/docs/Social%20Housing%20Strategy%20English.pdf
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trategy%20English.pdf. 
 

 

Objective 2: More Roma and Egyptian families included in the direct and indirect 
housing programmes. 

More Roma and Egyptian families included in the direct and indirect housing programmes. 

Total budget EUR 9,690,648] 

Budget planned (2019) EUR    5,015,899 

Budget spent (2019) EUR  4,978,977 
 

Indicator 1,500 Roma and Egyptian families will be included in the 
direct and indirect housing programmes by the end of 
2020. 

Baseline (2015) Roma Total Roma female Overall 
population 

   

Milestone (2019)  

Achievement (2019) Roma  Roma female Overall 
population 

6,535   

Measures under objective 2 implemented in 2019 

M2.1 Providing assistance to Roma and Egyptian families which are 
unable to pay the social housing rent, and the ones which have or 
will be entitled to subsidized loan (including, without limitation, 
negotiation of payment plans, referral to employment and other 
relevant services). 
 
191 Roma and Egyptian families benefitted from additional 
services in case of inability to pay financial obligations within a 
housing program during year 2019 against 127 families reported on 
2017. The municipalities supported these families with the 
employment promotion programs thus helping them to be 
employed and afford the payments that come from the housing 
programs.  
 
The 2019 target for this indicator was 200 Roma and Egyptians 
families and performance against target is 95%. 
 

31 families receive the rent bonus from Lezha Municipality for 
2019, the bonus for 8 of them is co-financed by the Ministry of 
Finance, while for the other 23 families, Lezha Municipality covers 
the rent bonus with its own income. 

45 families benefit from the rental bonus in the Cerrik 
municipality 

16 families receive the rental bonus in the municipality of Tirana 

60 families receive rent bonus in Korce municipality 
25 families receive the rental bonus in Berat municipality 
 

Total Budget 
planned 
(2019) 

EUR 192,000 

Total Budget 
spent (2019) 

EUR 182,400 

 

 

http://www.al.undp.org/content/dam/albania/docs/Social%20Housing%20Strategy%20English.pdf
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The MoF and National Housing Agency in coordination with MoHSP 
and local government units are the responsible implementing 
institutions. 
 
 
Year 2015 Baseline:    No families 
Year 2016 achieved :  55 families  
Year 2017 achieved:  42 families 
Year 2018 achieved:  127 families 
Year 2019 achieved:  191 families 
 

 
Roma 

Egyptians Overall 
population 

 
46 families  

145 Families   

M2.2 Training local government staff for the preparation of narrative 
and financial proposals, with the aim to attract funds and 
implement housing projects responding to the needs of Roma 
and Egyptians and preventing segregation. 

57 local government officials were trained during years 2019 in 
order to raise their capacities on preparation of narrative and 
financial proposals. The housing strategy sets this measure for 
year 2016 only. 
 

During year 2019, 2 trainings were held for local government 
employees on the development of housing programs and bylaws in 
implementation of Law No. 22/2018 “On social housing”. The 
Ministry of Finance and Economy  invited all employees who cover 
social housing in the 61 local government units to participate. The 
number of employees participating in the training was on average 
57 persons  for about 42 municipalities of the country. 
 
The MoF is the responsible implementing institution. 
 

Total budget 
planned 
(2019) 
EUR 0 

Total Budget 
spent (2019) 

EUR 0 

M2.3 Informing local government units and providing technical 
assistance regarding the MUD programme “On the improvement 
of living conditions of Roma/Egyptian communities” in order to 
increase the number of applications each year. 
 

12 municipalities submitted projects to receive funding from the 
MoFE in accordance with the terms of reference released by MoFE 
during year 2019. The following are municipalities submitted 
proposals. Peqin, Kamza, Kuçova, Cerrik, Vlora, Pogradec, Fier, 
Librazhd, Devoll, Shkodra, Permet and Korça. 
 
During 2019, 23 municipalities benefited from the Roma / 
Egyptian communities' livelihood improvement projects, of which 
11 municipalities benefited from funding for the second phase of 
the livelihood improvement projects announced for 2018 and 12 
municipalities have received funding to finance the first phase of 
the projects announced by the Evaluation Commission for year 
2019. The practice of allocating funds received from the state 

Total Budget 
planned 
(2019) 
EUR 

3,055,109 

Total Budget 
spent (2019) 

 
EUR 

3,055,109 
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budget in two years is followed to reduce the risk of non-
implementation of funds by local government units due to various 
delays that may occur during the implementation of projects. 
 
MoFE is the responsible implementing institution. 
 
 
Year 2015 Baseline:    0 LGUs 
Year 2016 achieved : 10 LGUs received funds  
Year 2017 achieved:  13 LGUs received funds 
Year 2018 achieved:  22 LGUs received funds 
Year 2019 achieved:  23 LGUs received funds 
 
 

M2.4 Amending the Law "On Social Housing Programmes" (no. 9232) 
to ensure that the most vulnerable beneficiaries, including 
Roma and Egyptians, can benefit from these programmes, in 
line with the People’s Advocate and civil society 
recommendations. 
 
The Law “On Social Housing" has been approved in May 2018. 
There are 33 decree of the Government under preparation, of 
which 8 have been identified and classified as the most urgent 
ones, due to their importance.  
 
 

Total Budget 
planned 
(2019) 

 
EUR 0 

Total Budget 
spent (2019) 

 
EUR 0 

M2.5 Improving the housing conditions of Roma and Egyptians 
(through small grants for municipalities for new infrastructure, 
water supply and sewage, hydro- sanitary equipment or new 
constructions. 

341 Roma and Egyptians families benefited through small grants 
for municipalities for new infrastructure, water supply and 
sewage, hydro- sanitary equipment or new constructions during 
year 2019  . 
MoF is the responsible implementing institution. 
 
Year 2015 Baseline: No data available 
Year 2016 achieved : 187 Roma and Egyptian families 
Year 2017 achieved: 508  Roma and Egyptian families 
Year 2018 achieved: 424 Roma and Egyptian families 
Year 2019 achieved: 341 Roma and Egyptian families 
 

Total Budget 
planned 
(2019) 

EUR 768,097 

Total Budget 
spent (2019) 

 
 EUR 740,775 

 
 

Roma families   Overall 
population 

341   

M2.6 Preparing guidelines for adequate design of social housing in 
order to develop new types of accommodation ( i.e. one floor-
dwellings) more suitable for larger families engaged in income 
generation activities (i.e. trades/crafts, collection of second 
hand goods or materials, raising domestic animals), especially in 
suburbs and/or rural areas. 
 

Total Budget 
planned 
(2019) 

 
EUR 0 

Total Budget 
spent (2019) 
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Nothing new reported for year 2019.  
EUR 0 

M2.8 Implementing the programme for the reconstruction of Roma 
and Egyptian dwellings that cannot be considered an apartment 
or house (i.e. tent, shack), as well as constructing new 
dwellings and providing support services necessary for 
promoting their gradual socio- economic integration. 
 
23 LGUs applied during year 2019 to the MoFE  and all have been 
awarded.  
 
(Additional explanation related to this measure is provided at the attached end-note 
document). 
 
Year 2015 Baseline: 0 LGU 
Year 2016 achieved : 10 LGUs 
Year 2017 achieved: 13 LGUs 
Year 2018 achieved: 22 LGUs 
Year 2019 achieved:  23 LGUs  
 

Budget 
planned 
(2019) 

EUR 997,743 

Budget spent 
(2019) 

EURO 997,743 

 Roma families   Overall 
population 

    

M 2.9 Including alternative criteria which could allow Roma and 
Egyptians better access to social housing programs. 
 
There are 3 indicators for this measure.  

First indicator:  371  Roma and Egyptian families benefitted 
during  year 2019 from social rental housing throughout the 
country in the following municipalities. Out of 371 families, 144 
belong to Roma minorities and 227 Egyptian minorities. 

 

2019 target is 232 families and performance against target is 159 
percent.  

State Budget 
planned 
(2019) 

 
EUR 2,950 

State Budget 
spent (2019) 

 
EUR 2,950 

 

Roma Egyptians  Overall 
population 

144 227 
 

 
Second indicator: 158  Roma family benefited during year 2019 
from low-cost dwellings.  74 are families from Roma minorities 
and 84 from Egyptian minorities. 

 

Roma Romani women  Overall 
population 

158 families  
  

Third indicator:  246  Roma and Egyptian families benefited from 
rent bonus  during year 2019. 63 are families from Roma minorities 
and 183from Egyptian minorities. 
 
Year 2015 Baseline: 0 families  
Year 2016 achieved : 219 Roma and Egyptian families benefitting 
from social rental housing. 

 

State Budget 
planned 
(2019) 

 

EUR 2,950 



 

 
76 / 99 

Year 2017 achieved: 434 Roma and Egyptian families benefitted 
from social rental housing 
Year 2018 achieved: N/A data for Roma and Egyptian families 
benefitted from social rental housing 
Year 2019 achieved: 371 Roma and Egyptian families benefitted 
from social rental housing 
 

 
 

State Budget 
spent (2019) 

 
EUR 2,950 

M2.1
0 

Preparing the legislation and guidelines, and amending the law 
on expropriation for calculating the costs for housing of families 
that cannot benefit from expropriation because of their status 
as illegal construction, and including these costs in the draft-
budget, and reflecting this process in the legislation. 
 
There is no data available for this indicator for year 2019. Since 
year 2016 target for this indicator was 1 instruction for calculation 
of costs completed. The MoHSP in cooperation with local 
government and former MoUD were the responsible implementing 
institutions. 

Total Budget 
planned 
(2019) 

EUR N/A 

Total Budget 
spent (2019) 

EUR N/A 

M2.1
1 

Preparing the legislation and guidelines for the prevention of 
evictions from dwellings/settlements, to achieve effective 
protection of human rights. 
 
The law "On Social Housing" provides for the prohibition of forced 
eviction and in a separate article sets out the procedures to be 
followed by local self-government units to relocate families from 
the settlements. A draft decree on the procedures for 
displacements and institutional cooperation has been given the 
highest priority. It has been discussed in a stakeholders meeting in 
early January 2019, where representatives of Roma and Egyptian 
minorities, Peoples’ Advocate, Commissioner Against 
discrimination and Intolerance and other national and local 
institutions took part. It is expected that the 8 first draft decrees 
of the Law 22/2018, including the aforementioned one,  to be sent 
to Council of Minister by early May 2019.   

Total Budget 
planned 
(2019) 

 
No cost 

Budget spent 
(2019) 

 
No cost 

 

 

Reporting person 

Name SURNAME Doris Andoni 

Position Roma Focal Point  

Institution Ministry of Finance (Housing) 

Email doris.andoni@fianaca.gov.al 

 

 

 

POLICY COORDINATION, MONITORING AND ASSESSMENT 
Goal:To create synergies between different sectors 

To create synergies between different sectors. 
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Total budget EUR  

Budget planned 
(2019) MoHSP 

EUR  17,805 
 

Budget spent (2019) EUR   18,827 
 

Indicator [please insert indicator as stated in the Strategy] 

Baseline (2015) Roma male Roma female Overall population 

   

Milestone (2019)  

Achievement (2019) Roma male Roma female Overall population 

   

Objective 1:  To  monitor inequalities faced by Roma and Egyptian 

monitor inequalities faced by Roma and Egyptian 

Total budget EUR  

Budget planned 
(2019) 

EUR  35,365 

Budget spent (2019) EUR  18,877 

Indicator [please insert indicator as stated in the Strategy] 

Baseline (2015) Roma male Roma female Overall population 

   

Milestone (2019)  

Achievement (2019) Roma male Roma female Overall population 

   

Measures under objective 1 implemented in 2019 

M1.1 Publishing an annual narrative and financial report on 
implementation of the Action Plan for Integration of 
Roma and Egyptians. 
 
One annual narrative and financial report on 
implementation of the Action Plan for Integration of 
Roma and Egyptians was published during year 2019. 
 
MoHSP is the responsible implementing institution. 
 

Total Budget planned 
(2019) 
EUR  

16,488 

Total Budget spent 
(2019) 

 
EUR  0 

 

Roma  Romani women  Overall population 

   

M1.2 Organizing six-monthly meetings of Roma focal points in 
ministries and civil society stakeholders (including Roma 
and Egyptians) to provide updates on Action Plan 
implementation and resolve any problems. 
 
In order to provide updates on Action Plan implementation 
and resolve any problems, MoHSP’s Roma Focal Point 
organized 7 meetings during year 2019 with participation of  
focal points at Line Ministries, civil society organization, 
Albania Parliament members. The main topics were: i.  the 
role of the Albanian Parliament in promoting and 
protecting Roma women; ii. consult draft budget for 
budget projections for year 2020; iii. removing the fee of 

Total Budget planned 
(2019) 

 
No cost 

Total Budget spent 
(2019) 

 
No cost 
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kindergartens and nursery for children from Roma and 
Egyptian minorities etc.  
 
MoHSP is the responsible implementing institution. 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 
 

M1.3 At the beginning of every calendar year, meeting with all 
line ministries responsible for Action Plan 
implementation to discuss priority actions and possible 
cooperation with other stakeholders.  
 
Meetings were held with participation of representatives 
from all Line Ministries who responsible for implementation 
and reporting of achievements of Action Plan.  
 
In addition, 3 meeting were organized with the Roma focal 
point from education, housing and social protection sectors 
to discuss the intervention in the next public budget cycle 
for a more effective Roma Responsible Budget. 
 
MoHSP is the responsible implementing institution. 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 
 

Total Budget planned 
(2019) 

 
No cost 

Total Budget spent 
(2019) 

 
No cost 

 

M1.4 Following up with ministries responsible for Action Plan 
implementation to ensure they all identify a focal point 
person and provide social inclusion introductory training 
for any new focal points. 
 

The network of Roma Focal Point from the municipalities 
and subordinate institutions is established and  is updated 
every year by the Ministry of Health and Social Protection.  

MoHSP is the responsible implementing institution. 
 

Total Budget planned 
(2019) 

 
No cost 

Total Budget spent 
(2019) 

 
No cost 

M1.5 Every six months, three local government units and 
Regional Councils will be visited to collect data on 
implementation of the Action Plan and record any 
challenges that should be discussed at the inter- 
ministerial meetings.  
 
In the framework of the project "Economic and Social 
Empowerment of Roma and Egyptians - Boost for Social 
Inclusion" (ESERE), in partnership with the Ministry of 
Health and Social Protection and Regional Health 
Directorate, the Third coordination meeting for improving 
the healthcare system access for Roma and Egyptians was 
conducted in Durres . 
 
During May 2019, the European Commission against Racism 

Total Budget planned 
(2019) 

 
EUR 2,500 

 
 

Total Budget spent 
(2019) 

 
EUR 2,500 
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and Intolerance (ECRI) organised a "field visit" in 
Municipality of Pogradec and Korca focusing about the 
housing situation of Roma and Egyptian minorities, as well 
as community initiatives to promote integration and 
relations with the local authorities. 
 
MoHSP is the responsible implementing institution. 

 

M1.6 Organizing a consultation with local government units to 
discuss the draft annual narrative and financial report. 
 
The report for the implementation of the National Action 
Plan of the year 2018 was discussed with all stakeholders 
during its presentation on June 2019. 
 
MoHSP is the responsible implementing institution. 
 

Total Budget planned 
(2019) 

 
EUR 1,428 

Total Budget spent 
(2019) 

 
EUR 1,428 

 Roma organization  Egyptian Organization  Overall population  

 8 7  

M1.7 Providing information and guidance to civil society 
organizations interested in publishing an independent 
(shadow) progress report on Action Plan implementation. 
 
Appropritate advice was provided for different 
organizations of civil society including Institute of Roma 
Culture in Albania, for preparation of independent report 
on the implementation of the National Action Plan (2018).  
 
A shedow report prepeared by IRCA was published on 30 
January 2020 which analyzed the monitoring budgetary of 
National Action Plan for the Integration of roma and 
egyptian 2016-2020, for the years 2018-2019. The report 
was presented and discussed with all stakholders.  
 
MoHSP is the responsible implementing institution. 

Total Budget planned 
(2019) 

 
EUR 4,949 

 

Total Budget spent 
(2019) 

EUR 4,949 
 

M1.8 Re-designing the online monitoring and reporting system 
with the new Action Plan indicators and providing 
training and technical assistance for its users. 
 
MoHSP supported by UNDP, improved the online monitoring 
and reporting system (ROMALB) focusing more at reporting 
and designing of a dashboard for the system. Capacity 
building programs and remotely technical assistance was 
provided for all 140 users (current and new ones) of the 
system during January – February 2019.  
 
MoHSP is the responsible implementing institution. 
 

Total Budget planned 
(2019) 

 
EUR 8,000 

Total Budget spent 
(2019) 

 
EUR 8,000 

M1.9 Updating the online monitoring and reporting system 
with new data from users at different levels. 
 
During January 2019 - February 2019 all users of the 

Total Budget planned 
(2019) 

 
No Cost 
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ROMALB system, at all levels, entered the appropriate data 
for their own sector. 140 users were representatives of  
local governance units, Ministry of Education, Ministry of 
Health and Social Protection, Ministry of Interior, Ministry 
of Finance.  New changes at the ROMALB system were 
recommended to be reflected in accordance to the new 
template progress report required.  
 
MoHSP is the responsible implementing institution. 
 

Total Budget spent 
(2019) 

 
No Cost 

M1.10 Assessing the Action Plan qualitative indicators progress. 
 
No data reported for this measure during 2019. 

Total Budget planned 
(2019) 

 
EUR 2,000 

 

Total Budget spent 
(2019) 

 
EUR 2,000 

M1.11 Supporting local government units to design and 
implement Local Action Plans for Roma and Egyptian 
communities. 
 
During 2019, Municipality of Fieri and Roskoveci, drafted 
the local Action Plan for the Integration of Roma and 
Egyptian minority. 
 
MoHSP is the responsible implementing institution. 
 
 

Total Budget planned 
(2019) 
No Cost 

 
 

Total Budget spent 
(2019) 

 
No Cost 

Reporting person 

Name SURNAME Ina KOKEDHIMA 

Position Roma Focal Point  

Institution Ministry of Health and Social Protection  

Email Ina.kokedhima@shendetesia.gov.al 

 
 

 

 

 

 

 

 

 

 

 

 

mailto:Ina.kokedhima@shendetesia.gov.al
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Code Indicator 
Roma 

Overall 
population 

Year 
Overall 

population 
Year 

Overall 
population 

Year Source Definition 

Male Female Total 

  Education 

                        

EDU1 

Preschool 
education 
attendance 
rate 

n/a n/a n/a 81.5%   78.3% 2018 

 
79.9% 

 
2019 

INSTAT 
GER in Pre-Primary 
(ISCED level 02) 

EDU2 
Primary 
education 
enrolment rate 

66%* 66%* 66%* 104.0% 2017* 102.4% 2018 

 
 
 
 
 
 
 
 
 
 

99.8% 

 
INSTAT 

GER in Primary (ISCED 
level 1) 

     

 
 
 
 
 

2019 

*Regional 
Roma 
Survey 

*Definition of indicator 
as per RRS2017: 

     

 

  

Ratio of the surveyed 
population aged 
between 7 and 15 who 
are enrolled in 
education as share of 
all 7 to 15 year old.  

     

 
  

This indicator is 
calculated using the 
question “Does s/he 
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still attend school or 
training?” (b9) from the 
UNDP-WB dataset. The 
values “refused” and 
“don’t know” were 
defined as missing. The 
age groups 7 to 15 was 
used in this age 
schooling is compulsory 
in all surveyed 
countries. Six yearolds 
are not included as 
many of them were not 
yet supposed to be 
enrolled in school when 
the survey took place. 
In some countries the 
period of compulsory 
schooling continues 
after the age of 15. 
However, the same age 
group was chosen for 
all countries. As no 
information about the 
class/grade was 
collected, it was speak 
about gross instead of 
net ratios. 

      

     

EDU3 
Secondary 
education 
enrolment rate 

n/a n/a n/a 95.8% 2017 96.1% 2018 

 
93.6% 

 
2019 INSTAT 

GER in Secondary 
(ISCED level 2+3) 

EDU4 
Tertiary 
education 
enrolment rate 

n/a n/a n/a 56.0% 2017 60.3% 2018 
 2019 

INSTAT 
GER in Tertiary (ISCED 
level 6+7+8) 
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EDU5 
Primary 
education 
drop-out rate 

n/a n/a n/a 57** **2017 

  2018   ** Ministry 
of 

Education 
and Sports 

  
  

2018 2019 

EDU6 
Secondary 
education 
drop-out rate 

n/a n/a n/a 3.35** **2017   
2018  2019 **Ministry 

of 
Education 

  

EDU7 

Primary 
education 
completion 
rate 

n/a n/a n/a n/a     

2018  2019 

    

EDU8 

Secondary 
education 
completion 
rate 

15%* 15%* 15%* n/a *2017   

2018  2019 
*Regional 

Roma 
Survey 

  

EDU9 

Tertiary 
education 
completion 
rate 

2%* 1%* 1%* n/a *2017   

2018  2019 
*Regional 

Roma 
Survey 

  

EDU10 Literacy rate n/a n/a n/a n/a     2018  2019     

EDU11 
Special schools 
attendance 
rate 

1%* 1%* 1%* 11%** 

**2017   
2018  2019 *Regional 

Roma 
Survey 

  

         

*2017     

 ** Ministry 
of 

Education 
and Sports 

         

EDU12 

Segregated 
schools 
attendance 
rate 

0%** 0%** 0%** n/a** **2017   2018  

  
 

2019 

** Ministry 
of 

Education 
and Sports 

  

  Employment 
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EMP1 
Employment 
rate 

63.90% 29.70% 46.30% 50.30% 2017 52.1% 2018 

 
 

53.4% 

 
 

2019 
Labor 
Force 
Survey 

Employment-to-
population ratio (15+) 

EMP2 
Informal work 
rate 

n/a n/a n/a n/a  2017 29.4% 2018 30.0% 2019     

EMP3 
Unemployment 
rate 

12.40% 26.60% 17.60% 13.70% 2017 12.3% 2018 

 
 

11.5% 

 
 

2019 
Labor 
Force 
Survey 

Percentage of 
unemployed to total 
labour force (15+) 

EMP4 
Long-term 
unemployment 
rate 

8.70% 15.60% 11.20% 8.90% 2017 8.3% 2018 

 
 

7.3% 

 
 

2019 

Labor 
Force 
Survey 

Percentage of 
unemployed for 12 
months or more to the 
total labor force (15+) 

EMP5 
Last 
employment 
experience 

n/a n/a n/a n/a  2017 

  
 
 

2018 

  
 

2019 
 
 

 

  

(months) 

  
 
  

EMP6 

No 
employment 
experience 
rate 

n/a n/a n/a n/a  2017   
 

2018 

  
 

2019 
 
 
 

    

EMP7 
NEET youth 
rate 

      29.70% 

 
 
 

 

28.6% 2018 

 
 
 
 
 

 

Labor 
Force 
Survey 

% of youth NEET to 
population (age group 
15-24) 
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67%* 

 
 

90%* 

 
 

78%* 
*2017  

 
 
 

25.5% 

 
 

2019     

      
 

 
*Regional 

Roma 
Survey 

* % of youth NEET to 
population (age group 
18-24) 

             

             

  Health 

HEA1 
Access to 
health 
insurance rate 

26%* 28%* 27%* *n/a *2017 
      

2019 
*Regional 

Roma 
Survey 

  
  2018 

HEA2 
Infant 
mortality rate 

n/a n/a n/a  2017 8.9 2018 10.3 2019 INSTAT 
Number of death under 
1 years old per 1000 
live births 

HEA3 
Life 
expectancy at 
birth 

n/a n/a n/a 78.5 2017 78.9 2018 
 

79 
 

2019 INSTAT (years) 

  Housing 

HOU1 
Homelessness 
rate 

n/a n/a n/a n/a  2017   2018  
 2019 

    

HOU2 
Connection do 
water rate 

47%* 48%* 48%* 72* *2017 

  
 

  
 

2019 
*Regional 

Roma 
Survey 

Percentage of 
individuals where their 
dwellings are 
connected to drinking 
water supply system. 

  2018 

HOU3 
Connection to 
electricity rate 

85%* 83%* 84%* 100* *2017 

        Percentage of 
individuals where their 
dwellings are 
connected to electric 

  2018  
2019 *Regional 

Roma 
Survey 
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       power. 

       

HOU4 

Holding 
property 
documents 
rate 

n/a n/a n/a 92.50% 2016 93.7% 

  
 
 
 

93 

 Household 
Budget 
Survey 

Percentage of 
individuals who are 
owners or are becoming 
owners waiting for the 
legalization.  

2017 2018   

   (INSTAT) 

HOU5 
Segregated 
neighbourhood 
rate 

n/a n/a n/a n/a 2017    2018  
 2019 

    

HOU6 Overcrowding 66%* 65%* 66%* 

 
 
 
 
 

12.5 

2016 

 
 
 
 

12.55 

 
 
 

2017 

 
 
 
 

12.87 
 
(square 
meters) 

 
 
 
 

2018 

Household 
Budget 
Survey 

(square meters) 

         (INSTAT) 

Overcrowding is 
calculated aver 
dwellings for residence 
purposes. 

  

 
 
 

*2017 

    

 

  

        
 *Regional 

Roma 
Survey 

           

  Cross-cutting 

CRC1 
At-risk-of-
poverty rate 

n/a n/a n/a 23.7 2017 23.4 2018 

  
 
 

2019 
SILC 

The share of persons 
with an equivalised 
disposable income 
below the risk-of-
poverty threshold, 
which is set at 60 % of 
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the national median 
equalised disposable 
income (after social 
transfers). 

CRC2 
Average 
income  

n/a n/a n/a 24.526 2017 26.144 2018 

  
 
 
 
 

2019 
SILC 

Monthly mean 
equivalised disposable 
income per capita 
(ALL).                                                                                           
Equivalised disposable 
income of the 
individual is considered 
the total disposable 
income of household 
after being divided by 
the equivalent size of 
household.   

CRC3 
Absolute 
poverty rate 

53.40% 50.30% 51.70% 14.30% 2012    2018 
  

2019 LSMS 
Percentage of Roma 
under absolute poverty 
line 

CRC4 
Discrimination 
experience 
rate 

n/a n/a n/a n/a      2018 
  

2019     

CRC5 
Civil 
registration 
rate 

n/a n/a n/a n/a      2018 
  

2019     
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Budget 
 

Budget 2019 

Budget overview 

Total budget planned for Strategy implementation in 2019  EUR   10,766,930  
 
 

Total budget spent for Strategy implementation in 2019   
        EUR   8,914,774 

 
 
 

  

Budget breakdown for priority areas 

Total budget spent for EDUCATION in 2019 EUR 1,933,317 

Total budget spent for EMPLOYMENT in 2019 EUR  491,020  

Total budget spent for HOUSING in 2019 EUR 4,978,977 

Total budget spent for HEALTH in 2019 EUR 3,668,701 

Total budget spent for CIVIL REGISTRATION  in2019 EUR 84,414 

Total budget spent for SOCIAL PROTECTION  in2019 EUR 241,209 

Total budget spent for POLICY COORDINATION, MONITORING AND 
ASSESSMENT in 2019 

EUR 18,877 
 

Budget breakdown for other Strategy related spending 

Total budget spent for reporting, monitoring and evaluation in 
2019 

  EUR 8,000 

 

 

 

 

 

 -  500,000  1,000,000  1,500,000  2,000,000  2,500,000  3,000,000

PLANNED  

SPENT 

 2,943,114  

 1,933,317  

2019 TOTAL  BUDGET PLANNED  VS. SPENT 
FOR EDUCATION (EUR) 
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 874,683  

 491,020  

Planned Spent

2109 TOTAL BUDGET PLANNED VS. 
SPENT FOR EMPLOYMENT (EUR) 

 Total Budget  EUR
 -

 1,000,000

 2,000,000

 3,000,000

 4,000,000

P L A N N E D   
S P E N T  

 882,250  

 3,668,701  

2019 TOTAL BUDGET PLANNED VS. 
SPENT FOR HEALTH (EUR) 
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Planned ,  
5,015,899  

Spent,  4,978,977  

2019 TOTAL BUDGET PLANNED VS. SPENT 
FOR HOUSING (EUR) 

 -

 100,000

 200,000

 300,000

 400,000

 500,000

 600,000

 700,000

 800,000

Planned Spent

 723,766  

 241,209  

2019 TOTAL BUDGET PLANNED VS. 
SPENT FOR SOCIAL PROTECTION (EUR) 
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74% 

26% 

2019 TOTAL BUDGET PLANNED VS. SPENT 
FOR CIVIL REGISTRATION (EUR) 

Planned Spent
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END NOTE DOCUMENT 

 
 
MEASURES BY PRIORITY AREAS 
 

EDUCATION AND PROMOTING INTERCULTURAL DIALOGUE 
 

M 1.1  

There are two factors contributed toward this achievement: i. The priority of the MoES, 

during year 2019, for registration of the Roma and Egyptian children in the pre-school 

system; ii. The higher number of identification of unregistered Roma and Egyptian children 

as a result of the work done by Regional Directorate of Education throughout the country.  

The total number reported includes Roma and Egyptians in local education offices of Berat 

(897- The value is lower in 2019 after the establishment of the new Local Education Offices 

at VajguroreVajgurore , and some schools have been subordinated to the Kucova and 

Skrapar local education offices), Durres (1159), Elbasan (1637), Fier (477), Gjirokaster 

(254), Korce (847) , Kukes (37), Lezhe (298), Shkoder (421), Vlore (978), DAR Tirana City 

(2,964), Kamez (473), Kavaje (472), Gramsh (78), Delvine (73), Permet (72), Peqin (213), 

Lushnje (472), Pogradec (370), Skrapar (25), Bulqize (65), (Mat 192), Mallakaster (12), 

Tepelene (67), Delvine (73), Tropoje (30), Mirdite (38), Sarande (112), Elbasan (1637- The 

number has declined in 2019 compared to 1 year ago because the Cerrik and Belsh 

Municipality schools have left the Elbasan local education office), Kucove (110), Devoll (96) 

, UraVajgurore (12), Vore (8) ; Kurbin (160) . Local education offices of Kruje, Has Selenice 

did not reported thi indicator. 

 
M1.4 

 
There is an increase in the number of Roma and Egyptian children who have benefitted 

from homework during year 2018. The following explanation can be provided on this 

regard: During year 2018-2019, it’s evident an increase in the quality of education of the 

Roma and Egyptian children. This is due to their inclusion in pre-school education and 

consequently the number of those who have learning difficulties is decreased.  In addition 

to that , the instruction of the Ministry of Education and Sports, No. 21, dated August 8, 

2014, “On increasing the attendance of pre-school education by Roma and Egyptian 

children”  has its effects on increasing the involvement of children of both communities in 

education as well as inclusion of their parents in the school’s activities. 

 

M1.5 

The instruction of the Ministry of Education and Sports, No. 21, dated August 8, 2014, “On 

increasing the attendance of pre-school education by Roma and Egyptian children”  has its 

effects on increasing the involvement of children of both communities in education as well 

as inclusion of their parents in the school’s activities. 

 

There is an increase of the 2019 number reported for this indicator compare to 2018. The 
ROMALB - electronic data collection system - shows that only 5% of the local education 
offices did not report this indicator. 
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M1.7 

The instruction of the Ministry of Education and Sports, No. 21, dated August 8, 2014, “On 
increasing the attendance of pre-school education by Roma and Egyptian children”  has its 
effects on the good performance for this indicator which reflects an involvement of 
children of both communities in education as well as inclusion of their parents in the 
school’s activities. 
 

 

1.12 There is a low number reported for this indicator for year 2019. ROMALB shows that e 

high number of the local education offices did not report this indicator for this year.  

Consequently 2019 performance against target is low. Below are the local education offices 

did not report figures for this indicator:  

Berat 

Fier 

Korce 

Kukes 

Librazhd 

Roskovec 

Prrenjas 

UraVajgurore 

Maliq 

 

M1.14 

The MoES, particularly during year 2017 has undertaken several initiatives to raise 
awareness of Roma and Egyptian communities to be enrolled and attend the part time 
basic education programs.  
 
For the implementation of this activity, school teachers have been required to perform 
additional working hours. Two hours per week, different seminars have been conducted by 
teachers after school hours in every school which were attended by Roma and Egyptian 
children. In addition to that uneducated Roma and Egyptian parents were present. They 
have learned how to write together with their children. 
 

 

M 2.2 

For the year (2019 report), this indicator was projected to be dropped from the action 
plan. This is because of the new curricula which are already been drafted. In recent years, 
new curricula and new textbooks have been compiled in accordance with the curriculum 
framework and standards for textbooks of pre-university education, including issues of 
tolerance, marginalization, ethnicity, sexual orientation, gender equality, etc. 
 

M2.5 

The following are the schools that have reported the highest number of intercultural 
activities organized: Berat (51 schools) ; Vlore (45 schools) ;Cerrik (16 schools) ; Elbasan 
(10 schools) Tirane (10 schools); Devoll  (7 schools); etc.   155 schools are in urban areas 
and 102 are in rural ones. 
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M4.11.  

Activity “Leskovik Baklama”. This project was implemented by a representative of the 

Egyptian community, in the period April-May 2019, the project included preparation and 

recording of 10 old folk materials (8 dance and 2 songs) and production of 50 CDs. The folk 

songs of men and women (diaphonic and polyphonic) sung in Leskovik form part of the 

Tuscan polyphonic subsystem, which covers the whole of Tuscany and extends into 

southern Albania, between the two rivers, Shkumbini to the North and Vjosa to the South. 

This subsystem constitutes the entirety of the multilingual singing modes of the various 

provinces belonging to this region. 

  

2. Activity “Roma Millennium: Fair of Roma Culture and Tradition in Korça Region”. The 

event was aimed at promoting Roma culture, the background of this community that knew 

how to preserve cultural values, language and traditions. The project also promoted Roma 

handicrafts, an advertising element of the values of this tradition, such as characteristic 

Roma music and dance, as well as historical and museum documentation with facts and 

facts. The development of the project also included the creation of a popular ensemble of 

traditional Roma dance with Roma boys and girls who performed traditional Roma songs 

and dances and promoted characteristic Roma folk costumes. The event took place at the 

Korça Characteristic Market on April 15th. 60 artists and 10 artisans from the Roma 

community participated. The event was attended by 600 spectators. 

 

3. Activity “Multimedia Cultural Festival 2019”. The event took place in Permet City Square 

on June 21-23, 2019. The festival was attended by 7 groups with about 130 participants. 

Participants in this festival were: Group of Cultural Association "Aphrodite, Tirana (15 

people) Greek minority group from Finiqi, Saranda (920 people), Group" SyziuDanc "from 

Lushnja (20 people), Popular group" As big not small ”Kolonja, (15 people), Group of 

Cultural Association“ Avierinos ”from Ioannina, Greece, (20 people), Velcani Group, 

Macedonia (15 people) and the popular group of Kelcyra, (10 people) the Egyptian 

community. A total of 800 spectators. 

EMPLOYMENT AND VOCATIONAL EDUCATION AND TRAINING (VET) 
 

M.3.1 

 

For year 2019, 332 employees (48 from VET and 284 Employment office) were trained in 

programs aimed at improving the provision of services to unemployed jobseekers. From the 

total  16 employees were trained in new Employment Promotion programs; 114 were 

trained in profiling of PUPA;  35 employees were trained for “Returned Emigrants”, 3 

employees were trained for “Social Affairs and Vulnerable Groups”, 2 employees were 

trained for “Youth Reintegration in the Labor Market”, 5 employees were trained for 

“Roma & Egyptian Integration in the Job Market”, 103 employees were trained for the 

“Start Smart course” (GIZ); 8 employees were trained for the self-employment program 

(UNDP); 22 employees were trained for the Counseling Cycle (SWISS); 11 employees were 

trained from the Foundation “Ndihme per Femijet”, and 13 employees for other programs. 

 

 



 

 
97 / 99 

CIVIL REGISTRATION 
 

1.2  

In Lezha municipality, 3 children are in the process of registration in cooperation with the 

heads of Roma and Egyptian associations, CPU civil servant etc.24 cases  were reported 

from Municipality of Elbasan, 10 from Bear , 23 from Gjirokaster, 12 in Shkoder etc  

 

M1.8  

No thematic trainings were held for civil registration officials during year 2019. During this 

year the work was focused on drafting bylaws deriving from the amendments to the Law on 

Civil Status. These bylaws included precisely the area related to child registration. These 

acts will facilitate the institutional /legal way for civil registration officials to take action 

on a case-by-case basis within the group to which the case belongs. These bylaws will 

facilitate the handling of cases in a legal way by providing administrative and judicial 

mitigation solutions.  

 

SOCIAL PROTECTION 
M1.5 
 
The municipalities reported for this indicators explained that in cooperation with ministry – 
licensed NGOs have provided  services to the Roma and Egyptian communities, consisting 
of: administrative need, civil registration, children's registration for the first time in the 
Republic of Albania, medical reimbursement, health cards, vaccination, employment and 
vocational training, transportation, children enrolment in school, illiteracy classes, 
parenting classes, counselling, day care at the center, support for community initiatives 
(food, clothing, school supplies). etc. 
In the Saranda municipality, 79 Roma and Egyptians have been treated to New Year's food 
packages and some of them receive food service at the Santa Marcelina social center. 
In Diber municipality, 10 members of R&E minorities are supported by World vision, Argitra 
vision, Red Cross which provide food packages and clothing. 
The municipality of Ebasan reports one MoU with the local organization Woman Forum of 
Elbasan 
In Municipality of Tirana, 17 MoUs have been implemented, 6 of which have been 
connected for the first time and 11 are ongoing or refurbished. 
There are 6 MoUs in municipality of Korca with local organizations Kennedy, Mercy Without 
Borders, Emanuel Mission, IRCA, Distutni Albania, Word Vision 
M1.7 
400 Roma and Egyptians were reported by municipality of Lezha. They have received 
service from community centers. These centers occasionally address issues that focus on 
the fight against human trafficking and illegal migration. Also, the Social Services in the 
Municipality in the 16 days of activation each year carries out activities focusing on these 
sensitive issues for the society, not only with the beneficiaries of the community centers 
but also with all the pupils of the schools in the Municipality of Lezha. 
 
1300 Egyptian and Roma were reported by municipality of Durres. This includes 
beneficiaries of training, information, awareness raising, various activities, assistance, 
case management support, etc. 
 
200 Roma and Egyptian Roma were reported in municipality of Korca. These have been 
beneficiaries of frequent meetings by various local organizations, the local coordinator for 
gender equality and domestic violence. 
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176 Roma and Egyptian are reported by municipality of Elbasan. This information is taken 
from the list of training or information sessions held at the Roma community center 
organized by various NGOs or local institutions as well as from the office of the '' Migration 
for Development '' program. 
 
2.2  
 
70 families are reported from Lezha municipality. 7 families have been referred directly by 
the Social Administrator to benefit from the rental bonus and all 7 of these families have 
been included in the rental bonus. The rest of the 63 families (who may or may not be 
beneficiaries of economic assistance) are referred to other services (food, medicine, 
clothing, etc.). 
 
154 families were reported by the Municipality of Tirana. 
 
10 families have been reported from Vlora municipality. These include victims of violence, 
children with social problems and the elderly for socio-economic evaluation. 
 

 

POLICY, MONITORING AND ASSESMENT 
 
M1.2 
 
The Delegation of Albania with representative from Line Ministries, NGOs participate in the 
Western Balkans meeting for the signature of the Declaration on Roma Integration within 
the process of EU enlargement, in Poznan Summit, July 2019, by the region's Prime 
Ministers. 
 
 
M1.3  
 

In pursuance of the Western Balkans Declaration on Roma Integration within the process of 
EU enlargement, signed in Poznan Summit in July 2019, by the region's Prime Ministers, has 
begun the work process for piloting the "Guidelines for Budgeting responsive to Roma ". 

Responsible budgeting for the Roma and Egyptian minorities offers a wide range of 
advantages, which go beyond the social integration of this community and contribute 
effectively to overall growth within the enlarged region. 

It will also provide: 

1. Better budget transparency related to budget-related policy decisions. 

2. Greater accuracy and sustainability of public funds in order to adapt the funds to 
the current needs of the Roma and Egyptian minorities. 

3. Records of all the discriminatory consequences of funding decisions that will lead to 
even more equitable restructuring of the allocation of resources. 

Following consultations and meetings with the Ministry of Finance and Economy and the 
Ministry of Education, Sport and Youth, it agreed on three budget programs for piloting the 
next public budget cycle, 2020-2022: 

1. Budget Program of Social Inclusion and Social Care - Ministry of Health and Social 
Protection 
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2. Budget Housing Program - Ministry of Finance and Economy 

3. Budget Program of Basic Education and Higher Secondary Education - Ministry of 
Education, Sport and Youth 

The end result of this process will be the generation of products and performance 
indicators for the Roma and Egyptian minority in the public budget cycle 2020-2022. 

 

 

 

 


