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ACRONYMS 
 

ALUIZNI Agency for Legalization, Urbanization and Integration of Informal Buildings / Areas 

CPD Commissioner for Protection from Discrimination 

CPU   Child Protection Unit 

DCM   Decision of the Council of Ministers 

EU  European Union  

EUR   Euro 

IOM  International Organization of Migration  

INSTAT     Institute of Statistics of the Republic of Albania (Instituti i Statistikave) 

ICT   Institute of Curricula and Training  

LGU  Local Governmental Unit  

MFA   Ministry of Foreign Affairs 

MoC   Ministry of Culture 

MoFE  Ministry of Finance and Economy 

MoHSP   Ministry of Health and Social Protection 

MoI   Ministry of Interior 

MoJ   Ministry of Justice 

MoES   Ministry of Education and Sports 

MSWY             Ministry of Social Welfare and Youth 

MoE   Ministry of Environment  

MoUD   Ministry of Urban Development 

MoU  Memorandum of Understanding 

N/A  Non available 

NAPIRE  National Action Plan for Integration and Roma and Egyptians  

NEET  Not in Education, Employment, or Training 

NGO   Non-governmental organization 

NES   National Employment Service 

RADA  Regional Agriculture Development Agency 

RED   Regional Educational Directorate  

ROMALB Online Monitoring and Reporting Electronic System  

SSS  State Social Service  

SOP   Standard Operating Procedures 

SII   Social Insurances Institute 

UNDP   United Nations Development Programme 

VET   Vocational Education and Training 

VoT  Victim of Trafficking 

 

https://en.wikipedia.org/wiki/Education
https://en.wikipedia.org/wiki/Employment
https://en.wikipedia.org/wiki/Training
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Institutional Arrangement 

 

General information 
Reporting 
year 

2018 

Economy  Albania  

Strategy National Strategy for Development and Integration 2016-2020  
 

Period Year 2018 

Download 
link 

The National Action Plan for Integration of Roma and Egyptians 2016-2020 ; 
http://www.al.undp.org/content/albania/en/home/library/poverty/nationa
l-action-plan-for-integration-of-roma-and-egyptians-in-th.html 
 

  

National Roma Contact Point 

Name 
SURNAME 

Merita XHAFAJ 

Position General Director  

Departmen
t 

General Directory of Social Policies 

Institution Ministry of Health and Social Protection  

Email Merita.Xhafaj@shendetesia.gov.al 

Mobile # +355604086825 

  

National Roma Contact point technical support / secretariat  
[please add as many rows as below, as needed] 

Name 
SURNAME 

Ina KOKEDHIMA 

Position Roma Specialist  

Departmen
t 

Social Inclusion Directory 

Institution MoHSP 

Email Ina.Kokedhima@shendetesia.gov.al 

Mobile +355696127961 

  

Inter-disciplinary body 
Education 

Name 
SURNAME 

Besnik RAMA  

Position Roma Focal Point  

Institution Ministry of Education and Sports 

Email/ 
Phone # 

besnik.rama@arsimi.gov.al 
 

 

Employment 

Name 
SURNAME 

Mimoza HASANI 

Position Roma Focal Point  

Institution  Ministry of Finance  

Email/ 
Phone # 

mimoza.hasani@financa.gov.al  

http://www.al.undp.org/content/albania/en/home/library/poverty/national-action-plan-for-integration-of-roma-and-egyptians-in-th.html
http://www.al.undp.org/content/albania/en/home/library/poverty/national-action-plan-for-integration-of-roma-and-egyptians-in-th.html
mailto:Merita.Xhafaj@shendetesia
mailto:Ina.Kokedhima@shendetesia.gov.al
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Health 

Name 
SURNAME 

Jonida SEFERI 

Position Roma Focal Point  

Institution Ministry of Health and Social Protection  

Email/ 
Phone # 

Jonida.Seferi@shendetesia.gov.al 
 

 

Social Protection  

Name SURNAME Pamela Memo 

Position Roma Focal Point  

Institution Ministry of Health and Social Protection/State Social Service   

Email Pamela.Memo@sherbimisocial.gov.al 
Housing 

Name 
SURNAME 

Aida Kureta  

Position Roma Focal Point  

Institution National Employment Service, Ministry of Finance 

Email/ 
Phone # 

Aida.Kureta@shkp.gov.al  

Civil registration 

Name 
SURNAME 

Edmond GJOLEKA 

Position Roma Focal Point  

Institution Ministry of Interior  

Email/ 
Phone # 

edmond_gjoleka@yahoo.com 
 

 

Culture  

Name SURNAME Arian Avrazi 

Position Roma Focal Point  

Institution Ministry of Culture  

Email arian.avrazi@kultura.gov.al 

 

 

 

 

 

 

 

 

 

 

 

 

 

mailto:Pamela.Memo@sherbimisocial.gov.al
mailto:Besnik.Rama@arsimi.gov.al
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Executive Summary 
 

This report provides the progress made in the course of the National Action Plan for 

Integration of Roma and Egyptians (NAPIRE) implementation during the last three years 

(2016-2018) as well as the recommendations for further improvements in the sectorial 

priority areas. It offers an analysis of available evidence on improvements in the situation 

of Roma and Egyptian minority members during year 2018 in the areas of: Education and 

Culture, Employment, Health, Housing, Social Protection, and Civil Registration and Access 

to Justice. The data sources used to evaluate the progress made in 2016-2018, are the data 

submitted to the ROMALB* electronic system which includes all administrative data coming 

from line ministries and municipalities.  

 

During the three  years of the implementation of the action plan, the mechanisms that 
ease the access to the civil registration service and to the education for members of Roma 
and Egyptian minority have been improved and the capacities for identification of  Roma 
and Egyptians at risk of trafficking were strengthened; More opportunities for the equal 
use of civil registration services and justice for Roma and Egyptians were facilitated; More 
Roma and Egyptians have full access and inclusion in qualitative education without being 
subject to segregation; Equal opportunities in formal employment for Roma and Egyptians 
have been provided; Accessible, affordable and equitable healthcare was ensured to Roma 
and Egyptians; Housing conditions for Roma and Egyptians were improved. 

For 2018, the figures reported by the responsible institutions show an increase in the 
benefits of the Roma and Egyptian minorities in all the priority areas of NAPIRE, which is 
evidenced by the positive trend of the number of beneficiaries compared to the annual 
target and baseline data. This could be the result of the following reasons: improving data 
reporting system  through its online system ROMALB, which enabled MoHSP to have a 
better picture of reality through the data generated in the source;  improving the legal 
framework which has consequently increased the accountability of implementing / 
monitoring the institutions’ relevant measures in each field and  strengthening the roles 
and responsibilities of the Local Government Units  toward  providing services for both 
communities. 

The most recent changes in respect of  Composition of the Government of Albania and 

delegation of functions and added responsibility of the implementing institutions of this 

action plan was accompanied with  the changes on the reporting's structures based on 

increased responsibilities as well as better define of the monitoring institutions.   

 

 

 

 

 

                                                           
*
 The online system for the Action Plan monitoring and progress reporting, RomALB, has been developed and piloted. In the period of 2015-

2017, the government with UNDP support worked to update this online system with new monitoring information from the Action Plan and 
continued to raise capacities for its use.   
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KEY ACHIEVEMENTS AND RECOMMENDATIONS AS PER SECTORIAL PRIORITY AREAS 
 

EQUAL ACCESS TO CIVIL REGISTRATION AND JUSTICE  

 

Highlights: 

 By the end of 2018: 752 Roma and Egyptians were identified whose residence as 

per the civil registry did not match with the real one. This figure reported for year 2018 

is two times more than that one reported in 2017.   

 MoI has constantly built the capacity of civil registrars on the implementation of 

recommendations for civil registration including those affecting Roma and 

Egyptians;  

 391 civil registrars were trained  during 2018 on this matter compared to 321 

reported  in 2017;  

 2,493 Roma and Egyptians were informed about procedures regarding civil 

registration and change of residence during the year 2018 compared to 1,082 

reported in 2017;  

 Standard Operating Procedures (SOP) for multidisciplinary teams to reflect the 

“Instruction on the manners, forms of cooperation and intervention procedures to 

help vulnerable children, for the main institutions and structures responsible for 

child protection” and include monitoring standards were revised and approved 

during 2018.  

 337 members of the multidisciplinary teams have been trained on the SOP and 

Child Protocol during the year 2018. 

Recommendations for improvements:  

 MoFA should be more proactive on sharing information regarding the number of 

Roma and Egyptians who benefit from reimbursement of the legalization document 

charged by Albanian consulates  

 More support should be offered for both minorities by the MoHSP for providing free 
court-mandated psychologist services to Roma and Egyptians in need of judicial 
proceedings, such as divorce, child custody, restraining orders, parental 
responsibility, and children in conflict with the law. 

 

EDUCATION AND PROMOTING INTERCULTURAL DIALOGUE 

 

Highlights: 

 By the end of 2018: 50% more Roma and Egyptian students , boys and girls, 

benefitted from scholarships at different levels of education, compared to the 

figures reported in 2017;  

 15% more Roma and Egyptian girls and boys of mandatory school age were  

identified and enrolled into schools through multi-sectorial working groups at the 

local level compared to the figures reported in 2017;  

 New curricula and  textbooks are compiled in accordance with the curriculum 

framework and standards for textbooks of pre-university education, including issues 

of tolerance, marginalization, ethnicity, sexual orientation, gender equality, etc;  

 Local Government units were  more active on referring families of children, who 

drop out or were  at risk of abandoning compulsory education, to social protection 

services and other sources of support compared to 2017;   
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 34% more Roma and Egyptian women have worked in auxiliary positions in 

preschool and basic education during year 2018 compared to 2017.  

 

Recommendations for improvements:  

 The indications that there are remaining segregated schools need to be 
investigated, to be followed up by better distribution of students.  

 More efforts should be given to develop and make the database of children of pre-

school and compulsory school age (including Roma and Egyptians) functional, in 

cooperation with the Ministry of Interior, Ministry of Health and Social Protection, 

civil society and other stakeholders. 

 Ministry of Culture  and the National Centre of Folklore Activities, as the 

responsible implementing institutions, need to be more proactive on Translating 

and publishing Roma literature in Albanian language and vice versa. 

 Ministry of Culture should work more on including Roma and Egyptian history, 

handicrafts and identity in tourism guides and producing brochures about both of 

these communities in Albania. 

 
Employment and Vocational Education and Training (VET) 

 

Highlights: 

 By the end of 2018: 16% more youth Roma and Egyptians were employed by 
Regional Employment offices including the individuals who participated in 
Employment Promotion Programs  as well as;    

 120% more completed  vocational training courses versus the figures reported in 
2017;  

 374 businesses run by Roma and Egyptians have profited from the decrease in 
local taxation during the year 2018;  

 The inclusive policies that are being pursued by local government units based on 
the National Action Plan have also had a very significant impact on the involvement 
of greater community members in community work during 2018.  

 The Decision of Council of Ministers (DCM) no. 56 for "Establishing the concrete 
Category for disadvantaged groups", which also included national minorities was 
adapted. 

 The Ministry of Finance and Economy has undertaken concrete initiatives for the 
development of incentive and mitigating policies for the Roma and Egyptian 
communities, with a view to promoting their employment and for their 
qualification, training and integration into the labor market. 

 The National Employment and Skills Strategy 2014-2020 and the Action Plan for its 
implementation have foreseen concrete measures to increase the involvement of 
both minorities  in all active labor market programs: employment promotion and 
vocational education and training programs . 

  Labor Offices have priority employment of Roma and Egyptian minorities members. 
  Vocational education and employment programs should not characterize the groups 

but the vulnerability they face. 
 One of the most common problems is low education. 94% registered in employment 

offices have 9 years of education or less, making their employment difficult. 
Following the completion of the reform and establishment of the National 
Employment Agency the possibility of employing persons from the Roma and 
Egyptian minorities will be created. 
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Recommendations for improvements:  

 More support should be given to Roma and Egyptian farmers through the mechanism 
of projects funded by RADA (AZHBR) which will, in turn, encourage employment in 
the agricultural sector. 

 Completion of the study on the position of Roma and Egyptian individual collectors 

of recyclable waste in the context of granting in concession of dump areas. 

 Ongoing capacity building programs for NES and VET system staff on the challenges 

and good practices for the integration of Roma and Egyptian 

jobseekers/entrepreneurs in the labour market should be implemented. 

 

 

HEALTH  

 

Highlights: 

 By the end of 2018; 31,121  free health cards were provided for members of Roma 
and Egyptian minorities during year 2018;    

 7,753 Roma and Egyptian mothers have received baby and mother care package in 
2018 compared to 2,059 mothers reported in 2017;  

 16,650 Roma and Egyptians have been informed about health problems including 
mental, physical, reproduction, use of drugs, etc. by mobile teams during 2018, 
compared to the 10,258 beneficiaries reported in 2017;  

 Medical mobile team have increased their role in providing information for both 
communities' members on physical, mental and reproductive health issues, STDs, 
child immunization 0-14, drug use, etc. and as such 16,650 Roma and Egyptians 
have received such information. 

Recommendations for improvements:  

 More efforts has to be made by state institutions to involve Roma and Egyptians as 
employees in health institutions in order to increase the quality of service for 
members of both communities.  

 More health care workers should be trained every year on equitable service 
provision to people living on the street or in substandard housing, including Roma 
and Egyptians. 

 Increase the role and responsibilities of primary health care workers for the 
identification of R/E pregnant women and their inclusion in the health state 
services offered for this category.  

 More action should be taken from MoHSP on preparing user-friendly information and 

promotional materials on health issues including in Romani language and with 

visuals. 

 

SOCIAL PROTECTION 

 

Highlights: 

 By the end of 2018; 1,161 Roma and Egyptian families (5,805 individuals) who 

were included during year 2018 in the economic aid scheme, also benefitted from 

other services with referral from the social administrator versus 1,024 reported on 

2017;   
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 63 mobile teams  composed by the social workers of the local units in order to 

identify the problems with members of both minorities in the field have functioned 

during year 2018 versus 47 mobile teams reported on 2017;   

 1,046 Roma and Egyptian children have followed compulsory education and 

consequently, their families have benefited from extras in economic aid during 

2018 versus 899 children reported in 2017;  

 The employment and integration of members of both minorities in society has 

generally affected the reduction of beneficiaries in residential centers and the 

removal from the support scheme;  

 54 community centers aiming on provision of integrated social care services, 

especially in the most disadvantaged areas were established during 2018;  

 132 social enterprises benefited during the year 2018 as a result of the support 

provided by government. Most of the data is reported from Cerrik Municipality (70 

cases).  

 Drafting and adoption of 16 normative acts related to the need to become 

operational in the system of social care services, in accordance with the Law 

no.121, date 21.11.2016 "On Social Services" and social enterprises in 

implementation of Law 65/2016. 

 Adoption of Decision on Social Fund Raising as supportive funding mechanism for 

the establishment of new services in 61 municipalities of the country as well as the 

definition of vulnerable categories that account for 30% of employment in social 

enterprises. 

 54 community centers have been set up and continue to be operational during 

2018. 

 Efforts to bring families out of the Economic Aid Scheme consist of the agreement 

between the State Social Sevices and the NES to provide three employment 

opportunities for individuals who are part of the scheme. 

  

 
 

Recommendations for improvements:  

 More support by MoHSP to continue capacity building of social administrators who 
should facilitate access to Roma and Egyptian services. 

 More efforts has to be made to enhance the reintegration skills of Roma and 

Egyptian families emerging from the Transit Center.  

 

 

 

HOUSING AND URBAN INTEGRATION 

 

Highlights: 

 
 By the end of 2018: More Roma and Egyptian families were included in the direct 

and indirect housing programmes during the year 2017; 

 As such,  127 Roma and Egyptian families were able to pay the social housing rent 

during the year 2018 compared to 42 families reported on 2017;   
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 22 Municipalities have applied to the MoFE  and are supported with funds during 

the year 2018. The projects contributed for improving of housing for both  

communities located in the following municipalities: Belsh, Cërrik , Devoll, Dibër, 

Divjake, Durrës, Elbasani, Fier, Kelcyre, Korçë, Krujë, Kuçovë, Librazhd, Lushnje, 

Maliq 2, Patos , Përmet, Pogradec 4, Prenjas, Roskovec 1, Shkodër, Vau Dejes 1- 

These projects were realized with a total investment value of EURO 3,055,109 with 

424 benefiting families . 

Recommendations for improvements:  

 The new administrative and territorial reform has dictated the need for more 

support and training for local government staff for the preparation of narrative and 

financial proposals, with the aim of attracting funds and implementing housing 

projects responding to the needs of Roma and Egyptians and preventing 

segregation. 

 Lack of reporting on statistics poses a problem for monitoring progress on 

legalization issues. 

 A better inter-disciplinary expertise will ensure an efficient management of the 

housing fund and the implementation of new social housing programmes.  

POLICY COORDINATION, MONITORING AND ASSESSMENT 

 

Highlights: 

 By the end of 2018: 80% of the municipalities were active in entering data in the 

ROMALB system.  

 The 2018 progress report requires more information than those generated by 

ROMALB electronic system. There is no INSTAT data for Impact Assessment 

indicators, mainly those belonging to Roma and Egyptian minorities. In 2018, some 

additional data were collected manually.  

Recommendations for improvements:  

 Improvement of the accuracy of indicators data and budget planned/spent is 

needed. 

 The progress report on NAPIRE implementation needs to become an ongoing 

process. In order to collect required data for the 2019 progress report on time, 

including data from municipalities, the report preparation should start during the 

last quarter of 2019. Continuous mentoring of users of the RomAlb electronic 

system is important. It is necessary that the new focal points in the Municipalities 

assigned  after the new  local elections as well as focal points in the line ministry 

and subordinate institutions should be trained . This training process  should start in 

September 2019 with the purpose of timely generation of the 2019 report. 

 ROMALB electronic system needs to be expanded and updated in accordance to the 

NAPIRE changes in the near future and requirements of the progress report 

“template” so that all necessary information required can be generated 

automatically.  

 Given that CENSUS is not very representative for the Roma / Egyptian minorities, a 

survey dedicated to the Roma / Egyptian community to feed all Impact Assessment 

indicators can  be carried out, by MoHSP by the end of 2019. This survey, reiterated 

in 2020, can also be used as an end line for  2016-2020 Action Plan’s indicators.  
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 Impact Assessment indicators should be included at ROMALB system. In this way, in 

the 2019 report, the data of these indicators will be updated in real time by the 

responsible institutions, including INSTAT. 

 Collaboration between central and local government institutions is important for 
the success of implementing of Action Plan measures. Promotion of positive models 
from different municipalities as well as their replication where there is room and 
opportunity is important. 
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Measures by Priority Areas 
 

 

EDUCATION AND PROMOTING INTERCULTURAL DIALOGUE 
Goal: Roma and Egyptians are eligible to full access and inclusion in qualitative 
education without being subject to discrimination and segregation. 

Total budget EUR† 21,248,356  

Indicator By the end of 2020, 70% more boys and girls of the Roma/Egyptian 
communities manage to complete all levels of education and 100% 
complete pre-school education. 
 

Base line 2015 Roma Total 
 

Roma female Total 
population 

30,908   

Milestone 2018  

Budget planned 
2018 

EUR  2,985,828  
 

Budget spent 
2018 

EUR  1,941,946 
 
 

Achievement 
2018 

Roma  
 

Romani Woman 
 

Overall 
population 

37,293 18,010 
 

444,635 

Objective 1: More Roma and Egyptian boys and girls that complete all levels of 
education. 

More Roma and Egyptian boys and girls that complete all levels of education. 

Total budget EUR 24,446,080 

Indicator By the end of 2020, 70% more boys and girls of the Roma and 
Egyptian communities manage to complete all levels of education 
and 100% complete pre-school education. 

Baseline (2015) Roma Total 
 

Roma female Total 
population 

26,224   

Milestone 2018 By the end of 2018, 44% more Roma and Egyptian children 
identified who are absent from the pre-school and compulsory 
education system in order to ensure their enrolment. 
 

Budget planned 
2018 

EUR 2,837,668 

Budget spent 
2018 

EUR 1,908,749 

Achievement 
2018 

Roma  
 

Romani Woman 
 

Overall 
population 

30,239 
 

14,629 444,508 
 

                                                           
†
 (Exchange rate: 1  Euro = 125 ALL)        
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Measures under objective 1 implemented in 2018 

M1.1 Enrolling all Roma and Egyptian children in pre-school and 
compulsory education. 
 
13,987 Roma and Egyptian boys and girls were enrolled in 
and attended pre-school education and compulsory education 
during year 2018.  Data shows that 6,540 were female and 
7,447 were male; 4,500 were Roma and 9,487 were Egyptian; 
10,900 resided in urban areas and 3,087 resided in rural ones.  

 
2018  target was 4,848 children and the performance against 
target is 274 percent. 
 
The MoES is the responsible implementing institution.  
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 
Year 2015 baseline: 4,437 Roma and Egyptian 
Year 2016 achieved :  12,801 Roma and Egyptian 
Year 2017 achieved:  13,583 Roma and Egyptian 
Year 2018 achieved:  13,987 Roma and Egyptian 
 
 

Total Budget 
planned 
(2018) 

 
EUR 58,860 

 
 

Total Budget 
spent (2018) 

 
EUR 58,860 

 

 
Roma  Romani Woman  

Overall 
Population  

13,987 6540 400,697 

 Urban  Rural  

 10,900 3,087  

M1.2 Enrolling Roma and Egyptian children in pre-school and 
compulsory education by excluding them from financial 
guarantees or food allowances. 
 
648 Roma and Egyptian children were exempted from 
boarding fees in pre-school education during 2018.   
 

During year 2018, there is  a slightly increase of  number 
of Roma and Egyptian children exempted from boarding 
fees in pre-school compared to the data reported for 
year 2017. 
 
Data shows that  303 were girls and 345 were boys. There 
were 223 Roma children and 425 Egyptian ones. No data 
available as to division urban/rural. The target for 2018 was 
4,121 children and the 2018 performance against target is 15 
percent.  
 
The MoES and local government units are the responsible 
implementing institutions. 
 
Year 2015 Baseline:    4,000 Roma and Egyptian  
Year 2016 achieved :  325 Roma and Egyptian 
Year 2017 achieved:   511 Roma and Egyptian 
Year 2018 achieved:   648  Roma and Egyptian 

Total Budget 
planned 
(2018) 

 
EUR 415,296 

 Total 
Budget 

spent (2018) 
 

EUR 62,294 
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Roma  Romani Woman  Overall 
population 

648 303  

M1.3 Increasing the number of Roma and Egyptian pre-school 
educators and teachers (men and women) in compulsory 
education. 
 
96 Roma and Egyptian were working as pre-school educators 
or teachers in compulsory education during 2018 against 99 
reported for year 2017. Data shows that 64 were female and 
32 were male; 14 were Roma and 85 Egyptians; 57 were from 
urban areas and 39 from rural ones. The target for 2018 was 
96 pre-school educators or teachers and the performance 
against target was 100 percent. The MoES is the responsible 
implementing institution. 
 
Year 2015 Baseline:    93 Roma and Egyptian 
Year 2016 achieved :  85 Roma and Egyptian 
Year 2017 achieved:  99 Roma and Egyptian 
Year 2018 achieved:  96 Roma and Egyptian 
 

Total Budget 
planned 
(2018) 

 
No Cost 

Total Budget 
spent (2018) 

 
No Cost 

Roma  Romani women  Overall 
population 

96 64 29,530 

M1.4 Introducing auxiliary positions for Roma and Egyptians in 
preschool and basic education (for homework and studying 
assistance in lower grades, 1-4). 
 
There are 2 indicators for this measure. The MoES is the 
responsible implementing institution. 
 
First indicator: 1,116 Roma and Egyptian boys and girls have 
benefitted from homework and studying support during 2018 
against 609 reported for year 2017. Data shows that 366 were 
Roma and 750 Egyptians; 950 were from urban areas and 166 
from rural ones. The 2018 target for this indicator was 1,420 
and performance against target is 78 percent. 
 
Year 2015 Baseline: 1,300 Roma and Egyptian 
Year 2016 achieved :  621 Roma and Egyptian 
Year 2017 achieved:  609 Roma and Egyptian 
Year 2018 achieved:  1,116 Roma and Egyptian 
 
 

 

Total Budget 
planned 
(2018) 

 
EUR 

1,318,464 

Total Budget 
spent (2018) 

 
EUR 

1,028,401 

 Roma Romani Woman Overall 
population 

 1,116  750  
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Second indicator: 59 Roma and Egyptian women have worked 
in auxiliary positions in preschool and basic education during 
year 2018 against 44 reported for year 2017 (34 percent 
more).  8 of them belonged to the Roma community and 51 
were part of the Egyptian one. 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 

 

 Roma  Romani Woman  Overall 
population 

 59 59  

M1.5 Organizing after-school courses where Roma and Egyptian 
parents with education deficiencies can be invited to join 
and learn to write with their children. 
 
1,107 Roma and Egyptian parents have joined after-school 
courses with their children during year 2018 against 1,704 
reported during year 2017.   
 
From this group, 685 were female and 422 male; 435 were 
Roma and 672 Egyptian; 851 were from urban areas and 256 
were from rural ones. Inclusion policies applied by the MoES 
over the past two years have positively affected the increase 
in the number of Roma  parents who have joined after-school 
courses with their children. Year 2018 performance against 
target is 92 percent. MoES is the responsible implementing 
institution. 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 
Year 2016 achieved (Baseline) : 1,106  Roma and Egyptian 
Year 2017 achieved:  1,704 Roma and Egyptian 
Year 2018 achieved:  1,107 Roma and Egyptian 
 

Total Budget 
planned 
(2018) 

 
EUR 28,000 

Total Budget 
spent (2018) 

 
EUR 25,760 

Roma  Romani Woman  
Overall 

population 

1,107 685  

 Urban  Rural  

 851 256  

M1.6 Establishing support classes in higher grades (5-9) for 
children with learning difficulties, including Roma and 
Egyptians. 
 
419 Roma and Egyptian children with learning difficulties 
were involved in support classes in the higher grades (5-9) 
during 2018. Data shows that 224 were female and 195 male; 
175 were Roma and 244 Egyptian; 355 were from urban areas 
and 64 were from rural ones. Year 2018 performance against 
target is 85 percent. There continues to be a downward trend 
in the number of Roma and Egyptian children with learning 
difficulties who were involved in support classes in the higher 

Total Budget 
planned 
(2018) 

 
EUR 5,600 

 Total 
Budget 

spent (2018) 
 

EUR 4,760 
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grades. This is because of an increase in the quality of the 
children of both communities as a result of their inclusion in 
pre-school education and consequently the number of those 
who have difficulty learning is decreased.  
 
In each school, where Roma and Egyptian children were 
present, two hours per week support classes in higher grades 
(5-9) for children with learning difficulties including Roma 
and Egyptians were foreseen to be organized. The highest 
number for this indicator is reported from Tirana (187) and  
Elbasan (75). 
 
 The MoES is the responsible implementing institution. 
 
Year 2016 Baseline achieved :  685  Roma and Egyptian 
Year 2017 achieved: 509  Roma and Egyptian 
Year 2018 achieved: 419 Roma and Egyptian 
 

Roma Romani Woman  
Overall 

population 

419 224  

 Urban Rural  

 355 64  

M1.7 Including Roma and Egyptian parents in school activities 
and boards.  
 
89 Roma and Egyptian parents were members of school 
boards during year 2018. Data shows that 41 were female and 
48 male, 30 were Roma and 59 Egyptian, 63 were from urban 
areas and 26 from rural ones. The 2018 target for this 
indicator was 107 and the performance against target is 83 
percent.  
 
The MoES is the responsible implementing institution. 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 
Year 2015 Baseline:    98 Roma and Egyptian 
Year 2016 achieved :  71 Roma and Egyptian 
Year 2017 achieved:  130 Roma and Egyptian 
Year 2018 achieved:  89 Roma and Egyptian 
 

Total Budget 
planned 
(2018) 

 
No cost 

Total Budget 
spent (2018) 

 
No cost 

Roma  Romani Woman Overall 
population 

89 41  

 Urban  Rural  

 63 26  

M1.8 Appointing teachers or final-year students as mentors for 
Roma and Egyptian students in vocational schools.  
 
9 Roma and Egyptian  students were appointed as mentors in 
vocational schools during year 2018. This number is reported 
from Gjirokaster (3) and Shkoder (6). This year performance 

Total Budget 
planned 
(2018) 

 
EUR 6,016 

Total Budget 
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against target is very low 20 percent. Gender disaggregation 
data is not available.  MoHSP is the responsible implementing 
institution. 
 
Year 2015 Baseline:    43 Roma  mentors 
Year 2016 achieved :  46 Roma mentors 
Year 2017 achieved:  46 Roma mentors  
Year 2018 achieved:  9 Roma mentors  
 

spent (2018) 
EUR 1,203 

 

 Roma Romani Woman  Overall 
population  

9 N/A 1,061 

M1.9 Providing free textbooks to Roma and Egyptian girls and 
boys, as a transitional measure for providing it to all 
students (for compulsory education and depending on 
donor support also for secondary education). 
 
11,138 Roma and Egyptian children girls and boys have 
benefitted during year 2018 from free textbooks against 
10,957 children benefitted during year 2017. Data shows that 
5,294 were female and 5,844 were male. 3,355 were Roma 
and 7,783 were Egyptian. 8,803 from urban areas and 2,335 
from rural ones. The 2017 target for this indicator was 8,998 
and the performance against target is 123 percent. There is a 
high year 2018 performance against target for number of 
Roma children who benefit from free textbooks for each 
academic year which has come as a result of an increase of 
the  number of Roma children attending school. The MoES is 
the responsible implementing institution. 
 
Year 2015 Baseline:  8,000 Roma and Egyptian 
Year 2016 achieved :  8,478 Roma and Egyptian 
Year 2017 achieved:  10,957 Roma and Egyptian  
Year 2018 achieved:  11,138 Roma and Egyptian  
 

 Total 
Budget 
planned 
(2018) 

 
EUR 287,965 

Total Budget 
spent (2018) 

 
EUR 356,416 

Roma  Romani Woman Overall 
population 

11,138 5,294  

 Rural  Urban   

 2.335 8,803  

M1.10 Ensuring that Roma and Egyptian children benefit from 
free school transportation available to all children whose 
school is over 2 km away and crossing commune/municipal 
lines. 
 
241 Roma and Egyptian children benefited from free school 
transportation during year 2018.  106 were girls and 135 boys; 
185 were Roma children and 56 Egyptian children. 2018 
target for this indicator is 1,500 Roma children. Performance 
against target is 1.6 percent. The MoES, RED and school 
directorates are the responsible implementing institutions.      
 
Note: There is an estimated fund that covers free 
transportation to all children who cannot afford it, and varies 

Total Budget 
planned 
(2018) 

 
EUR 125,600 

Total Budget 
spent (2018) 

 
EUR 30,366 
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according to the distance between school and home. 
 
Year 2015 Baseline:    280 Roma and Egyptian  
Year 2016 achieved :  285 Roma and Egyptian 
Year 2017 achieved:  174 Roma and Egyptian 
Year 2018 achieved:  241 Roma and Egyptian 
 
 

Roma  Romani Woman Overall 
population 

241 106  

 
 
M1.11 

 
Ensuring that Roma and Egyptian children benefit from 
free kindergarten transportation available to all children 
whose kindergarten is over 2 km away and crossing 
commune/municipal lines. 
 
33 Roma and Egyptian children benefitted from free 
kindergarten transportation during year 2018.   Albanian local 
government units are reporting institutions for this measure.  
 
Year 2015 Baseline:  1,500 Roma and Egyptian 
Year 2016 achieved :  117 Roma and Egyptian  
Year 2017 achieved:     54 Roma and Egyptian 
Year 2018 achieved:     33 Roma and Egyptian 
 
 
 

 
 

Total Budget 
planned 
(2018) 

 
EUR 4,158 

Total Budget 
spent (2018) 
 
EUR 4,158 

Roma  Egyptians  
Overall 

population 

29 4  

M1.12 Granting scholarships to Roma and Egyptian students 
attending compulsory, high-school and university 
education. 
 
239 Roma  and Egyptian students,  boys and girls,  benefited 
from scholarships at different levels of education during year 
2018.  Data shows that 98 of them were female and 141 were 
male, 65 were Roma and 174 Egyptians, 215 were from urban 
areas and 24 from rural ones.  Year 2018 target for this 
measure is 106 students and performance against target is  
225 percent. All Roma students attending the bachelor level 
were excluded from tuition fees, while they received a 
scholarship according to the criteria applied by the 
municipalities where they have their place of residence. 
 
Year 2015 Baseline:     100  Roma and Egyptian 
Year 2016 achieved :    55  Roma and Egyptian 
Year 2017 achieved:   159  Roma and Egyptian 
Year 2018 achieved:   239  Roma and Egyptian 

Total Budget 
planned 
(2018) 

 
EUR 108,667 

Total Budget 
spent (2018) 

 
 

EUR 244,502  

Roma Romani Woman  
Overall 

population 

239 98 9,827 
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 Rural Urban  

 24 215  

M1.13 Piloting a system of school canteens in order to provide 
safe and healthy meals for students (with public funds for 
those in social need) and teachers, starting with schools 
with larger numbers of Roma and Egyptians. 
 
864 Roma and Egyptian students received safe and healthy 
meals in schools canteens during year 2018. Data shows that 
391 of them were girls and 473 were boys, 195 were Roma 
and 669 Egyptians.  
 
The 2018 target for this indicator was 4,499 and the 
performance against target is 19 percent.  The MoES is the 
responsible implementing institution. 
 
Year 2015 Baseline:    4,000 Roma and Egyptian 
Year 2016 achieved :  4,160 Roma and Egyptian  
Year 2017 achieved:  4,369 Roma and Egyptian 
Year 2018 achieved:  864 Roma and Egyptian 

Total  
Budget 
planned 
(2018) 

 
EUR 478,742 

 Total 
Budget 

spent (2018) 
 

EUR 91,929 

Roma Romani Woman 
Overall 

population 

864 391  

    

    

M1.14 Enrolling Roma and Egyptians adults and parents who are 
illiterate and have not completed compulsory education in 
the Part Time Basic Education Program. 
 
There are 2 indicators for this measure. The MoES is the 
responsible implementing institution. 
 
The first indicator: 151 Roma and Egyptians above 16 years 
have been enrolled  in the part time basic education program 
during year 2018. Data shows that 53 of them were female 
and 98 were male; 63 were Roma and 88 were Egyptians; 147 
were from urban area and 4 were from rural area.  
Year 2018 target for this measure was 2,400 Roma and 
Egyptians. Actual achieved for 2018 is 151 and performance 
against target is 6.2 percent. 
 
The MoES, particularly during year 2017 has undertaken 
several initiatives to raise awareness of Roma and Egyptian 
communities to be enrolled and attend the part time basic 
education programs.  
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 
Year 2015 Baseline:    2,400 Roma and Egyptian 
Year 2016 achieved :  2,400 Roma and Egyptian 
Year 2017 achieved:   2,547 Roma and Egyptian 
Year 2018 achieved:   151 Roma and Egyptian 

Total Budget 
planned 
(2018) 

 
EUR 300 

Total Budget 
spent (2017) 
 

EUR 100 
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Roma Romani Woman Overall 
population 

151 53 2,963 

Rural Urban  

4 147  

 
Second indicator : 47 Roma and Egyptians, girls and boys, 
above 16 years old completed the part time basic education 
program for one academic year during year 2018. From the 
total number reported, 17 were female and 30 were male; 20 
were from Roma community and 27 from Egyptian one; 44 
from urban area and 3 from rural ones. 
 
The reported figure does not relate to the low performance 
of this indicator but to the smallest number of registered 
Roma and Egyptian pupils. 
 
Year 2016 Baseline-achieved : 74 Roma and Egyptian 
Year 2017 achieved:  74 Roma and Egyptian 
Year 2018 achieved:  47 Roma and Egyptian 
 

 

Roma Egyptians 
Overall 

population 

47 17 430 

 Rural Urban  

 3 44  

M1.15 
 

 

 

 

 

 

  

Enrolling Roma and Egyptian youth in university education 
of all levels in different fields through university quotas. 
 
There is no data reported in ROMALB system for enrolling 
Roma and Egyptian youth in university education for 
academic year 2017-2018 of all levels in different fields 
through university quotas. 
 
The MoES is the responsible implementing institution. 
 
Year 2015 Baseline:   26 Roma and Egyptian 
Year 2016 achieved : 32 Roma and Egyptian 
Year 2017 achieved:  32 Roma and Egyptian 
Year 2018 achieved:  N/A 
 

Total Budget 
planned 
(2018) 

 
No cost 

Total Budget 
spent (2018) 

 
N/A  

 Roma  Egyptian  Over 
population 

 N/A N/A 131,716 

M1.16  

Assessing attendance and completion of university 
education by Roma and Egyptian students who benefit 
special quotas and scholarships. 
 
No action was taken to implement this measure during year 
2018.   

Total Budget 
planned 
(2018) 

 
No cost 
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The MoES is the responsible implementing institution. 
 
 

Total Budget 
spent (2018) 

 
No cost 

Objective 2: To promote intercultural dialogue and mutual understanding through 
school-based community development 

To promote intercultural dialogue and mutual understanding through school-based 
community development 

Total budget EUR  506,113 

Indicator 100% of the education institutions attended by Roma and Egyptian 
girls and boys promote intercultural dialogue and mutual 
understanding through school-based community development by 
the end of 2020. 

Baseline (2015) Roma Total 
 

Roma female Overall 
population 

2,184   

Milestone (2017)  

Budget planned 
(2018) 

EUR 120,920 

Budget spent 
(2018) 

EUR 32,163 
 

Achievement 
(2018) 

Roma  
 

Romani Woman Overall 
population 

54 24        127 

Measures under objective 2 implemented in 2018 

M 2.1 Enriching the standard training curriculum for teachers at 
all levels of education with material on management of 
multicultural classes, cooperation with parents from 
different cultural and socio-economic backgrounds, 
promotion of tolerance, intercultural and equality. 
 
No data is reported for this measure for year 2018.  The MoES 
and the Institute for Development of Education are the 
responsible implementing institutions. 
 
Year 2015 Baseline:  350 teachers   
Year 2016 achieved : 30 teachers     
Year 2017 achieved: 30 teachers  
Year 2018 achieved: N/A 
 
 

Total Budget 
planned 
(2010) 

 
EUR 5,600 

Total Budget 
spent (2018) 

 
EUR N/A 

 
 

 Roma  Romani Women Overall 
population 

 N/A  N/A  

M 2.2 Reviewing compulsory and secondary education curricula 
and textbooks to reflect tolerance and intercultural, while 
adding material on Roma and Egyptian identities. 
 
The MoES and the Institute for Development of Education are 
the responsible implementing institution. 
 
According to MES's report, in 2018, new textbooks for the 9th 
grade have been compiled, including all the 9th grade 

Total Budget 
planned 
(2018) 

EUR N/A 

Total Budget 
spent (2018) 

EUR N/A 
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subjects such as Albanian, Mathematical, Physical, Chemistry, 
Biology, Citizenship, History, Geography, Music, Information 
Technology and communication, visual art, foreign language 
first and second. 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 
Year 2015 Baseline:  0 curricula  
Year 2016 achieved : No data available  
Year 2017 achieved:  No data available  
Year 2018 achieved:  12 text books 
 

M 2.3 Reviewing the Second Chance Programme to increase its 
efficiency as a transitory system to mainstream education. 
 
 
Second Chance Program was not reviewed  during year 2018 

 
Beginning September 2018, the Second Chance Program is 
closed. As such, the low figure reported for 2018 is the result 
of the last contingent closing the school year in June 2018. 
This indicator will not be reported any more. 
 

 
 

Total Bu 
dget 

planned 
(2018) 

 
No cost 

Total Budget 
spent (2018) 

 
No Cost 

M2.4 Implementing the improved Second Chance Programme. 
 
There are 2 indicators for this measure:  
 
First indicator : 54 Roma and Egyptians (last group)  
attended the Second Chance programme were girls and boys 
from Roma and Egyptian community during year 2018. There 
is a high attendance of the Roma and Egyptian community 
members for this specific program.  24 are reported female 
and 30 male; 45 Roma and 19 Egyptians. All  are reported 
from urban area.  
 
MoES is the responsible institution for this measure. 
  
Year 2015 Baseline: 917 Roma  
Year 2016 achieved :  No data available  
Year 2017 achieved:  121 Roma  
Year 2018 achieved:  54 Roma  
 
 

Total Bu 
dget 

planned 
(2018) 

 
EUR 57,120 

 
 

Total spent 
(2018) 

EUR 3,363 

 Roma  Romani Woman Overall 
population 

 54 24 127  

 
Second indicator: During year 2018, 39 individuals or 72 
percent  of Roma and Egyptians who attended the Second 
Chance Programme, transited back into mainstream schools. 
MoES is working for further improvements in the Second 
Chance Programme within the academic year 2018-2019. 
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There is no disaggregated data for this indicator. 
 
MoES is the responsible institution for this measure. 

 
Year 2017 Baseline:    917 Roma and Egyptian 
Year 2016 achieved :  917 Roma and Egyptian 
Year 2017 achieved:  20 percent  
Year 2018 achieved : 72 percent 
 

M 2.5 Organizing intercultural extracurricular activities for 
raising awareness about the Roma and Egyptian identities 
(among others). 
 
282 schools have organized intercultural activities during 
2018, against 246 schools reported for year 2018.  
 
2018 target for this indicator is 75 and the performance 
against target is 376 percent.  There is a considerable 
growth of the number of schools comparing with the baseline 
data reported as follows: 
 
Baseline:  In 2013, were organized 602 intercultural activities 
by 96 schools with the participation of over 4,800 students. In  
addition, during years 2011-2013, 11 REDs and 7 Eos, in 
cooperation with civil society, organized 60 summer camps 
with 722 Roma and Egyptian children out of total of 2,677 
children. 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 
 
Year 2015 Baseline:      75 schools 
Year 2016 achieved :  146  schools 
Year 2017 achieved:  246  schools 
Year 2018 achieved:  282  schools 
 
 

Total Budget 
planned 
(2018) 

EUR 28,800 
 
 

Total Budget 
spent (2018) 

 
EUR 28,800 

 

M 2.6 Preventing and dealing with segregated schools. 
 
“0” schools are reported from Ministry of Education and 
Sports as segregated schools during 2018. This is a success, 
and this is due to the inclusion policies followed by the 
Ministry of Education and Sports for both communities Roma 
and Egyptian. In addition to that, zero segregated classes 
were reported also for year 2018.  
 
The MoES and the Commissioner for Protection against 
Discrimination are the responsible reporting Institutions. 
 
 

Total Budget 
planned 
(2018) 

 
No cost  

Total Budget 
spent (2018) 

 

No cost 

Objective 3 To strengthen the cooperation of school with social services, in order 
to address the cases of Roma and Egyptian children with socio-economic problems. 
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Total budget EUR                    224,163 

Indicator 100% of Roma and Egyptian community girls and boys with socio-
economic problems will be supported by the social services due to 
the coordination with community education institutions, by the 
end of 2020. 

Baseline (2015) Roma Total 
 

Roma female Overall 
population 

2,500    

Milestone (2017) [please insert planned milestone for this goal for 2016] 20% 

Budget planned 
(2018) 

EUR  22,400   

Budget spent 
(2018) 

EUR    0 

Achievement 
(2018) 

Roma 
 

Romani Woman  
 

Overall 
population 

7,000 3,357 n/a 

Measures under objective 3 implemented in 2018 

M3.1 Identifying and enrolling all the Roma and Egyptian girls 
and boys of mandatory school age into school, through 
multisectoral working groups at the local level (including 
schools, health care, police, social administrators). 
 
Local government units and school directorates are the 
responsible implementing institutions. These institutions 
reported that multi-sectorial working groups at the local 
level, established since previous year, continued to meet 
regularly during year 2017. The working groups are composed 
by the representatives of different fields including schools, 
health care, police, and social administrators.   
 
6,383 is the number of Roma and Egyptian boys and girls 
enrolled into primary school during year 2018.  The total 
number shows a higher number of male 3,422 individuals, and  
female 2,961 individuals;2,559 were Roma and 3,824 were 
Egyptians. It is evident a higher participation of Roma from 
urban areas 5,144 and 1,239 were from rural ones. 
 
There is an increase with 15% of the number (5,534) reported 
last year. The reason is that there was no contingent of the 
children of both communities who should have been enrolled 
in primary education. 
 
Year 2016 Baseline - achieved :  5,810 Roma and Egyptian 
Year 2017 achieved:  5,534 Roma and Egyptian 
Year 2018 achieved:  6,383 Roma and Egyptian 
 

Budget Total 
planned 
(2018) 

 
No cost 

Total Budget 
spent (2018) 

 
No cost 

Roma  Romani Woman Overall 
population 

6,383 2,961  

M3.2 Creating a database of children of pre-school and 
compulsory school age (including Roma and Egyptians), in 
cooperation with the Ministry of Interior, Ministry of 
Health, Ministry of Social Welfare and Youth, civil society 
and other stakeholders. 

Total Budget 
planned 
(2018) 

 
EUR 22,400 
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Note: Inter ministerial Memorandum of Understanding was 
signed by the Ministry of Education and Sports, Ministry of 
Interior, Ministry of Social Welfare and Youth and the Ministry 
of Health regarding the establishment of the system since 
year 2016. The electronic Dbase is not yet designed.  
 
 
Year 2015 Baseline:   0  
Year 2016 achieved : 0    
Year 2017 achieved:  0 
Year 2018 achieved : 0  
 

Total Budget 
spent (2018) 

 
EUR 0  

M 3.3 Following up with every school to identify Roma and 
Egyptian girls and boys who are absent from the pre-school 
and compulsory education system to ensure their 
enrolment. 
 
62 Roma and Egyptian girls and boys, who did not attend the 
pre-school and compulsory education systems were identified 
during year 2018. Due to the intense work performed  by the 
Regional Education Departments, during the previous years 
aiming to make the parents aware for the education of their 
children there is an increase of the number of Roma and 
Egyptian children who attended pre-school and compulsory 
education systems. Consequently for the year 2018 there is a 
decrease in number of Roma and Egyptian girls and boys 
reported , who did not attend the pre-school and compulsory 
education systems 
 
Data  indicates that 34 were females and 28 were male, 
whereas the number of  Roma  were 60 and Egyptians 2. 
Urban area 14 and rural area 48. MoES and local government 
units are the responsible implementing institutions. 
 
Baseline - Year 2016 achieved :  79 Roma and Egyptian  
Year 2017 achieved:  114 Roma and Egyptian 
Year 2018 achieved:  62 Roma and Egyptian 
 
 

Total Budget 
planned 
(2018) 

 
No cost 

Total Budget 
spent (2018) 

 
No cost 

Roma  Romani Woman  Overall 
population 

62 34  

M3.4 Organizing periodical meetings with Roma and Egyptian 
parents in their settlements for issues related to the 
importance of compulsory education. 

During year 2018, the commitment of local government units 
to work with Roma community members to include them in 
the education system as well as to raise awareness among 
parents in this process continued to be a strong. In Roma 
settlements, municipalities and different NGOs were in 
contact with  Roma parents having full access to the staff of 
psychologists, social workers or teaching assistants. Parents 
of Roma children participated in regular parent and school 

Total Budget 
planned 
(2018) 

EUR No cost 

Total Budget 
spent (2018) 

 
EUR No cost  
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board meetings as well as in awareness-raising campaigns and 
activities.  

Therefore 2,134 door-to-door visits were performed by the 
psychologists, social workers or teaching assistants to Roma 
and Egyptians households against 1400 visits planned for this 
year.    

Family’s visits were conducted by the child protection and  
gender equality and domestic violence professionals in LGUs. 
The team was composed by the social worker, psychologist 
and cultural mediator representing the Roma community in 
the municipalities. 

555 Roma and Egyptian parents participated in awareness 
raising campaigns on enrolment in compulsory education 
during year 2018 against 491 reported during year 2017 .  

Data shows that 362  were female and 193 were male, 274 
were Roma and 281 were Egyptians, 384 from urban areas 
and 171 were from rural ones. 

MoES and local governance units are responsible 
implementing institutions for this measure. 
 
Year 2016 Baseline  achieved :  560 Roma and Egyptian 
Year 2017 achieved:  491 Roma and Egyptian 
Year 2018 achieved:  555 Roma and Egyptian 
 
 

Roma Romani Woman Overall 
population 

555 362  

    

    

 Urban Rural  

 384 171  

M 3.5 Referring families of children who drop out or are at risk 
for abandoning compulsory education to social protection 
services and other sources of support. 
 
198 families were referred to social protection services or 
other sources of support for children that drop out of school 
during year 2018 against 145 reported during year 2017.   

Data indicates that 144 families were Roma and 54 families 

were Egyptians. Year 2018 reported number continues to be 

far away from the target which is 500 families. The 2018 

performance against target is 39 percent. 

MoES and local government units are the responsible 
implementing institutions. 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 
Year 2015 Baseline: 500 families 
Year 2016 achieved :  15 families 

Total Budget 
planned 
(2018) 

 
No cost 

Total Budget 
spent (2018) 

 
No cost 
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Year 2017 achieved:  145 families 
Year 2018 achieved:  198 families 
 

Roma families  Egyptians  families Overall 
population 

144 families  54 families  

Objective 4: To value and promote the recognition of the Roma and Egyptian 
identities as an integral part of Albanian cultural heritage. 

 

Total budget EUR 73,965 

Indicator Roma and Egyptian identity is recognized by the entire Albanian 
population by the end of 2020. 

Baseline (2015) Roma Male Roma female Overall 
population 

              

Milestone (2017)  

Budget planned 
(2018) 

EUR 4,840 

Budget spent 
(2018) EUR 1,034 

Achievement 
(2018) 

Roma Romani Woman Overall 
population 

n/a n/a n/a 

Measures under objective 4 implemented in 2018 

M4.1 Organizing cultural and artistic activities inspired by Roma 
and Egyptian identities and folklore and activities that 
promote intercultural cooperation. 
 
The Ministry of Culture  and the National Centre of Folklore 
Activities are the responsible implementing institutions which 
reported as follow:  

2 cultural activities related to the Roma and Egyptian 
identities and folklore were organized and/or completely 
funded by Ministry of Culture during year 2018.  
 
The 2018 target for this indicator was 8 activities and the 
performance against target is 25 percent. 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 
Year 2016 Baseline:    2 cultural activities 
Year 2016 achieved :  6 cultural activities 
Year 2017 achieved:  4 cultural activities 
Year 2018 achieved:  2 cultural activities 
 

Total Budget 
planned 
(2018)  

 
EUR 4,136 

 
Total Budget 
spent (2018) 

 
EUR 1,034 

 
 

 
 

M4.2 Translating and publishing Roma literature in Albanian 
language and vice versa. 
 
Nothing new reported for year 2018 for this measure.   The 
Ministry of Culture  and the National Centre of Folklore 
Activities are the responsible implementing institutions 

Total Budget 
planned 
(2018) 

 
EUR 600  

Total Budget 
spent (2018) 
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EUR 0  

M4.3 Inventory and digital registration of the spiritual heritage 
of the Roma and Egyptian communities in order to 
preserve and transmit the features of their identity to the 
future generations. 
 
The Inventory and digital registration of the spiritual heritage 
of the Roma and Egyptian communities is a responsibility of 
Ministry of Culture. Nothing new is reported for year 2018.  
The Ministry of Culture is the responsible implementing 
institution. 

Total Budget 
planned 
(2018)  

 
No cost 

Total Budget 
spent (2018) 

 
No cost 

M4.4 Including Roma and Egyptian history, handicrafts and 
identity in tourism guides and producing brochures about 
both of these communities in Albania. 
 
Nothing new is report for year 2018 for this measure.  The 
Ministry of Culture is the responsible implementing 
institution. 

Total Budget 
planned 
(2018) 

 
EUR 104  

Total Budget 
spent (2018) 

 
EUR 0 

M4.5 Disseminating the call for proposals of the Ministry of 
Culture and other related sources of funding to Roma and 
Egyptian organizations (i.e. sharing the link via email) and 
ensuring that the selected projects include those 
implemented by Roma and Egyptian organizations. 
 
 
4 call for proposals was released for funding Roma and 
Egyptian organizations during year 2018. Two  projects of 
Roma and Egyptian organizations were successfully funded by 
the MoC.  
 
The Ministry of Culture is the responsible implementing 
institution. 
 
Baseline - Year 2016 achieved : 6 projects  
Year 2017 achieved:  0 projects 
Year 2018 achieved:  2 projects 
 

Total Budget 
planned 
(2018) 

 
No cost 

Total Budget 
spent (2018) 

 
N/A 

 

M4.6 Providing premises for holding activities organized by Roma 
and Egyptian organizations. 
 
1 Roma and Egyptians cultural activity was held at the 
premises of Ministry of Culture for year 2018 . 
 
The Ministry of Culture is the responsible implementing 
institution. 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 
Year 2015 Baseline: 2 Roma cultural activities 
Year 2016 achieved :  1 Roma cultural activity 
Year 2017 achieved:  1 Egyptian cultural activity 
Year 2018 achieved:  1 Egyptian cultural activity 

Total Budget 
planned 
(2018)  

 
No cost 

  
Total Budget 
spent (2018) 

 
No cost 
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M4.7 Recruiting Roma/Egyptian experts in the central/regional 
institutions of the Ministry of Culture. 
 
None of  the institutions of MoC has employed Roma/Egyptian 
experts during year 2018. The Ministry of Culture is the 
responsible implementing institution. 
 
Year 2015 Baseline: 1 institution  
Year 2016 achieved :  0 institution 
Year 2017 achieved:  0 institution  
Year 2018 achieved:  0 institution  
 

Total Budget 
planned 
(2018)  

 
No cost 

Total Budget 
spent (2018)  

 
No cost 

 
 
  

Reporting person 

Name SURNAME Besnik RAMA 

Position Roma Focal Point  

Institution Ministry of Education and Sports  

Email Besnik.Rama@arsimi.gov.al 

 

 

Reporting person 

Name SURNAME Arian Avrazi 

Position Roma Focal Point  

Institution Ministry of Culture  

Email arian.avrazi@kultura.gov.al 

 

 

 

 

 

 

 

 

 

 

 

 

 

mailto:Besnik.Rama@arsimi.gov.al
mailto:Besnik.Rama@arsimi.gov.al


 

31 / 90 

EMPLOYMENT AND VOCATIONAL EDUCATION AND TRAINING (VET) 
Goal: To provide equal opportunities for formal employment for Roma and Egyptians. 

To provide equal opportunities for formal employment for Roma and Egyptians. 

Total budget EUR, 7,741,255 

Indicator  

Baseline (2015) Roma  Roma female Overall population 

1,547   

Milestone (2017)  

Budget planned 
(2018) 

EUR  873,367 
 

Budget spent 
(2018) 

EUR  482,271 
 

Achievement 
(2018) 

Roma Romani Woman Overall population 

3,462 1,510 225,181 

Objective 1 To integrate Roma and Egyptians in the labour market  

To integrate Roma and Egyptians in the labour market through VET and active employment 
programs. 

Total budget EUR            2,162,043  

Indicator 80% more Roma and Egyptian men and women participating in VET 
and active employment programs will be integrated in the labour 
market by the end of 2020. 

Baseline (2015) Roma Total Roma female Overall population 

891   

Milestone (2018)  

Budget planned 
(2018) 

EUR 694,567 
 

Budget spent 
(2018) 

EUR 459,951 

Achievement 
(2018) 

Roma Romani Woman Overall population 

3,084 1,504 204,039 

Measures under objective 1 implemented in 2018 

M1.1 Supporting the participation of Roma and Egyptians in 
employment promotion programs (EPP), by establishing Quotas. 
 

The MoHSP and NES, as responsible implementing institutions, 
report that a significant improvement in the employment situation 
for members of the Roma and Egyptian community is observed 
during 2018. Interventions supported Roma and Egyptians’ inclusion 
in active employment programs, education and vocational training 
opportunities and in governmental institutions, intending to 
activate communities’ productive potential and to support 
integration in the labor market.  

There are 4 indicators for this measure. The MoHSP and NES are the 
responsible implementing institutions. 

First indicator: 338 Roma and Egyptians participated in the  
employment promotion programs during year 2018.  This total 
number is 126% more than  baseline (146). The figure reported in 
2018 is the same with number 338 Roma and Egyptians reported in 
2017 who were involved in EPP (per programme and as a share of all 
participants).  Data shows that during year 2018,  202 of 
beneficiaries were female and 136 were male; 139 were Roma and 
199 were Egyptians. There is no data regarding the location of the 

Total Budget 
planned 
(2018)  

 
EUR 322,607 

 
 

 

Total Budget 
spent  
(2018) 

 
EUR               

406,485  
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beneficiaries.  
 
2018 target for this indicator is 154 Roma and Egyptian and the 
performance against target is completed in the level of 219%. 
 

Year 2015 Baseline:    146 Roma and Egyptian 
Year 2016 achieved :  184 Roma and Egyptian 
Year 2017 achieved:   338 Roma and Egyptian 
Year 2018 achieved :  338 Roma and Egyptian 
 
 

Roma Romani Woman Overall 
population 

338 202 5,264 

 
Second indicator: During 2018, 314 Roma and Egyptians were 
employed after the termination of the EPP programme.  Data shows 
that 189 were female and 125 male; 153 Roma and 161 Egyptians; 
There is no data regarding the location of the beneficiaries and all 
Roma and Egyptians reported are older than 15 years.  
 
Data is reported in the city of Berat , Shkoder Durres (99 
beneficiaries benefited from ESSERE and  (215) from EPP); Elbasan, 
Fier , Gjirokaster, Korce, Lezhe , Tirane, Vlore  
 
 

 

 Roma Romani Woman  Overall 
population 

314 189 3,645 

 Third  indicator :  997 youth Roma and Egyptians  were employed 
by Regional Employment offices  including the individuals who 
participated in EPP and those who are employed through mediation 
of the REDs. 908 youth Roma and Egyptians  reported are older than 
15 yrs old.  
 
Year 2015 Baseline:       5 employed by RED 
Year 2016 achieved :  318 employed by RED  
Year 2017 achieved:  854 employed by RED 
Year 2018 achieved : 997 employed by RED  

 

 Roma Romani Woman Overall 
population 

997 499 23,136 

  
Fourth indicator : 499 Roma and Egyptian women were employed 
through employment offices during 2018. 
 
 

 

M1.2 Doing community work (Employment promotion program). 
 
275 Roma and Egyptian were involved in community work during 
year 2018.  The inclusive policies that are being pursued by local 
government units based on the National Action Plan have also had a 

Total Budget 
planned  
(2018) 

 
No cost 
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very significant impact on the involvement of community members 
in community work. Local Government Units are the responsible 
implementing institutions. 
 
Year 2015 Baseline:    15 Roma and Egyptian 
Year 2016 achieved :  14 Roma and Egyptian 
Year 2017 achieved:  268 Roma and Egyptian 
Year 2018 achieved:  275 Roma and Egyptian 
 

Total Budget 
spent  
(2018) 

 
No cost 

Roma Romani Woman Overall 
population 

275 N/A  

M1.3 Free of charge participation of Roma and Egyptians in the public 
vocational trainings for professions highly in demand in the 
labour market. 
 
148 Roma and Egyptians completed vocational training courses 
during year 2018 against 67 reported during year 2017.  Year 2018 
target for this indicator is   265 and performance against target is 
56%.  
 
MoHSP and NES are the responsible implementing institutions.  
 
Year 2015 Baseline:  250 trained Roma and Egyptians 
Year 2016 achieved :  90 trained Roma and Egyptians 
Year 2017 achieved:   67 trained Roma and Egyptians 
Year 2018 achieved:   148 trained Roma and Egyptians 
 
 

Total Budget 
planned 
(2018) 

 
EUR 33,958 

Total Budget 
spent 
(2018) 

EUR 19,016 

Roma  Romani Woman   Overall 
population 

148 69 861 

M1.4 Granting full scholarships for Roma and Egyptian VET students, at 
a level which covers the costs of living, tuition fees and 
textbooks. 
 
There are 2 indicators for this measure. The MoHSP is the 
responsible implementing institution. 
 
First indicator: During 2016, a Decision of Council of Ministers (DCM)  
was adapted, that defines the level and benefiting  scholarships 
modalities for Roma and Egyptian VET students. This decision was 
approved with DCM nr.873 date 14.12.2016.  Nothing new to report 
for year 2018. 
 
Second indicator:  During year 2018,  527 scholarships were 
disbursed from Ministry of Finance and Economy  for Roma and 
Egyptian students who would attend the Vocational Education 
Programs, also including free textbooks as well as clothing fee in 
the amount of EUR 50 per each student. The amount of a 
scholarship is 6,000 lek / month or 72,000 lek per year / per 
individual (budget line 602 entitled "administrative expenses") But 
there is no information in place if all budget planned for this 
purpose is disbursed since this is the competence of the Local 

Total Budget 
planned 
(2018) 

 
EUR 303,552 

Total budged 
spent  
(2018) 

 
EUR N/A 
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Governance Units.   No gender disaggregation information was 
provided. 
 

 Roma Romani Woman Overall 
population 

 N/A N/A  

M1.5 Developing and piloting a standard career counselling program in 
four pilot areas, in order to equip Roma and Egyptians with 
necessary skills and ultimately facilitate their labour market 
integration through employment promotion programs, VET and 
extended exposure to the workplace through a combination of 
these programs. 
 
There are 4 indicators for this measure.  

First indicator : During 2018,  157  Roma  and Egyptians job seekers 
were involved in the career counselling programs in order to equip 
them with necessary skills and ultimately facilitate their labour 
market integration through employment promotion programs. Year 
2018 for this indicator is 200 and performance against target is 78%. 

There is a substantial decrease of the number of beneficiaries for 
this indicator for year 2018 against 944 Roma and Egyptians 
reported for year 2017.  

 

From the total number of Roma and Egyptians beneficiaries 99 are  
females and 58 male; 61 Roma and 96 Egyptians; all beneficiaries 
are older than 18 yrs.   

Year 2015 Baseline:   200 Roma and Egyptians  
Year 2016 achieved : 456 Roma and Egyptians 
Year 2017 achieved: 944 Roma and Egyptians 
Year 2018 achieved: 157 Roma and Egyptians 
 
 
 

Total Budget 
planned 
(2018) 

 
EUR 34,450 

Total budget 
spent  
(2018) 

 
EUR 34,450 

Roma Romani Woman Overall 
population 

157 99 90,000 

 
Second indicator: During 2018, 453 Roma and Egyptians were 
enrolled in a VET or employment promotion program (per program 
and as a share of all participants) against 842 Roma and Egyptians 
reported during year 2017.  But, year 2018 target for this indicator 
is 175 and performance against target is 258%. 
Also there is also a decrease in number of beneficiaries registered in 
VET or employment promotion programs for the year 2018 against 
842 reported for year 2017. 
 
Year 2015 Baseline: 175 Roma and Egyptians 
Year 2016 achieved :  69 Roma and Egyptians 
Year 2017 achieved:  842 Roma and Egyptians 
Year 2018 achieved:  453 Roma and Egyptians 
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 Roma Romani Woman Overall 
population 

 453 250 59,297 
 

 
Third indicator: 402 Roma and Egyptians have successfully 
completed a VET program or employment promotion during year 
2018  against 193 reported for year 2017.   From the total number 
reported 230 are female and 172 male. Year 2018 target for this 
indicator is 100 Roma and Egyptians and performance against target 
is 400%.   

 

88 % of the beneficiaries reported for this indicator have 
successfully completed employment promotion programs and only 
12% have completed VET program. 

Roma and Egyptians beneficiaries reported are from : Durres, Berat, 
Elbasan, Diber, Fier , Gjirokaster and  Korce  
 
Year 2015 Baseline:    100 Roma and Egyptians  
Year 2016 achieved :  100 Roma and Egyptians  
Year 2017 achieved:   193 Roma and Egyptians  
Year 2018 achieved:   402 Roma and Egyptians  
 

 

 Fourth indicator: For year  2018, in the national level, for Roma 

and Egyptian categories, this indicator is unmeasurable. For this 

purpose  

Currently, NES (National Employment Service) is designing an IT 

platform for the Vocational Training Center (VTC) professional 

training program where a Tracking Module at VTC Level  

Meanwhile, every 6 months after the end of the calendar year, a 

national survey is  conducted. The same is foreseen in the new 

system of employment services for a module for employment 

promotion programs that will enable an immediate tracking at the 

office level, while every year an assessment of the efficiency of 

the programs at the national level is made. Data will be reported 

next year. 

 

 
Year 2015 Baseline:    0 Roma and Egyptians 
Year 2016 achieved :  0 Roma and Egyptians 
Year 2017 achieved: 25 Roma and Egyptians 
Year 2018 achieved:N/A Roma and Egyptians 

 

 

 Roma Romani Woman Overall 
population 

 N/A N/A 861 

 Roma Romani Woman Overall 
population 

 402 230 20,975 
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M1.6 Approving the decision to postpone the deadline for receiving 
the benefits accompanying the economic aid (not the 
allowance) for Roma and Egyptian beneficiaries registered 
under employment promotion programs until they find a 
permanent job following the termination of the employment 
promotion program. 
 
No decision approved during year 2017. No information was 
provided for year 2018.  The MoHSP is the responsible 
implementing institution. 

Total Budget 
planned 
(2018).  

 
No cost 

Total Budget 
spent  
(2018) 

 
No cost 

Objective 2: To promote (social) entrepreneurship and self-employment of Roma and 
Egyptians 
 

To promote (social) entrepreneurship and self-employment of Roma and Egyptians 

Total budget EUR  5,130,878  

Indicator 300 representatives of Roma and Egyptian communities will be self-
employed or carry out (social) entrepreneurship by the end of 2020. 

Baseline (2015) Roma Total Roma female Overall 
population 

200   

Milestone (2017)  

Budget planned 
(2018) 

EUR  144,000 

Budget spent 
(2018) 

EUR   0 

Achievement 
(2018) 

Roma  Romani Woman Overall 
population 

374 n/a 21,142 

Measures under objective 2 implemented in 2018 

M2.1 Drafting and approving the law allowing the government to 
provide support through grants for social enterprise, which 
would promote employment of Roma and Egyptians among 
others. 
  
On 9.06.2016 the Law No. 65/2016 "On Social Enterprises in the 
Republic of Albania." was adopted. In compliance with the Law on 
Socially Enterprises, the drafting and full approval of sub-legal 
acts was completed. DCM nr. 56 "On the definition of specific 
categories of disadvantaged groups" was adopted on January 31, 
2018. Also DCM no.16 that provides the hearing of activities 
carried out by social enterprises was adapted on January 12, 2018. 

Total Budget 
planned  
(2018)  

 
No cost 

Total Budget 
spent  
(2018) 

 
No cost 

M2.2 Evaluating potential impact of tax exemption for Roma and 
Egyptian entrepreneurs/ self- employed who are transitioning 
into the labour market from long-term unemployment, social 
welfare, begging and informal work, as well as those living in 
inadequate conditions (i.e. in informal settlements, in social 
housing but risking eviction due to inability to pay rent). 
 
There is no tax exemption evaluation report developed , presented 
and publically discussed during year 2017. No further information 
is reported for year 2018. Ministry of Finance and Economy  is  the 
responsible implementing institution. 

Total Budget 
planned  
(2018) 

 
Not available 

Total Budget 
spent  
(2018) 

Not available 
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M2.3 Designating and equipping outdoor market spaces that could be 
used for sale of goods and handicraft products, where Roma and 
Egyptians have access. 
 
175 designated market place were used by Roma and Egyptians for 
sale of goods and handicraft products during year 2018. The LGUs 
are the responsible implementing institutions. 
 
Baseline -Year 2016 achieved : 166  designated market place  
Year 2017 achieved: 180 designated market place  
Year 2018 achieved: 175 designated market place 

Total Budget 
planned  
(2018) 

 
No cost 

Total Budget 
spent  
(2018) 

 
No cost 

M2.4 Conducting a study on the position of Roma and Egyptian 
individual collectors of recyclable waste in the context of 
granting in concession of dump areas. 
 
There is no data reported for this indicator for year 2018. The 
Ministry of Environment is the responsible implementing 
institution. 

Total Budget 
planned  
(2018) 

 
EUR 0  

Total Budget 
spent  
(2018) 

 
EUR 0 

M2.5 Inspecting the implementation and reviewing of the existing 
regulations on waste treatment to ensure that all municipal 
waste treatment plants are fenced off, so as to prevent 
hazardous waste collection from such plants, in particular by 
children. 
 
There is no data reported for this indicator for year 2018. The 
Ministry of Environment is the responsible implementing 
institution. 

Total Budget 
planned 
(2018) 

 
Not available  
 

Total Budget 
spent  
(2018) 

 
Not available  

2.6 2.6 Developing a subsidy programme for upgrading or replacing the 
modified vehicles frequently used by Roma and Egyptians to 
transport goods, in order to improve public safety and ensure more 
sustainable income 
 
There is no data reported for this indicator for year 2018. The 
Ministry of Finance  and Economy (Employemnt sector) is the 
responsible implementing institution. 
 

Total Budget 
planned 
(2018) 

 
Not available  

 

Total Budget 
spent  
(2018) 

 
Not available  

M2.7 Advocacy activities with local government representatives to 
reduce local taxes and fees by 30 percent for businesses 
established by Roma and Egyptians. 
 
There are 2 indicators for this measure. The LGUs are the 
responsible implementing institutions. 
 
First indicator: Two   local government units, Durres and Lezhe 
Municipalities, reported that have reduced fees and taxes for 
businesses established by Roma and Egyptians. 
 

Total Budget 
planned 
(2018) 

 
No cost 

Total Budget 
spent  
(2018) 

 
No cost 



 

38 / 90 

Second indicator:  374 businesses run by Roma and Egyptians have 
profited from the decrease in local taxation during year 2018. Data 
shows that 122 businesses were from Roma and 252 from Egyptian. 
The 2018 target was 5 businesses and the performance against 
target is too high.   
 
Year 2015 Baseline:       5 businesses  
Year 2016 achieved :  166  businesses 
Year 2017 achieved:    20 businesses 
Year 2018 achieved:    374 businesses 

 Roma businesses Romani Woman Overall 
population 

 374 N/A  

M2.8 Informing Roma and Egyptian farmers regarding grants and 
providing technical assistance for business plan development in 
accordance with the Call for Proposals issued by the Agricultural 
and Rural Development Agency. 
 
There is no data reported for this indicator for year 2018. The 
Agricultural and Rural Development Agency is the responsible 
implementing institution  which is not able to report these data 
for this indicator. 
 
Baseline - Year 2016 achieved :  No data available 
Year 2017 achieved:  No data available  
Year 2018 achieved:  No data available  
 
 

Total Budget 
planned 
(2018) 

 
EUR N/A 

 
  

Total Budget 
spent  
(2018) 

               
EUR N/A 

 Roma Romani Woman Overall 
population 

 N/A N/A  

M2.9 Awarding grants for Roma and Egyptian applicants (farmers) 
among others, for development of agriculture or rural 
development projects. 
 
No data available for this indicator. The Agricultural and Rural 
Development Agency is the responsible implementing institution 
which is not able to report these data for this indicator. 
 
This agency offers small grants to farmers, co-operatives, etc. 
with an average sum of EUR 8,800 per grant beneficiary. The total 
amount of the annual state budget disbursed through the small 
grants program is 1.8 billion ALL and about 1.600 farmers benefit 
from this program. 
1% of this amount or EUR 144,000 should be targeted annually for 
farmers from Roma and Egyptian minorities. 
 
Baseline - Year 2016 achieved : No data available  
Year 2017 achieved:  0 applicants Roma and Egyptians  
Year 2018 achieved:  No data available 
 

Total Budget 
planned 
(2018) 

 
EUR 144,000 

Total Budget 
spent  
(2018) 

EUR N/A 
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 Roma Romani Woman Overall 
population 

 N/A N/A 21,142 

M2.10 Providing grants and support services (start-up, preparation of 
individual investment plans, soft-loans, accounting, etc.) for 
low skilled potential Roma and Egyptian entrepreneurs and self-
employed and facilitate their transition into the formal 
economy. 
 
No data available for this indicator for year 2018. 
  
Year 2015 Baseline: 200 Roma and Egyptians   
Year 2016 achieved :  No data available  
Year 2017 achieved:  34 Roma and Egyptians 
Year 2018 achieved:  N/A Roma and Egyptians 
 
 

Total Budget 
planned 
(2018) 

EUR N/A 
 
 
 

Total Budget 
spent  
(2018) 

 
EUR N/A 

 Roma Romani Woman Overall 
population 

N/A N/A  

 

Objective 3: To build capacities and improve the performance of the NES and VET 
system staff for the integration of Roma and Egyptians in the labour market. 

To build capacities and improve the performance of the NES and VET system staff for the 
integration of Roma and Egyptians in the labour market. 

Total budget EUR 448,334 

Indicator The work performance of NES staff and VET system for the integration 
of Roma and Egyptian in the labour market will be improved more than 
80% by the end of 2020. 

Baseline (2015) Roma Total Roma female Overall population 

456 NA  

Milestone (2017)  

Budget planned 
(2018) 

EUR  34,800 

Budget spent 
(2018) 

EUR  22,320 

Achievement 
(2018) 

Roma  Romani Woman Overall population 

4 n/a n/a 

Measures under objective 3 implemented in 2018 

M3.1 Training NES and VET system staff on the challenges and good 
practices for the integration of Roma and Egyptian 
jobseekers/entrepreneurs in the labour market. 
 
Data from NES shows that 90 employees were trained regarding 
employment services during year 2018.  
 
(Additional explanation related to this measure is provided at the attached end-note 
document). 
 
Year 2015 Baseline:    450 employees trained 
Year 2016 achieved :  323 employees trained  
Year 2017 achieved:  20 employees trained  
Year 2018 achieved : 90 employees trained  

Total Budget 
planned  
(2018) 

EUR 15,600  

Total Budget 
spent  
(2018) 

EUR 3,120 
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M3.2 Preparing information materials on protection from ethnic 
discrimination at the workplace, promoting the successful 
examples of cultural diversity and inclusiveness. 
 
There is no data for this indicator. The 2018 target is 3,520 
information materials generated and distributed. The MoHSP is 
the responsible implementing institution. 
 
Year 2015 Baseline: 3500 information materials  
Year 2016 achieved : No available data    
Year 2017 achieved:  No available data    
Year 2018 achieved:  No available data    

Total Budget 
planned 
(2018) 

 
EUR N/A 

 
 

Total Budget 
spent 
(2018) 

EUR N/A 
 

M3.3 Employing qualified Roma and Egyptians as career counsellors, 
specialists and instructors at the NES and VET centres. 
 
4 Roma continued to be  employed as specialist and career 
advisors in Employment Offices within the framework of the 
ESERE Project supported by UNDP.  The 2018 target was 4 Roma 
and Egyptian instructors employed/embedded by NES and VET 
centers.  NES and VET centers are the responsible implementing 
institutions. 
 
Year 2015 Baseline:    2 Roma and Egyptians 
Year 2016 achieved :  5 Roma and Egyptians 
Year 2017 achieved:  4 Roma and Egyptians 
Year 2018 achieved:  4 Roma and Egyptians  
 

Total Budget 
planned  
(2018) 

 
No cost 

Total Budget 
spent  
(2018) 

EUR No cost 

 Roma Romani Woman Overall 
population 

 4 2  

M3.4 Revising the existing Code of Ethics on Public Employment, for 
VET centres and NES, including elements of compliance with 
the principle of diversity (cultural, gender, etc.) and non-
discrimination due to ethnic belonging. 
 
There is no data for this indicator. The 2018 target was 1 Code of 
Ethics approved. NES is the responsible implementing institution. 

Total Budget 
planned  
(2018) 

EUR N/A 

Total Budget 
spent  
(2018) 

EUR N/A 

M3.5 Introducing annual targets for employment of Roma and 
Egyptians in the public service and a Young Professionals 
Programme for Roma and Egyptians interested in this career 
path. 
 
There are 3 indicators for this measure. The MoHSP is  the 
responsible implementing institution.  

First indicator: During 2018, 4 Roma mediators continued to be  
embedded/employed in the public service (NES)( are the same 
people reported in 2017 see measure 3.3). The 2018 target was 4 
new Roma and Egyptian public servants every year. 

Second indicator: During 2018, there is no data available about 

Total budget 
planned (2018)  

EUR 19,200 

Total budget 
spent  
(2018) 

EUR 19,200 
 
 



 

41 / 90 

the number of Roma (under the age of 35) who have completed 
the Young Professionals Programme.  

Third indicator: There is no data reported  about the number of 
Roma included in the National Internships Program in the Public 
Administration Institutions.  
 
Year 2015 Baseline:    4 Roma and Egyptians employed  
Year 2016 achieved :  No data available  
Year 2017 achieved:  4 Roma and Egyptians employed  
Year 2018 achieved:  4 Roma and Egyptians employed  
 
 

Reporting person 

Name SURNAME Aida Kureta   

Position Roma Focal Point  

Institution NES, Ministry of Finance  

Email Aida.Kureta@shkp.gov.al 

 

 

HEALTH 
Goal: To ensure accessible, affordable and equitable healthcare to Roma and 
Egyptians. 

To ensure accessible, affordable and equitable healthcare to Roma and Egyptians. 

Total budget EUR 4,162,790 

Indicator  

Baseline (2015) Roma Total Roma female Overall 
population 

5,668   

Milestone (2018)  

Budget planned 
(2018) 

EUR 882,250 

Budget spent (2018) EUR 939,572 
 

Achievement (2018) Roma Romani Woman  Overall 
population 

78,125 41,073 1,352,500 

Objective 1: To increase the number of Roma and Egyptians using the 
mainstream healthcare services. 

To increase the number of Roma and Egyptians using the mainstream healthcare 
services. 

Total budget EUR 3,562,045 

Indicator 100% of Roma and Egyptian community members will be able to 
use the mainstream healthcare services by the end of 2020. 

Baseline (2015) Roma Total Roma female Overall 
population 

3,668   

Milestone (2018)  

Budget planned 
(2018) 

EUR 849,571 

Budget spent (2018) EUR 875,078 

Achievement (2018) Roma  Romani Woman  Overall 
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population 

61,475 31,196 
 

1,352,500 

Measures under objective 1 implemented in 2018 

M1.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

M1.2 

Ensuring regular staffing (doctors and nurses) and services 
at health clinics/centres, prioritizing those situated near 
Roma/Egyptian settlements. 
 
This measure has two indicators. The MoHSP is the responsible 
implementing institution. 
 
First indicator:  Since 2017 MoHSP has issued a directive to 
Regional Health Directorates to ensure regular staffing and 
services in health clinics/centres. This directive includes also 
health clinics/centres near Roma/Egyptian settlements.  
 
Second indicator: 375 health clinics/centers were situated 
near  Roma/Egyptian settlements in the national level  during 
year 2018 reported from MoHSP .  There is no new clinic 
reported.  
 
Year 2015 Baseline: 60 clinics/centers 
Year 2016 achieved :  No data available  
Year 2017 achieved: 375 clinics/centers  
Year 2018 achieved: 375 clinics/centers  
 
Constructing new health centres close to Roma and 
Egyptian settlements lacking access to health facilities, 
serving the entire population of the area, the Roma, 
Egyptians and non-Roma. 
 
During year 2018, there is no any new health  center  
constructed.  
 
Year 2015 Baseline:   0 clinics/centers 
Year 2016 achieved : 0 clinics/centers 
Year 2017 achieved: 1 clinic/center  
Year 2018 achieved: 0 clinic/center  
 

Total State 
Budget 
planned  
(2018) 

 
EUR  0 

Total State 
Budget spent  

(2018) 
 

EUR 0 
 
 
 
 
 
 
 
 
 
 

Total budget 
planned 

 
EUR 25,714 

 
Total budget 

spent 
EURO  

0 
 

M1.3 Employing qualified Roma and Egyptians as healthcare 
personnel, including doctors, nurses, social workers in 
healthcare and support staff. 
 
During year 2018,  0 new intern have found a job in the public 
health care system upon completion of the internship 
program.  
 
The 2018 target for this indicator was 2 Roma and Egyptians 
and the performance against target is 0%.  
 
The MoHSP  is the responsible implementing institution. 
 
Year 2015 Baseline:    0 Roma and Egyptians 
Year 2016 achieved :  No data available  

Total budget 
planned 
(2018) 

 
No cost 

Total spent  
(2018) 
spent  

No cost  
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Year 2017 achieved:  2 interns Roma and Egyptians 
Year 2018 achieved:  0 intern Roma and Egyptians 
 
 
 

 Roma Romani Woman Overall 
population 

 0 0 25,000 

M1.4 Developing a standard training for healthcare workers on 
equitable service provision to people living on the street or 
in substandard housing, including Roma and Egyptians. 
 
56 healthcare workers were trained during 2018 on equitable 
service provision to people living on the street or in 
substandard housing, including Roma and Egyptians. 
 
The 2018 target for this indicator was 520 healthcare workers 
trained.  
 
The NCCE is the responsible implementing institution. 
 

Total budget 
planned 
(2018) 

EUR 43,857 

Total budget 
spent  
(2018) 

EUR 4,350 
 

M1.5 Providing free healthcare service, by means of the donors’ 
fund for Roma and Egyptians who do not have health 
insurance, or are not registered as unemployed job 
seekers, by contracting private duly licensed clinics until 
the provision of public universal healthcare service. 
 
61,475 Roma and Egyptians were fully covered with free 
health cards during year 2018. Data shows that 31,196 of 
them were female and 30,279 male, 17,278 were Roma and 
44,197 Egyptians; 7.3 percent of Roma and Egyptians were 
between 0-5 yrs old younger that older than 18 years. 
 
There are 31,121 new individuals from Roma and Egyptian 
communities equipped with free of charge health care cards 
during year 2018.  
 
The 2018 target for this indicator was 4,480 and the 
performance against target is very high.  
 
The MoHSP is the responsible implementing institution. 
 
(Additional explanation related to this measure is provided at the attached end-note 
document). 
Year 2015 Baseline:    3,368 Roma and Egyptians 
Year 2016 achieved :  25,604 Roma and Egyptians 
Year 2017 achieved:  30,354 Roma and Egyptians 
Year 2018 achieved:  61,475 Roma and Egyptians 
 

Total Budget 
planned 
(2018) 

 
EUR 80,000 

Total Budget 
spent  
(2018) 

 
EUR 95,428 

 

Roma Romani Woman Overall 
population 

61,475 31,196 1,300,000 
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M1.6 Supporting Roma and Egyptian mothers with information 
and material packages for baby & maternal care for the 
first three months of life, for those who deliver the baby at 
the hospital. 
 
7,753 Roma and Egyptian mothers have received the baby & 
maternal care package during year 2018. There is an increase 
app 3 times more in the number of mothers received the baby 
& maternal care package compare to the year 2017 which is 
reported 2,059.  
 
Data shows that 3,000 mothers were Roma and 4,753 were 
Egyptians. The 2018 target for this indicator was 330 mothers 
and the performance against target is very high.  
 
The MoHSP is the responsible implementing institution. 
 
Year 2015 Baseline:       300 Roma and Egyptian mothers  
Year 2016 achieved :  1,961Roma and Egyptian mothers 
Year 2017 achieved:  2,059 Roma and Egyptian mothers 
Year 2018 achieved:  7,753 Roma and Egyptian mothers 
 

Total Budget 
planned 
(2018) 

 
EUR 700,000 

 
 

Total Budget 
spent  
(2018) 

 
EUR 775,300 

 
 

Roma Romani Woman Overall 
population 

7,753 3,000 27,500 

Objective 2: To improve healthcare information and promotion on the available 
healthcare services for Roma and Egyptians 

To improve healthcare information and promotion on the available healthcare 
services for Roma and Egyptians 

Total budget EUR 600,745 

Indicator By the end of 2020, 100% of Roma and Egyptian community 
members will have complete information related to the issues 
affecting their health and the available healthcare services. 

Baseline (2015) Roma Total Roma female Overall 
population 

2,000   

Milestone (2017)  

Budget planned 
(2018) 

EUR 32,679 
 

Budget spent (2018) EUR 64,494 
 

Achievement (2018) Roma  Romani Woman  Overall 
population 

16,650 9,877 N/A 

Measures under objective 2 implemented in 2018 

M2.1 Providing information, basic diagnostics and first aid 
through Mobile Medical Teams to Roma and Egyptians in 
informal settlements, who are not covered by the 
mainstream system (i.e. lacking personal 
documents/residence certification or health insurance). 
 
There are two indicators for this activity. The MoHSP, 
Health Insurance Fund and Public Health Institute are the 
responsible implementing institutions. 

Total budget 
planned 
(2018) 

 
EUR 32,247 

Total Budget 
spent (2018) 

 
EUR 32,247 
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First indicator: 16,650 Roma and Egyptians have received 
information (including on physical, mental and 
reproductive health issues, STDs, child immunization 0-14, 
drug use, etc.) and services from the medical mobile teams 
during year 2018 against 10,258 reported for year 2017. 
 
Data shows that 9,877 were female and 6,773 were male; 
7,116 were  Roma and 9,534 Egyptian; 
 
The target for 2018 was 8,000 and the performance against 
target was 208 percent. 
 
Second indicator: 3,552 visits were  conducted by doctors 
to informal Roma settlements against 2,004 reported 
during year 2017. The target for 2017  was 200 and the 
performance against target was 1100 percent. 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
Year 2105 Baseline:    2,000 Roma and Egyptians 
Year 2016 achieved :  4,605 Roma and Egyptians 
Year 2017 achieved:  10,258 Roma and Egyptians 
Year 2018 achieved:  16,650 Roma and Egyptians 
 

 
 
 
 
 
 
 
 
 
 
 

Roma  Romani Woman Overall 
population 

16,650 9,877  

M2.2 Creating the position of health mediators, health 
educators and volunteers for institutions that provide 
public services (such as for example health services), 
with the aim of increasing equal access to such services 
for this category. 
 
During 2017 the DCM for the position of health care 
mediators for the provision of public health services was 
not yet approved. There is no further information 
regarding of status of the DCM for year 2018. The LGUs are 
the responsible implementing institutions. 

Total Budget 
planned  
(2018) 

 
No cost 

Total Budget 
spent  
(2018) 

 
No cost 

Roma Romani women Overall 
population 

    

M2.3 Recruiting and training Roma and Egyptians as health 
outreach mediators. 
 
As far as DCM is not yet approved, the number Roma and 
Egyptians trained as health outreach mediators is 0.  
 
The MoHSP is the responsible implementing institution. 

Total Budget 
planned 
(2018) 
EUR 0 

Total State 
Budget spent 

(2018) 
EUR 0 

 Roma Romani women Overall 
population  

 0 0  
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M2.4 Coordinating with the Ministry of Education and Sports 
to ensure that among university quota and scholarships 
Roma and Egyptian medical/ nursing students are 
prioritized. 
 
There is no data reported for year 2018 related to the 
quotes and scholarships for students from both Roma and 
Egyptian communities who attend the studies at the 
faculty of medicine / nursing. 

Total Budget 
planned  
(2018) 

 
No cost 

Budget spent  
(2018) 

 
No cost 

M2.5 Preparing user-friendly information and promotional 
materials on health issues including in Romani language 
and with visuals. 
 
Zero leaflets were developed during 2018 regarding the 
topics of personal hygiene in the Roma language.  
 
Public Health Institute is the responsible implementing 
institution.  
 
Year 2015 Baseline:    0 promotional materials  
Year 2016 achieved :  No available data  
Year 2017 achieved:  2,000 promotional materials  
Year 2018 achieved:  0 

Total Budget 
planned 
(2018) 

EUR 432 

Total Budget 
spent  
(2018) 

 
EUR 0 

 
 

 

Reporting person 

Name SURNAME Jonida Seferi 

Position Roma Focal Point 

Institution Ministry of Health and Social Protection  

Email Jonida.Seferi@shendetesia.gov.al 

 
 

EQUAL ACCESS TO CIVIL REGISTRATION AND JUSTICE 
Goal: To facilitate opportunities for the equal use of civil registration services and 
justice for Roma and Egyptians. 

To facilitate opportunities for the equal use of civil registration services and justice for 
Roma and Egyptians. 

Total Budget EUR 1,947,086 

Indicator   

Baseline (2015) Roma Total Roma female Overall 
population 

6,552   

Milestone (2018)  

Budget planned 
(2018) 

EUR   235,600 
 

Budget spent 
(2018) 

EUR   186,218 
 

Achievement Roma  Romani Woman  Overall 
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(2018) population 

3,444 101 2,462 

Objective 1:  To provide legal aid for the reflection of data in real time in the civil 
registrar of the Roma and Egyptian communities 

To provide legal aid for the reflection of data in real time in the civil registrar of the 
Roma and Egyptian communities in order to solve the problems that hinder their full 
access in the civil registry service. 

Total budget EUR 1,668,632 

Indicator By the end of 2020, 100% of the Roma and Egyptian community 
members will have full access in the civil registry service. 

Baseline (2015) Roma Total Roma female Overall 
population 

6,427   

Milestone (2017)  

Budget planned 
(2018) 

EUR  230,651 
 

Budget spent 
(2018) 

EUR   178,797 
 

Achievement 
(2018) 

Roma  Romani Woman  Overall 
population 

3,437 94 2,357 

Measures under objective 1 implemented in 2018 

M1.1 Providing assistance for obtaining documents for children 
born abroad (in the right form and with the right content.. 
 
No available data for the number of children born abroad and 
provided with technical assistance for obtaining documents.  

The Child protection units and other public and non-public 
bodies that operate in the area of children’s rights are the 
responsible implementing institutions. 

Year 2015 baseline:    No data available   
Year 2016 achieved :  No data available  
Year 2017 achieved:  235 Roma and Egyptians 
Year 2018 achieved:  No available data 

Total budget 
planned 
(2018) 
 
EUR N/A 
 
 

Total Budget 
spent (2018) 
 
EUR  N/A 

 Roma  Romani women  Overall 
population 

 N/A N/A  

M1.2 Reporting unregistered children, including those born inside 
and outside of health institutions, and inside and outside the 
territory of the Republic of Albania to civil registry offices 
for follow up and registration. 
 
According to the data reported from the governmental 
institutions and Ministry of Interior, 162 Roma and Egyptian 
born children were identified as unregistered. 82 of them are 
female and 80 male.  
 
The General Directorate of Civil Registration, in cooperation 

with state bodies and non-governmental organization operating 

State Budget 
planned 
(2018) 
 
No cost 

Budget 
spent (2018) 
 
No cost 
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in the field of human rights and especially children, in 

continuity with its obligations deriving from the action plan, 

during 2018 held meetings throughout the territory of Albania 

with participation of Roma and Egyptian community members, 

in order to identify cases of unregistered children and then 

treat them until the final solution. 

 
Ministry of Interior (MoI) is the responsible institution for this 
measure. 
 
Year 2015 Baseline:    267 Roma and Egyptian children 
Year 2016 achieved : 463 Roma and Egyptian children 
Year 2017 achieved:  427 Roma and Egyptian children 
Year 2018 achieved:  162 Roma and Egyptian children 
 

Roma Romani Woman  Overall 
population 

 162 80 1,000 

M1.3 Recording and solving through the civil registry offices cases 
of unregistered individuals lacking necessary documentation. 
 
Ministry of Interior (MoI) as the responsible institution for 
implementation of this measure. 

752 Roma and Egyptians were identified during year 2018 
whose residence as per the civil registry did not match with the 
real one. 

Out of 752 individuals in total, 612 were from Roma community 
and   140 from Egyptian community. 

MoI is the responsible institution for this measure. 

Year 2015 Baseline:   130 Roma and Egyptians 
Year 2016 achieved : 463 Roma and Egyptians 
Year 2017 achieved: 327 Roma and Egyptians 
Year 2018 achieved: 752 Roma and Egyptians 
 

Total Budget 
planned 
(2018) 
 
EUR 58,492 
 
 

Total Budget 
spent (2018) 
 
EUR 58,492 

Roma Romani women Overall 
population 

752 N/A  

M1.4 Reimbursing Roma and Egyptians community members for 
document legalization (certification) fees charged by 
Albanian consulates and necessary for civil registration. 
 
No data is reported for this indicator for year 2018 

Ministry of Ministry of Foreign Affairs (MoFA) is the responsible 
institution for this measure. 

Year 2105 Baseline:   130 Roma and Egyptians  
Year 2016 achieved :  No data available 
Year 2017 achieved:  235 Roma and Egyptians 
Year 2018 achieved:  N/A 
 

Total Budget 
planned 
(2018) 
 
EUR N/A 

Total Budget 
spent (2018) 
 
EUR N/A 
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Roma Romani Women  Overall 
population 

N/A N/A 235 

M1.6 Establishing and making operational regional legal aid clinics 
to improve access to these services for Roma and Egyptians. 
 
During year 2018, 7 new legal clinic were established and are  
operating in Albania. 
 
These new legal clinics are supported by donors such as UNDP 
and SOROS Foundation.  
 
 MoJ is the responsible institutions for this measure.   
 

Year 2015 Baseline:   1 Legal Clinic 
Year 2016 achieved : No new Legal Clinic 
Year 2017 achieved:  4 Legal Clinics 
Year 2018 achieved:  7 Legal Clinic 

Total Budget 
planned 
(2018) 
 
EUR 20,714 

Total Budget 
spent (2018) 
 
EUR 15,000 

M1.7 Providing free legal aid for judicial proceedings regarding: a) 
children born outside of maternity hospitals and those with 
inaccurate information recorded in Albania or abroad; b) 
awarding of custody for subsequently registered children and 
in case of divorce; c) complicated cases of different types. 
 
167 Roma and Egyptian have been provided with free legal aid 
during year 2018.  

MoJ is the responsible institution for this measure. 

 
Year 2015 Baseline:  150 Roma and Egyptians 
Year 2016 achieved :  No data available 
Year 2017 achieved:  No data available 
Year 2018 achieved:  167 Roma and Egyptian  
 

 

 

M1.8 Instructing and building the capacity of civil registrars on: 
Implementation of recommendations for civil registration 
including those affecting Roma and Egyptians; Resolving and 
following cases of civil registration and transfer of residence. 
 
391 civil registrars were trained and instructed during year 
2018 about the implementation of civil registration 
recommendations. 293 female and 98 male.   
 
These figures are provided by MoI as responsible institution for 
this measure.  
 
Year 2015 Baseline:    525 civil registrars 
Year 2016 achieved : 120 civil registrars 
Year 2017 achieved: 321 civil registrars 
Year 2018 achieved: 391 civil registrars 
  

Total Budget 
planned 
(2018) 
 
EUR 12,130 

Total Budget 
spent (2018) 
 
EUR 9, 245 

M1.9 Providing free court-mandated psychologist services to Roma Total Budget 
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and Egyptians in need in judicial proceedings, such as 
divorce, child custody, restraining orders, parental 
responsibility, and children in conflict with the law. 
 
0 Roma and Egyptians have been provided with free 
psychologist services in court-mandated cases during 2018 . The 
2018 target for this indicator was 460.  

The MoHSP is the responsible institution. 

Year 2015 Baseline:    450 Roma and Egyptians 
Year 2016 achieved :  113  
Year 2017 achieved:  Not available  
Year 2018 achieved:  0 Roma and Egyptians 
 

planned 
(2018) 
 
EUR 43,200 

Total Budget 
spent (2018) 
 
EUR  0 

 

 Roma Romani Woman Overall 
population  

 0 0  

M1.10 Reimbursing Roma and Egyptians for the payment of fee for 
DNA tests necessary for registration of birth and 
recognition/denial of maternity and paternity. 
 
30 Roma and Egyptians were reimbursed for the payment of fee 
for DNA tests in birth registration or determination of parental 
rights during year 2018, compare to 40 reported in 2017.  All 
these cases were covered by Donors.  2018 target for this 
indicator was 300 and the performance against target is 10 
percent.  
 
The MoI and MoHSP are the responsible institutions. 
 
Year 2015 Baseline:    300 Roma and Egyptians  
Year 2016 achieved :  62 300 Roma and Egyptians  
Year 2017 achieved:   40  Roma and Egyptians 
Year 2018 achieved:   30  Roma and Egyptians 
 

Total Budget 
planned 
(2018) 
 
 
EUR 96,000 

Total Budget 
spent (2018) 
 
EUR 9,600 
 
 

Roma Roma Woman Overall 
population 

30 14 40 

M1.11 Preparing and disseminating information packages on 
criteria, necessary documentation and sources of support for 
Roma and Egyptians in relation to civil registration and 
transfer of residence. 
 
2,493 Roma and Egyptians were informed about procedures for 
civil registration and change of residence during year 2018 
against 1,082 reported for year 2017. Data shows that 726 of 
these persons were Roma and 1,767 were Egyptians.  
 
The MoI is the responsible implementing institution for this 
measure. 
 
Year 2015 Baseline: :  5,000 Roma and Egyptians 
Year 2016 achieved : 4,575 Roma and Egyptians 
Year 2017 achieved:  1,082 Roma and Egyptians 

Total Budget 
planned 
(2018) 
EUR 115 
 
 

Total Budget 
spent (2018) 
 
EUR 60 
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Year 2018 achieved:  2,493 Roma and Egyptians 

Roma Romani Woman Overall 
population 

2,493 N/A 1,082 

Objective 2: To strengthen the capacities for identification of Roma and Egyptians at 
risk of trafficking and refer, protect and re-integrate the trafficked cases. 

To strengthen the capacities for identification of Roma and Egyptians at risk of 
trafficking and refer, protect and re-integrate the trafficked cases. 

Total budget EUR 278,454 

Indicator By the end of 2020, 100% of the Roma and Egyptian community 
members will be informed on the forms of human trafficking and 
100% of the trafficked cases will have been taken under protection 
and assisted with services for their re-integration in the society. 

Baseline (2015) Roma Total Roma female Overall 
population 

125   

Milestone (2017)  

Budget planned 
(2018) 

EUR  4,949 
 

Budget spent 
(2018) 

EUR  7,421 
 

Achievement 
(2018) 

Roma  Romani Woman  Overall 
population 

7 7 105 

Measures under objective 2 implemented in 2018 

M2.1 Revising Standard Operating Procedures (SOP) for 
multidisciplinary teams to reflect the “Instruction on the 
manners, forms of cooperation and intervention procedures 
to help vulnerable children, for the main institutions and 
structures responsible for child protection” and include 
monitoring standards. 
 
In the framework of the new territorial reform, during 2017, 
the Office of the National Coordinator for the Fight Against 
Trafficking in Persons, in cooperation with the State Agency for 
the Protection of Children Rights, has begun reviewing the 
Standard Operating Procedures. This review will improve the 
identification of trafficking cases as a result of involving more 
actors in the field. The final version of revised procedures 
document is approved on August 29, 2018  with Decision of 
Council of Ministers no.499  “For the adoption of Standard 
Action Procedures for the Protection of Victims and Potential 
Victims of Trafficking” 
 
National Coordinator for the Fight Against Trafficking in Persons 
is the responsible implementing institution.  
 

Total Budget 
planned 
(2018) 
 
EUR 0 

Total Budget 
spent (2018) 
 
EUR 0 

M2.2 Organizing training for multidisciplinary teams on the 
trafficking of children pursuant to the Standard Operating 
Procedures and “Instruction on the manners, forms of 

Total Budget 
planned 
(2018) 
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cooperation and intervention procedures to help vulnerable 
children, for the main institutions and structures responsible 
for child protection. 
 
337 members of the multidisciplinary teams have been trained 
on the SOP and Child Protocol during year 2018. The 2018 
target for this indicator was 150 and the performance against 
target is 224 percent. 
 
The Anti-trafficking Unit SAPCR at the MoI is the responsible 
institutions for implementation of this measure.  
 
(Additional explanation related to this measure is provided at the attached end-note 
document). 
 
Year 2015 Baseline:    144 members 
Year 2016 achieved :  26 members 
Year 2017 achieved:  221 members 
Year 2018 achieved:  337 members 
 

 
EUR 4,949 
 
 

Total Budget 
spent (2018) 
 
EUR 7,421 

M2.3 Improving the existing mechanism for information exchange 
between different institutions (including disaggregated 
information and data on victims from Roma and Egyptian 
community). 
 
7 potential victims of trafficking and victims of trafficking were 
identified during year 2018.  

The Anti-trafficking Unit at the MoI is the responsible 
institution. 
 
Year 2015 Baseline:   125 victims (Roma and Egyptians) 
Year 2016 achieved :  No data available 
Year 2017 achieved:  9 victims (Roma and Egyptians) 
Year 2018 achieved:  7 victims (Roma and Egyptians) 
 

Total Budget 
planned 
(2018) 
 
No cost 

Total Budget 
spent (2018) 
 
No cost 

 Roma Romani Woman Overall 
population 

 7 7 105 

M2.4 Setting up reception offices at the border crossing points in 
order to provide initial care to human trafficking victims. 
 
Eight reception offices at the border crossing points continue 
to provide initial care to human trafficking victims even during 
year 2018.  The Anti-trafficking Unit at the MoI is the 
responsible implementing institution. 
 
Year 2015 Baseline:    0 reception office 
Year 2016 achieved :  No data available 
Year 2017 achieved:  8 reception offices 
Year 2018 achieved:  8 existing reception offices. No new ones 
 

Total Budget 
planned 
(2018) 
 
EUR 0  

Total Budget 
spent (2018) 

 

EUR 0 

 

Reporting person 

Name SURNAME Edmond GJOLEKA 
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Position Roma Focal Point  

Institution Ministry of Interior  

Email edmond_gjoleka@yahoo.com 

 

 

SOCIAL PROTECTION 
Goal To increase access to social protection programs for Roma and Egyptian 
community members. 

To increase access to social protection programs for Roma and Egyptian community 
members. 

Total budget EUR 8,910,710   

Indicator Beneficiaries of social protection and assistance programmes  

Baseline (2015) Roma Total Roma female Overall 
population 

29,098 N/A N/A 

Milestone (2017)  

Budget planned 
(2018) 

EUR 723,766 

Budget spent (2018) EUR 254,919 
 

Achievement (2018) Roma  Romani Woman  Overall 
population 

37,833 10,893 986,470 

Objective 1:  To  improve  inclusion  to  social  protection  programs  for  Roma  
and  Egyptian community members. 

 

Total budget EUR   42,301,872 
 

Indicator 65% of Roma and Egyptian community members will be included 
in social protection programs by the end of 2020. 

Baseline (2015) Roma Total Roma female Overall 
population 

28,328   

Milestone (2018)  

Budget planned 
(2018) 

EUR   703,241 

Budget spent (2017) EUR   238,499 

Achievement (2018) Roma  Romani Woman  Overall 
population 

26,539 10,557 336,406 

Measures under objective 1 implemented in 2018 

M1.1 Upgrading duties and functions of the social 
administrator to facilitate the Roma and Egyptians’ 
access to social protection, i.e. by helping to complete 
paperwork, referring and following up on necessary 
services (reviewing the law no. 9355 "On Social 
Assistance and Services"). 
 
There are two indicators for this measure. MoHSP is 
responsible implementing institution.  
 

Total Budget 
planned  
(2018) 

Euro  83,433  

Total Budget 
spent  
(2018) 

Euro 83,433 
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First indicator:  No upgrade of functions and responsibilities 
of the social administrator reflected in the revised law was 
reported during year 2018.  
 
Second indicator: 8,691 Roma and Egyptian (or 1,738 
families) benefitted from economic aid scheme during 
2018. This year target was 1,748 Roma and Egyptian 
families and therefore the Year 2018 Performance against 
target is 99% percent. 
 
Year 2015 Baseline: 1,600 families 
Year 2016 achieved : 1,315 families 
Year 2017 achieved: 1,717 families  
Year 2018 achieved: 1,738 families  
 

Roma  Romani Woman Overall 
population 

8,691 3,974 325,032 

M1.2 Establishing mobile teams at the LGUs led by the social 
administrator with the participation of Roma and 
Egyptians, in order to link eligible legal aid beneficiaries 
with services. 
 
63 mobile teams have functioned during year 2018. Usually 
the team was composed by the social workers of the local 
units in order to identify the problems with members of 
both communities in the field. 
 
The Municipality of Lezha reports that 3 groups in the field 
composed by 3 social workers identifying children in the 
street situation and their mothers. These teams are more 
active during the summer tourist season; 
The Municipality of Shkoder reports 5 teams composed by 2 
social workers of community centres that emerge according 
to a field diagram. 
 
The Municipality of Berat reports that 1 social worker 
oversees and identifies problems in the Roma community 
where Roma and Egyptians live. 
 
The 2018 target for this indicator was 23 and the 
performance against target is 273 percent. This indicator is 
reported by municipalities. The local government units are 
the responsible implementing institutions.  
 
Year 2015 Baseline:   20 mobile teams 
Year 2016 achieved : 31 mobile teams  
Year 2017 achieved:  47 mobile teams 
Year 2018 achieved:  63 mobile teams 
 

Total Budget 
planned 
(2018) 

EUR No cost 

Total Budget 
spent 
(2018) 

EUR No cost 

M1.3 Including the social administrator and the Child 
Protection Unit in the anti-trafficking mobile and 
multidisciplinary teams. 
1 Roma Egyptian victims of human trafficking reported in 

Total Budget 
planned 
(2018) 
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Lezhe benefitted from the social protection program with 
payments in cash and social services to individuals and the 
family during year 2018.  The Regional Social Service 
Departments are the responsible implementing institutions. 
 
 

No cost 

Total Budget 
spent (2018) 

 
No cost 

Roma Romani Woman Overall 
population 

1 1  

 
1.4  

 
 
 
 
 
 

M1.5 

 
Calculating the cost of the following services: Family 
empowerment; Information programs; Counselling 
programs. Child social care programs from public and 
non-public operators 

No data reported for year 2018. 

 
Expanding the variety of Ministry-licensed services and 
increasing the number of Roma and Egyptian 
beneficiaries, according to the following service models: 
Family empowerment; Information programs; Counselling 
programs; Child social care programs from public and 
non- public operators. 
 
There are three indicators for this measure. MoHSP, 
Regional Directorates of SSS and local government units are 
the responsible implementing institutions. 
 
First indicator: 4,157 Roma and Egyptians have benefitted 
from services offered by Ministry-licensed NGOs during year 
2018 as per the approved programmes and/or MoU with 
local government. Data shows that 1,981 were Roma and 
2,176 were Egyptians. The 2018 target for this indicator 
was 2,731 Roma and Egyptian beneficiaries and the 
performance against target is 152 percent. 
 
Second indicator: 68 MoUs between local government units 
and NGOs that have provided community services were 
signed during year 2018. The 2018 target for this indicator 
was 20 MoUs and the performance against target is 
exceeded in the level of 320 percent. 
 
Third indicator: 16 Roma and Egyptian organizations were 
licensed and/or having MoUs with local government units 
for the provision of community services during year 2018. 
Data shows that 10 organizations were Roma and 6 
Egyptian. The 2018 target for this indicator was 10 licensed 
organizations and the performance against target is 160 
percent.  
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total Budget 
planned 
(2018) 

 
EUR 43,668 

Total Budget 
spent  
(2018) 

 
EUR 65,507 
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Roma  Romani Woman Overall 
population 

4,157 2,320 7,911 

M1.6 Developing an electronic monitoring system and self- 
declaration form for beneficiaries in order to ensure that 
Roma and Egyptians are benefitting from community 
services. 
 
Local government units are the responsible implementing 
institutions for services they finance. No data is reported 
for this measure. 
 

Total Budget 
planned 
(2018) 

 
EUR 0 

Total Budget 
spent 
(2018) 

 
EUR 0 

M1.7 Raising the awareness of Roma and Egyptians at-risk of 
human trafficking, services available to victims and ways 
for promoting their reintegration and preventing 
discrimination. 
 
1,876 at-risk Roma and Egyptians were informed during 
year 2018 about the dangers of human trafficking, services 
available to victims including reintegration and preventing 
discrimination.  
 
The 2018 target for this indicator was 5,364 and 
performance against target is 34 percent for year 2018  
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 
Year 2015 Baseline:   No available data  
Year 2016 achieved: 270 Roma and Egyptians. 
Year 2017 achieved:  713 Roma and Egyptians. 
Year 2018 achieved:  1,876 Roma and Egyptians. 

Total Budget 
planned 
(2018) 

EUR 21,428 
 
 

Total Budget 
spent 
(2018) 

EUR 21,428 

Roma  Romani Woman Overall 
population 

1,876 1,321  

M1.8 Monitoring the access of Roma and Egyptians to 
residential centres for victims of domestic violence, 
victims of human trafficking, persons with disabilities, 
orphans and the elderly and increasing access as needed. 
 
412 Roma and Egyptians benefitted from the residential 
centres both public and non-public during year 2018. The 
2018 target for this indicator was 272 and performance 
against target is 150% percent.  
 
MOHSP is the responsible implementing institution.  
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 
Year 2015 Baseline: 80 Roma and Egyptians  
Year 2016 achieved : 285 Roma and Egyptians  
Year 2017 achieved: 2,012 Roma and Egyptians  
Year 2018 achieved: 412 Roma and Egyptians 
 

Total Budget 
planned 
(2018) 

 
EUR 43,570 

Total Budget 
spent 
(2018) 

 
EUR 43,570 
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Roma  Romani Woman Overall 
population 

412 188 3,463 

M1.9 Provision of social pension to legal Roma and Egyptians of 
over 70 years old who have not paid social contributions 
over the years (regulated by Law no. 104/2014 and DCM 
no. 927). 
 
 2018 data continues to be not available for this measure. 
Social Insurances Institute(SII) is not able to provide data 
for Roma beneficiaries of social insurance.  

Budget 
planned 
(2018) 

 
       N/A 

Budget spent 
(2018) 
N/A 

M1.10 Roma and Egyptian families, whose children regularly 
attend school and are vaccinated, shall benefit an 
additional amount from the economic aid, in order to 
motivate regular school attendance. 
 
1,046 Roma and Egyptian children regularly attended 
compulsory education during year 2018 against 899 
reported for year 2017.   Although there is a considerable 
increase in the number of children attending compulsory 
education during 2018, there is still a low performance 
against target which was 19,393. Therefore the 
performance against target for year 2018 is 5.3 percent.  
 
For year 2018, as per the report of the State Social Service 
0 Roma and Egyptian families were entitled to additional 
economic aid, based on their children education.  
 
 
MoHSP and MoES are the responsible implementing 
institutions. 
 
Year 2015 Baseline:    17,748 Roma and Egyptians  
Year 2016 achieved :      120 Roma and Egyptians 
Year 2017 achieved:       899 Roma and Egyptians 
Year 2018 achieved:       1,046 Roma and Egyptians 
 

Total Budget 
planned  
(2018) 

 
EUR 511,142 

Total Budget 
spent  
(2018) 

 
EUR 24,561 

 
 
 
 
 

Roma  Romani Female Overall 
population 

1,046 559  

M1.11 Preparing a favourable policy for improved access of 
Roma and Egyptian children to nurseries. 
 
205 Roma and Egyptians children regularly went to 
nurseries during year 2018. The 2018 target foreseen 3% 
increase from the previous year. Actually there is a 
decrease of the children attending nurseries during 2018 
compare to 2017.  
 
A large number (87) is reported from Tirana municipality.   
 

Total Budget 
planned 
(2018) 
No cost 

Total Budget 
spent 

 (2018) 
 

No cost 
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MoHSP and LGUs are the responsible implementing 
institutions. 
 
Year 2015 Baseline:  2,500 Roma and Egyptians  
Year 2016 achieved :    43 Roma and Egyptians  
Year 2017 achieved:   273 Roma and Egyptians 
Year 2018 achieved:   205 Roma and Egyptians 
 
 

Roma Romani Woman Overall 
population 

205 104  

M1.12 Establishing an electronic system for referring and 
reporting data on child protection, and improve and 
formalize the role of Child Protection Units. 
 
During 2018, in total 354 cases including 143 Roma and 211 
Egyptian children were referred and monitored 
electronically.  
 
 
Child Protection Units at LGUs are the responsible 
implementing institutions.   
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 
 

Budget 
planned 
(2018) 

 
No cost  

Budget spent 
(2018) 
No cost  

 Roma Romani women Overall 
population 

 354 N/A  

M1.13 Preparing a procedure for identifying and referring 
children and families in street situation. 
 
 
The Ministry of Health and Social Protection in 
implementation of the Law No.18.2017 "On the Rights and 
Protection of Children" has established the working group 
by Order no. 407 dated 11.10.2017, for the drafting of 
DCMs. 
During 2018, MoHSP has begun work on drafting DCM for 
street children, which reflects the procedure for the 
identification of children in street situations and the 
obligations that each institution has. The DCM was 
approved on March 13, 2019  
The responsible authorities are the MoHSP and the MoI. 
 

Budget 
planned 
(2018) 
No cost 

Budget spent  
(2018) 
No cost 

M1.14 Establishing community centres for the provision of 
integrated social care services, especially in the most 
disadvantaged areas. 
 
There are two indicators for this measure. MoHSP and LGUs  
are the responsible implementing institutions.  
 

Budget 
planned 
(2018) 

 
EUR N/A 

Budget spent 
(2018) 
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First indicator: 54 community centres were established 
and continue to be operational during year 2018. The 2018 
target for this indicator was 1 community centre and 
performance against target is 540 percent. 
 
Second indicator: 9,897 Roma and Egyptians benefitted 
during year 2018 from the above mentioned centers.  Data 
shows that 2,090 were female and 7,807 male; 2,568 were 
Roma and 7329 Egyptians. 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 
Year 2015 Baseline:   0 community centres 
Year 2016 achieved : 4 community centres 
Year 2017 achieved: 48 community centres 
Year 2018 achieved: 54 community centres 
 

EUR N/A 
 
 

Roma  Romani Woman Overall 
population 

 9,897 2,090  

 

Objective 2: To promote/prepare reintegration programs focusing on 
strengthening the family and reintegration at work. 

To promote/prepare reintegration programs focusing on strengthening the family and 
reintegration at work. 

Total budget EUR 1,794,917  

Indicator 4,000 Roma and Egyptian families will be included in work 
reintegration programs by the end of 2020. 

Baseline (2015) Roma Total Roma female Overall 
population 

500 N/A N/A 

Milestone (2018)  

Budget planned 
(2018) 

EUR  0 

Budget spent (2018) EUR   0 

Achievement (2018) Roma  Romani Woman  Overall 
population 

11,197 336 650,064 

Measures under objective 2 implemented in 2018 

M2.1 Enriching the training curricula for social administrators 
with SOPs for referral and assistance for the Economic Aid 
scheme, employment promotion and reintegration 
programs, VET, anti-trafficking and other Services. 
 
227 social administrators were trained during year 2018 using 
the new curricula for facilitating access to services for Roma 
and Egyptians. The 2018 target for this indicator was 1,100 
local administrators and the performance is 20 percent.  
 
MoHSP is the responsible implementing institution.  
   
Year 2015 Baseline: 1,100 social administrators  
Year 2016 achieved :   13 social administrators 

Budget 
planned 
(2018) 

 
EUR 0 

 

Budget spent 
(2018) 
EUR 0  
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Year 2017 achieved:    82 social administrators  
Year 2018 achieved:    227 social administrators  
 

M2.2 Supporting families in the Economic Aid scheme with 
referral to other services, especially employment 
promotion and VET programs, housing programmes, civil 

registration, healthcare and education. 

 
1,161 Roma and Egyptian families (5,805 individuals)  were 
included during year 2018 in the economic aid scheme also 
benefitted from other services with referral from the social 
administrator  
 
The highest number of families are reported from 
municipality of Peqin (407 families) and Elbasani Municipality 
(215 families). 
 
MoHSP and SSS are responsible implementing institutions. 
 
Baseline - Year 2016 achieved : 92 Roma and Egyptian 
families 
Year 2017 achieved: 1,024 Roma and Egyptian families  
Year 2018 achieved: 1,161 Roma and Egyptian families  
 
 

State Budget 
planned 
(2018) 

 
No cost 

State Budget 
spent 
(2018) 

 
No cost 

Roma families  Romani Woman Overall 
population 

 1,161 N/A 325,032 

M2.3 Expanding and consolidating the electronic database at the 
social services offices that would enable referral of self-
declared Roma and Egyptians to social, VET and 
employment services.  
 
An electronic database was developed at the social services 
offices during year 2017 that would enable referral of self-
declared Roma and Egyptians to social, VET and employment 
services. In the beginning of the year 2017 this system was 
expended in all social services departments throughout the 
country. For year 2018 the data shows that 9,172 Roma and 
Egyptians benefitted from the referral through the usage of 
the electronic system. The system on itself improved the 
quality of the data and helped giving a clearer picture of the 
situation. 
 

Total Budget 
planned 
(2018) 
No cost  

Total Budget 
spent 
(2018) 

 
No cost  

 Roma Romani Woman Overall 
population  

 9,172 N/A 325,032 

M2.4 Designing a programme for supporting social enterprises for 
Roma and Egyptians exiting the social protection programs. 
 
132 social enterprises benefited during year 2018 as a result 
of the support provided by government. The most of the data 

Total Budget 
planned 
(2018) 

 
No cost 
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is reported from Cerrik Municipality (70 cases)  
 
The responsible authorities for this measure are LGUs . 

Total Budget 
spent 
(2018) 

 
No cost 

Roma  Romani Woman Overall 
population  

 132 N/A  

M2.5 Referring Roma and Egyptians benefitting from economic 
aid to reintegration programmes (community work, 
handicraft and craft workshops, etc.). 
 
729 Roma and Egyptians who benefitted economic aid were 
included in the reintegration programs during year 2018. 
The target for this indicator was 578 and the performance 
against target is 126 percent.  Data    shows that 336 were 
female and 393 male; 282 were Roma and 447 Egyptians. The 
responsible authorities to collect data for this indicator are 
LGUs. 
 
Year 2015 Baseline:    500 Roma and Egyptians 
Year 2016 achieved :  112 Roma and Egyptians 
Year 2017 achieved:  554 Roma and Egyptians  
Year 2018 achieved:  729 Roma and Egyptians  
 

Total Budget 
planned 
(2018) 

 
No cost 

Total Budget 
spent 
(2018) 

 
No cost 

Roma  Romani Woman Overall 
population 

729 336  

Objective 3: To integrate families staying at the Emergency Transitory Centre 
into society. 

To integrate families staying at the Emergency Transitory Centre into society. 

Total budget EUR, 391,494 

Indicator 100% of families assisted at the Emergency Transitory Centre 
are fully reintegrated by the end of 2020. 

Baseline (2015) Roma Total Roma female Overall 
population 

270   

Milestone (2018) 20% of families assisted at the Emergency Transitory Centre are 
fully reintegrated by the end of 2020. 

Budget planned 
(2018) 

EUR 20,525 

Budget spent (2018) EUR  16,420 

Achievement (2018) Roma male Roma female Overall 
population 

  536 

Measures under objective 3 implemented in 2018 

M3.1 Making an individual plan for every family, including 
necessary services and milestones, with the aim of 
integration outside the Centre within 2-3 years. 
 
6 families exited the Centre and are reintegrated during year 
2018. The year 2018 target for this indicator is 10 
reintegrated families and the performance against target is 
60 percent. 6 reintegrated families were Roma and zero were 

State Budget 
planned 
(2018) 

 
EUR 0 

State Budget 
spent 
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Egyptian.  
 
MoHSP and SSS are the responsible implementing institutions. 
 
 

(2018) 
 

EUR 0 

Roma families  Overall population 

 6  30 

M3.2 Revising contracts and progressively increasing the 
financial responsibility of beneficiaries. 
 
43 contracts with the families’ beneficiaries of the Center 
were revised and signed during year 2018. 
 
It has been revised the contracts with families who have more 
than one year of residence in the Center.  
 
The responsible authorities are the MoHSP and SSS. This 
indicator is completed 100% for 2018.  

Total Budget 
planned 
(2018) 
EUR 0 

Total Budget 
spent 
(2018) 
EUR 0 

M3.3 Reassessing the status of families staying at the Transitory 
Centre on a quarterly basis. 
 
48 Roma and Egyptian families were reassessed every quarter 
during year 2018. The 2018 target for this indicator was 54 
Roma and Egyptian families and the performance against 
target is 88 percent. Data shows that 45 families were Roma 
and 3 Egyptians.  
 
MoHSP and SSS are the responding implementing institutions. 
 
Year 2015 Baseline:   54 Roma and Egyptian families  
Year 2016 achieved : 45 Roma and Egyptian families 
Year 2017 achieved: 78 Roma and Egyptian families 
Year 2018 achieved: 48 Roma and Egyptian families 
 
 

Budget 
planned 
(2018) 

 
No cost 

Budget spent 
(2018) 

 
No cost 

Roma families  Overall 
population 

48  390 

M3.4 Defining eligibility criteria and capacity for admitting new 
families into the Centre. 
 
The same situation stands for this indicator for year 2017. 
There is no data.  The responsible authorities are the MHSP 
and SSS. 

State Budget 
planned 
(2018) 

 
Not available  

State Budget 
spent 
(2018) 

Not available 

M3.5 Admitting new families into the Centre based on the pre-
defined criteria, capacity and agreement on duties and 
responsibilities. 
 
8 new families entered in the center during year 2018. The 
Center has strengthened its logistical and managerial 
capacities by being able to assist more Roma families in need. 

Total Budget 
planned 
(2018) 

EUR 20,525 

Total Budget 
spent 
(2018) 
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The 2018 target for this indicator was 10 families and the 
performance against target is 80 percent. Data shows that 7 
of the families admitted were Roma and 1 were Egyptian 
ones.  The responsible authorities are the MoHSP and SSS. 
 
Year 2015 Baseline: 10 new families  
Year 2016 achieved : 8 new families 
Year 2017 achieved: 18 new families  
Year 2018 achieved: 8 new families  
 

EUR16,420  

Roma families  Overall 
population 

 8  92 

M3.6 Monitoring the families who exited the Centre to ensure 
their improvement is sustainable and facilitates access to 
new services when needed. 
 
4 Roma families were monitored after existing the Centre 
during year 2018. This is due to the strengthening of the 
technical staff of the centre and performing a follow up of 
the assistance provided during the stay of families in the 
Transit Centre. The 2018 target for this indicator was 10 
families and the performance against target is 40 percent. 
The responsible authorities are the MoHSP and SSS. 

Total Budget 
planned 
(2018) 
No cost 

Total Budget 
spent 
(2018) 
No cost 

 Roma families  Overall 
population 

 4  24 

M3.7 Assessing the impact and functioning of the Centre and 
examining good practices in this field from the region. 
 
There is no assessment of the impact and functioning of the 
Centre even during year 2018. The responsible authorities are 
the MoHSP and SSS.  

State Budget 
planned 
(2018) 

 
Not available  

 

Reporting person 

Name SURNAME Pamela Memo 

Position Roma Focal Point  

Institution Ministry of Health and Social Protection/State Social Service   

Email Pamela.Memo@sherbimisocial.gov.al 
 

 

 

HOUSING AND URBAN INTEGRATION 
Goal: To improve housing conditions for Roma and Egyptians. 

To improve housing conditions for Roma and Egyptians 

Total budget EUR 10,923,312 

Indicator  

Baseline (2015) Roma Total Roma female Overall 
population 

   

mailto:Pamela.Memo@sherbimisocial.gov.al
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Milestone (2018)  

Budget planned (2018) EUR    5,012,949 

Budget spent (2018) EUR    5,025,587 

Achievement (2018) Roma  Romani Woman  Overall 
population 

2,545   

Objective 1: To improve mechanisms for facilitating legalisation procedures for Roma 
and Egyptian families. 

To improve mechanisms for facilitating legalisation procedures for Roma and Egyptian 
families. 

Total budget EUR  1,239,790 

Indicator 80% of Roma and Egyptian families that have initiated 
legalisation procedures will have successfully completed 
them by the end of 2020. 

Baseline (2015) Roma male Roma female Overall 
population 

   

Milestone  (2018)  

Budget planned (2018) EUR  0 

Budget spent (2018) EUR  0 

Achievement (2018) Roma Romani Woman  Overall 
population 

   

Measures under objective 1 implemented in 2018 

M1.1 Providing free legal aid for Roma and Egyptians in court cases 
regarding legalisation process (i.e. ownership certification, 
inheritance processing). 
 
The Social Housing Strategy 2016-2020 sets out in activity 1.4.6 
"Provision of legal aid for the improvement of informal 
settlements of Roma and Egyptians and / or facilities belonging to 
these groups" (implementation years 2018-2020) and currently 
nothing has been done. 
 
The technical assistance was provided to Roma and Egyptian 
families to fill in documentation for legalization of housing and for 
the facilitation and acceleration of procedures. But the data is not 
available for the free legal aid provided for both community 
members regarding legalisation process.  

Total State 
Budget 
planned 
(2018) 

 
EUR N/A 

Total 
budget 
spent 
(2018) 

 
EUR N/A 

 Roma Romani women Overall 
population  

    

M1.2 Integrating Roma and Egyptian families through pilot projects 
on urbanization and integration of informal areas with a 
considerable Roma and Egyptian population 
 
Data is not available for year 2018 for this measure. MoF is the 
responsible institutions for this measure. 

Total 
Budget 
planned 
(2018) 

EUR N/A 
 

Total 
Budget 
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spent 
(2018) 

EUR N/A 
 

M1.3 Providing assistance to local government for mapping out Roma 
and Egyptian informal settlements which do not conflict with 
the regulatory plans, including a calculation of costs necessary 
for urbanization.  
 
This measure was completed on 2016 in the framework of the 
implementation of the Action Plan for Social Housing 2016-2020, 
for activities 1.4.3 and 1.4.4 and its funding was covered by UNDP. 
http://www.al.undp.org/content/dam/albania/docs/Social%20Housing%20S

trategy%20English.pdf.  
 
(Additional explanation related to this measure is provided at the attached end-note 
document). 
 

Total 
Budget 
planned 
(2018) 
EUR 0 

 

Total 
Budget 
spent 
(2018) 
EUR 0 

Objective 2: More Roma and Egyptian families included in the direct and indirect 
housing programmes. 

More Roma and Egyptian families included in the direct and indirect housing 
programmes. 

Total budget EUR 9,690,648] 

Indicator 1,500 Roma and Egyptian families will be included in the 
direct and indirect housing programmes by the end of 
2020. 

Baseline (2015) Roma Total Roma female Overall 
population 

   

Milestone (2018)  

Budget planned (2018) EUR    5,012,949     

Budget spent (2018) EUR     5,025,587 
 
 
 

Achievement (2018) Roma  Roma female Overall 
population 

2,545   

Measures under objective 2 implemented in 2018 

M2.1 Providing assistance to Roma and Egyptian families which are 
unable to pay the social housing rent, and the ones which have 
or will be entitled to subsidized loan (including, without 
limitation, negotiation of payment plans, referral to 
employment and other relevant services). 
 
127 Roma and Egyptian families  benefitted from additional 
services in case of inability to pay financial obligations within a 
housing program during year 2018 against 42 families reported on 
2017. The municipalities supported these families with the 
employment promotion programs thus helping them to be 
employed and afford the payments that come from the housing 
programs.  
 

Total 
Budget 
planned 
(2018) 
EUR 

192,000 

Total 
Budget 
spent 
(2018) 

EUR 
120,960 

 

http://www.al.undp.org/content/dam/albania/docs/Social%20Housing%20Strategy%20English.pdf
http://www.al.undp.org/content/dam/albania/docs/Social%20Housing%20Strategy%20English.pdf
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The 2018 target for this indicator was 200 Roma and Egyptians 
families and performance against target is 63%. 
 
The MoF and National Housing Agency in coordination with MoHSP 
and local government units are the responsible implementing 
institutions. 
 
 
Year 2015 Baseline:    No families 
Year 2016 achieved :  55 families  
Year 2017 achieved:  42 families 
Year 2018 achieved:  127 families 
 

 

 Roma &Egyptians       Roma Egyptians Overall 
population 

            25 families     66 families          36 Families   

M2.2 Training local government staff for the preparation of narrative 
and financial proposals, with the aim to attract funds and 
implement housing projects responding to the needs of Roma 
and Egyptians and preventing segregation. 

21 local government officials were trained during years 2018 in 
order to raise their capacities on preparation of narrative and 
financial proposals. The housing strategy sets this measure for 
year 2016 only. 
 
The MoF is the responsible implementing institution. 
 

Total 
budget 
planned 
(2018) 
EUR 0 

Total 
Budget 
spent 
(2018) 
EUR 0 

M2.3 Informing local government units and providing technical 
assistance regarding the MUD programme “On the improvement 
of living conditions of Roma/Egyptian communities” in order to 
increase the number of applications each year. 
 
22 municipalities have received funding from the MoFE and 
submitted projects in accordance with the terms of reference 
released by MoFE during year 2018.   
 
MoFE is the responsible implementing institution. 
 
(Additional explanation related to this measure is provided at the attached end-note 
document). 
 
Year 2015 Baseline:    0 LGUs 
Year 2016 achieved : 10 LGUs received funds  
Year 2017 achieved:  13 LGUs received funds 
Year 2018 achieved:  22 LGUs received funds 
 

Total 
Budget 
planned 
(2018) 
EUR 

3,055,109 

Total 
Budget 
spent 
(2018) 

 
EUR 

3,055,109 

M2.4 Amending the Law "On Social Housing Programmes" (no. 9232) 
to ensure that the most vulnerable beneficiaries, including 
Roma and Egyptians, can benefit from these programmes, in 
line with the People’s Advocate and civil society 
recommendations. 
 
The Law “On Social Housing" has been approved in May 2018. 
There are 33 decree of the Government under preparation, of 

Total 
Budget 
planned 
(2018) 

 
EUR 0 

Total 
Budget 
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which 8 have been identified and classified as the most urgent 
ones, due to their importance.  
 
 

spent 
(2018) 

 
EUR 0 

M2.5 Improving the housing conditions of Roma and Egyptians 
(through small grants for municipalities for new infrastructure, 
water supply and sewage, hydro- sanitary equipment or new 
constructions. 

424 Roma and Egyptians families benefited during year 2018  
through small grants for municipalities for new infrastructure, 
water supply and sewage, hydro- sanitary equipment or new 
constructions against 508 reported during year 2017.  

MoF is the responsible implementing institution. 
 
Year 2015 Baseline: No data available 
Year 2016 achieved : 187 Roma and Egyptian families 
Year 2017 achieved: 508  Roma and Egyptian families 
Year 2018 achieved: 424 Roma and Egyptian families 
 

Total 
Budget 
planned 
(2018) 

EUR 
768,097 

Total 
Budget 
spent 
(2018) 

 
 EUR 

851,775 
 
 

Roma families   Overall 
population 

424   

M2.6 Preparing guidelines for adequate design of social housing in 
order to develop new types of accommodation ( i.e. one floor-
dwellings) more suitable for larger families engaged in income 
generation activities (i.e. trades/crafts, collection of second 
hand goods or materials, raising domestic animals), especially in 
suburbs and/or rural areas. 
 
Nothing new reported for year 2018. 

Total 
Budget 
planned 
(2018) 

 
EUR 0 

Total 
Budget 
spent 
(2018) 

 
EUR 0 

M2.8 Implementing the programme for the reconstruction of Roma 
and Egyptian dwellings that cannot be considered an apartment 
or house (i.e. tent, shack), as well as constructing new 
dwellings and providing support services necessary for 
promoting their gradual socio- economic integration. 
 
22 LGUs applied during year 2018 to the MoFE  and have been 
awarded.  
 
(Additional explanation related to this measure is provided at the attached end-note 
document). 
 
Year 2015 Baseline: 0 LGU 
Year 2016 achieved : 10 LGUs 
Year 2017 achieved: 13 LGUs 
Year 2018 achieved: 22 LGUs 
 
 
 

Budget 
planned 
(2018) 
EUR 

997,743 

Budget 
spent 
(2018) 

EURO 
997,743 
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 Roma families   Overall 
population 

 424   

M 2.9 Including alternative criteria which could allow Roma and 
Egyptians better access to social housing programs. 
 
There are 3 indicators for this measure.  

First indicator:  N/A data for Roma and Egyptian families which 
benefitted during  year 2018 from social rental housing throughout 
the country in the following municipalities   

 

State 
Budget 
planned 
(2018) 

 
EUR N/A 

State 
Budget 
spent 
(2018) 

 
EUR N/A 

 

Roma Egyptians  Overall 
population 

N/A N/A  

 
Second indicator: 1 Roma family benefited during year 2018 from 
low-cost dwellings.  

 

Roma Romani women  Overall 
population 

1   

Third indicator:  N/A data for Roma and Egyptian families 
benefited from rent bonus  during year 2018.  
 
Year 2015 Baseline: 0 families  
Year 2016 achieved : 219 Roma and Egyptian families benefitting 
from social rental housing. 
Year 2017 achieved: 434 Roma and Egyptian families benefitted 
from social rental housing 
Year 2018 achieved: N/A data for Roma and Egyptian families 
benefitted from social rental housing 
 

 
 

State 
budget 
spent 
(2018) 

 
 

EUR N/A. 
 

M2.1
0 

Preparing the legislation and guidelines, and amending the law 
on expropriation for calculating the costs for housing of families 
that cannot benefit from expropriation because of their status 
as illegal construction, and including these costs in the draft-
budget, and reflecting this process in the legislation. 
 
There is no data available for this indicator for year 2018. Since 
year 2016 target for this indicator was 1 instruction for calculation 
of costs completed. The MoHSP in cooperation with local 
government and former MoUD were the responsible implementing 
institutions. 

Total 
Budget 
planned 
(2018) 

EUR N/A 

Total 
Budget 
spent 
(2018) 

EUR N/A 

M2.1
1 

Preparing the legislation and guidelines for the prevention of 
evictions from dwellings/settlements, to achieve effective 
protection of human rights. 
 
The law "On Social Housing" provides for the prohibition of forced 
eviction and in a separate article sets out the procedures to be 

Total 
Budget 
planned 
(2018) 

 
No cost 
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followed by local self-government units to relocate families from 
the settlements. A draft decree on the procedures for 
displacements and institutional cooperation has been given the 
highest priority. It has been discussed in a stakeholders meeting in 
early January 2019, where representatives of Roma and Egyptian 
minorities, Peoples’ Advocate, Commissioner Against 
discrimination and Intolerance and other national and local 
institutions took part. It is expected that the 8 first draft decrees 
of the Law 22/2018, including the aforementioned one,  to be sent 
to Council of Minister by early May 2019.   

Budget 
spent 
(2018) 

 
No cost 

 

 

Reporting person 

Name SURNAME Doris Andoni 

Position Roma Focal Point  

Institution Ministry of Finance (Husing) 

Email doris.andoni@fianaca.gov.al 
 

 

 

 

 

 

 

 

 

 

 

POLICY COORDINATION, MONITORING AND ASSESSMENT 
Goal:To create synergies between different sectors 

To create synergies between different sectors. 

Total budget EUR  

Indicator [please insert indicator as stated in the Strategy] 

Baseline (2015) Roma male Roma female Overall population 

   

Milestone (2018)  

Budget planned 
(2018) MoHSP 

EUR  17,805 
 

Budget spent (2018) EUR   18,827 
 

Achievement (2018) Roma male Roma female Overall population 

   

Objective 1:  To  monitor inequalities faced by Roma and Egyptian 



 

70 / 90 

monitor inequalities faced by Roma and Egyptian 

Total budget EUR  

Indicator [please insert indicator as stated in the Strategy] 

Baseline (2015) Roma male Roma female Overall population 

   

Milestone (2018)  

Budget planned 
(2018) 

EUR  17,805 

Budget spent (2018) EUR  18,827 

Achievement (2018) Roma male Roma female Overall population 

   

Measures under objective 1 implemented in 2018 

M1.1 Publishing an annual narrative and financial report on 
implementation of the Action Plan for Integration of 
Roma and Egyptians. 
 
One annual narrative and financial report on 
implementation of the Action Plan for Integration of 
Roma and Egyptians was published during year 2018. 
 
MoHSP is the responsible implementing institution. 
 

Total Budget 
planned 
(2018) 
EUR  

16,488 

Total Budget spent 
(2018) 

 
EUR  0 

 

Roma  Romani women  Overall population 

   

M1.2 Organizing six-monthly meetings of Roma focal points in 
ministries and civil society stakeholders (including Roma 
and Egyptians) to provide updates on Action Plan 
implementation and resolve any problems. 
 
In order to provide updates on Action Plan implementation 
and resolve any problems, MoHSP’s Roma Focal Point 
organized during 2018 five meetings with participation of  
focal points at Line Ministries as well as civil society 
stakeholders (including Roma and Egyptians)  
 
MoHSP is the responsible implementing institution. 
 

Total Budget 
planned (2018) 

 
No cost 

Total Budget spent 
(2018) 

 
No cost 

M1.3 At the beginning of every calendar year, meeting with all 
line ministries responsible for Action Plan 
implementation to discuss priority actions and possible 
cooperation with other stakeholders.  
 
5 Meetings were held with participation of representatives 
from all Line Ministries who responsible for implementation 
and reporting of achievements of Action Plan. In these 
meetings the priority actions and possible cooperation with 
other stakeholders issues were discussed. 
  
MoHSP is the responsible implementing institution. 
 

Total Budget 
planned (2018) 

 
No cost 

Total Budget spent 
(2018) 

 
No cost 

 

M1.4 Following up with ministries responsible for Action Plan 
implementation to ensure they all identify a focal point 
person and provide social inclusion introductory training 
for any new focal points. 

Total Budget 
planned (2018) 

 
No cost 
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During the work for drafting the 2107 progress report, the 
new Roma focal points were assigned by the municipalities 
and subordinate institutions who would be responsible to 
report the implementation of NAPIRE. The network with all 
focal points was updated.  

MoHSP is the responsible implementing institution. 
 

Total Budget spent 
(2018) 

 
No cost 

M1.5 Every six months, three local government units and 
Regional Councils will be visited to collect data on 
implementation of the Action Plan and record any 
challenges that should be discussed at the inter- ministerial 
meetings.  
 
In the framework of the project "Economic and Social 
Empowerment of Roma and Egyptians - Boost for Social 
Inclusion" (ESERE), in partnership with the Ministry of 
Health and Social Protection and Regional Health 
Directorate, the second coordination meeting for improving 
the healthcare system access for Roma and Egyptians was 
conducted in Durres . 
 

Taking into account the priority of the Action Plan of 
Council of Europe's for the Inclusion of Roma and 
Travelers (2016-2019) adopted by the Committee of 
Ministers of the Council of Europe in March 2016, a 
meeting with representative from central and local 
government in order  to emphasize the policy measures 
at local and regional level which are crucial to 
improving the life of Roma minority was organized . 
The meeting also aimed at the signing of the 
Declaration of the Mayors and Local and Regional 
Representatives of the Council of Europe Member States 
against Anti-Gypsyism from the following 
municipalities: 
- Gramsh              - Roskovec 
- Durres                - Patos 
- Elbasan              -Tirana 
- Belsh                 - Pogradec 
- Himare              - Lushnje 
- Përrenjas 

 
MoHSP is the responsible implementing institution. 

 

Total Budget 
planned (2018) 

 
EUR 1,428 

 
 

Total Budget spent 
(2018) 

 
EUR 2,450 

M1.6 Organizing a consultation with local government units to 
discuss the draft annual narrative and financial report. 
 
The report for the implementation of the National Action 
Plan of the year 2017 was discussed with all stakeholders 
during its presentation on June 2018. 
 
MoHSP is the responsible implementing institution. 

Total Budget 
planned 
(2018) 

 
EUR 1,428 

Total Budget spent 
(2017) 
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 EUR 1,428 

 Roma organization  Egyptian Organization  Overall population  

 8 7  

M1.7 Providing information and guidance to civil society 
organizations interested in publishing an independent 
(shadow) progress report on Action Plan implementation. 
 
Appropritate advice  was provided for different 
organizations of civil society including Institute of Roma 
Culture in Albania, for preparation of independent report 
on the implementation of the National Action Plan (2017).  
MoHSP is the responsible implementing institution. 

Total Budget 
planned 
(2018) 

 
EUR 4,949 

 

Total Budget spent 
(2018) 

EUR 4,949 
 

M1.8 Re-designing the online monitoring and reporting system 
with the new Action Plan indicators and providing 
training and technical assistance for its users. 
 
MoHSP supported by UNDP, improved the online monitoring 
and reporting system (ROMALB) focusing more at reporting 
and designing of a dashboard for the system. Capacity 
building programs and remotely technical assistance was 
provided for all 140 users (current and new ones)  of the 
system during November 2018-February 2019.  
 
MoHSP is the responsible implementing institution. 
 

Total Budget 
planned 
(2018) 

 
EUR 8,000 

Total Budget spent 
(2018) 

 
EUR 8,000 

M1.9 Updating the online monitoring and reporting system 
with new data from users at different levels. 
 
During December 2018 - February 2019 all users of the 
ROMALB system, at all levels, entered the appropriate data 
for their own sector. 140 users were representatives of  
local governance units, Ministry of Education, Ministry of 
Health and Social Protection, Ministry of Interior, Ministry 
of Finance.  New changes at the ROMALB system were 
recommended to be reflected in accordance to the new 
template progress report required.  
 
MoHSP is the responsible implementing institution. 
 

Total Budget 
planned 
(2018) 

 
No Cost 

Total Budget spent 
(2018) 

 
No Cost 

M1.10 Assessing the Action Plan qualitative indicators progress. 
 
No data reported for this measure during 2018. 

Total Budget 
planned 
(2018) 

 
EUR 2,000 

 

Total Budget spent 
(2018) 

 
EUR 2,000 
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M1.11 Supporting local government units to design and 
implement Local Action Plans for Roma and Egyptian 
communities. 
 
During 2018, no new Municipality drafted Action Plan for 
the Integration of Roma and Egyptian minority. 
 
MoHSP is the responsible implementing institution. 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 

Total Budget 
planned 
(2018) 
No Cost 

 
 

Total Budget spent 
(2018) 

 
No Cost 

 

 

 

Reporting person 

Name SURNAME Ina KOKEDHIMA 

Position Roma Focal Point  

Institution Ministry of Health and Social Protection  

Email Ina.kokedhima@shendetesia.gov.al 

 
 

Budget  
 

 Impact Assessment 2018 
 

    

Code Indicator 

Roma 
Overall 

population 
Year Source Definition 

Male Female Total 

Education 

EDU1 Preschool education attendance rate n/a n/a n/a 78.3% 2018 INSTAT 
GER in Pre-Primary 
(ISCED level 02) 

EDU2 Primary education enrolment rate n/a n/a n/a 102.4% 2018 
INSTAT 

 

GER in Primary 
(ISCED level 1) 

Ratio of the 
surveyed 
population aged 
between 7 and 15 
who are enrolled in 
education as share 
of all 7 to 15 year 
olds.  

mailto:Ina.kokedhima@shendetesia.gov.al
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This indicator is 
calculated using 
the question “Does 
s/he still attend 
school or training?” 
(b9) from the 
UNDP-WB dataset. 
The values 
“refused” and 
“don’t know” were 
defined as missing. 
The age groups 7 
to 15 was used in 
this age schooling 
is compulsory in all 
surveyed countries. 
Six year olds are 
not included as 
many of them were 
not yet supposed 
to be enrolled in 
school when the 
survey took place. 
In some countries 
the period of 
compulsory 
schooling continues 
after the age of 15. 
However, the same 
age group was 
chosen for all 
countries. As no 
information about 
the class/grade 
was collected, it 
was speak about 
gross instead of net 
ratios. 

EDU3 Secondary education enrolment rate n/a n/a n/a 96.1% 2018 INSTAT 
GER in Secondary 
(ISCED level 2+3) 

EDU4 Tertiary education enrolment rate n/a n/a n/a 60.3% 2018 INSTAT 
GER in Tertiary 
(ISCED level 6+7+8) 

EDU5 Primary education drop-out rate n/a n/a n/a 
  

n/a 
  

2018 
    

EDU6 Secondary education drop-out rate n/a n/a n/a n/a 2018     

EDU7 Primary education completion rate n/a n/a n/a n/a 2018     

EDU8 
Secondary education completion 
rate 

n/a n/a n/a n/a 2018     

EDU9 Tertiary education completion rate n/a n/a n/a n/a 2018     

EDU10 Literacy rate n/a n/a n/a n/a 2018     

EDU11 Special schools attendance rate n/a n/a n/a n/a 

  
2018 

  

  

  
  
  
  

  

EDU12 Segregated schools attendance rate 0% 0% 0% n/a 2018 
Ministry of 
Education 
and Sports 
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Employment 

EMP1 Employment rate n/a n/a n/a 52.1% 2018 
Labor Force 

Survey 

Employment-to-
population ratio 
(15+) 

EMP2 Informal work rate n/a n/a n/a n/a 2018     

EMP3 Unemployment rate n/a n/a n/a 12.3% 2018 
Labor Force 

Survey 

Percentage of 
unemployed to 
total labour force 
(15+) 

EMP4 Long-term unemployment rate n/a n/a n/a 8.3% 2018 
Labor Force 

Survey 

Percentage of 
unemployed for 12 
months or more to 
the total labor 
force (15+) 

EMP5 Last employment experience n/a n/a n/a n/a 2018   
(months) 
  

EMP6 No employment experience rate n/a n/a n/a n/a 2018     

EMP7 NEET youth rate 

 
n/a 

 
 
 

 
n/a 

 
 
 

 
n/a 

 
 
 

28.6% 2018 

Labor Force 
Survey 

  
  
  

  

% of youth NEET to 
population (age 
group 15-24) 
  
* % of youth NEET 
to population (age 
group 18-24) 

  

Health 

HEA1 Access to health insurance rate n/a n/a n/a n/a 2018     

HEA2 Infant mortality rate n/a n/a n/a 8.9 2018 INSTAT 
Number of death 
under 1 years old 
per 1000 live births 

HEA3 Life expectancy at birth n/a n/a n/a 78.9 2018 INSTAT (years) 

Housing 

HOU1 Homelessness rate n/a n/a n/a n/a 2018     

HOU2 Connection do water rate n/a n/a n/a n/a 2018   

Percentage of 
individuals where 
their dwellings are 
connected to 
drinking water 
supply system. 

HOU3 Connection to electricity rate n/a n/a n/a n/a 2018 

  
  

  
  

Percentage of 
individuals where 
their dwellings are 
connected to 
electric power. 
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Budget 2017 

Budget overview 

Total budget planned for Strategy implementation in 2018  EUR   10,731,565  
 
 

Total budget spent for Strategy implementation in 2018  EUR    8,849,340  
 

  

Budget breakdown for priority areas 

Total budget spent for EDUCATION in 2018   EUR 1,941,946  
 
 

Total budget spent for EMPLOYMENT in 2018   EUR  482,271  
 
 

Total budget spent for HOUSING in 2018   EUR  5,025,587  

HOU4 Holding property documents rate n/a n/a n/a 93.7% 
  

2017 
  

Household 
Budget 
Survey 

Percentage of 
individuals who are 
owners or are 
becoming owners 
waiting for the 
legalization.  

(INSTAT 

HOU5 Segregated neighbourhood rate n/a n/a n/a n/a 2018     

HOU6 Overcrowding n/a n/a n/a 12.55 2017 

Household 
Budget 
Survey 

(square meters) 

(INSTAT) 
  
  
  

Overcrowding is 
calculated aver 
dwellings for 
residence 
purposes. 

Cross-cutting 

CRC1 At-risk-of-poverty rate n/a n/a n/a n/a 2018 SILC[1] 
  

CRC2 Average income  n/a n/a n/a n/a 2018 SILC (loc. currency) 

CRC3 Absolute poverty rate n/a n/a n/a n/a 2018 LSMS 

Percentage of 
Roma under 
absolute poverty 
line 

CRC4 Discrimination experience rate n/a n/a n/a n/a 2018     

CRC5 Civil registration rate n/a n/a n/a n/a 2018     

 
[1] The data on SILC will be available by end of the year 2018  

    

 

 

 

 

 

Graphs of budget planned/spent for all sectors 
 

   

file:///C:/Users/DORI/Downloads/Rome_egjypt_DATA2018.XLSX%23RANGE!A76
file:///C:/Users/DORI/Downloads/Rome_egjypt_DATA2018.XLSX%23RANGE!H69
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Total budget spent for HEALTH in 2018   EUR  939,572  
 
 

Total budget spent for CIVIL REGISTRATION  in 2018   EUR  186,218  
 
 

Total budget spent for SOCIAL PROTECTION  in 2018   EUR  254,919  
 
 

Total budget spent for POLICY COORDINATION, MONITORING AND 
ASSESSMENT in 2018 

  EUR 18,827 
 

Budget breakdown for other Strategy related spending 

Total budget spent for reporting, monitoring and evaluation in 
2018 

  EUR 8,000 

 

 

 

 

 

 

 

 -  500,000  1,000,000  1,500,000  2,000,000  2,500,000  3,000,000

PLANNED  

SPENT 

 2,985,828  

 1,941,946  

2018 TOTAL  BUDGET PLANNED  VS. SPENT FOR 
EDUCATION (EUR) 
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 873,367  

 482,271  

Planned Spent

2108 TOTAL BUDGET PLANNED VS. SPENT FOR 
EMPLOYMENT (EUR) 

Total Budget  EUR
 850,000

 900,000

 950,000

P L A N N E D   
S P E N T  

 882,250  

 939,572  

2018 TOTAL BUDGET PLANNED VS. SPENT FOR 
HEALTH (EUR) 
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Planned ,  
5,012,949  

Spent,  5,025,587  

2018 TOTAL BUDGET PLANNED VS. SPENT FOR HOUSING (EUR) 

 -

 100,000

 200,000

 300,000

 400,000

 500,000

 600,000

 700,000

 800,000

Planned Spent

 723,766  

 254,919  

2018 TOTAL BUDGET PLANNED VS. SPENT FOR SOCIAL 
PROTECTION (EUR) 
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END NOTE DOCUMENT 

 
 
MEASURES BY PRIORITY AREAS 
 

EDUCATION AND PROMOTING INTERCULTURAL DIALOGUE 
 

M 1.1  

There are two factors contributed toward this achievement: i. The priority of the MoES, 

during year 2018, for registration of the Roma and Egyptian children in the pre-school 

system; ii. The higher number of identification of unregistered Roma and Egyptian children 

as a result of the work done by Regional Directorate of Education throughout the country.  

The total number reported includes Roma and Egyptians in DAR Tirane Qark (450) , Berat 
(906), Durres (1030), Elbasan (1983), Fier (486), Gjirokaster (215), Korce (1631) , Kukes 
(37), Lezhe (299), Shkoder (491), Vlore (897), DAR Tirana City (2,821), Kamez (546), 
Kavaje (533), Gramsh (75), Delvine (77), Permet (61), Peqin (184), Lushnje (451), Pogradec 

56% 

44% 

2018 TOTAL BUDGET PLANNED VS. SPENT FOR CIVIL REGISTRATION 
(EUR) 

Planned Spent
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(231), Skrapar (7), Bulqize (54), (Mat 210), Mallakaster (9), Tepelene (86), Kolonje (1), 
Tropoje (24), Mirdite (39), Sarande (103),  
 
M1.4 

 
There is an increase in the number of Roma and Egyptian children who have benefitted 

from homework during year 2018. The following explanation can be provided on this 

regard: During year 2017-2018,  it’s evident an increase in the quality of education of the 

Roma and Egyptian children. This is due to their inclusion in pre-school education and 

consequently the number of those who have learning difficulties is decreased.  In addition 

to that , the instruction of the Ministry of Education and Sports, No. 21, dated August 8, 

2014, “On increasing the attendance of pre-school education by Roma and Egyptian 

children”  has its effects on increasing the involvement of children of both communities in 

education as well as inclusion of their parents in the school’s activities. 

 

M1.5 

The instruction of the Ministry of Education and Sports, No. 21, dated August 8, 2014, “On 

increasing the attendance of pre-school education by Roma and Egyptian children”  has its 

effects on increasing the involvement of children of both communities in education as well 

as inclusion of their parents in the school’s activities. 

 

There is a decrease of the 2018 number reported for this indicator. The ROMALB  - 
electronic data collection system - shows that almost 25% of the Education Regional 
Offices did not report this indicator (data missed) for the following reason:  
 
The new reform, which is being implemented by MoES, which has led to the restructuring 
of regional offices, has been accompanied by a stumbling block in the reporting of 2018 
data from these offices at the local level. The personnel trained and responsible to enter 
the Action Plan's indicators data in the ROMALB system,  is no longer in that position as a 
consequence of the latter. This has resulted in limited data reporting for some MoES in the 
education local offices. 
 
 

 

M1.7 

The instruction of the Ministry of Education and Sports, No. 21, dated August 8, 2014, “On 
increasing the attendance of pre-school education by Roma and Egyptian children”  has its 
effects on the good performance for this indicator which reflects an involvement of 
children of both communities in education as well as inclusion of their parents in the 
school’s activities. 
 

 

M1.14 

The MoES, particularly during year 2017 has undertaken several initiatives to raise 
awareness of Roma and Egyptian communities to be enrolled and attend the part time 
basic education programs.  
 
For the implementation of this activity, school teachers have been required to perform 
additional working hours. Two hours per week, different seminars have been conducted by 
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teachers after school hours in every school which were attended by Roma and Egyptian 
children. In addition to that uneducated Roma and Egyptian parents were present. They 
have learned how to write together with their children. 
 

 

M 2.2 

For the next year (2019 report), this indicator is projected to be dropped from the action 
plan. This is because of the new curricula which are already been drafted. In recent years, 
new curricula and new textbooks have been compiled in accordance with the curriculum 
framework and standards for textbooks of pre-university education, including issues of 
tolerance, marginalization, ethnicity, sexual orientation, gender equality, etc. 
 

M2.5 

The following are the schools that have reported the highest number of intercultural 
activities organized: Vlore (83 schools) ; Tirane (16 schools); Berat  (54 schools); Elbasan (8 
schools: Hamit Mullisi, Sule Misiri, Jeronim de Rada, Alush Lleshanku, Onufri); Gjirokaster 
(10 schools); Korce (16 schools) etc.   149 schools are in urban areas and 133 are in rural 
ones. 
 

 

M3.4 

M3.5 

The largest number of families, which were referred to social protection services or other 

sources of support for children that drop out of school,  belong to the following 

Municipalities: Tirana (56) , Elbasan (25), Shkoder (18). In the most cases,  emigration and 

domestic violence  were the reasons for dropping out of school. Increased intensity of field 

visits during year 2018 by local government units as well as by regional education 

directorates resulted in more families referring to social protection services or other 

sources of support for children that drop out of school.  

 

M4.1 

1. Multicultural Festival 2018 16th edition. There were 8 participants from the Roma 
community and 10 participants from the Egyptian community. 

 
2. "Realization of "Muze" house - Revitalization of the Artist of the People’ figure 

named Laver Bariu (representative of Egyptian community) 
 
M4.6 
In the premises of the National Historical Museum, Mr. Sead Kazanxhi (representatives of 
Roma community) organized the activity titled "FOLETE" The event was organized in 
cooperation with ERIAC - European Institute for Roma Art and Culture based in Berlin. 
 

EMPLOYMENT AND VOCATIONAL EDUCATION AND TRAINING (VET) 
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M.3.1 

  

In 2018, 90 employees were trained in employment services. Training program particularly 

targeted vulnerable groups, including the Roma and Egyptian community. Out of this total: 

54 employees have been trained for the Start Smart program supported by GIZ, 18 

employees have been trained for the self-employment program supported by UNDP, and 18 

employees for the career counselling program supported by SWISS Cooperation. 

 

 

HEALTH 
  

 

M1.5 

This indicator includes all Roma and Egyptians that are equipped with free of charge 
health card (children, pregnant women, unemployed etc.,) as well as the ones that 
received the health card through financial contribution for health insurance. There are no 
data available for the division urban/rural. 
 

M2.1  

 
The following initiatives were taken from MoHSP 
 
In January 2018, the National Health Care Community program was launched through 
which health care is provided in settlements, mainly for marginalized Roma and Egyptian 
minority groups. 
 
In the framework of initiatives undertaken by the Ministry of Health and Social Protection, 
in March 2018, the "Queen Geraldine" Maternity in Tirana initiated the initiative to provide 
dedicated and free services for Roma and Egyptian women who would benefit from 
obstetrical and gynaecological surgeries, pap test, free visits and all the services they 
need. 100 eco gynaecologists were offered without recommendation, only with 
authentication at the Old Maternity, Queen Geraldina. 
The purpose of this initiative is to increase access to services for marginalized women but 
to reduce sickness or complications, aiming at preventing disease through early controls. 
During the hours 14:00 - 16:00 dedicated services are offered to women from Roma and 
Egyptian minorities. 
 
The program's results in 2018 are: 
a. 100 mammograms in the areas of Durres and Tirana. 

b. 49 ophthalmic and goggle visits in Laçi town 
 

 

CIVIL REGISTRATION 
  

M2.2 

The training programs were supported by donors such as OSCE, IOM,  Terre Des Homes, 
FRONTEX, as well as by local NGOs such as “Different and Equal” and “VATRA” centre  
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"Different and Equal" Center has organized 4 one-day trainings in the districts of Tirana, 
Fier, Elbasan and Korça to increase the knowledge and skills of law enforcement agencies 
in relation to anti-trafficking legislation, especially new laws adopted during the 
implementation of justice reform 
 
Within the project "Respect for and protection of victims of human trafficking from local 
law enforcement agencies", funded by the US Embassy / Public Relations Office, Office of 
the National Coordinator for Combating Trafficking in Persons in Cooperation with the 
Vatra Psycho-Social Center during January-March 2018 5 trainings  were conducted with 
state police structures and prosecutors of 5 counties: Kukes, Fier, Durrës, Shkodër and 
Vlora. Participants in the training were representatives of local law enforcement agencies, 
such as employees from the Sector for Investigation of Illegal Trafficking, Border Police 
and Migration, Public Order structures, Judicial Police Officers and District Prosecutors. 
 
From the Department of Border and Migration, in total, 41 persons were trained on anti-
trafficking issues and more specifically; 23 employees participated in the training on "Fight 
against Trafficking in Human Beings" organized by FRONTEX and the Security Academy and 
18 employees participated in the training on "Identifying vulnerable groups in mixed 
migration flows" organized in cooperation with IOM. 
 
The Office of the National Coordinator for the Fight Against Trafficking in Persons, in 
cooperation with the OSCE, on 17-18 September 2018, at the Academy of Security, held a 
training on "Use of information technology in the fight against trafficking of persons", with 
the participation of 20 police officers. 
 
In the framework of the project "Improving service delivery and awareness raising in the 
fight against trafficking in human beings in the Balkan region: Albania, Macedonia, 
Montenegro, Kosovo", on 23-24 October, in cooperation with Terre des Hommes it was held 
the training program on  "Unified Standard Action Procedures (SOPS) for International 
Cooperation in Case Management”. The training was attended by 30 persons: members of 
the Child Protection Officers and Social Service staff from the regions of Kukës, Korçë, 
Shkodër, Tirana, Elbasan. On December 7, 2018, in Tirana, the Office of the National 
Coordinator for Combating Trafficking in Persons in cooperation with Terre des Hommes 
organized a training on capacity building on "Identifying and managing cases of 
unaccompanied minors and victims / potential victims of trafficking ". There were a total 
of 15 participants in the training: the staff of the National Reception Center for Asylum 
Seekers, employees of the State Agency for Rights and Protection of Children and 
representatives from the Child Protection Unit, Tirana. 

 

SOCIAL PROTECTION 
M1.5 
 
The municipalities reported for this indicators explained that in cooperation with ministry – 
licensed NGOs have provided  services to the Roma and Egyptian communities, consisting 
of: administrative need, civil registration, children's registration for the first time in the 
Republic of Albania, medical reimbursement, health cards, vaccination, employment and 
vocational training, transportation, children enrolment in school, illiteracy classes, 
parenting classes, counselling, day care at the center, support for community initiatives 
(food, clothing, school supplies). etc. 
 
 
M1.7 
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Large number is reported from municipality of Durres (411) Permet (170), Librazhd 
(90),Lezhe (120) Cerrik (165) Pogradec (100) Shkoder 63. 
 
In Pogradec, the Different and Equal organization through the project "Empowering young 
people to develop anti-trafficking campaigns" has developed 10 activities in 10 different 
schools of the city and administrative units, where Roma and Egyptian youth are informed 
about the dangers of trafficking. 
 
 
M1.8 
 
The beneficiaries were located in the residential centres of Berat, Diber , Durres , Elbasan 
, Fier, Gjirokaster, Korce, Lezhe, Shkoder,Tirane, Vlore. (Kukes has 0 case reported). 
 
In 2018, compared to 2017, there are fewer Roma and Egyptian children receiving services 
in residential centers. This is due to the provision of family services. Thus, in the cases of 
children of both communities treated by Child Protection Officers in local units, services 
are provided to the family by indirectly affecting their children by reducing the number of 
cases settled in residential centers. 
 
Also, the employment and integration of these two communities in society has generally 
affected the reduction of beneficiaries in residential centers and the removal from the 
support scheme.    

 
 
 
M1.12 

Municipality 

*Total 

number of 

cases  

referred and 

monitored 

electronically    

Roma Egyptian 

Berat 28 5 12 

Ura Vajgurore 2 0 0 

Kucovë 24 6 0 

Skrapar 1 0 0 

Poliçan 0 0 0 

Dibër 44 0 2 

Bulqizë 33 0 0 

Mat 2 0 0 

Klos 4 0 0 

Durrës 70 4 13 

Shijak 0 0 0 

Krujë 61 0 25 

Elbasan 115 8 10 

Cërrik 36 3 14 

Belsh 5 0 0 

Peqin 2 0 0 
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Gramsh 3 0 1 

Librazhd 4 0 0 

Prrenjas 39 0 0 

Fier 124 0 33 

Patos 12 0 0 

Roskovec 1 0 0 

Lushnje 14 0 6 

Divjakë 6 0 0 

Mallakastër 8 0 8 

Gjirokastër 18 8 5 

Libohovë 0 0 0 

Tepelenë 2 0 0 

Memaliaj 1 0 0 

Përmet 1 0 0 

Këlcyrë 3 1 0 

Dropull 0 0 0 

Korçë 21 6 7 

Maliq 8 0 0 

Pustec 0 0 0 

Kolonjë 0 0 0 

Devoll 0 0 0 

Pogradec 57 0 0 

Kukës 16 6 0 

Has 0 0 0 

Tropojë 15 1 0 

Lezhë 22 3 3 

Mirditë 5 0 0 

Kurbin 8 0 0 

Malësi e Madhe 3 0 0 

Shkodër 212 10 5 

Vau Dejës 15 0 0 

Pukë 0 0 0 

Fushë Arrëz 0 0 0 

Tiranë 544 65 37 

Kamëz 131 8 12 

Vorë 4 0 0 

Kavajë 66 6 16 

Rrogozhinë 18 0 0 

Vlorë 46 3 2 

Selenicë 0 0 0 

Himarë 22 0 0 

Sarandë 20 0 0 

Konispol 0 0 0 
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Finiq 0 0 0 

Delvinë 1 0 0 

  1897 143 211 

 

*In this number are  included cases for all population. 
 
 
M1.14 
The construction costs and equipment of the intercultural community centers (in districts) 
are about EUR 75,000. While the annual cost of operation and maintenance is at least 6000 
EUR, which includes the cost of a person employed as well as equipment and maintenance. 
So in total the cost of a center is – Eur 81,000. The beneficiaries of these community 
centers are also members of Roma and Egyptian communities. 

 
HOUSING  
 
M1.3  
A map aimed at prioritizing investments for the Roma and Egyptian communities and 
providing assistance for housing facilitation was completed. The product included as 
following : a)   feasibility studies in four municipalities (Tirana, Durres, Kavaja and Belsh) 
for the construction of new buildings for housing to pave the way for investments in 
concrete projects for building social housing in these municipalities; b) a database for the 
homeless nationwide in 61 municipalities that enables the responsible Ministry to have a 
digital yearly register of families in need of shelter in Albania; and c) identification of the 
number and situation of Roma and Egyptian communities in 61 municipalities to better 
prioritize investment in the coming years. 

 
M2.1  
11 Municipalities that have reported data for this service provided is as follow: 
 

N0. LGU Roma Egyptians R&E 

Total 

R&E Total Others  

1 Belsh 1     1 201 200 

2 Berat       0 15 15 

3 Devoll 16     16 22 6 

4 Durres       0 46 46 

5 Elbasan     25 25 30 5 

        

6 Gramsh       0 7 7 

7 Has 0     0 18 18 

8 Kamez 0     0 13 13 

9 Lezha 27     27 46 19 

10 Librazhd   11   11 23 12 

11 Lushnje 1 14   15 52 37 

12 Prrenjas   2   2 16 14 

13 Saranda 8     8 67 59 

14 Tepelene   1   1 34 33 

15 Tropoje 13     13 155 142 

16 Vlora   8   8 15 7 
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17 Total 66 36 25 127 760 633 

 

 
M2.3 
 

The following funds approved, in the amount of 381,888,696 ALL or  EURO 3,055,109 and 
were distributed to all awarded municipalities.  
 

LGU Type of Project 
Total Value of the 

project  

No.of Roma 
families 

benefited  

No.of 
Egiptian 
families 

benefited 

NO. of 
other 

families 

Total 
families 

Belsh 
1. Rehabilitation / 
Improvement of existing 
housing conditions 

         28,018,960  

0 0 47 47 

Cërrik  
1. Rehabilitation / 
Improvement of existing 
housing conditions                 

         18,865,188  

2 17 25 44 

Devoll 
1. Rehabilitation / 
Improvement of existing 
housing conditions 

         16,172,843  

27 6 1 34 

Dibër 
2. Adaptation of the 
existing building 

           6,890,881  

    10 10 

Divjake 
1. Rehabilitation / 
Improvement of existing 
housing conditions                     

         38,732,161  

44 21   65 

Durrës 
1. Rehabilitation / 
Improvement of existing 
housing conditions                      

           8,450,092  

23     23 

Elbasani 
1. Rehabilitation / 
Improvement of existing 
housing conditions                      

         14,250,846  

17 7   24 

Fier 
1. Rehabilitation / 
Improvement of existing 
housing conditions 

         15,925,779  

28     28 

Kelcyre 
1. Rehabilitation / 
Improvement of existing 
housing conditions                      

         16,688,445  

  29   29 

Korçë 
1. Rehabilitation / 
Improvement of existing 
housing conditions                      

           5,843,251  

      0 

Krujë 
1. Rehabilitation / 
Improvement of existing 
housing conditions 

         16,248,074  

1 3 26 30 



 

89 / 90 

Kuçovë 
1. Rehabilitation / 
Improvement of existing 
housing conditions                      

         14,839,439  

19 4 3 26 

Librazhd 
1. Rehabilitation / 
Improvement of existing 
housing conditions                      

         26,999,675  

0 63   63 

Lushnje 
1. Rehabilitation / 
Improvement of existing 
housing conditions                      

         20,000,000  

15 2 20 37 

Maliq 2 
2. Adaptation of the 
existing building 

         11,902,982  

9     9 

Patos  
2. Adaptation of the 
existing building 

         20,632,205  

  14 2 16 

Përmet 
1. Rehabilitation / 
Improvement of existing 
housing conditions                      

           6,033,952  

  10   10 

Pogradec 4 
1. Rehabilitation / 
Improvement of existing 
housing conditions                      

                          -    

  23 14 37 

Prenjas 
1. Rehabilitation / 
Improvement of existing 
housing conditions                      

         15,734,975  

0 17 17 34 

Roskovec 1 
1. Rehabilitation / 
Improvement of existing 
housing conditions                      

         11,020,945  

    19 19 

Shkodër 
3. Improvement of basic 
services (Construction of 
potable water network) 

         26,444,299  

23   691 714 

Vau Dejes 1 
1. Rehabilitation / 
Improvement of existing 
housing conditions                      

         25,534,702  

0 0 45 45 

X Total All      381,888,696  208 216 920 1344 

 
M2.8  
 
The projects have contributed towards improving of housing for both  communities located 
in the following municipalities: Belsh, Cërrik , Devoll, Dibër, Divjake, Durrës, Elbasani, 
Fier, Kelcyre, Korçë, Krujë, Kuçovë, Librazhd, Lushnje, Maliq 2, Patos , Përmet, Pogradec 
4, Prenjas, Roskovec 1, Shkodër, Vau Dejes 1 
These projects were realized with a total investment value of EURO 3,055,109 with 424 
family beneficiaries.  
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M1.11  

On November 2018, ROMACTED presented the Situational Analysis of Roma and Egyptian 
Communities in the Municipalities of Vlora, Elbasan, Korca and Pogradec. The following 
institutions took part in these meetings such as : Ministry of Health and Social Protection, 
Ministry of Finance and Economy, Agency for the Support of Local Self-Governments, 
Ministry of Interior, Commissioner for Protection from Discrimination, Local Government 
Units, Local Government Associations. 

 

 

 

 


