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ACRONYMS 
 

ALUIZNI Agency for Legalization, Urbanization and Integration of Informal Buildings / Areas 

CPD Commissioner for Protection from Discrimination 

CPU   Child Protection Unit 

DCM   Decision of the Council of Ministers 

EU  European Union  

EUR   Euro 

IOM  International Organization of Migration  

INSTAT     Institute of Statistics of the Republic of Albania (Instituti i Statistikave) 

ICT   Institute of Curricula and Training  

LGU  Local Governmental Unit  

MFA   Ministry of Foreign Affairs 

MoC   Ministry of Culture 

MoF   Ministry of Finance 

MoHSP  Ministry of Health and Social Protection 

MoI   Ministry of Interior 

MoJ   Ministry of Justice 

MoES   Ministry of Education and Sports 

MSWY            Ministry of Social Welfare and Youth 

MoE   Ministry of Environment  

MoUD   Ministry of Urban Development 

MoU  Memorandum of Understanding 

N/A  Non available 

NAPIRE  National Action Plan for Integration and Roma and Egyptians  

NEET  Not in Education, Employment, or Training 

NGO   Non-governmental organization 

NES   National Employment Service 

RADA  Regional Agriculture Development Agency 

RED   Regional Educational Directorate  

RRS2017         Regional Roma Survey 2017 

ROMALB Online Monitoring and Reporting Electronic System  

SSS  State Social Service  

SOP   Standard Operating Procedures 

SII   Social Insurances Institute 

UNDP   United Nations Development Programme 

VET   Vocational Education and Training 

VoT  Victim of Trafficking 

https://en.wikipedia.org/wiki/Education
https://en.wikipedia.org/wiki/Employment
https://en.wikipedia.org/wiki/Training
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Executive Summary  
 

This report provides an overview of progress made in the course of the NAPIRE   (2016-
2020) (National Action Plan for Integration of Roma and Egyptians in Albania). It offers an 
analysis of available evidence on changes in the situation of Roma and Egyptian community 
members during year 2017 in the priority areas of Education and Culture, Employment, 
Health, Housing, Social Protection, Civil Registration and Access to Justice. Also assessed 
in the report is adherence to the principled commitments made including adopting and 
funding national action plan targeting Roma and Egyptians in the six priority areas, 
involving Roma and Egyptians in the design and implementation of initiatives undertaken in 
the framework of the NAPIRE, and gathering data and reporting on the situation of Roma 
and Egyptians. 

The Action Plan for Integration of Roma and Egyptians is a document drafted by the 
Government of Albania and coordinated by the Ministry of Health and Social Protection, as 
an governmental  institution’s body coordinator. The Action Plan was developed in close 
consultation with and owned by the respective line ministries, representatives of Roma 
and Egyptians and other stakeholders. The Action Plan reflects a scaling up of measures 
already being implemented and also initiates new activities for promoting the integration 
of Roma and Egyptians, with committed funding from the State budget and  as well as 
funding from donors. 

During year 2017, the implementation of the Action Plan was monitored by the MoHSP 
covering the relevant sectors. At the working level, responsibility for monitoring the Action 
Plan implementation  lies with the focal points for Roma and Egyptians in line ministries,  
responsible for implementation of measures. The focal points in each  line ministry were 
also responsible for the quality of the data reported from the local level,  identifying also 
the  information gaps that need to be filled.  For year 2017, line Ministries' officials in 
Tirana have worked with regional and local representatives to improve the quality of data 
reported regarding the indicators' data of NAPIRE. Administrative data was used by most 
ministries to monitor the participation of Roma and to a lesser extent Egyptians in 
mainstream and targeted government programmes, such as employment promotion, 
education, VET, economic aid, free legal aid, social services, health, civil registration, 
housing, and others.  

The online system for the Action Plan monitoring and progress reporting, known as ROMALB 
(www.romalb.org),   continued even during year 2017 as a key national electronic 
instrument which enabled for cast data at all levels to be available in real time at the 
MoHSP as well as the indicators' reports to be generated automatically and without delay.   

The primary source of data for Impact Assessment Table was obtained by INSTAT. For 
indicators, where INSTAT data is lacking, other data sources were used such as  Regional 
Roma Survey's Fact sheet document  and  MoES . 

Following are some important highlights of Year 2017 implementation of Action Plan as 
well future recommendations:  

• Mechanisms that ease the access to the civil registration service and to the free 
legal aid for members of Roma and Egyptian communities have been improved 
during year 2017.  
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• During 2017 more Roma and Egyptians have been informed regarding ways of human 
trafficking and 100% of the trafficked cases are in protection and assisted with re-
integration services. 

• 13.5% more Roma and Egyptian boys and girls have completed all levels of 
education compared to 2015. 

• 100% more Roma and Egyptians have participated in employment promotion and 
vocational training programs and have been integrated into the labour market 
during 2017 versus 2015. 

• 100% of Roma and Egyptian community members have access to basic health care. 
• Mechanisms that will help in prioritizing investment for the Roma community and 

providing shelter relief assistance have improved. 
• More Roma and Egyptian families are involved directly or indirectly in housing 

programs. 
• Positive efforts have been made to increase the number of Roma and Egyptians 

involved in reintegration programs for work. 
• There is a demand for more support offered for both communities by the Ministry of 

Justice for the functioning of state legal clinics and offering free legal aid. 
• More support should be given to Roma and Egyptian farmers through the mechanism 

of projects funded by RADA (AZHBR) which will, in turn, encourage employment in 
the agricultural sector. 

• More efforts must be made by state institutions to involve Roma and Egyptians as 
employees in health institutions in order to increase the quality of service for 
members of both communities. 

• More efforts should be done by MoJ on reporting on statistics which will help 
monitoring progress on legalization issues. 

• There is a need for more support by MoHSP to continue capacity building of social 
administrators who should facilitate access to Roma and Egyptian services. 

• More efforts must be made by State Social Services to enhance the reintegration 
skills of Roma and Egyptian families emerging from the Transit Center. 
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Institutional Arrangement 
 

General information 
Reporting 
year 

2017 

Economy  Albania  
Strategy National Strategy for Development and Integration 2016-2020  

 
Period Year 2017 
Download 
link 

The National Action Plan for Integration of Roma and Egyptians 2016-2020 ; 
http://www.al.undp.org/content/albania/en/home/library/poverty/nationa
l-action-plan-for-integration-of-roma-and-egyptians-in-th.html 
 

  
National Roma Contact Point 
Name 
SURNAME 

Merita XHAFAJ 

Position General Director  
Departmen
t 

General Directory of Social Policies 

Institution Ministry of Health and Social Protection  
Email Merita.Xhafaj@shendetesia.gov.al 
Mobile # +355604086825 
  
National Roma Contact point technical support / secretariat  
[please add as many rows as below, as needed] 
Name 
SURNAME 

Ina KOKEDHIMA 

Position Roma Specialist  
Departmen
t 

Social Inclusion Directory 

Institution MoHSP 
Email Ina.Kokedhima@shendetesia.gov.al 
Mobile +355696127961 
  

Inter-disciplinary body 
Education 
Name 
SURNAME 

Besnik RAMA  

Position Roma Focal Point  
Institution Ministry of Education and Sports 
Email/ 
Phone # 

besnik.rama@arsimi.gov.al 
 

 

Employment 
Name 
SURNAME 

Mimoza HASANI 

http://www.al.undp.org/content/albania/en/home/library/poverty/national-action-plan-for-integration-of-roma-and-egyptians-in-th.html
http://www.al.undp.org/content/albania/en/home/library/poverty/national-action-plan-for-integration-of-roma-and-egyptians-in-th.html
mailto:Merita.Xhafaj@shendetesia
mailto:Ina.Kokedhima@shendetesia.gov.al
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Position Roma Focal Point  
Institution  Ministry of Finance  
Email/ 
Phone # 

mimoza.hasani@financa.gov.al  

Health 
Name 
SURNAME 

Jonida SEFERI 

Position Roma Focal Point  
Institution Ministry of Health and Social Protection  
Email/ 
Phone # 

Jonida.Seferi@shendetesia.gov.al 
 

 

Housing 
Name 
SURNAME 

Endri HOBDARI 

Position Roma Focal Point  
Institution Ministry of Finance 
Email/ 
Phone # 

endri.hobdari@fianaca,gov,.al 
 

 

Civil registration 
Name 
SURNAME 

Edmond GJOLEKA 

Position Roma Focal Point  
Institution Ministry of Interior  
Email/ 
Phone # 

edmond_gjoleka@yahoo.com 
 

 

State statistics 
Name 
SURNAME 

Ledia THOMO 

Position Families’ Survey Department Director  
Institution Albanian State Statistics Institution  
Email/ 
Phone # 

lthomo@instat.gov.al  

Culture  
Name 
SURNAME 

Bendis PUSTINA 

Position Roma Focal Point 
Institution Ministry of Culture  
Email/ 
Phone # 

Bendis.pustina@kultura.gov.al  

 

  

mailto:lthomo@instat.gov.al
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Measures by Priority Areas 
 
 
 
 

EDUCATION AND PROMOTING INTERCULTURAL DIALOGUE 
Goal: Roma and Egyptians are eligible to full access and inclusion in qualitative 
education without being subject to discrimination and segregation. 
Total budget EUR* 21,248,356  

Indicator By the end of 2020, 70% more boys and girls of the Roma/Egyptian 
communities manage to complete all levels of education and 100% 
complete pre-school education. 
 

Base line 2015 Roma Total 
 

Roma female Total 
population 

30,908   
Milestone 2017  
Budget planned 
2017 

EUR  2,886,274  
 

Budget spent 
2017 

EUR  1,922,244  
 
 

Achievement 
2017 

Roma male Roma female Total 
population 

23,029 
 

19,318 
 

 

Objective 1: More Roma and Egyptian boys and girls that complete all levels of 
education. 
More Roma and Egyptian boys and girls that complete all levels of education. 
Total budget EUR 24,446,080 

Indicator By the end of 2020, 70% more boys and girls of the Roma and 
Egyptian communities manage to complete all levels of education 
and 100% complete pre-school education. 

Baseline (2015) Roma Total 
 

Roma female Total 
population 

26,224   
Milestone 2017 By the end of 2017, 44% more Roma and Egyptian children 

identified who are absent from the pre-school and compulsory 
education system in order to ensure their enrolment. 
 

Budget planned 
2017 

EUR 2,681,931 

Budget spent 
2017 

EUR 1,749,917 

Achievement Roma male Roma female Overall 

                                                           
* (Exchange rate: 1  Euro = 140 ALL)        
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2017   population 
19,233 16,250  

Measures under objective 1 implemented in 2017 
M1.1 Enrolling all Roma and Egyptian children in pre-school and 

compulsory education. 
 
13,583 Roma and Egyptian boys and girls were enrolled in 
and attended pre-school education and compulsory education 
during year 2017.  Data shows that 6,335 were female and 
7,248 were male; 4,186 were Roma and 9,397 were Egyptian; 
10,682 resided in urban areas and 2,901 resided in rural ones.  
During year 2017 there is an increase with  9.4% of the 
number of boys and girls enrolled in and attending pre-
school education and compulsory education against year 
2016. 
 
2017  target was 4,707 children and the performance against 
target is 288 percent. 
 
The MoES is the responsible implementing institution.  
Year 2015 baseline: 4,437 Roma and Egyptian 
Year 2016 achieved :  12,801 Roma and Egyptian 
Year 2017 achieved:  13,583 Roma and Egyptian 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 

Total Budget 
planned 
(2017) 

 
EUR 40,939 

 
 

Total Budget 
spent (2017) 

 
EUR 40,939 

 Roma  Romani woman  Overall 
Population  

13,583 6,335 400,697 
M1.2 Enrolling Roma and Egyptian children in pre-school and 

compulsory education by excluding them from financial 
guarantees or food allowances. 
 
511 Roma and Egyptian children were exempted from 
boarding fees in pre-school education during 2017.  Data 
shows that  219 were girls and 292 were boys. There were 175 
Roma children and 336 Egyptian ones. No data available as to 
division urban/rural. The target for 2017 was 4,080 children 
and the 2017 performance against target is 12 percent.  
 
During year 2017, there is  an increase with 57%  of  
number of Roma and Egyptian children exempted from 
boarding fees in pre-school compared to the data 
reported for year 2016. 
 
The MoES and local government units are the responsible 
implementing institutions. 
 
Year 2015 Baseline:    4,000 Roma and Egyptian  
Year 2016 achieved :  325 Roma and Egyptian 
Year 2017 achieved:   511 Roma and Egyptian 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 

Total Budget 
planned 
(2017) 

 
EUR 367,236 

 Total 
Budget 

spent (2017) 
EUR 45,990 
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Roma  Romani woman  Overall 
population 

511 219  
M1.3 Increasing the number of Roma and Egyptian pre-school 

educators and teachers (men and women) in compulsory 
education. 
 
99 Roma and Egyptian were working as pre-school educators 
or teachers in compulsory education during 2017 against 85 
reported for year 2016. Data shows that 64 were female and 
35 were male; 15 were Roma and 84 Egyptians; 60 were from 
urban areas and 39 from rural ones. The target for 2017 was 
95 pre-school educators or teachers and the performance 
against target was 104 percent. The MoES is the responsible 
implementing institution. 
 
Year 2015 Baseline:    93 Roma and Egyptian 
Year 2016 achieved :  85 Roma and Egyptian 
Year 2017 achieved:  99 Roma and Egyptian 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 

Total Budget 
planned 
(2017) 

 
No Cost 

Total Budget 
spent (2017) 

 
No Cost 

Roma  Romani women  Overall 
population 

99 64 29,530 
M1.4 Introducing auxiliary positions for Roma and Egyptians in 

preschool and basic education (for homework and studying 
assistance in lower grades, 1-4). 
 
There are 2 indicators for this measure. The MoES is the 
responsible implementing institution. 
 
First indicator: 609 Roma and Egyptian boys and girls have 
benefitted from homework and studying support during 2017. 
Data shows that 253 of them were female and 356 male, 167 
were Roma and 442 Egyptians; 479 were from urban areas 
and 130 from rural ones. The 2017 target for this indicator 
was 1,379 and performance against target is 44 percent. 
 
Second indicator: 44 Roma and Egyptians women have been 
working in auxiliary positions in preschool and basic education 
during year 2017 against 35 reported for year 2016 (25 
percent more).  14 of them belonged to the Roma community 
and 30 were part of the Egyptian one. 
 
Year 2015 Baseline: 1,300 Roma and Egyptian 
Year 2016 achieved :  621 Roma and Egyptian 
Year 2017 achieved:  609 Roma and Egyptian 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 

Total Budget 
planned 
(2017) 

 
EUR 

1,145,772 

Total Budget 
spent (2017) 

 
EUR 504,139 

 Roma  Romani women Overall 
population 

 609 253  
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M1.5 Organizing after-school courses where Roma and Egyptian 
parents with education deficiencies can be invited to join 
and learn to write with their children. 
 
1,704 Roma and Egyptian parents have joined after-school 
courses with their children during year 2017 against 1,106 
reported during year 2016. From this group, 851 were female 
and 853 male; 199 were Roma and 1,505 Egyptian; 1,371 
were from urban areas and 333 were from rural ones. 
Inclusion policies applied by the MoES over the past two years 
have positively affected the increase in the number of Roma  
parents who have joined after-school courses with their 
children. The 2016 data  is serving as baseline for upcoming 
years.  Year 2017 performance against target is 154 percent. 
MoES is the responsible implementing institution. 
 
Year 2016 achieved (Baseline) : 1,106  Roma and Egyptian 
Year 2017 achieved:  1,704 Roma and Egyptian 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 

Total Budget 
planned 
(2017) 

 
EUR 25,473 

Total Budget 
spent (2017) 

 
EUR 25,473 

Roma  Romani women Overall 
population 

1,704 851  
M1.6 Establishing support classes in higher grades (5-9) for 

children with learning difficulties, including Roma and 
Egyptians. 
 
509 Roma and Egyptian children with learning difficulties 
were involved in support classes in the higher grades (5-9) 
during 2017. Data shows that 260 were female and 249 male; 
199 were Roma and 310 Egyptian; 429 were from urban areas 
and 80 were from rural ones. Year 2016 data will serve as a 
baseline for upcoming years.  Year 2017 performance against 
target is 74 percent. There is a decrease in the number of 
Roma and Egyptian children with learning difficulties who 
were involved in support classes in the higher grades. This is 
because of an increase in the quality of the children of both 
communities as a result of their inclusion in pre-school 
education and consequently the number of those who have 
difficulty learning is decreased.  The MoES is the responsible 
implementing institution. 
 
Year 2016 Baseline achieved :  685  Roma and Egyptian 
Year 2017 achieved: 509  Roma and Egyptian 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 

Total Budget 
planned 
(2017) 

 
EUR 25,473 

 Total 
Budget 

spent (2017) 
 

EUR 25,473 
 

Roma  Romani women Overall 
population 

509 260  
M1.7 Including Roma and Egyptian parents in school activities 

and boards.  
Total Budget 

planned 
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130 Roma and Egyptian parents were members of school 
boards during year 2017 against 71 reported during year 2016. 
Data shows that 61 were female and 69 male, 42 were Roma 
and 88 Egyptian, 89 were from urban areas and 41 from rural 
ones. The 2017 target for this indicator was 104 and the 
performance against target is 125  percent. The MoES is the 
responsible implementing institution. 
 
Year 2015 Baseline:    98 Roma and Egyptian 
Year 2016 achieved :  71 Roma and Egyptian 
Year 2017 achieved:  130 Roma and Egyptian 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 

(2017) 
 

No cost 
Total Budget 
spent (2017) 

 
No cost 

Roma  Romani women Overall 
population 

130 61  
M1.8 Appointing teachers or final-year students as mentors for 

Roma and Egyptian students in vocational schools.  
 
46 Roma and Egyptian  students were appointed as mentors 
in vocational schools during year 2017. This year performance 
against target is 106 percent. Gender disaggregation data is 
not available.  MoHSP is the responsible implementing 
institution. 
 
Year 2015 Baseline:    43 Roma  mentors 
Year 2016 achieved :  46 Roma mentors 
Year 2017 achieved:  46 Roma mentors  
 

Total Budget 
planned 
(2017) 

 
EUR 5,473 

Total Budget 
spent (2017) 
EUR 5, 801 

 

 Roma  Romani women Overall 
population  

46  1,061 
M1.9 Providing free textbooks to Roma and Egyptian girls and 

boys, as a transitional measure for providing it to all 
students (for compulsory education and depending on 
donor support also for secondary education). 
 
10,957 Roma and Egyptian children girls and boys have 
benefitted during year 2017 from free textbooks against 
8,478 children benefitted during year 2016. Data shows that 
4,832 were female and 6,125 were male, 3,895 were Roma 
and 7,062 were Egyptian, 8,801 from urban areas and 2,156 
from rural ones. The 2017 target for this indicator was 8,652 
and the performance against target is 122 percent. There is a 
high year 2017 performance against target for number of 
Roma children who benefit from free textbooks for each 
academic year which has come as a result of an increase of 
the  number of Roma children attending school. The MoES is 
the responsible implementing institution. 
 
Year 2015 Baseline:  8,000 Roma and Egyptian 
Year 2016 achieved :  8,478 Roma and Egyptian 
Year 2017 achieved:  10,957 Roma and Egyptian  

 Total 
Budget 
planned 
(2017) 

 
EUR 277,636 
Total Budget 
spent (2017) 

 
EUR 338,715 
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Roma  Romani women Overall 
population 

10,957 4,832  
M1.10 Ensuring that Roma and Egyptian children benefit from 

free school transportation available to all children whose 
school is over 2 km away and crossing commune/municipal 
lines. 
 
174 Roma and Egyptian children benefited from free school 
transportation during year 2017.  83 were girls and 91 boys; 
118 were Roma children and 56 Egyptian children. 2017 
target for this indicator is 1,500 Roma children. Performance 
against target is 1.2 percent. The MoES, RED and school 
directorates are the responsible implementing institutions.      
 
Note: There is an estimated fund that covers free 
transportation to all children who cannot afford it, and varies 
according to the distance between school and home. 
 
Year 2015 Baseline:    280 Roma and Egyptian  
Year 2016 achieved :  285 Roma and Egyptian 
Year 2017 achieved:  174 Roma and Egyptian 
 
 

Total Budget 
planned 
(2017) 

 
EUR 114, 

265 
Total Budget 
spent (2017) 

 
EUR 13,710  

Roma  Romani women Overall 
population 

174 83  
 
 
M1.11 

 
Ensuring that Roma and Egyptian children benefit from 
free kindergarten transportation available to all children 
whose kindergarten is over 2 km away and crossing 
commune/municipal lines. 
 
54 Roma and Egyptian children benefitted from free 
kindergarten transportation during year 2017.   Albanian local 
government units are reporting institutions for this measure.  
 
Year 2015 Baseline:  1,500 Roma and Egyptian 
Year 2016 achieved :  117 Roma and Egyptian  
Year 2017 achieved:     54 Roma and Egyptian 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 

 
 

Total Budget 
planned 
(2017) 

 
EUR 171,943 
Total Budget 
spent (2017) 
 
        N/A 

Roma  Romani women Overall 
population 

54 23  
M1.12 Granting scholarships to Roma and Egyptian students 

attending compulsory, high-school and university 
education. 
 
159 Roma  and Egyptian students,  boys and girls,  benefited 
from scholarships at different levels of education during year 
2017 against 55 cases reported for year 2016.  Data shows 
that 68 of them were female and 91 were male, 58 were 

Total Budget 
planned 
(2017) 

 
EUR 95,122 

Total Budget 
spent (2017) 
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Roma and 101 Egyptians, 157 were from urban areas and 2 
from rural ones.  From the reports provided by MoES,   in 
total 970  Roma (470 young roma and 500 egyptian were 
registered in higher secondary eduacation from grade 10 up 
to 13). Year 2017 target for this measure is 104 students and 
performance against target is  152 percent. All Roma students 
attending the bachelor level were excluded from tuition fees, 
while they received a scholarship according to the criteria 
applied by the municipalities where they have their place of 
residence. 
 
Year 2015 Baseline:     100  Roma and Egyptian 
Year 2016 achieved :    55  Roma and Egyptian 
Year 2017 achieved:   159  Roma and Egyptian 

 
EUR 144,585  

Roma Romani women Overall 
population 

159 68 9,827 
M1.13 Piloting a system of school canteens in order to provide 

safe and healthy meals for students (with public funds for 
those in social need) and teachers, starting with schools 
with larger numbers of Roma and Egyptians. 
 
4,369 Roma and Egyptian students received safe and healthy 
meals in schools canteens during year 2017. Data shows that 
2200 of them were girls and 2169 were boys, 3,600 were 
Roma and 769 Egyptians.  
 
The 2017 target for this indicator was 4,326 and the 
performance against target is 105 percent.  The MoES is the 
responsible implementing institution. 
 
Year 2015 Baseline:    4,000 Roma and Egyptian 
Year 2016 achieved :  4,160 Roma and Egyptian  
Year 2017 achieved:  4,369 Roma and Egyptian 

Total  
Budget 
planned 
(2017) 

 
EUR 411,008 

 Total 
Budget 

spent (2017) 
 

EUR 431,558 

Roma  Romani women Overall 
population 

4,369 2,200  
M1.14 Enrolling Roma and Egyptians adults and parents who are 

illiterate and have not completed compulsory education in 
the Part Time Basic Education Program. 
 
There are 2 indicators for this measure. The MoES is the 
responsible implementing institution. 
 
The first indicator : 2,547 Roma and Egyptians above 16 
years have been enrolled  in the part time basic education 
program during year 2017. Also, 2,547 Roma attended this 
program during year 2017. Data shows that 1,001 of them 
were female and 1,546 were male; 1,200 were Roma and 
1,347 were Egyptians; 2,001 were from urban area and 546 
were from rural area.  
Year 2017 target for this measure was 2,400 Roma and 
Egyptians. Actual achieved for 2017 is 2,547 and performance 
against target is 106 percent. 

Total Budget 
planned 
(2017) 

 
EUR 1,600 

Total Budget 
spent (2017) 
 

EUR 1,600 
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The MoES, particularly during year 2017 has undertaken 
several initiatives to raise awareness of Roma and Egyptian 
communities to be enrolled and attend the part time basic 
education programs.  
 
Year 2015 Baseline:    2,400 Roma and Egyptian 
Year 2016 achieved :  2,400 Roma and Egyptian 
Year 2017 achieved:   2,547 Roma and Egyptian 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
Roma  Romani women Overall 

population 
2,547 1,001 2,963 
 
Second indicator : 74 Roma and Egyptians, girls and boys, 
above 16 years old completed the part time basic education 
program for one academic year during year 2017. From the 
total number reported, 27 were female and 47 were male; 29 
were from Roma community and 45 from Egyptian one; 69 
from urban area and 5 from rural ones. 
 
Year 2016 Baseline-achieved : 74 Roma and Egyptian 
Year 2017 achieved:  74 Roma and Egyptian 

 

Roma  Romani women Overall 
population 

74 27 430 
M1.15 
 

 

 

 

 

 

  

Enrolling Roma and Egyptian youth in university education 
of all levels in different fields through university quotas. 
 
For the academic year 2016-2017, 32 Roma and Egyptian 
community members benefited from  quotas in Higher 
Education.  Year 2017 target for this measure is 37 and the 
performance against target is 86 percent. Gender 
disaggregation data is not available.  
 
The MoES is the responsible implementing institution. 
 
Year 2015 Baseline:   26 Roma and Egyptian 
Year 2016 achieved : 32 Roma and Egyptian 
Year 2017 achieved:  32 Roma and Egyptian 
 

Total Budget 
planned 
(2017) 

 
No cost 

Total Budget 
spent (2017) 

 
No cost 

 Roma  Romani women Over 
population 

 32 N/A 131,716 

M1.16  

Assessing attendance and completion of university 
education by Roma and Egyptian students who benefit 
special quotas and scholarships. 
 
No action was taken to implement this measure during year 
2017.   
 

Total Budget 
planned 
(2017) 

 
No cost 

 
Total Budget 
spent (2017) 
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No cost 

Objective 2: To promote intercultural dialogue and mutual understanding through 
school-based community development 
To promote intercultural dialogue and mutual understanding through school-based 
community development 
Total budget EUR  506,113 
Indicator 100% of the education institutions attended by Roma and Egyptian 

girls and boys promote intercultural dialogue and mutual 
understanding through school-based community development by 
the end of 2020. 

Baseline (2015) Roma Total 
 

Roma female Overall 
population 

2,184   
Milestone (2017)  
Budget planned 
(2017) 

EUR  139,811  
 

Budget spent 
(2017) 

EUR  128,166  
 
 

Achievement 
(2017) 

Roma male  
 

Roma female Overall 
population 

121 
 

        127 

Measures under objective 2 implemented in 2017 

M 2.1 Enriching the standard training curriculum for teachers at 
all levels of education with material on management of 
multicultural classes, cooperation with parents from 
different cultural and socio-economic backgrounds, 
promotion of tolerance, intercultural and equality. 
 
30 teachers were trained in the following themes during year 
2017: management of multicultural classes;  cooperation with 
parents from different cultural and socio-economic 
backgrounds; promotion of tolerance, intercultural and 
equality. The 2017 target for this indicator was 350 teachers. 
As in the previous year,  there is the low performance for this 
indicator. The MoES and the Institute for Development of 
Education are the responsible implementing institutions. 
 
Year 2015 Baseline:  350 teachers   
Year 2016 achieved : 30 teachers     
Year 2017 achieved: 30 teachers  
 
(Additional explanation related to this measure is provided at the attached end-
note document). 

Total Budget 
planned 
(2017) 

 
EUR 20,095 

Total Budget 
spent (2017) 

 
EUR 15,000 

 
 

 Roma  Romani women Overall 
population 

    
M 2.2 Reviewing compulsory and secondary education curricula 

and textbooks to reflect tolerance and intercultural, while 
adding material on Roma and Egyptian identities. 
 
During year 2017 there is no data regarding the number of 

Total Budget 
planned 
(2017) 

EUR 6,550 
Total Budget 
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history and other textbooks published that reflect tolerance 
and intercultural, while adding material on Roma and 
Egyptian identities. The 2017 target for this indicator was 1 
textbook published. The MoES and the Institute for 
Development of Education are the responsible implementing 
institution. 
 
Year 2015 Baseline:  0 curricula  
Year 2016 achieved : No data available  
Year 2017 achieved:  No data available  
 

spent (2017) 
EUR 0 

M 2.3 Reviewing the Second Chance Programme to increase its 
efficiency as a transitory system to mainstream education. 

 
121 or 96 percent of all students who attended the Second 
Chance programme were girls and boys from Roma and 
Egyptian community. There is a high attendance of the Roma 
and Egyptian community members for this specific program.  
There is no gender disaggregated data for this indicator. 
 
MoES is the responsible institution for this measure. 
  
Year 2015 Baseline: 917 Roma  
Year 2016 achieved :  No data available  
Year 2017 achieved:  121 Roma  

Total Budget 
planned 
(2017) 

 
No Cost 

Total Budget 
spent (2017) 

 
No Cost 

Roma  Romani women Overall 
population 

121   127  
M2.4 Implementing the improved Second Chance Programme. 

During year 2017, 20 percent  of Roma and Egyptians who 
attended the Second Chance Programme, transited back into 
mainstream schools. MoES is working for further 
improvements in the Second Chance Programme within year 
2018. There is no disaggregated data for this indicator. 
 
MoES is the responsible institution for this measure. 

 
Year 2017 Baseline:    917 Roma and Egyptian 
Year 2016 achieved :  917 Roma and Egyptian 
Year 2017 achieved:  20 percent  

 

Total Budget 
planned 
(2017) 

 
EUR 51,965 

Total Budget 
spent (2017) 

 
EUR 51,965 

Roma  Romani women Overall 
population 

20%   
M 2.5 Organizing intercultural extracurricular activities for 

raising awareness about the Roma and Egyptian identities 
(among others). 
 
246 schools have organized intercultural activities during 
2017, against 146 schools reported for year 2016.  

Total Budget 
planned 
(2017) 

EUR 26,201 
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2017 target for this indicator is 75 and the performance 
against target is 328 percent.  There is a considerable 
growth of the number of schools comparing with the baseline 
data reported as follows: 
 
Baseline:  In 2013, were organized 602 intercultural activities 
by 96 schools with the participation of over 4,800 students. In  
addition, during years 2011-2013, 11 REDs and 7 Eos, in 
cooperation with civil society, organized 60 summer camps 
with 722 Roma and Egyptian children out of total of 2,677 
children. 
 
Year 2015 Baseline:      75 schools 
Year 2016 achieved :  146  schools 
Year 2017 achieved:  246  schools 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 

Total Budget 
spent (2017) 

 
EUR 26,201 

 

M 2.6 Preventing and dealing with segregated schools. 
 
“0” schools are reported from Ministry of Education and 
Sports as segregated schools during 2017. This is a success, 
and this is due to the inclusion policies followed by the 
Ministry of Education and Sports for both communities Roma 
and Egyptian. In addition to that, zero segregated classes 
were reported also for year 2017.  
 
The MoES and the Commissioner for Protection against 
Discrimination are the responsible reporting Institutions. 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 

Total Budget 
planned 
(2017) 

 
35,000 EUR 

Total Budget 
spent (2017) 

 

EUR 35,000  

Objective 3 To strengthen the cooperation of school with social services, in order 
to address the cases of Roma and Egyptian children with socio-economic problems. 
 
Total budget EUR                    224,163 
Indicator 100% of Roma and Egyptian community girls and boys with socio-

economic problems will be supported by the social services due to 
the coordination with community education institutions, by the 
end of 2020. 

Baseline (2015) Roma Total 
 

Roma female Overall 
population 

2,500    
Milestone (2017) [please insert planned milestone for this goal for 2016] 20% 
Budget planned 
(2017) 

EUR    53,916 

Budget spent 
(2017) 

EUR    33,916 

Achievement 
(2017) 

Roma male 
 

Roma female 
 

Overall 
population 

3,796 3,068  
Measures under objective 3 implemented in 2017 
M3.1 Identifying and enrolling all the Roma and Egyptian girls 

and boys of mandatory school age into school, through 
Budget Total 

planned 
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multisectoral working groups at the local level (including 
schools, health care, police, social administrators). 
 
Local government units and school directorates are the 
responsible implementing institutions. These institutions 
reported that multisectorial working groups at the local level, 
established since previous year, continued to meet regularly 
during year 2017. The working groups are composed by the 
representatives of different fields including schools, health 
care, police, and social administrators.   
 
5,534 is the number of Roma and Egyptian boys and girls 
enrolled into primary school during year 2017.  The total 
number shows a higher number of male 2,944 individuals, and  
female 2,590 individuals;2,284 were Roma and 3,250 were 
Egyptians. It is evident a higher participation of Roma from 
urban areas 3,970 and 1,564 were from rural ones. 
 
There is a decrease with 5% of the number (5810) reported 
last year. The reason is that there was no contingent of the 
children of both communities who should have been enrolled 
in primary education. 
 
Year 2016 Baseline - achieved :  5,810 Roma and Egyptian 
Year 2017 achieved:  5,534 Roma and Egyptian 

(2017) 
 

No cost 
Total Budget 
spent (2017) 

 
No cost 

Roma  Romani Woman Overall 
population 

5,534 2,590  
M3.2 Creating a database of children of pre-school and 

compulsory school age (including Roma and Egyptians), in 
cooperation with the Ministry of Interior, Ministry of 
Health, Ministry of Social Welfare and Youth, civil society 
and other stakeholders. 
 
Note: Inter ministerial Memorandum of Understanding was 
signed by the Ministry of Education and Sports, Ministry of 
Interior, Ministry of Social Welfare and Youth and the Ministry 
of Health regarding the establishment of the system since 
year 2016. During 2017 there is no progress toward  creating 
the above mentioned database.   
 
Year 2015 Baseline:   0  
Year 2016 achieved : 0    
Year 2017 achieved:  0 
 

Total Budget 
planned 
(2017) 

 
EUR 20,000 

Total Budget 
spent (2017) 

 
EUR 0 

M 3.3 Following up with every school to identify Roma and 
Egyptian girls and boys who are absent from the pre-school 
and compulsory education system to ensure their 
enrolment. 
 
114 Roma and Egyptian girls and boys, who did not attend 
the pre-school and compulsory education systems were 
identified during year 2017. Due to the intense work 
performed  by the Regional Education Departments, during 

Total Budget 
planned 
(2017) 

 
No cost 

Total Budget 
spent (2017) 

 
No cost 
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year 2017, there is an increase of the number of Roma and 
Egyptian children identified as missing in compulsory and pre-
school education. 44% more Roma and Egyptian children were 
identified in 2017 compared to 2016. 
 
Data  indicates that 44 were females and 70 were male, 
whereas the number of  Roma  were 56 and Egyptians 58. 
More participants were from the rural areas. MoES and local 
government units are the responsible implementing 
institutions. 
 
Baseline - Year 2016 achieved :  79 Roma and Egyptian  
Year 2017 achieved:  114 Roma and Egyptian 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 
Roma Male Romani Woman  Overall 

population 
114 44  

M3.4 Organizing periodical meetings with Roma and Egyptian 
parents in their settlements for issues related to the 
importance of compulsory education. 

During year 2017, it was noticed a strong commitment of 
local government units to work with Roma community 
members to include them in the education system as well as 
to raise awareness among parents in this process. In Roma 
settlements, municipalities and different NGOs were in 
contact with  Roma parents having full access to the staff of 
psychologists, social workers or teaching assistants. Parents 
of Roma children participated in regular parent and school 
board meetings as well as in awareness-raising campaigns and 
activities.  

Therefore 2,555 door-to-door visits were performed by the 
psychologists, social workers or teaching assistants to Roma 
and Egyptians households.    

491 Roma and Egyptian parents participated in awareness 
raising campaigns on enrolment in compulsory education. 
There is a decrease in the number reported on 2017 
compared to 560 reported in 2016. A small number of parents 
, children of whom  began compulsory education, were  
identified during this year. This is also related to the 
explanations given in M3.1 

Data shows that 434 were female and 57 were male, 229 
were Roma and 262 were Egyptians, 402 were from urban 
areas and 89 were from rural ones. 

MoES and local governance units are responsible 
implementing institutions for this measure. 
 
Year 2016 Baseline  achieved :  560 Roma and Egyptian 
Year 2017 achieved:  491 Roma and Egyptian 
 
(Additional explanation related to this measure is provided at the attached end-

Total Budget 
planned 
(2017) 

EUR 33,916 
Total Budget 
spent (2017) 

 
EUR 33,916 

 



 

21 / 93 

note document). 
 
Roma Romani women Overall 

population 
491 434  

M 3.5 Referring families of children who drop out or are at risk 
for abandoning compulsory education to social protection 
services and other sources of support. 
 
145 families were referred to social protection services or 
other sources of support for children that drop out of school 
during year 2017. Increased intensity of field visits during 
year 2017 by local government units as well as by regional 
education directorates resulted in more families referring to 
social protection services or other sources of support for 
children that drop out of school. Data indicates that 118 
families were Roma and 27 families were Egyptians. Although 
there is an increase in the families referred in the last two 
years, this number is far from the target for 2017 which is 
500. The 2017 performance against target is 29 percent. 

MoES and local government units are the responsible 
implementing institutions. 
 
Year 2015 Baseline: 500 families 
Year 2016 achieved :  15 families 
Year 2017 achieved:  145 families 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 

Total Budget 
planned 
(2017) 

 
No cost 

Total Budget 
spent (2017) 

 
No cost 

Roma Romani women  Overall 
population 

725   
Objective 4: To value and promote the recognition of the Roma and Egyptian 
identities as an integral part of Albanian cultural heritage. 
 
Total budget EUR 73,965 
Indicator Roma and Egyptian identity is recognized by the entire Albanian 

population by the end of 2020. 
Baseline (2015) Roma Male Roma female Overall 

population 
              

Milestone (2017)  
Budget planned 
(2017) 

EUR 10,616 

Budget spent 
(2017) EUR 10,245  
Achievement 
(2017) 

Roma male Roma female Overall 
population 

   
Measures under objective 4 implemented in 2017 
M4.1 Organizing cultural and artistic activities inspired by Roma 

and Egyptian identities and folklore and activities that 
promote intercultural cooperation. 
 

Total Budget 
planned 
(2017)  
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The Ministry of Culture  and the National Centre of Folklore 
Activities are the responsible implementing institutions which 
reported as follow:  

5 cultural activities related to the Roma and Egyptian 
identities and folklore were organized and/or completely 
funded by Ministry of Culture during year 2017. The 2017 
target for this indicator was 6 activities and the performance 
against target is 67% percent. 
 
Year 2016 Baseline:    2 cultural activities 
Year 2016 achieved :  6 cultural activities 
Year 2017 achieved:  4 cultural activities 
 
(Additional explanation related to this measure is provided at the attached end-
note document). 
 

EUR 6,336 
 
Total Budget 
spent (2017) 

 
EUR 9,336 

 
 

 
 

M4.2 Translating and publishing Roma literature in Albanian 
language and vice versa. 
 
Nothing new reported for year 2017 for this measure.   The 
Ministry of Culture  and the National Centre of Folklore 
Activities are the responsible implementing institutions 

Total Budget 
planned 
(2017) 

 
EUR 546  

Total Budget 
spent (2017) 

 
EUR 0  

M4.3 Inventory and digital registration of the spiritual heritage 
of the Roma and Egyptian communities in order to preserve 
and transmit the features of their identity to the future 
generations. 
 
The Inventory and digital registration of the spiritual heritage 
of the Roma and Egyptian communities is a responsibility of 
Ministry of Culture. Nothing new is reported for year 2017.  
The Ministry of Culture  is the responsible implementing 
institution. 

Total Budget 
planned 
(2017)  

 
No cost 

Total Budget 
spent (2017) 

 
No cost 

M4.4 Including Roma and Egyptian history, handicrafts and 
identity in tourism guides and producing brochures about 
both of these communities in Albania. 
 
Nothing new is report for year 2017 for this measure.  The 
Ministry of Culture is the responsible implementing 
institution. 

Total Budget 
planned 
(2017) 

 
EUR 95  

Total Budget 
spent (2017) 

 
EUR 0 

M4.5 Disseminating the call for proposals of the Ministry of 
Culture and other related sources of funding to Roma and 
Egyptian organizations (i.e. sharing the link via email) and 
ensuring that the selected projects include those 
implemented by Roma and Egyptian organizations. 
 
 
No call for proposals was released for funding Roma and 
Egyptian organizations during year 2017. Therefore, zero 
projects of Roma and Egyptian organizations were 

Total Budget 
planned 
(2017) 

 
No cost 

Total Budget 
spent (2017) 

 
No cost 
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successfully funded by the MoC.  
 
The Ministry of Culture is the responsible implementing 
institution. 
 
Baseline - Year 2016 achieved : 6 projects  
Year 2017 achieved:  0 projects 

M4.6 Providing premises for holding activities organized by Roma 
and Egyptian organizations. 
 
One Roma cultural activity was held in the premises provided 
by the MoC and its subordinate institutions. The festival of 
the Egyptian group  took place near the Mosque of Muradies 
in Vlora. The 2017 target for this indicator was 4 activities 
and the performance against target is 25 percent.  
The Ministry of Culture is the responsible implementing 
institution. 
 
Year 2015 Baseline: 2 Roma cultural activities 
Year 2016 achieved :  1 Roma cultural activity 
Year 2017 achieved:  1 Egyptian cultural activity 

Total Budget 
planned 
(2017)  

 
EUR 3,639 

  
Total Budget 
spent (2017) 

 
EUR 909 

M4.7 Recruiting Roma/Egyptian experts in the central/regional 
institutions of the Ministry of Culture. 
 
None of  institutions of the MoC has employed Roma/Egyptian 
experts during year 2017. The Ministry of Culture is the 
responsible implementing institution. 
 
Year 2015 Baseline: 1 institution  
Year 2016 achieved :  0 institution 
Year 2017 achieved:  0 institution  

Total Budget 
planned 
(2017)  

 
No cost 

Total Budget 
spent (2017)  

 
No cost 

 
 
  
Reporting person 
Name SURNAME Besnik RAMA 
Position Roma Focal Point  
Institution Ministry of Education and Sports  
Email Besnik.Rama@arsimi.gov.al 
 

 
Reporting person 
Name SURNAME Bendis PUSTINA  
Position Roma Focal Point  
Institution Ministry of Culture  
Email Bendis.pustina@kultura.gov.al 
 

EMPLOYMENT AND VOCATIONAL EDUCATION AND TRAINING (VET) 
Goal: To provide equal opportunities for formal employment for Roma and Egyptians. 
To provide equal opportunities for formal employment for Roma and Egyptians. 

mailto:Besnik.Rama@arsimi.gov.al
mailto:Besnik.Rama@arsimi.gov.al
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Total budget EUR, 7,741,255 
Indicator  
Baseline (2015) Roma  Roma female Overall population 

1,547   
Milestone (2017)  
Budget planned 
(2017) 

EUR  770,224 

Budget spent 
(2017) 

EUR  926,097 
 

Achievement 
(2017) 

Roma male Roma female Overall population 
2,007 1,732 225,181 

Objective 1 To integrate Roma and Egyptians in the labour market  
To integrate Roma and Egyptians in the labour market through VET and active employment 
programs. 
Total budget EUR            2,162,043  
Indicator 80% more Roma and Egyptian men and women participating in VET 

and active employment programs will be integrated in the labour 
market by the end of 2020. 

Baseline (2015) Roma Total Roma female Overall population 
891   

Milestone (2017)  
Budget planned 
(2017) 

EUR 527,446 
 

Budget spent 
(2017) 

EUR 808,253 

Achievement 
(2017) 

Roma male Roma female Overall population 
1,982 1,723 204,039 

Measures under objective 1 implemented in 2017 
M1.1 Supporting the participation of Roma and Egyptians in 

employment promotion programs (EPP), by establishing Quotas. 
 
There are 4 indicators for this measure. The MoHSP and NES are the 
responsible implementing institutions. 

First indicator: 338 Roma and Egyptians participated in the  
employment promotion programs during year 2017.  This total 
number is 126% more than  baseline (146). The figure reported in 
2017 is also almost two times more than 184 Roma and Egyptians 
reported in 2016 who were involved in EPP (per programme and as 
a share of all participants).  Data shows that during year 2017,  202 
of beneficiaries were female and 136 were male; 143 were Roma 
and 195 were Egyptians; 287 were from urban areas and 51  from 
rural ones; 276 Roma and Egyptians had more than 18 years old.  
 
2017 target for this indicator is 151  Roma and Egyptian and the 
performance against target is completed in the level of  223%. 
 

For year 2017, Ministry of Finance and NES reported that a 
significant improvement in the employment situation for members 
of the Roma and Egyptian community is observed during 2017. 
Interventions supported Roma and Egyptians’ inclusion in active 
employment programs, education and vocational training 
opportunities and in governmental institutions, intending to 
activate communities’ productive potential and to support 

Total Budget 
planned 
(2017)  

 
EUR 282,394 

 
 
 

Total Budget 
spent  
(2017) 

 
EUR               

557,440  
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integration in the labor market.  

Year 2015 Baseline:    146 Roma and Egyptian 
Year 2016 achieved :  184 Roma and Egyptian 
Year 2017 achieved:   338 Roma and Egyptian 
 
(Additional explanation related to this measure is provided at the attached end-
note document) 
 
Roma  Romani Woman  Overall 

population 
338 202 5,264 
 
Second indicator: During 2017, 174 Roma and Egyptians were 
employed after the termination of the EPP programme.  Data shows 
that 119 were female and 55 male; 92 Roma and 82 Egyptians; 174 
were from urban areas and all reported are older than 18 years.  
 
 

 

 Roma  Romani Women Overall 
population 

174 119 3,645 
 In addition to that, based on the figures reported by Employment 

sector at the Ministry of Finance,  854  Roma (Roma and Egyptians)  
were employed by Regional Employment offices  including the 
individuals who participated in EPP and those who are employed 
through mediation of the REDs.  
 
Year 2015 Baseline:       5 employed by RED 
Year 2016 achieved :  318 employed by RED  
Year 2017 achieved:  854 employed by RED 

 

 Roma  Romani Women  Overall 
population 

854 400 23,136 
 Third  indicator :  There is no data about the number of  Roma and 

Egyptian youth employed through employment offices during 2017. 
 
Fourth indicator : 400 Roma and Egyptian women were employed 
through employment offices during 2017. 
 

 

 Roma  Romani Women  Overall 
population 

 400 256  
M1.2 Doing community work (Employment promotion program). 

 
268 Roma and Egyptian were involved in community work during 
year 2017 compared to 14 reported during year 2016.  The inclusive 
policies that are being pursued by local government units based on 
the National Action Plan have also had a very significant impact on 
the involvement of community members in community work. Local 
Government Units are the responsible implementing  institutions. 
 
Year 2015 Baseline:    15 Roma and Egyptian 
Year 2016 achieved :  14 Roma and Egyptian 
Year 2017 achieved:  268 Roma and Egyptian 

Total Budget 
planned  
(2017) 

 
No cost 

Total Budget 
spent  
(2017) 

 
No cost 
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(Additional explanation related to this measure is provided at the attached end-note 
document) 
Roma  Romani Woman  Overall 

population 
268 133  

M1.3 Free of charge participation of Roma and Egyptians in the public 
vocational trainings for professions highly in demand in the 
labour market. 
 
67 Roma and Egyptians completed  vocational training courses and 
subsequently found employment or were self-employed during year 
2017.  MoHSP and NES are the responsible implementing 
institutions.  
 
Year 2015 Baseline:  250 trained Roma and Egyptians 
Year 2016 achieved :  90 trained Roma and Egyptians 
Year 2017 achieved:   67 trained Roma and Egyptians 
 
(Additional explanation related to this measure is provided at the attached end-
note document) 
 

Total Budget 
planned 
(2017) 

 
EUR 29,725 

Total Budget 
spent 
(2017) 

EUR 27,021 

Roma  Romani Women  Overall 
population 

67 39 861 
M1.4 Granting full scholarships for Roma and Egyptian VET students, at 

a level which covers the costs of living, tuition fees and 
textbooks. 
 
There are 2 indicators for this measure. The MoHSP is the 
responsible implementing institution. 
 
First indicator: During 2016, a Decision of Council of Ministers (DCM)  
was adapted, that defines the level and benefiting  scholarships 
modalities for Roma and Egyptian VET students. This decision was 
approved with DCM nr.873 date 14.12.2016.  Nothing new to report 
for year 2017. 
 
Second indicator:  Based on this DCM, 333 students who attended 
the Vocational Education Programs received scholarships, free 
textbooks including as well a clothing fee in the amount of EUR 50 
per each student during year 2017. No gender disaggregation was 
provided.  
 

Total Budget 
planned 
(2017) 

 
EUR 8,205 

Total 
budged 
spent  
(2017) 

 
EUR 16,650 

 Roma Romani Women Overall 
population 

 333   

M1.5 Developing and piloting a standard career counselling program in 
four pilot areas, in order to equip Roma and Egyptians with 
necessary skills and ultimately facilitate their labour market 
integration through employment promotion programs, VET and 
extended exposure to the workplace through a combination of 

Total Budget 
planned 
(2017) 

 
EUR 207,142 
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these programs. 
 
There are 4 indicators for this measure. The MoHSP is the 
responsible implementing institution. 

First indicator : During 2017,  944  Roma  and Egyptians job seekers 
were involved in the career counselling programs in order to equip 
them with necessary skills and ultimately facilitate their labour 
market integration through employment promotion programs.  

During year 2017 MoHSP,  with donors support,  has piloted a 
standard career counselling program in four pilot areas – Durres, 
Tirane, Berat and Shkoder, in order to equip Roma and Egyptians 
with necessary skills and ultimately facilitate their labour market 
integration through employment promotion programs, VET and 
extended exposure to the workplace through a combination of these 
programs. 

Year 2015 Baseline:   200 Roma and Egyptians  
Year 2016 achieved : 456 Roma and Egyptians 
Year 2017 achieved: 944 Roma and Egyptians 
 

Total budget 
spent  
(2017) 

 
EUR 207,142 

Roma  Romani Women  Overall 
population 

944 439 90,000 
 
Second indicator: During 2017, 842 Roma and Egyptians  were 
enrolled in a VET or employment promotion program (per program 
and as a share of all participants) against 69 Roma and Egyptians 
reported during year 2016.  
 
Year 2015 Baseline: 175 Roma and Egyptians 
Year 2016 achieved :  69 Roma and Egyptians 
Year 2017 achieved:  842 Roma and Egyptians 
(Additional explanation related to this measure is provided at the attached end-
note document) 
  

 

 Roma Romani Women Overall 
population 

 842 308 59,297 
 

 Third indicator: 193 Roma and Egyptians have successfully 
completed a VET program on employment promotion during year 
2017  against 22 reported for year 2016.     During 2016 there was a 
high rate of abandonment of vocational courses although there 
were a considerable number of members of both communities who 
started professional courses.  
 
Year 2015 Baseline:    100 Roma and Egyptians  
Year 2016 achieved :  100 Roma and Egyptians  
Year 2017 achieved:   193 Roma and Egyptians  
(Additional explanation related to this measure is provided at the attached end-
note document) 
 

 

 Roma  Romani Women  Overall 
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 Fourth indicator: During year 2017,   25 Roma and Egyptians have 
managed to find a job on termination of a VET program or 
employment promotion program.  NES worked hard with tracing 
system in order to identify such data.  
 
Year 2015 Baseline:    0 Roma and Egyptians 
Year 2016 achieved :  0 Roma and Egyptians 
Year 2017 achieved: 25 Roma and Egyptians 
 

 

 Roma Romani women Overall 
population 

 25 14 861 

M1.6 Approving the decision to postpone the deadline for receiving 
the benefits accompanying the economic aid (not the 
allowance) for Roma and Egyptian beneficiaries registered 
under employment promotion programs until they find a 
permanent job following the termination of the employment 
promotion program. 
 
No decision approved during year 2017. The MoHSP is the 
responsible implementing institution. 

Total Budget 
planned 
(2017).  

 
No cost 

Total Budget 
spent  
(2017) 

 
No cost 

Objective 2: To promote (social) entrepreneurship and self-employment of Roma and 
Egyptians 
 
To promote (social) entrepreneurship and self-employment of Roma and Egyptians 
Total budget EUR  5,130,878  
Indicator 300 representatives of Roma and Egyptian communities will be self-

employed or carry out (social) entrepreneurship by the end of 2020. 
Baseline (2015) Roma Total Roma female Overall 

population 
200   

Milestone (2017)  
Budget planned 
(2017) 

EUR  163,428 

Budget spent 
(2017) 

EUR    100,000 

Achievement 
(2017) 

Roma male Roma female Overall 
population 

25 9 21,142 
Measures under objective 2 implemented in 2017 
M2.1 Drafting and approving the law allowing the government to 

provide support through grants for social enterprise, which 
would promote employment of Roma and Egyptians among 
others. 
  
On 9.06.2016 the Law No. 65/2016 "On Social Enterprises in the 
Republic of Albania." was adopted.  There is no yet approved DCM 
for "Establishing the concrete Category for disadvantaged groups", 
which also included national minorities during year 2017. The 
MoHSP is the responsible implementing institution. 

Total Budget 
planned  
(2017)  

 
No cost 

Total Budget 
spent  
(2017) 

 
No cost 

population 
 193 69 20,975 
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M2.2 Evaluating potential impact of tax exemption for Roma and 
Egyptian entrepreneurs/ self- employed who are transitioning 
into the labour market from long-term unemployment, social 
welfare, begging and informal work, as well as those living in 
inadequate conditions (i.e. in informal settlements, in social 
housing but risking eviction due to inability to pay rent). 
 
There is no tax exemption evaluation report developed , presented 
and publically discussed during year 2017. Ministry of Finance is  
the responsible implementing institution. 

Total Budget 
planned  
(2017) 

 
Not available 
Total Budget 

spent  
(2017) 

Not available 

M2.3 Designating and equipping outdoor market spaces that could be 
used for sale of goods and handicraft products, where Roma and 
Egyptians have access. 
 
180 designated market place were  used by Roma and Egyptians 
for sale of goods and handicraft products during year 2017 against 
166 reported during 2016. The LGUs are the responsible 
implementing institutions. 
 
Baseline -Year 2016 achieved : 166  designated market place  
Year 2017 achieved: 180 designated market place  
 

Total Budget 
planned  
(2017) 

 
No cost 

Total Budget 
spent  
(2017) 

 
No cost 

M2.4 Conducting a study on the position of Roma and Egyptian 
individual collectors of recyclable waste in the context of 
granting in concession of dump areas. 
 
There is  no data reported for this indicator for year 2017. The 
Ministry of Environment is the responsible implementing 
institution. 

Total Budget 
planned  
(2017) 

 
EUR 0  

Total Budget 
spent  
(2017) 

 
EUR 0 

M2.5 Inspecting the implementation and reviewing of the existing 
regulations on waste treatment to ensure that all municipal 
waste treatment plants are fenced off, so as to prevent 
hazardous waste collection from such plants, in particular by 
children. 
 
There is no data reported for this indicator for year 2017. The 
Ministry of Environment  is the responsible implementing 
institution. 

Total Budget 
planned 
(2017) 

 
Not available  
 
Total Budget 

spent  
(2017) 

 
Not available  

M2.7 Advocacy activities with local government representatives to 
reduce local taxes and fees by 30 percent for businesses 
established by Roma and Egyptians. 
 
There are 2 indicators for this measure. The LGUs are the 
responsible implementing institutions. 
 
First indicator: Two   local government units,  Durresi and Mirdita 
Municipalities,  reported that  have reduced fees and taxes for 
businesses established by Roma and Egyptians. 
 

Total Budget 
planned 
(2017) 

 
No cost 

Total Budget 
spent  
(2017) 

 
No cost 
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Second indicator:  20  businesses run by Roma and Egyptians have 
profited from the decrease in local taxation during year 2017. Data 
shows that 4 businesses were from Roma and 16 from Egyptian. 
The 2017 target was 3 businesses and the performance against 
target is 33 %.   
 
382 Roma and Egyptians have been employed in these businesses 
as a result of advantageous fiscal policies pursued by these 
municipalities for both communities. 
Year 2015 Baseline:       5 businesses  
Year 2016 achieved :  166  businesses 
Year 2017 achieved:    20 businesses 

 Roma  Romani women  Overall 
population 

 382 155  

M2.8 Informing Roma and Egyptian farmers regarding grants and 
providing technical assistance for business plan development in 
accordance with the Call for Proposals issued by the 
Agricultural and Rural Development Agency. 
 
There is no data reported for this indicator for year 2017. The 
Agricultural and Rural Development Agency is the responsible 
implementing institution. 
 
Baseline - Year 2016 achieved :  No data available 
Year 2017 achieved:  No data available  
 

Total Budget 
planned 
(2017) 

 
EUR 2,857 

 
  

Total Budget 
spent  
(2017) 

               
EUR 0 

 Roma  Romani women  Overall 
population 

    

M2.9 Awarding grants for Roma and Egyptian applicants (farmers) 
among others, for development of agriculture or rural 
development projects. 
 
Zero applicants (farmers) from Roma and Egyptian communities 
have benefited grants during 2017.  The Agricultural and Rural 
Development Agency is the responsible implementing institution. 
 
Baseline - Year 2016 achieved : No data available  
Year 2017 achieved:  0 applicants Roma and Egyptians  
 

Total Budget 
planned 
(2017) 

 
EUR 32,000 

Total Budget 
spent  
(2017) 
EUR 0 

 Roma Romani women Overall 
population 

 0 0 21,142 
M2.10 Providing grants and support services (start-up, preparation of 

individual investment plans, soft-loans, accounting, etc.) for 
low skilled potential Roma and Egyptian entrepreneurs and self-
employed and facilitate their transition into the formal 
economy. 
 
During year 2017,  the UNDP/ESERE Project has worked  to realise 

Total Budget 
planned 
(2017) 

EUR 128,571 
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this measure. A significant support for this measure was provided 
with regards to the income generation programme. A grant was 
planned to be allocated to each successful business plan of a start-
up or existing business run by Roma and Egyptians. More than 100 
applicants have been identified but only 72 of them were found 
plausible from all four regions (Berat, Tirana, Shkoder and Durres) 
and were subsequently trained during April-September 2017.  
 
In this regard, by the end of 2017 there are 34 Roma and Egyptian  
beneficiaries selected to receive grant in the total amount of EUR 
100,000 . 
  
Year 2015 Baseline: 200 Roma and Egyptians   
Year 2016 achieved :  No data available  
Year 2017 achieved:  34 Roma and Egyptians 
 
(Additional explanation related to this measure is provided at the attached end-
note document) 
 

Total Budget 
spent  
(2017) 

 
EUR 100,000 

 Roma Romani women Overall 
population 

34 9  
 

Objective 3: To build capacities and improve the performance of the NES and VET 
system staff for the integration of Roma and Egyptians in the labour market. 
To build capacities and improve the performance of the NES and VET system staff for the 
integration of Roma and Egyptians in the labour market. 
Total budget EUR 448,334 
Indicator The work performance of NES staff and VET system for the integration 

of Roma and Egyptian in the labour market will be improved more than 
80% by the end of 2020. 

Baseline (2015) Roma Total Roma female Overall population 
456 NA  

Milestone (2017)  
Budget planned 
(2017) 

EUR 79,330 

Budget spent 
(2017) 

EUR 17,844 

Achievement 
(2017) 

Roma male Roma female Overall population 
28   

Measures under objective 3 implemented in 2017 
M3.1 Training NES and VET system staff on the challenges and good 

practices for the integration of Roma and Egyptian 
jobseekers/entrepreneurs in the labour market. 
 
Data from NES shows that 20 employees were trained regarding 
employment services with support of Swisscontact. In addition, 
UNDP/ESERE project has conducted a needs assessment on the 
skills and capacities and needs for training and coaching of NES 
staff. Based on the needs assessment finding, five training 
modules were developed covering the following topics: 

• Communication and negotiation skills. 
• Upgrading skills to support the employment of individuals 

Total Budget 
planned  
(2017) 

EUR 13,928  
Total Budget 

spent  
(2017) 

EUR 696 
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from specific groups combined with community 
employment services. 

• Counselling cycle elements. 
• Knowledge about career planning and development. 
• Knowledge on problem solving and conflict management. 
The training programs will be delivered by year 2018. 

 
Year 2015 Baseline:    450 employees trained 
Year 2016 achieved :  323 employees trained  
Year 2017 achieved:  20 employees trained  

M3.2 Preparing information materials on protection from ethnic 
discrimination at the workplace, promoting the successful 
examples of cultural diversity and inclusiveness. 
 
There is  no data for this indicator. The 2017 target is 3,500 
information materials generated and distributed. The MoHSP is 
the responsible implementing institution. 
 
Year 2015 Baseline: 3500 information materials  
Year 2016 achieved : No available data    
Year 2017 achieved:  No available data    

Total Budget 
planned 
(2017) 

EUR 1,035 
 
 

Total Budget 
spent 
(2017) 
EUR 0 

 
M3.3 Employing qualified Roma and Egyptians as career counsellors, 

specialists and instructors at the NES and VET centres. 
 
4 Roma were  employed as specialist and career advisors in 
Employment Offices within the framework of the ESERE Project 
supported by UNDP.  The 2017 target was 4 Roma and Egyptian 
instructors employed/embedded  by NES and VET centres.  NES 
and VET centers are the responsible implementing institutions. 
 
Year 2015 Baseline:    2 Roma and Egyptians 
Year 2016 achieved :  5 Roma and Egyptians 
Year 2017 achieved:  4 Roma and Egyptians 

Total Budget 
planned  
(2017) 

 
No cost 

Total Budget 
spent  
(2017) 

EUR 8,574 

 Roma  Romani women Overall 
population 

 4 2  

M3.4 Revising the existing Code of Ethics on Public Employment, for 
VET centres and NES, including elements of compliance with 
the principle of diversity (cultural, gender, etc.) and non-
discrimination due to ethnic belonging. 
 
There is  no data for this indicator. The 2017 target was 1 Code of 
Ethics approved. NES is the responsible implementing institution. 

Total Budget 
planned  
(2017) 

EUR 4,367 
Total Budget 

spent  
(2017) 
EUR 0 

M3.5 Introducing annual targets for employment of Roma and 
Egyptians in the public service and a Young Professionals 
Programme for Roma and Egyptians interested in this career 
path. 
 
There are 3 indicators for this measure. The MoHSP and the 
Ministry of Innovation and Public Administration are the 
responsible implementing institutions.  

First indicator: During 2017, 4 Roma mediators were 

Total budget 
planned (2017)  

EUR 60,000 
Total budget 

spent  
(2017) 

EUR 8,574 
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embedded/employed in the public service (NES). The 2017 target 
was 4 new Roma and Egyptian public servants every year. 

Second indicator: During 2017, there is no data available about 
the number of Roma (under the age of 35) who have completed 
the Young Professionals Programme.  

Third indicator: There is no data  reported  about the number of 
Roma included in the National Internships Program in the Public 
Administration Institutions.  
 
Year 2015 Baseline:    4 Roma and Egyptians employed  
Year 2016 achieved :  No data available  
Year 2017 achieved:  4 Roma and Egyptians employed  
 

 

 
Reporting person 
Name SURNAME Mimoza HASANI  
Position Roma Focal Point  
Institution Ministry of Finance  
Email Mimosa.hasani@financa.gov.al 
 

 

 

 

 

 

 

HEALTH 
Goal: To ensure accessible, affordable and equitable healthcare to Roma and 
Egyptians. 
To ensure accessible, affordable and equitable healthcare to Roma and Egyptians. 
Total budget EUR 4,162,790 
Indicator  
Baseline (2015) Roma Total Roma female Overall 

population 
5,668   

Milestone (2017)  
Budget planned 
(2016) 

EUR 757,321 

Budget spent (2017) EUR 3,628,811 
 

Achievement (2017) Roma male Roma female Overall 
population 

20,220 22,453 1,352,500 
Objective 1: To increase the number of Roma and Egyptians using the 
mainstream healthcare services. 
To increase the number of Roma and Egyptians using the mainstream healthcare 
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services. 
Total budget EUR 3,562,045 
Indicator 100% of Roma and Egyptian community members will be able to 

use the mainstream healthcare services by the end of 2020. 
Baseline (2015) Roma Total Roma female Overall 

population 
3,668   

Milestone (2017)  
Budget planned 
(2017) 

EUR 659,427 

Budget spent (2017) EUR 3,591,256 
Achievement (2017) Roma male Roma female Overall 

population 
15,247 17,168 1,352,500 

Measures under objective 1 implemented in 2017 
M1.1 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

M1.2 

Ensuring regular staffing (doctors and nurses) and services 
at health clinics/centres, prioritizing those situated near 
Roma/Egyptian settlements. 
 
This measure has two indicators. The MoHSP  is the 
responsible implementing institution. 
 
First indicator:  During year 2017, MoHSP has issued a 
directive to Regional Health Directorates to ensure regular 
staffing and services in health clinics/centres. This directive 
includes also health clinics/centres near Roma/Egyptian 
settlements.  
 
Second indicator: 375 health clinics/centers were situated 
near  Roma/Egyptian settlements in the national level  during 
year 2017 reported from MoHSP .  
 
Year 2015 Baseline: 60 clinics/centers 
Year 2016 achieved :  No data available  
Year 2017 achieved: 375 clinics/centers  
 
Constructing new health centres close to Roma and 
Egyptian settlements lacking access to health facilities, 
serving the entire population of the area, the Roma, 
Egyptians and non-Roma. 
 
During year 2017,  one new health  center  was constructed. 
The construction’s project was funded by "Save the Children", 
which in close partnership with the MoHSP and the 
Municipality of Tirana, made operational the new health 
center  which is located in one of the urban areas of Tirana, 
named Allias with a large number of Roma and Egyptian 
settlements. 
The year 2017 target for this indicator is one health center 
and the performance against target is 100 percent. MoHSP is 
the responsible implementing institution for this measure. 
 
Year 2015 Baseline:   0 clinics/centers 
Year 2016 achieved : 0 clinics/centers 

Total State 
Budget 
planned  
(2017) 

 
EUR  489,428 
Total State 

Budget spent  
(2017) 

 
EUR 

3,058,928 
 
 
 
 
 
 
 
 

Total budget 
planned 

 
EUR 25,714 

 
Total budget 

spent 
EURO 

230,000 
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Year 2017 achieved: 1 clinic/center  
(Additional explanation related to this measure is provided at the attached 
end-note document) 
 

M1.3 Employing qualified Roma and Egyptians as healthcare 
personnel, including doctors, nurses, social workers in 
healthcare and support staff. 
 
During year 2017,  as a result of the collaboration of MoHSP 
with donors,  2 interns have found a job in the public health 
care system upon completion of the internship program. The 
public health institutions employed them are Regional 
Hospital in Shkodra and Regional Hospital in Lushnja.  
 
The 2017 target for this indicator was 2 Roma and Egyptians 
and the performance against target is 100%.  
 
The MoHSP  is the responsible implementing institution. 
 
Year 2015 Baseline:    0 Roma and Egyptians 
Year 2016 achieved :  No data available  
Year 2017 achieved:  2 interns Roma and Egyptians 
 

Total budget 
planned 
(2017) 

 
No cost 

Total spent  
(2017) 
spent  

EURO 5,000 
 

 

 Roma  Romani women  Overall 
population 

 2 2 25,000 

M1.4 Developing a standard training for healthcare workers on 
equitable service provision to people living on the street or 
in substandard housing, including Roma and Egyptians. 
 
No standard training for healthcare workers on equitable 
service provision to people living on the street or in 
substandard housing, including Roma and Egyptians were 
conducted during year 2017. 
 
The 2017 target for this indicator was 500 healthcare workers 
trained.  
 
The NCCE is the responsible implementing institution. 
 

Total budget 
planned 
(2017) 

EUR 42,857 
Total budget 

spent  
(2017) 
EUR 0 

 

M1.5 Providing free healthcare service, by means of the donors’ 
fund for Roma and Egyptians who do not have health 
insurance, or are not registered as unemployed job 
seekers, by contracting private duly licensed clinics until 
the provision of public universal healthcare service. 
 
30,354  Roma and Egyptians were equipped with free health 
cards during year 2017. Data shows that 15,107 of them were 
female and 15,247 male, 9,235 were Roma and 21,119 
Egyptians; 3.8 percent of Roma and Egyptians were older than 
18 years. 
 
The 2017 target for this indicator was 4,075 and the 

Total Budget 
planned 
(2017) 

 
EUR 71,428 

Total Budget 
spent  
(2017) 

 
EUR 86,428 
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performance against target is 744 percent (higher that 2016 
performance).  
 
The MoHSP is the responsible implementing institution. 
 
Note: This indicator includes all Roma and Egyptians that are 
equipped with free of charge health card (children, pregnant 
women, unemployed etc.,) as well as the ones that received 
the health card through financial contribution for health 
insurance. There are no data available for the division 
urban/rural. 
 
Year 2015 Baseline:    3,368 Roma and Egyptians 
Year 2016 achieved :  25,604 Roma and Egyptians 
Year 2017 achieved:  30,354 Roma and Egyptians 
 
(Additional explanation related to this measure is provided at the attached 
end-note document). 

Roma Romani Women Overall 
population 

30,354 15,107 1,300,000 
Roma Egyptians  
9,235 21,119 1,300,000 

M1.6 Supporting Roma and Egyptian mothers with information 
and material packages for baby & maternal care for the 
first three months of life, for those who deliver the baby at 
the hospital. 
 
2,059 Roma and Egyptian mothers have received the baby & 
maternal care package during year 2017. There is an increase 
in the number of mothers compare to the year 2016 which is 
reported 1,961.  
 
Data shows that 1391 mothers were Roma and 668 were 
Egyptians. The 2017 target for this indicator was 315 mothers 
and the performance against target is 653 percent.  
 
The MoHSP is the responsible implementing institution. 
 
Year 2015 Baseline:       300 Roma and Egyptian mothers  
Year 2016 achieved :  1,961Roma and Egyptian mothers 
Year 2017 achieved:  2,059 Roma and Egyptian mothers 
 
(Additional explanation related to this measure is provided at the attached 
end-note document). 

Total Budget 
planned 
(2017) 

 
EUR 30,000 

 
 

Total Budget 
spent  
(2017) 

 
EUR 210,900 

 
 

Roma Egyptian Overall 
population 

2,059 668 27,500 
Objective 2:. To improve healthcare information and promotion on the available 
healthcare services for Roma and Egyptians 
To improve healthcare information and promotion on the available healthcare 
services for Roma and Egyptians 
Total budget EUR 600,745 
Indicator By the end of 2020, 100% of Roma and Egyptian community 

members will have complete information related to the issues 
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affecting their health and the available healthcare services. 
Baseline (2015) Roma Total Roma female Overall 

population 
2,000   

Milestone (2017)  
Budget planned 
(2017) 

EUR 97,894 
 

Budget spent (2017) EUR 37,555 
 

Achievement (2017) Roma male Roma female Overall 
population 

4,973 5,285 N/A 
Measures under objective 2 implemented in 2017 
M2.1 Providing information, basic diagnostics and first aid 

through Mobile Medical Teams to Roma and Egyptians in 
informal settlements, who are not covered by the 
mainstream system (i.e. lacking personal 
documents/residence certification or health insurance). 
 
There are two indicators for this activity. The MoHSP, 
Health Insurance Fund and Public Health Institute are the 
responsible implementing institutions. 
 
First indicator: 10,258 Roma and Egyptians have received 
information (including on physical, mental and 
reproductive health issues, STDs, child immunization 0-14, 
drug use, etc.) and services from the medical mobile teams 
during year 2017 against 4,605 reported for year 2016. 
 
Data shows that 5,285 were female and 4,973 were male; 
5,779 were Roma and 4,479 Egyptian; 
 
With donor’s support, 6 health outreach programmes were 
implemented on basic care and personal hygiene, TBC, 
breast cancer, family planning and children vaccination.  

 
The target for 2017 was 2,000 and the performance against 
target was 505 percent. 
 
Second indicator: 2004 visits are conducted by doctors to 
informal Roma settlements against 959 reported during 
year 2016. The target for 2017  was 200 and the 
performance against target was 1000 percent. 
 
Year 2105 Baseline:    2,000 Roma and Egyptians 
Year 2016 achieved :  4,605 Roma and Egyptians 
Year 2017 achieved:  10,258 Roma and Egyptians 
 
 

Total budget 
planned 
(2017) 

 
EUR 32,247 

Total Budget 
spent (2017) 

 
EUR 37,247 

 
 
 
 
 
 
 
 
 
 
 

Roma  Romani women  Overall 
population 

10,258 5,285  
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M2.2 Creating the position of health mediators, health 
educators and volunteers for institutions that provide 
public services (such as for example health services), 
with the aim of increasing equal access to such services 
for this category. 
 
During 2017 the DCM for the position of health care 
mediators for the provision of public health services was 
not yet approved.  The LGUs are the responsible 
implementing institutions. 

Total Budget 
planned  
(2017) 

 
No cost 

Total Budget 
spent  
(2017) 

 
No cost 

Roma Romani women Overall 
population 

    
M2.3 Recruiting and training Roma and Egyptians as health 

outreach mediators. 
 
As far as DCM is not yet approved , the number Roma and 
Egyptians trained as health outreach mediators is 0.  
 
The MoHSP is the responsible implementing institution. 

Total Budget 
planned 
(2017) 

EUR 62,882 
Total State 

Budget spent 
(2017) 
EUR 0 

 Roma  Romani women  Overall 
population  

    

M2.4 Coordinating with the Ministry of Education and Sports 
to ensure that among university quota and scholarships 
Roma and Egyptian medical/ nursing students are 
prioritized. 
 
There is no data reported for year 2017  related to the 
quotes and scholarships for students from both Roma and 
Egyptian communities who attend the studies at the 
faculty of medicine / nursing. 

Total Budget 
planned  
(2017) 

 
No cost 

Budget spent  
(2017) 

 
No cost 

M2.5 Preparing user-friendly information and promotional 
materials on health issues including in Romani language 
and with visuals. 
 
2000 leaflets were developed during 2017 regarding the 
topics of personal hygiene in the Roma language. These 
health informative and promotional materials  will be 
distributed during the year 2018 in the areas where the 
Roma population is concentrated the most. The target for 
2017 was the preparation of 2,500 promotional materials in 
Romani language. Indicator’s Performance against  target 
is 80%.  
 
Public Health Institute is the responsible implementing 
institution.  
 
Year 2015 Baseline:    0 promotional materials  
Year 2016 achieved :  No available data  
Year 2017 achieved:  2,000 promotional materials  
 

Total Budget 
planned 
(2017) 

EUR 2,765 
Total Budget 

spent  
(2017) 

 
EUR 308 
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Reporting person 
Name SURNAME Jonida Seferi 
Position Roma Focal Point 
Institution Ministry of Health and Social Protection  
Email Jonida.Seferi@shendetesia.gov.al 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

EQUAL ACCESS TO CIVIL REGISTRATION AND JUSTICE 
Goal: To facilitate opportunities for the equal use of civil registration services and 
justice for Roma and Egyptians. 
To facilitate opportunities for the equal use of civil registration services and justice for 
Roma and Egyptians. 
Total Budget EUR 1,947,086 

Indicator   

Baseline (2015) Roma Total Roma female Overall 
population 

6,552   

Milestone (2017)  

Budget planned 
(2017) 

EUR  1,211,685 
 

Budget spent 
(2017) 

EUR   1,113,545 
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Achievement 
(2017) 

Roma male Roma female Overall 
population 

639 495 2,789 
Objective 1:  To provide legal aid for the reflection of data in real time in the civil 
registrar of the Roma and Egyptian communities 

To provide legal aid for the reflection of data in real time in the civil registrar of the 
Roma and Egyptian communities in order to solve the problems that hinder their full 
access in the civil registry service. 

Total budget EUR 1,668,632 
Indicator By the end of 2020, 100% of the Roma and Egyptian community 

members will have full access in the civil registry service. 
Baseline (2015) Roma Total Roma female Overall 

population 
6,427   

Milestone (2017)  
Budget planned 
(2017) 

EUR  275,308 
 

Budget spent 
(2017) 

EUR  174,546 
 

Achievement 
(2017) 

Roma male Roma female Overall 
population 

614 415 2,684 

Measures under objective 1 implemented in 2017 

M1.1 Providing assistance for obtaining documents for children 
born abroad (in the right form and with the right content.. 
 
During year 2017,  technical support was provided by civil 
society organizations to 235 children born abroad from Roma 
and Egyptian communities for obtaining documents (in  the 
right form and with the right content).  

There are approximately 150 Roma and Egyptian children  born 
every year abroad who need to be supported with technical 
assistance for obtaining documents. This number is expected to 
be increased in the coming years for the reason that many 
emigrants including Roma and Egyptian community members, 
due to the global economic crises, are coming back into 
Albania. 

The Child protection units and other public and non-public 
bodies that operate in the area of children’s rights are the 
responsible implementing institutions. 

Year 2015 baseline:    No data available   
Year 2016 achieved :  No data available  
Year 2017 achieved:  235 Roma and Egyptians 
 

Total budget 
planned 
(2017) 
 
EUR 57,942 
 
 
Total Budget 
spent (2017) 
 
EUR  83,942 

 Roma  Romani women  Overall 
population 

 235   

M1.2 Reporting unregistered children, including those born inside 
and outside of health institutions, and inside and outside the 

State Budget 
planned 
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territory of the Republic of Albania to civil registry offices 
for follow up and registration. 
 
427 Roma and Egyptians  born children were identified as 
unregistered during year 2017. 70% of the cases were 
completed with civil registration and the rest are still ongoing. 
 
Ministry of Interior (MoI) is the responsible institution for this 
measure. 
 
Year 2015 Baseline:    267 Roma and Egyptian children 
Year 2016 achieved : 463 Roma and Egyptian children 
Year 2017 achieved:  427 Roma and Egyptian children 
 
(Additional explanation related to this measure is provided at the attached 
end-note document). 

(2017) 
 
Not 
available 
Budget 
spent (2017) 
 
No cost 

Roma  Romani women  Overall 
population 

 427 214 1,000 

M1.3 Recording and solving through the civil registry offices cases 
of unregistered individuals lacking necessary documentation. 
 
Ministry of Interior (MoI) as the responsible institution for 
implementation of this measure. 

327 Roma and Egyptians were identified during year 2017 
whose residence as per the civil registry did not match with the 
real one. 

Out of 327 individuals in total, 187 were from Roma community 
and   140 from Egyptian community. 

As a follow-up actions of the identification of the above 
mentioned unregistered cases, some measures to transfer the 
residence of some of these individuals have been taken. As a 
result of the advocacy and tasks performed by the Multi-
stakeholder Coordination Forum on civil registration established 
in Shkodra, for the very first time, 23 unregistered Roma 
families, approximately 153 individuals living in barracks in 
Tophane quartier in Shkodra for more than 15 years, have 
started to transfer the residence and being registered in 
Shkodra municipality, accessing in this way the denied public 
services. By the end of 2017, 6 Roma families transferred their 
residence. 

MoI is the responsible institution for this measure. 

Year 2015 Baseline:   130 Roma and Egyptians 
Year 2016 achieved : 463 Roma and Egyptians 
Year 2017 achieved: 327 Roma and Egyptians 
 

Total Budget 
planned 
(2017) 
 
EUR 50,217 
 
 
Total Budget 
spent (2017) 
 
EUR 50,217 

Roma Romani women  Overall 
population 

327 140 327 

M1.4 Reimbursing Roma and Egyptians community members for 
document legalization (certification) fees charged by 

Total Budget 
planned 
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Albanian consulates and necessary for civil registration. 
 
235 Roma and Egyptian community members were supported 
with document legalization fees charged by Albanian 
Consulates and necessary for civil registration. Ministry of 
Ministry of Foreign Affairs (MoFA) is the responsible institution 
for this measure. 

Year 2105 Baseline:   130 Roma and Egyptians  
Year 2016 achieved :  No data available 
Year 2017 achieved:  235 Roma and Egyptians 
 
(Additional explanation related to this measure is provided at the attached 
end-note document) 
 

(2017) 
 
EUR 7,030  
Total Budget 
spent (2017) 
 
EUR 11,750 

Roma Romani Women  Overall 
population 

235 40 235 

M1.6 Establishing and making operational regional legal aid clinics 
to improve access to these services for Roma and Egyptians. 
 
During year 2017, 4 legal clinics were established and are 
operating in four regions of Albania with donor’s support. MoJ 
is the responsible institutions for this measure.   
 

Year 2015 Baseline:   1 Legal Clinic 
Year 2016 achieved : No new Legal Clinic 
Year 2017 achieved:  4 Legal Clinics 

Total Budget 
planned 
(2017) 
 
EUR 20,714 
Total Budget 
spent (2017) 
 
EUR 60,000 

M1.7 Providing free legal aid for judicial proceedings regarding: a) 
children born outside of maternity hospitals and those with 
inaccurate information recorded in Albania or abroad; b) 
awarding of custody for subsequently registered children and 
in case of divorce; c) complicated cases of different types. 
 
No data is available for this measure for year 2017. MoJ  is the 
responsible institution for this measure. 

 
Year 2015 Baseline:  150 Roma and Egyptians 
Year 2016 achieved :  No data available 
Year 2017 achieved:  No data available 
 
(Additional explanation related to this measure is provided at the attached 
end-note document). 

 

 

M1.8 Instructing and building the capacity of civil registrars on: 
Implementation of recommendations for civil registration 
including those affecting Roma and Egyptians; Resolving and 
following cases of civil registration and transfer of residence. 
 
321 civil registrars were trained and instructed during year 
2017 about the implementation of civil registration 
recommendations.  These are figures provided by MoI as 
responsible institution for this measure.  
 
Year 2015 Baseline:    525 civil registrars 

Total Budget 
planned 
(2017) 
 
EUR 12,130 
Total Budget 
spent (2017) 
 
EUR 7, 399 
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Year 2016 achieved : 120 civil registrars 
Year 2017 achieved: 321 civil registrars 
 
(Additional explanation related to this measure is provided at the attached 
end-note document).  

M1.9 Providing free court-mandated psychologist services to Roma 
and Egyptians in need in judicial proceedings, such as 
divorce, child custody, restraining orders, parental 
responsibility, and children in conflict with the law. 
 
There is no 2017 data available for the number of Roma 
receiving free psychologist services in court-mandated cases. 
The 2017 target for this indicator was 450. The MoHSP is the 
responsible institution. 

Year 2015 Baseline:    450 Roma and Egyptians 
Year 2016 achieved :  113  
Year 2017 achieved:  Not available  
 

Total Budget 
planned 
(2017) 
 
EUR 39,301 

Total Budget 
spent (2017) 
 
EUR  0 

 

 Roma  Romani Women  Overall 
population  

    

M1.10 Reimbursing Roma and Egyptians for the payment of fee for 
DNA tests necessary for registration of birth and 
recognition/denial of maternity and paternity. 
 
40 Roma and Egyptians were reimbursed for the payment of fee 
for DNA tests in birth registration or determination of parental 
rights during year 2017, compare to 62 reported in 2016.  All 
these cases were covered by Donors.  2017 target for this 
indicator was 300 and the performance against target is 13 
percent.  
 
The MoI and MoHSP are the responsible institutions. 
 
Year 2015 Baseline:    300 Roma and Egyptians  
Year 2016 achieved :  62 300 Roma and Egyptians  
Year 2017 achieved:   40  Roma and Egyptians 
 

Total Budget 
planned 
(2017) 
 
 
EUR 87,714 
Total Budget 
spent (2017) 
 
EUR 11,400 
 
 

Roma  Romani Women  Overall 
population 

40 21 40 
M1.11 Preparing and disseminating information packages on 

criteria, necessary documentation and sources of support for 
Roma and Egyptians in relation to civil registration and 
transfer of residence. 
 
1,082 Roma and Egyptians were informed about procedures for 
civil registration and change of residence  during year 2017 
against 4,575 reported for year 2016. Data shows that 346 of 
these persons were Roma and 736 were Egyptians.  
 
The MoI is the responsible implementing institution for this 
measure. 
 

Total Budget 
planned 
(2017) 
EUR 250 
 
 
Total Budget 
spent (2017) 
 
EUR 55 
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Year 2015 Baseline: :  5,000 Roma and Egyptians 
Year 2016 achieved : 4,575 Roma and Egyptians 
Year 2017 achieved:  1,082 Roma and Egyptians 
Roma Romani Women   Overall 

population 

1,082  1,082 

Objective 2: To strengthen the capacities for identification of Roma and Egyptians at 
risk of trafficking and refer, protect and re-integrate the trafficked cases. 

To strengthen the capacities for identification of Roma and Egyptians at risk of 
trafficking and refer, protect and re-integrate the trafficked cases. 

Total budget EUR 278,454 
Indicator By the end of 2020, 100% of the Roma and Egyptian community 

members will be informed on the forms of human trafficking and 
100% of the trafficked cases will have been taken under protection 
and assisted with services for their re-integration in the society. 

Baseline (2015) Roma Total Roma female Overall 
population 

125   

Milestone (2017)  
Budget planned 
(2017) 

EUR  936,377 
 

Budget spent 
(2017) 

EUR  938,999 
 

Achievement 
(2017) 

Roma male Roma female Overall 
population 

3 6 105 

Measures under objective 2 implemented in 2017 
M2.1 Revising Standard Operating Procedures (SOP) for 

multidisciplinary teams to reflect the “Instruction on the 
manners, forms of cooperation and intervention procedures 
to help vulnerable children, for the main institutions and 
structures responsible for child protection” and include 
monitoring standards. 
 
In the framework of the new territorial reform, during 2017, 
the Office of the National Coordinator for the Fight Against 
Trafficking in Persons, in cooperation with the State Agency for 
the Protection of Children Rights, has begun reviewing the 
Standard Operating Procedures. This review will improve the 
identification of trafficking cases as a result of involving more 
actors in the field. The final version of revised procedures has 
not yet been approved by the Council of Ministers. 
National Coordinator for the Fight Against Trafficking in Persons 
is the responsible implementing institution.  
 

Total Budget 
planned 
(2017) 
 
EUR 0 
Total Budget 
spent (2017) 
 
EUR 0 

M2.2 Organizing training for multidisciplinary teams on the 
trafficking of children pursuant to the Standard Operating 
Procedures and “Instruction on the manners, forms of 
cooperation and intervention procedures to help vulnerable 
children, for the main institutions and structures responsible 
for child protection. 

Total Budget 
planned 
(2017) 
 
EUR 4,949 
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221 members of the multidisciplinary teams have been trained 
on the SOP and Child Protocol  during year 2017 against 26 
reported in 2016. The 2017 target for this indicator was 144 
and the performance against target is 153 percent. 
 
The Anti-trafficking Unit SAPCR at the MoI is the responsible 
institutions for implementation of this measure.  
 
Year 2015 Baseline:    144 members 
Year 2016 achieved :  26 members 
Year 2017 achieved:  221 members 
 
(Additional explanation related to this measure is provided at the attached 
end-note document). 

 
Total Budget 
spent (2017) 
 
EUR 7,571 

M2.3 Improving the existing mechanism for information exchange 
between different institutions (including disaggregated 
information and data on victims from Roma and Egyptian 
community). 
 
9 potential victims of trafficking and victims of trafficking were 
identified during year 2017, who were referred and received 
assistance against 0 reported in 2016.  

The Anti-trafficking Unit at the MoI is the responsible 
institution. 
 
Year 2015 Baseline:   125 victims (Roma and Egyptians) 
Year 2016 achieved :  No data available 
Year 2017 achieved:  9 victims (Roma and Egyptians) 
 

Total Budget 
planned 
(2017) 
 
No cost 
Total Budget 
spent (2017) 
 
No cost 

 Roma  Romani Women  Overall 
population 

 9 6 105 

M2.4 Setting up reception offices at the border crossing points in 
order to provide initial care to human trafficking victims. 
 
Eight reception offices at the border crossing points in order to 
provide initial care to human trafficking victims were 
established during year 2017 against 0 reported in year 2016.  
The Anti-trafficking Unit at the  
 
MoI is the responsible implementing institution. 
 
Year 2015 Baseline:    0 reception office 
Year 2016 achieved :  No data available 
Year 2017 achieved:  8 reception offices 

Total Budget 
planned 
(2017) 
 
EUR 931,428  
Total Budget 
spent (2017) 

 

EUR 931,428 

 
 

 
Reporting person 
Name SURNAME Edmond GJOLEKA 
Position Roma Focal Point  
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Institution Ministry of Interior  
Email edmond_gjoleka@yahoo.com 

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SOCIAL PROTECTION 
Goal To increase access to social protection programs for Roma and Egyptian 
community members. 
To increase access to social protection programs for Roma and Egyptian community 
members. 
Total budget EUR 8,910,710   
Indicator Beneficiaries of social protection and assistance programmes  
Baseline (2015) Roma Total Roma female Overall 

population 
29,098 N/A N/A 

Milestone (2017)  
Budget planned 
(2017) 

EUR 1,562,653 

Budget spent (2017) EUR 1,818, 702 
 

Achievement (2017) Roma male Roma female Overall 
population 

3,857 4,251 337,122 
Objective 1:  To  improve  inclusion  to  social  protection  programs  for  Roma  
and  Egyptian community members. 

 
Total budget EUR   42,301,872 

 
Indicator 65% of Roma and Egyptian community members will be included 

in social protection programs by the end of 2020. 
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Baseline (2015) Roma Total Roma female Overall 
population 

28,328   
Milestone (2017)  
Budget planned 
(2017) 

EUR   1,382,027 

Budget spent (2017) EUR   1,621,655 
Achievement (2017) Roma male Roma female Overall 

population 
3,364 3,654 336,586 

Measures under objective 1 implemented in 2017 
M1.1 Upgrading duties and functions of the social 

administrator to facilitate the Roma and Egyptians’ 
access to social protection, i.e. by helping to complete 
paperwork, referring and following up on necessary 
services (reviewing the law no. 9355 "On Social 
Assistance and Services"). 
 
There are two indicators for this measure. MoHSP is 
responsible implementing institution.  
 
First indicator:  No upgrade of functions and responsibilities 
of the social administrator reflected in the revised law was 
reported during year 2017.  
 
Second indicator: 1,717 Roma and Egyptian families  (or 
8587 individuals) benefitted from economic aid scheme 
during 2017. This year target was 1,696 Roma and Egyptian  
families  (or 8480 individuals)  and therefore the Year 2017 
Performance against target is 101% percent. 
 
Note: The number of Roma and Egyptian families 
benefitting economic aid during year 2017 was 1,717 that 
amounted to 107.068.00 ALL or to 764,776 Euro per year.  
 
Year 2015 Baseline: 1,600 families 
Year 2016 achieved : 1,315 families 
Year 2017 achieved: 1,717 families  
 

Total Budget 
planned  
(2017) 

Euro  3,571   
Total Budget 

spent  
(2017) 

Euro 764,776 

Roma  Romani women  Overall 
population 

8,537  325,032 
Roma families Egyptian families Overall 

population 
1,717 1,194  

M1.2 Establishing mobile teams at the LGUs led by the social 
administrator with the participation of Roma and 
Egyptians, in order to link eligible legal aid beneficiaries 
with services. 
 
47 mobile teams have functioned during year 2017. 15 new 
mobile teams were established during this reporting period. 
Usually the team was composed by the social workers of the 
local units in order to identify the problems with members 

Total Budget 
planned 
(2017) 

EUR 2,857 
Total Budget 

spent 
(2017) 

EUR 2,857 
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of both communities in the field. The 2017 target for this 
indicator was 22 and the performance against target is 213 
percent. This indicator is reported by municipalities. The 
local government units are the responsible implementing 
institutions.  
 
Year 2015 Baseline:   20 mobile teams 
Year 2016 achieved : 31 mobile teams  
Year 2017 achieved:  47 mobile teams 
(Additional explanation related to this measure is provided at the 
attached end-note document). 

M1.3 Including the social administrator and the Child 
Protection Unit in the anti-trafficking mobile and 
multidisciplinary teams. 
2 Roma and Egyptian victims of human trafficking 
benefitted from the social protection program with 
payments in cash and social services to individuals and the 
family during year 2017.  The Regional Social Service 
Departments are the responsible implementing institutions. 
 
(Additional explanation related to this measure is provided at the 
attached end-note document). 

Total Budget 
planned 
(2017) 

 
No cost 

Total Budget 
spent (2017) 

 
No cost 

Roma Romani women Overall 
population 

2 2  
 

1.4  
 
 
 
 
 
 

M1.5 

 
Calculating the cost of the following services: Family 
empowerment; Information programs; Counselling 
programs. Child social care programs from public and 
non-public operators 

No data reported for year 2017. 

 
Expanding the variety of Ministry-licensed services and 
increasing the number of Roma and Egyptian 
beneficiaries, according to the following service models: 
Family empowerment; Information programs; Counselling 
programs; Child social care programs from public and 
non- public operators. 
 
There are three indicators for this measure. MoHSP, 
Regional Directorates of SSS and local government units are 
the responsible implementing institutions. 
 
First indicator: 3,119 Roma and Egyptians have benefitted 
from services offered by Ministry-licensed NGOs during year 
2017 as per the approved programmes and/or MoU with 
local government. Data shows that 1,537 were Roma and 
1,582 were Egyptians. The 2017 target for this indicator 
was 2,652 Roma and Egyptian beneficiaries and the 
performance against target is 121 percent. 
 
Second indicator: 39 MoUs between local government units 
and NGOs that have provided community services were 
signed during year 2019. The 2017 target for this indicator 

Total Budget 
planned 
(2017) 

 
EUR 43,668 

Total Budget 
spent  
(2017) 

 
EUR 78,668 
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was 20 MoUs and the performance against target is 
exceeded in the level of  185 percent. 
 
Third indicator :26 Roma and Egyptian organizations were 
licensed and/or having MoUs with local government units 
for the provision of community services during year 2017. 
Data shows that 20 organizations were Roma and 6 
Egyptian. The 2017 target for this indicator was 10 licensed 
organizations and the performance against target is 260 
percent.  
 
(Additional explanation related to this measure is provided at the 
attached end-note document). 

Roma  Romani women Overall 
population 

3,119 1,574 7,911 
M1.6 Developing an electronic monitoring system and self- 

declaration form for beneficiaries in order to ensure that 
Roma and Egyptians are benefitting from community 
services. 
 
Local government units are the responsible implementing 
institutions for services they finance. No 2017  data is 
reported for this measure. 
 

Total Budget 
planned 
(2017) 

 
EUR 0 

Total Budget 
spent 
(2017) 

 
EUR 0 

M1.7 Raising the awareness of Roma and Egyptians at-risk of 
human trafficking, services available to victims and ways 
for promoting their reintegration and preventing 
discrimination. 
 
713 at-risk Roma and Egyptians were informed during year 
2017 about the dangers of human trafficking, services 
available to victims including reintegration and preventing 
discrimination.  
 
The 2017 target for this indicator was 5,304 and 
performance against target is 1.3 percent for year 2017 
against 5 percent performance reported in 2016.   
 
Year 2015 Baseline:   No available data  
Year 2016 achieved : 270 Roma and Egyptians. 
Year 2017 achieved:  713 Roma and Egyptians. 

Total Budget 
planned 
(2017) 

EUR 71,428 
 
 

Total Budget 
spent 
(2017) 

EUR 946 

Roma  Romani women Overall 
population 

713 458  
M1.8 Monitoring the access of Roma and Egyptians to 

residential centres for victims of domestic violence, 
victims of human trafficking, persons with disabilities, 
orphans and the elderly and increasing access as needed. 
 
2,012 Roma and Egyptians benefitted from the residential 
centres both public and non-public during year 2017. The 
2017 target for this indicator was 259 and performance 

Total Budget 
planned 
(2017) 

 
EUR 34,285 

Total Budget 
spent 
(2017) 
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against target is 776% percent.  
 
MOHSP is the responsible implementing institution.  
 
Year 2015 Baseline: 80 Roma and Egyptians  
Year 2016 achieved : 285 Roma and Egyptians  
Year 2017 achieved: 2,012 Roma and Egyptians  
 
(Additional explanation related to this measure is provided at the 
attached end-note document). 

 
EUR 750,637 

 

Roma  Romani women  Overall 
population 

2,012 998 3,463 
M1.9 Provision of social pension to legal Roma and Egyptians of 

over 70 years old who have not paid social contributions 
over the years (regulated by Law no. 104/2014 and DCM 
no. 927). 
 
 2017 data is not available for this measure. Social 
Insurances Institute  (SII) is not able to provide data for 
Roma beneficiaries of social insurance.  

Budget 
planned 
(2017) 

 
       N/A 
Budget spent 

(2017) 
N/A 

M1.10 Roma and Egyptian families, whose children regularly 
attend school and are vaccinated, shall benefit an 
additional amount from the economic aid, in order to 
motivate regular school attendance. 
 
899 Roma and Egyptian children regularly attended 
compulsory education during year 2017.   Although there is 
a considerable increase in the number of children attending 
compulsory education during 2017, there is still a low 
performance against target which was 18,828. Therefore 
the performance against target for year 2017 is 4.7 percent 
against less than 1 percent reported for year 2016  
 
For year 2017, as per the report of the State Social Service 
590 Roma and Egyptian families were entitled to additional 
economic aid, based on their children education.  
 
 
MoHSP and MoES are the responsible implementing 
institutions. 
 
Year 2015 Baseline:    17,748 Roma and Egyptians  
Year 2016 achieved :      120 Roma and Egyptians 
Year 2017 achieved:       899 Roma and Egyptians 
 
(Additional explanation related to this measure is provided at the 
attached end-note document). 
 

Total Budget 
planned  
(2017) 

 
EUR 465,013 
Total Budget 

spent  
(2017) 

 
EUR 23,771 

 
 
 
 
 

Roma  Romani women  Overall 
population 

899 489  
M1.11 Preparing a favourable policy for improved access of 

Roma and Egyptian children to nurseries. 
 

Total Budget 
planned 
(2017) 
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273 Roma and Egyptians children regularly went to 
nurseries during year 2017 compare to 43 children reported 
for year 2016. The 2017 target for this indicator was 2,725 
children and performance against target is very low 1 
percent.  
 
MoHSP and LGUs are the responsible implementing 
institutions. 
 
Year 2015 Baseline:  2,500 Roma and Egyptians  
Year 2016 achieved :    43 Roma and Egyptians  
Year 2017 achieved:   273 Roma and Egyptians 
 

No cost 

Total Budget 
spent 

 (2017) 
 

No cost 

Male Female Overall 
population 

273 133  
M1.12 Establishing an electronic system for referring and 

reporting data on child protection, and improve and 
formalize the role of Child Protection Units. 
 
During  2017, 484 Roma and Egyptians children cases were 
referred and monitored electronically. Roma Children 255 
and Egyptian children 229.  
Child Protection Units at LGUs are the responsible 
implementing institutions.  
 

Budget 
planned 
(2017) 

 
No cost  

Budget spent 
(2017) 
No cost  

 Roma Romani women Overall 
population 

 484   

M1.13 Preparing a procedure for identifying and referring 
children and families in street situation. 
 
A guide for the identification and referral to the 
identification and of children and families in street 
situation was published on November 2015.  
 
The responsible authorities are the MoHSP and the MoI. 
 

Budget 
planned 
(2017) 
No cost 

Budget spent  
(2017) 
No cost 

M1.14 Establishing community centres for the provision of 
integrated social care services, especially in the most 
disadvantaged areas. 
 
There are two indicators for this measure. MoHSP and LGUs  
are the responsible implementing institutions.  
 
First indicator: 48 community centres were established and 
continue to be operational during year 2017 compared to 4 
community centres reported during year 2016.  
The 2017 target for this indicator was 1 community centre 
and performance against target is 480 percent. 
 
Second indicator: 4,225 Roma and Egyptians benefitted 
during year 2017 from the above mentioned centers.  Data 
shows that 2410 were female and 1815 male; 1980 were 

Budget 
planned 
(2017) 

 
EUR 0  

Budget spent 
(2017) 
EUR 0 
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Roma and 2245 Egyptians. 
 
Year 2015 Baseline:   0 community centres 
Year 2016 achieved : 4 community centres 
Year 2017 achieved: 48 community centres 
 
(Additional explanation related to this measure is provided at the 
attached end-note document). 
 

Roma  Romani women  Overall 
population 

 4,225 2410  
 
Objective 2: To promote/prepare reintegration programs focusing on 
strengthening the family and reintegration at work. 
To promote/prepare reintegration programs focusing on strengthening the family and 
reintegration at work. 
Total budget EUR 1,794,917  
Indicator 4,000 Roma and Egyptian families will be included in work 

reintegration programs by the end of 2020. 
Baseline (2015) Roma Total Roma female Overall 

population 
500 N/A N/A 

Milestone (2016)  
Budget planned 
(2017) 

EUR 0 

Budget spent (2017) EUR 0 
Achievement (2017) Roma male Roma female Overall 

population 
259 295 325,032 

Measures under objective 2 implemented in 2017 
M2.1 Enriching the training curricula for social administrators 

with SOPs for referral and assistance for the Economic Aid 
scheme, employment promotion and reintegration 
programs, VET, anti-trafficking and other Services. 
 
82 social administrators were trained during year 2017 using 
the new curricula for facilitating access to services for Roma 
and Egyptians. The 2017 target for this indicator was 1,100 
local administrators and the performance is 8 percent but it’s 
better than year 2016 which is reported 1,2 percent .  
 
MoHSP is the responsible implementing institution.  
   
Year 2015 Baseline: 1,100 social administrators  
Year 2016 achieved :   13 social administrators 
Year 2017 achieved:    82 social administrators  
 
(Additional explanation related to this measure is provided at the attached 
end-note document). 
 

Budget 
planned 
(2017) 

 
EUR 0 

 
Budget spent 

(2017) 
EUR 0  

M2.2 Supporting families in the Economic Aid scheme with 
referral to other services, especially employment 
promotion and VET programs, housing programmes, civil 

State Budget 
planned 
(2017) 
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registration, healthcare and education. 
 
1,717 Roma and Egyptian families (8,537 individuals)  were 
included during year 2017 in the economic aid scheme also 
benefitted from other services with referral from the social 
administrator compare to 92 reported for the previous year.  
The year 2016 data will be used as a baseline which is 92 
Roma and Egyptian.  
 
MoHSP and SSS are responsible implementing institutions. 
 
Baseline - Year 2016 achieved : 92 Roma and Egyptian 
families 
Year 2017 achieved: 1,024 Roma and Egyptian families  
 

 
No cost 

State Budget 
spent 
(2017) 

 
No cost 

Roma  Romani women Overall 
population 

 8,537  325,032 
M2.3 Expanding and consolidating the electronic database at the 

social services offices that would enable referral of self-
declared Roma and Egyptians to social, VET and 
employment services.  
 
An electronic database was developed at the social services 
offices during year 2017 that would enable referral of self-
declared Roma and Egyptians to social, VET and employment 
services. In the beginning of the year 2017 this system was 
expended in all social services departments throughout the 
country. This action led to a high number of cases  reported 
through this e-system for year 2017.  The data shows that 
12,099 Roma and Egyptians benefitted from the referral 
through  the usage of the electronic system. The system on 
itself improved the quality of the data and helped giving a 
clearer picture of the situation. 
(Additional explanation related to this measure is provided at the attached 
end-note document). 
 

Total Budget 
planned 
(2017) 

 
No cost  

Total Budget 
spent 
(2017) 

 
No cost  

 Roma  Romani women Overall 
population  

 12,099  325,032 
M2.4 Designing a programme for supporting social enterprises for 

Roma and Egyptians exiting the social protection programs. 
 
8 social enterprises benefited during year 2017 as a result of 
the support provided by government against 166 enterprises 
of the year 2017. Data shows that all enterprises are reported 
from Tirana Municipality which include 3 aesthetic and 
hairdressing centers; 3 businesses for buying / selling 
clothing; 1 dental clinic; 1 pizzeria business.   6 were Roma 
social enterprises and 2 were Egyptian ones. The 2017 target 
for this indicator was 4 social businesses and the performance 
against target is 200%. The responsible authorities for this 
measure are  LGUs  

Total Budget 
planned 
(2017) 

 
No cost 

Total Budget 
spent 
(2017) 

 
No cost 

Roma  Romani women  Overall 
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population  
    
M2.5 Referring Roma and Egyptians benefitting from economic 

aid to reintegration programmes (community work, 
handicraft and craft workshops, etc.). 
 
554 Roma and Egyptians who benefitted economic aid were 
included during year 2017 in the reintegration programs. The 
target for this indicator was 551 and the performance against 
target is 102 percent.  Data    shows that 295 were female 
and 259 male; 339 were Roma and 215  Egyptians. The 
responsible authority to collect data for this indicator are 
LGUs. 
 
Year 2015 Baseline:    500 Roma and Egyptians 
Year 2016 achieved :  112 Roma and Egyptians 
Year 2017 achieved:  554 Roma and Egyptians  
 

Total Budget 
planned 
(2017) 

 
No cost 

Total Budget 
spent 
(2017) 

 
No cost 

Roma  Romani women  Overall 
population 

554 295  
Objective 3: To integrate families staying at the Emergency Transitory Centre 
into society. 
To integrate families staying at the Emergency Transitory Centre into society. 
Total budget EUR, 391,494 
Indicator 100% of families assisted at the Emergency Transitory Centre 

are fully reintegrated by the end of 2020. 
Baseline (2015) Roma Total Roma female Overall 

population 
270   

Milestone (2017) 20% of families assisted at the Emergency Transitory Centre are 
fully reintegrated by the end of 2020. 

Budget planned 
(2017) 

EUR 180,626 

Budget spent (2017) EUR 197,047 
Achievement (2017) Roma male Roma female Overall 

population 
234 302 536 

Measures under objective 3 implemented in 2017 
M3.1 Making an individual plan for every family, including 

necessary services and milestones, with the aim of 
integration outside the Centre within 2-3 years. 
 
6 families exited the Centre and are reintegrated during year 
2017 compare to 18 reported on 2016. The year 2017 target 
for this indicator was 10 reintegrated families and the 
performance against target is 60 percent. 6 reintegrated 
families were Roma and zero were Egyptian.  
 
MoHSP and SSS are the responsible implementing institutions . 
 
 

State Budget 
planned 
(2017) 

 
EUR 160,101 
State Budget 

spent 
(2017) 

 
EUR 160,101 

Roma  Romani Women  Overall population 
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 30 13 30 
M3.2 Revising contracts and progressively increasing the 

financial responsibility of beneficiaries. 
 
78 contracts with the families’ beneficiaries of the Center 
were revised and signed during year 2017. The responsible 
authorities are the MoHSP and SSS. This indicator is 
completed 100% for 2017.  

Total Budget 
planned 
(2017) 
EUR 0 

Total Budget 
spent 
(2017) 
EUR 0 

M3.3 Reassessing the status of families staying at the Transitory 
Centre on a quarterly basis. 
 
78 Roma and Egyptian families were reassessed every quarter 
during year 2017. The 2017 target for this indicator was 78 
Roma and Egyptian families and the performance against 
target is 100 percent. Data shows that 66 families were Roma 
and 12 Egyptian ones.  
 
MoHSP and SSS are the responding implementing institutions . 
 
Year 2015 Baseline:   54 Roma and Egyptian families  
Year 2016 achieved : 45 Roma and Egyptian families 
Year 2017 achieved: 78 Roma and Egyptian families 
 

Budget 
planned 
(2017) 

 
No cost 

Budget spent 
(2017) 

 
No cost 

Roma  Romani Women  Overall 
population 

390 211 390 
M3.4 Defining eligibility criteria and capacity for admitting new 

families into the Centre. 
 
The same situation stands for this indicator for year 2017. 
There is no data.  The responsible authorities are the MHSP 
and SSS. 

State Budget 
planned 
(2017) 

 
Not available  
State Budget 

spent 
(2017) 

Not available 
M3.5 Admitting new families into the Centre based on the pre-

defined criteria, capacity and agreement on duties and 
responsibilities. 
 
18 new families entered in the center  during year 2017. The 
Center has strengthened its logistical and managerial 
capacities by being able to assist more Roma families in need. 
The 2017 target for this indicator was 10 families and the 
performance against target is 180 percent. Data shows that 
18 of the families admitted were Roma and 0 were Egyptian 
ones.  The responsible authorities are the MoHSP and SSS. 
 
Year 2015 Baseline: 10 new families  
Year 2016 achieved : 8 new families 
Year 2017 achieved: 18 new families  
 

Total Budget 
planned 
(2017) 

EUR 20,525 
Total Budget 

spent 
(2017) 

EUR 36,946  

Roma  Romani Women  Overall 
population 
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 92 63 92 
M3.6 Monitoring the families who exited the Centre to ensure 

their improvement is sustainable and facilitate access to 
new services when needed. 
 
4 Roma families were monitored after existing the Center 
during year 2017. This is due to the strengthening of the 
technical staff of the center and performing a follow up of 
the assistance provided during the stay of families in the 
Transit Center. The 2017 target for this indicator was 10 
families and the performance against target is 40 percent. 
The responsible authorities are the MoHSP and SSS. 

Total Budget 
planned 
(2017) 
No cost 

Total Budget 
spent 
(2017) 
No cost 

 Roma Romani Women Overall 
population 

 24 15 24 
M3.7 Assessing the impact and functioning of the Centre and 

examining good practices in this field from the region. 
 
In 2017 there is no assessment of the impact and functioning 
of the Centre. The responsible authorities are the MoHSP and 
SSS.  

State Budget 
planned 
(2017) 

 
Not available  

 

 

 

 

Reporting person 
Name SURNAME Teuta PANARITI 
Position Roma Focal Point  
Institution Ministry of Health and Social Protection/State Social Service   
Email teuta.panariti@shendetesia.gov.al 
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HOUSING AND URBAN INTEGRATION 
Goal: To improve housing conditions for Roma and Egyptians. 
To improve housing conditions for Roma and Egyptians 

Total budget EUR 10,923,312 
Indicator  
Baseline (2015) Roma Total Roma female Overall 

population 
   

Milestone (2017)  
Budget planned 
(2017) 

EUR    1,810,399 

Budget spent 
(2017) 

EUR    3,137,485  

Achievement 
(2017) 

Roma Total Roma female Overall 
population 

7,344   

Objective 1: To improve mechanisms for facilitating legalisation procedures for Roma 
and Egyptian families. 

To improve mechanisms for facilitating legalisation procedures for Roma and Egyptian 
families. 
Total budget EUR  1,239,790 
Indicator 80% of Roma and Egyptian families that have initiated legalisation 

procedures will have successfully completed them by the end of 
2020. 
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Baseline (2015) Roma male Roma female Overall 
population 

   

Milestone  (2017)  
Budget planned 
(2017) 

EUR  73,817 

Budget spent 
(2017) 

EUR  0 

Achievement 
(2017) 

Roma male Roma female Overall 
population 

   

Measures under objective 1 implemented in 2017 

M1.1 Providing free legal aid for Roma and Egyptians in court cases 
regarding legalisation process (i.e. ownership certification, 
inheritance processing). 
 
The Social Housing Strategy 2016-2020 sets out in activity 1.4.6 
"Provision of legal aid for the improvement of informal 
settlements of Roma and Egyptians and / or facilities belonging 
to these groups" (implementation years 2018-2020) and currently 
nothing has been done. 
 
The technical assistance was provided to Roma and Egyptian 
families to fill in documentation for legalization of housing and 
for the facilitation and acceleration of procedures. But the data 
is not available for the free legal aid provided for both 
community members regarding legalisation process.  

Total State 
Budget 
planned 
(2017) 

 
EUR 59,532 

Total budget 
spent (2017) 

 
EUR 0 

 Roma Romani women Overall 
population  

    

M1.2 Integrating Roma and Egyptian families through pilot projects 
on urbanization and integration of informal areas with a 
considerable Roma and Egyptian population 
 
Data is not available for year 2017 for this measure. MoF is the 
responsible institutions for this measure. 

Total Budget 
planned 
(2017) 

EUR 5,714 
 

Total Budget 
spent (2017) 

EUR 0 
 

M1.3 Providing assistance to local government for mapping out 
Roma and Egyptian informal settlements which do not conflict 
with the regulatory plans, including a calculation of costs 
necessary for urbanization. 
 
This measure was completed on 2016 in the framework of the 
implementation of the Action Plan for Social Housing 2016-2020, 
for activities 1.4.3 and 1.4.4 and its funding was covered by 
UNDP. 
http://www.al.undp.org/content/dam/albania/docs/Social%20Housing%20
Strategy%20English.pdf.  
 
A map aimed at prioritizing investments for the Roma and 

Total Budget 
planned 
(2017) 

EUR 14,285 
 

Total Budget 
spent (2017) 

EUR 0 

http://www.al.undp.org/content/dam/albania/docs/Social%20Housing%20Strategy%20English.pdf
http://www.al.undp.org/content/dam/albania/docs/Social%20Housing%20Strategy%20English.pdf
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Egyptian communities and providing assistance for housing 
facilitation was completed. The product included as following : 
a)   feasibility studies in four municipalities (Tirana, Durres, 
Kavaja and Belsh) for the construction of new buildings for 
housing to pave the way for investments in concrete projects for 
building social housing in these municipalities; b) a database for 
the homeless nationwide in 61 municipalities that enables the 
responsible Ministry to have a digital yearly register of families in 
need of shelter in Albania; and c) identification of the number 
and situation of Roma and Egyptian communities in 61 
municipalities to better prioritize investment in the coming 
years. 
 

Objective 2: More Roma and Egyptian families included in the direct and indirect 
housing programmes. 
More Roma and Egyptian families included in the direct and indirect housing 
programmes. 
Total budget EUR 9,690,648] 
Indicator 1,500 Roma and Egyptian families will be included in the direct 

and indirect housing programmes by the end of 2020. 
Baseline (2015) Roma Total Roma female Overall 

population 
   

Milestone (2017)  
Budget planned 
(2017) 

EUR        1,736,582 

Budget spent 
(2017) 

EUR        3,137,485  
 
 
 

Achievement 
(2017) 

Roma Total Roma female Overall 
population 

7,134   

Measures under objective 2 implemented in 2017 

M2.1 Providing assistance to Roma and Egyptian families which are 
unable to pay the social housing rent, and the ones which have 
or will be entitled to subsidized loan (including, without 
limitation, negotiation of payment plans, referral to 
employment and other relevant services). 
 
42 Roma and Egyptian  families  were able to pay the social 
housing rent during year 2017 against 55 families reported on 
2016 which. The municipalities supported these families with the 
employment promotion programs thus helping them to be 
employed and afford the payments that come from the housing 
programs. Municipalities that have reported data for this service 
provided is : Lezha , Mirdita and Elbasani. 
 
The 2017 target for this indicator was 200 Roma and Egyptians 
families and performance against target is 21%. 
 
The MoF and National Housing Agency in coordination with MoHSP 

Total Budget 
planned 
(2017) 

EUR 171,428 
Total Budget 
spent (2017) 

EUR 36,681 
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and local government units are the responsible implementing 
institutions. 
 
Year 2015 Baseline:    No families 
Year 2016 achieved :  55 families  
Year 2017 achieved:  42 families 
 

 Roma Romani women Overall 
population 

 210   

M2.2 Training local government staff for the preparation of 
narrative and financial proposals, with the aim to attract funds 
and implement housing projects responding to the needs of 
Roma and Egyptians and preventing segregation. 

No training programs were conducted during year 2017  targeting 
local government staff in order to raise their capacities on 
preparation of narrative and financial proposals. The housing 
strategy sets this measure for year 2016 only. 
 
The MoF is the responsible implementing institution. 
 

Total budget 
planned 
(2017) 

EUR 10,714 
Total Budget 
spent (2017) 

EUR 0 

M2.3 Informing local government units and providing technical 
assistance regarding the MUD programme “On the 
improvement of living conditions of Roma/Egyptian 
communities” in order to increase the number of applications 
each year. 
 
13 municipalities have received funding from the former MUD and 
submitted projects in accordance with the terms of reference 
released by MUD during year 2017.  The funds approved, in the 
amount of 139,684,010 ALL or  EURO 997,743  were distributed 
to all awarded municipalities.  Technical assistance was provided 
to all municipalities to improve the quality of the proposals.  
 
MoF is the responsible implementing institution. 
 
Year 2015 Baseline:    0 LGUs 
Year 2016 achieved : 10 LGUs received funds  
Year 2017 achieved:  13 LGUs received funds 
 

Total Budget 
planned 
(2017) 

EUR 997,743 
Total Budget 
spent (2017) 

 
EUR 997,743 

M2.4 Amending the Law "On Social Housing Programmes" (no. 9232) 
to ensure that the most vulnerable beneficiaries, including 
Roma and Egyptians, can benefit from these programmes, in 
line with the People’s Advocate and civil society 
recommendations. 
 
The Draft Law  "On Social Housing Programmes" (no. 9232) was 
completed in 2016. During year 2017, the comments sent by the 
relevant institutions were reflected on it. The draft law has been 
resent to the parliament in 2017 and is currently being discussed 
in parliamentary committees. Nothing is  approved during year 
2017.  MoF is the responsible implementing institution. 
 

Total Budget 
planned 
(2017) 

 
EUR 0 

Total Budget 
spent (2017) 

 
EUR 0 
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M2.5 Improving the housing conditions of Roma and Egyptians 
(through small grants for municipalities for new infrastructure, 
water supply and sewage, hydro- sanitary equipment or new 
constructions. 

508 Roma and Egyptians families benefited during year 2017  
through small grants for municipalities for new infrastructure, 
water supply and sewage, hydro- sanitary equipment or new 
constructions.  

MoF is the responsible implementing institution. 
 
Year 2015 Baseline: No data available 
Year 2016 achieved : 187 Roma and Egyptian families 
Year 2017 achieved: 508  Roma and Egyptian families 
 

Total Budget 
planned 
(2017) 

EUR 768,097 
Total Budget 
spent (2017) 

 
 EUR 

1,020,524 
 
 
 

Roma  Romani women   Overall 
population 

2540   
M2.6 Preparing guidelines for adequate design of social housing in 

order to develop new types of accommodation ( i.e. one floor-
dwellings) more suitable for larger families engaged in income 
generation activities (i.e. trades/crafts, collection of second 
hand goods or materials, raising domestic animals), especially 
in suburbs and/or rural areas. 
 
Nothing new reported for year 2017. 

Total Budget 
planned 
(2017) 

 
EUR 7,278 

Total Budget 
spent (2017) 

 
EUR 0 

M2.8 Implementing the programme for the reconstruction of Roma 
and Egyptian dwellings that cannot be considered an 
apartment or house (i.e. tent, shack), as well as constructing 
new dwellings and providing support services necessary for 
promoting their gradual socio- economic integration. 
 
13 LGUs out of 17 applied during year 2017 to the former MoUD 
have been awarded. The projects contributed for improving of 
housing for both  communities located in the following 
municipalities: Roskovec, Fier, Mirdite, Krujë, Vlorë, Librazhd, 
Elbasan, Rrogozhine, Devoll, Korce, Pogradec, Lushnje and 
Shijak. These projects were realized with a total investment 
value of 139,684,010 ALL (or EURO 997,743) with 255 family 
beneficiaries.  
 
Year 2015 Baseline: 0 LGU 
Year 2016 achieved : 10 LGUs 
Year 2017 achieved: 13 LGUs 
 

Budget 
planned 
(2017) 

EUR 997,743 
Budget 

spent (2017) 

EURO 
997,743 

 Roma Romani women Overall 
population 

 1,275   
M 2.9 Including alternative criteria which could allow Roma and 

Egyptians better access to social housing programs. 
 

State Budget 
planned 
(2017) 
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There are 3 indicators for this measure.  

First indicator:  434 Roma and Egyptian families benefitted 
during  year 2017 from social rental housing throughout the 
country in the following municipalities   

 Tropojë  130 families  
 Mirdite    21 families 
 Has         10 families 
 Kolonjë     1 families 
 Korçë      48 families 
 Pogradec  8 families 
 Berat        9 families 
 Vlorë      29 families 
 Gramsh   4 families 
 Elbasan   10 families  
 Gjirokaster 9 families 
 Kamez     9 families 
 Librazhd  16 families  
 Lushnje  46 families 
 Prenjas 10 families 
 Malsi e Madhe 2 families  

 

 
EUR 468,324 
State Budget 
spent (2017) 

 
EUR 84,794 

 

Roma Romani women Overall 
population 

2,170   
 
Second indicator: 101 Roma and Egyptian families benefited 
during year 2017 from low-cost dwellings against 37 families 
reported during year 2016.  Data shows that 1 was  Roma family  
and 100 Egyptian ones. 

 

Roma Romani women  Overall 
population 

505   
Third indicator:  77 Roma and Egyptian families benefited from 
rent bonus  during year 2017  against 20 families reported on 
2016.  
 
The value of rent bonus was 2,677,575 ALL or EURO 19,126  and 
provided in the following municipalities: 
 

Mirdite 3 families, 
Korce  17 families, 

Tropoja  12 families, 
Vlora  14 families, 

Gjirokaster  1 family, 
Prenjas  2 families, 
Librazhd 7 families 
Elbasan 6 families, 

Lushnje 12 families.  
 
 
Year 2015 Baseline: 0 families  
Year 2016 achieved : 219 Roma and Egyptian families benefitting 

 
 

State budget 
spent (2017) 

 
 

EUR 19,126. 
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from social rental housing. 
Year 2017 achieved: 434 Roma and Egyptian families benefitted 
from social rental housing 
 

M2.10 Preparing the legislation and guidelines, and amending the law 
on expropriation for calculating the costs for housing of 
families that cannot benefit from expropriation because of 
their status as illegal construction, and including these costs in 
the draft-budget, and reflecting this process in the legislation. 
 
 
There is no data available for this indicator for year 2017. Since 
year 2016 target for this indicator was 1 instruction for 
calculation of costs completed. The MoHSP in cooperation with 
local government and former MoUD were the responsible 
implementing institutions. 

Total Budget 
planned 
(2017) 

EUR 7,278 
Total Budget 
spent (2017) 

EUR 0 

M2.11 Preparing the legislation and guidelines for the prevention of 
evictions from dwellings/settlements, to achieve effective 
protection of human rights. 
 
The new draft law "On Social Housing" provides for the 
prohibition of forced eviction and in a separate article sets out 
the procedures to be followed by local self-government units to 
relocate families from the settlements. The draft is consulted 
with all stakeholders and institutions but is not approved yet. 

The MoHSP, former MoUD and LGUs are  the responsible 
implementing institutions. 

Total Budget 
planned 
(2017) 

 
No cost 
Budget 

spent (2017) 
 

No cost 

 

 

Reporting person 
Name SURNAME Endri Hobdari 
Position Roma Focal Point  
Institution Ministry of Finance 
Email endri.hobdari@fianaca.gov.al 
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POLICY COORDINATION, MONITORING AND ASSESSMENT 
Goal:To create synergies between different sectors 
To create synergies between different sectors. 

Total budget EUR 394,883 
Indicator [please insert indicator as stated in the Strategy] 
Baseline (2015) Roma male Roma female Overall population 

   
Milestone (2017)  
Budget planned 
(2017) MoHSP 

EUR  62,376 
 

Budget spent (2017) EUR   54,412 
 

Achievement (2017) Roma male Roma female Overall population 
   

Objective 1:  To  monitor inequalities faced by Roma and Egyptian 

monitor inequalities faced by Roma and Egyptian 
Total budget EUR 394,883 
Indicator [please insert indicator as stated in the Strategy] 
Baseline (2015) Roma male Roma female Overall population 

   
Milestone (2017)  
Budget planned 
(2017) 

EUR  62,376 

Budget spent (2017) EUR  54,412 
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Achievement (2017) Roma male Roma female Overall population 
   

Measures under objective 1 implemented in 2017 
M1.1 Publishing an annual narrative and financial report on 

implementation of the Action Plan for Integration of 
Roma and Egyptians. 
 
One annual narrative and financial report on 
implementation of the Action Plan for Integration of 
Roma and Egyptians was published during year 2017.  
 
MoHSP is the responsible implementing institution . 
 

Total Budget 
planned 
(2017) 

EUR 16,488 
Total Budget spent 

(2017) 
 

EUR  0 
 

Roma  Romani women  Overall population 
   

M1.2 Organizing six-monthly meetings of Roma focal points in 
ministries and civil society stakeholders (including Roma 
and Egyptians) to provide updates on Action Plan 
implementation and resolve any problems. 
 
Four meetings were held organized by the MoHSP focal 
point including all focal points of all line ministries as well 
as civil society stakeholders (including Roma and Egyptians) 
to provide updates on Action Plan implementation and 
resolve any problems. 
 
MoHSP is the responsible implementing institution. 
 
(Additional explanation related to this measure is provided at the 
attached end-note document). 

Total Budget 
planned (2017) 

 
No cost 

Total Budget spent 
(2017) 

 
No cost 

M1.3 At the beginning of every calendar year, meeting with all 
line ministries responsible for Action Plan 
implementation to discuss priority actions and possible 
cooperation with other stakeholders.  
 
Two meetings were held with representatives of all line 
ministries responsible for Action Plan implementation to 
discuss priority actions and possible cooperation with other 
stakeholders.  
MoHSP is the responsible implementing institution. 
 
(Additional explanation related to this measure is provided at the 
attached end-note document). 

Total Budget 
planned (2017) 

 
No cost 

Total Budget spent 
(2017) 

 
No cost 

M1.4 Following up with ministries responsible for Action Plan 
implementation to ensure they all identify a focal point 
person and provide social inclusion introductory training 
for any new focal points. 
 

- Following the reform of the public administration, 
the Ministry of Health and Social Protection sent a 
memo  No.4372 date 20.10.2017 for determining/ 
reconfirming the contact points within the "Action 
Plan for the Integration of Roma and Egyptians 
2016-2020". 
 

Total Budget 
planned (2017) 

 
No cost 

Total Budget spent 
(2017) 

 
No cost 
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- During the preparation of the 2107 progress report, 
the new focal points were reconfired by the 
municipalities and subordinate institutions that 
would report on the implementation of NAPIRE. 
 

MoHSP is the responsible implementing institution. 
 

M1.5 Every six months, three local government units and 
Regional Councils will be visited to collect data on 
implementation of the Action Plan and record any 
challenges that should be discussed at the inter- 
ministerial meetings.  
 
On December 20,  2017, the Municipality of Durres, with 
the UNDP project support , held  a meeting with local 
actors for the establishment of a local coordination forum 
aiming at improving access of  Roma and Egyptian housing 
programs. The following four important issues were 
identified  and discussed: 

- Exclusion of Roma and Egyptian communities from 
benefiting social housing programs due to selection 
criteria that exclude Roma and Egyptian families 
who cannot prove their income because they are 
not formally employed, monthly income is not 
enough or do not get extra points for being Roma / 
Egyptians because they cannot provide any 
documents to prove it. 

- 21 (twenty-one) Roma families living in the 
community of Nishtulla have applied for legalization 
of houses and the process has not yet been 
completed. 

- 20 Roma families from the village of Kulla / Ktheza 
e Ariut have failed to complete the privatization of 
the apartments. 

- Reconstruction of the flats of 118 Roma and 
Egyptian families in Durrës. 

-  
MoHSP is the responsible implementing institution. 
 

Total Budget 
planned (2017) 

 
EUR 1,428 

 
 

Total Budget spent 
(2017) 

 
EUR 1,428 

M1.6 Organizing a consultation with local government units to 
discuss the draft annual narrative and financial report. 
 
With the aim of increasing participation of Roma and 
Egyptian CSOs in monitoring and reporting on the progress 
of the National Action Plan, ESERE project on June 16 2017, 
a workshop organised in collaboration with the former 
Ministry of Social Welfare and Youth (MoSWY). The 
workshop was a continuation of a series of activities 
organised previously by the Ministry in the for supporting 
the implementation, monitoring and evaluation of the 
National Action Plan for Roma and Egyptian Integration 
(NAPREI 2016-2020).  
The workshop was attended by 15 representatives of Roma 

Total Budget 
planned 
(2017) 

 
EUR 1,428 

Total Budget spent 
(2017) 

 
EUR 1,428 
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and Egyptian CSOs. 
 
MoHSP is the responsible implementing institution. 
 

 Roma  Romani women  Overall population  

 15 12  

M1.7 Providing information and guidance to civil society 
organizations interested in publishing an independent 
(shadow) progress report on Action Plan implementation. 
 
No request was submitted during year 2017 from the civil 
society organizations in publishing an independent 
(shadow) progress report on Action Plan implementation. 
 
MoHSP is the responsible implementing institution.  

Total Budget 
planned 
(2017) 

 
EUR 4,949 

 
Total Budget spent 

(2017) 
EUR 0 

M1.8 Re-designing the online monitoring and reporting system 
with the new Action Plan indicators and providing 
training and technical assistance for its users. 
 
MoHSP supported by UNDP , improved the online 
monitoring and reporting system (ROMALB) with the new 
Action Plan indicators and have provided capacity building 
programs and technical assistance for its current and new 
users.  
 
MoHSP is the responsible implementing institution. 
 

Total Budget 
planned 
(2017) 

 
EUR 16,660 

Total Budget spent 
(2017) 

 
EUR 8,071 

M1.9 Updating the online monitoring and reporting system 
with new data from users at different levels. 
 
During December 2017 - February 2018 all users of the 
ROMALB system, at all levels,  entered the appropriate 
data for their own sector. 140 users represent local 
goverance units, Ministry of Education, Ministry of Health 
and Social Protection, Ministry of Interior, Ministry of 
Finance.  New changes at the ROMALB system are 
recommended to be reflected in accordance to the new 
template progress report required.  
 
MoHSP is the responsible implementing institution. 
 

Total Budget 
planned 
(2017) 

 
No cost 

Total Budget spent 
(2017) 

 
No cost 

M1.10 Assessing the Action Plan qualitative indicators progress. 
 
No data reported for this measure during 2017. 

Total Budget 
planned 
(2017) 

 
EUR 9,523 

 
 

Total Budget spent 
(2017) 

 
EUR 0 
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M1.11 Supporting local government units to design and 
implement Local Action Plans for Roma and Egyptian 
communities. 
 
The Ministry of Health and Social Protection in cooperation 
with UNDP have enabled the design and publication of local 
plans for the municipalities of Tirana, Durres, Berat and 
Shkodra. 
 
These plans are in line with the National Action Plan for 
the Integration of Roma and Egyptians and cover a period 
of time from 2017 to 2020. 
 
The Development Plan for the Roma and Egyptian 
Communities in Berat, Shkoder and Durres was approved by 
the municipal council during the period November to 
December 2017. 
 
On 31 January,2017 the Roma and Egyptian Community 
Development Plan was approved in Tirana. 
 
MoHSP is the responsible implementing institution. 
 

Total Budget 
planned 
(2017) 

 
11,900 

 
Total Budget spent 

(2017) 
 

EUR 43,485 

 

 
 
Reporting person 
Name SURNAME Ina KOKEDHIMA 
Position Roma Focal Point  
Institution Ministry of Health and Social Protection  
Email Ina.kokedhima@shendetesia.gov.al 
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Budget 
 

Budget 2017 
Budget overview 
Total budget planned for Strategy implementation in 2017  EUR  9,060,932  

 
Total budget spent for Strategy implementation in 2017  EUR 12,601,296  
Total state budget spent for Strategy implementation in 2017  EUR 11,102,389 

 
Budget breakdown for priority areas 
Total budget spent for EDUCATION in 2017   EUR 1,922,244  

 
Total budget spent for EMPLOYMENT in 2017   EUR 926,097  

 
Total budget spent for HOUSING in 2017   EUR 2,800,804  

 
Total budget spent for HEALTH in 2017   EUR 3,368,811  

 
Total budget spent for CIVIL REGISTRATION  in 2017   EUR    931,483  

 
Total budget spent for SOCIAL PROTECTION  in 2017   EUR  1,782,756  

 
Total budget spent for POLICY COORDINATION, MONITORING AND 
ASSESSMENT in 2017 

  EUR 54,412 
 

Budget breakdown for other Strategy related spending 
Total budget spent for reporting, monitoring and evaluation in 
2017 

  EUR 11,071 
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Graphs of budget planned/spent for all sectors 
 

Education  

  
 

Employment and VET 
 
 

 
 
 
 
 

 -

 500,000

 1,000,000

 1,500,000

 2,000,000

 2,500,000

 3,000,000

TOTAL BUDGET  EUR STATE BUDGET EUR DONORS BUDGET  EUR 

 2,886,274   2,775,808  

 110,466  

 1,922,244   1,829,568  

 92,676  

Budget planned/spent for Education and 
Culture during year 2017 

Planned Spent

Total Budget  EUR

State Budget EUR

Donors budget  EUR

 770,224  

 481,752  

 288,472  

 926,097  

 386,111  

 539,986  

BUDGET PLANNED/SPENT FOR EDUCATION 
AND CULTURE DURING YEAR 2017 

Spent Planned
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Health  

 
 

Housing  
 

Planned

Spent

 -
 500,000

 1,000,000
 1,500,000
 2,000,000
 2,500,000
 3,000,000
 3,500,000
 4,000,000

Total Budget  EUR State Budget EUR Donors budget  EUR

 757,321   623,488  
 133,833  

 3,598,811  
 3,368,811  

 230,000  

BUDGET  PLANNED/SPENT FOR HEALTH 
DURING YEAR  

2017 

Planned Spent
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Social Protection  

 

 
 
 
 

Civil Registration 
 

 -

 500,000

 1,000,000

 1,500,000

 2,000,000

 2,500,000

 3,000,000

 3,500,000

Total Budget
EUR

State Budget EUR Donors budget
EUR

 1,810,399  

 3,231,907  

 270,515  

 3,228,293   3,184,334  

 43,959  

BUDGET PLANNED/SPENT FOR HOUSING DURING 
YEAR 2017 

Planned Spent

T O T A L  B U D G E T   E U R  

S T A T E  B U D G E T  E U R  

D O N O R S  B U D G E T   E U R  

 1,566,224  

 1,491,225  

 74,999  

 1,783,702  

 1,782,756  

 946  

BUDGET PLANNED/SPENT FOR SOCIAL 
PROTECTION DURING YEAR 2017  

Planned Spent
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Impact Assessment 
 
Code Indicator Roma  

Overall 
population 

Year Source Definition 

Male Female Total 

Education 
EDU1 Preschool education 

attendance rate n/a n/a n/a 81.5%  INSTAT 
GER in Pre-
Primary (ISCED 
level 02) 

EDU2 Primary education 
enrolment rate 

66%* 66%* 66%* 104% 2017* 

INSTAT 
 

*Regional 
Roma 
Survey 

GER in Primary 
(ISCED level 1) 
 
*Definition of 
indicator as per 
RRS2017: 
 
Ratio of the 
surveyed 
population aged 
between 7 and 
15 who are 
enrolled in 
education as 
share of all 7 to 
15 year olds.  
 
This indicator is 
calculated using 
the question 
“Does s/he still 
attend school or 
training?” (b9) 
from the UNDP-
WB dataset. The 
values “refused” 
and “don’t 
know” were 
defined as 

 -

 200,000

 400,000

 600,000

 800,000

 1,000,000

 1,200,000

 1,400,000

Total Budget  EUR State Budget EUR Donors budget  EUR

 1,211,685  

 991,563  

 220,122  

 1,113,545  

 931,483  

 182,062  

BUDGET PLANNED/SPENT FOR CIVIL REGISTRATION FOR 
YEAR 2017 

Planned Spent
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missing. The age 
groups 7 to 15 
was used in this 
age schooling is 
compulsory in all 
surveyed 
countries. Six 
year olds are not 
included as many 
of them were not 
yet supposed to 
be enrolled in 
school when the 
survey took 
place. In some 
countries the 
period of 
compulsory 
schooling 
continues after 
the age of 15. 
However, the 
same age group 
was chosen for 
all countries. As 
no information 
about the 
class/grade was 
collected, it was 
speak about 
gross instead of 
net ratios. 
 
 

EDU3 Secondary education 
enrolment rate n/a n/a n/a 95.8% 2017 INSTAT GER in Secondary 

(ISCED level 2+3) 
EDU4 Tertiary education 

enrolment rate n/a n/a n/a 56% 2017 INSTAT 
GER in Tertiary 
(ISCED level 
6+7+8) 

EDU5 Primary education drop-out 
rate 

n/a n/a n/a 57** 
 **2017 

** Ministry 
of 

Education 
and Sports 

 

 

EDU6 Secondary education drop-
out rate n/a n/a n/a 3.35** **2017 

**Ministry 
of 

Education 

 

EDU7 Primary education 
completion rate n/a n/a n/a n/a    

EDU8 Secondary education 
completion rate 15%* 15%* 15%* n/a *2017 

*Regional 
Roma 
Survey 

 

EDU9 Tertiary education 
completion rate 2%* 1%* 1%* n/a *2017 

*Regional 
Roma 
Survey 

 

EDU10 Literacy rate n/a n/a n/a n/a    

EDU11 Special schools attendance 
rate 

1%* 1%* 1%* 11%** 
**2017 

 
*2017 

*Regional 
Roma 
Survey 

 
** Ministry 

of 
Education 
and Sports 

 

 

EDU12 Segregated schools 
attendance rate 0%** 0%** 0%** n/a** **2017 

** Ministry 
of 

Education 
and Sports 

 

Employment 
EMP1 Employment rate 

63.9% 
 

29.7% 
 

46.3% 
 

50.3% 
 

2017 
 

Labor 
Force 
Survey 

 
 

Employment-to-
population ratio 
(15+) 
 
 

EMP2 Informal work rate n/a n/a n/a n/a    

EMP3 Unemployment rate 

12.4% 
 

26.6% 
 

17.6% 
 

13.7% 
 

2017 
 

Labor 
Force 
Survey 

 
 

Percentage of 
unemployed to 
total labour 
force (15+) 
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EMP4 Long-term unemployment 
rate 

8.7% 15.6% 11.2% 8.9% 2017 
Labor 
Force 
Survey 

Percentage of 
unemployed for 
12 months or 
more to the total 
labor force (15+) 

EMP5 Last employment 
experience n/a n/a n/a n/a   (months) 

  
EMP6 No employment experience 

rate n/a n/a n/a n/a    

EMP7 NEET youth rate 

 
67%* 

 
90%* 

 
78%* 29.7% 

2017 
 

*2017 
 
 

Labor 
Force 
Survey 

 
*Regional 

Roma 
Survey 

 

% of youth NEET 
to population 
(age group 15-
29) 
 
* % of youth 
NEET to 
population (age 
group 18-24) 

Health 
HEA1 Access to health insurance 

rate 26%* 28%* 27%* *n/a *2017 
 

*Regional 
Roma 
Survey 

 

 

HEA2 Infant mortality rate n/a n/a n/a 8.0% 2017 INSTAT  

HEA3 Life expectancy at birth n/a n/a n/a 78.5% 2017 INSTAT (years) 

Housing 
HOU1 Homelessness rate n/a n/a n/a n/a    

HOU2 Connection do water rate 

47%* 48%* 48%* 72* 
*2017 

 

*Regional 
Roma 
Survey 

 

Percentage of 
individuals where 
their dwellings 
are connected to 
drinking water 
supply system. 

HOU3 Connection to electricity 
rate 

85%* 83%* 84%* 100* 

*2017 
 
 

 

 
*Regional 

Roma 
Survey 

 

Percentage of 
individuals where 
their dwellings 
are connected to 
electric power. 

HOU4 Holding property 
documents rate 

n/a n/a n/a 92.5% 2016 
Household 

Budget 
Survey 

 
(INSTAT) 

Percentage of 
individuals who 
are owners or 
are becoming 
owners waiting 
for the 
legalization.  

HOU5 Segregated neighbourhood 
rate n/a n/a n/a n/a    

HOU6 Overcrowding 

66%* 65%* 66%* 

 
12.5% 

 
 

2016 
 

*2017 
 

Household 
Budget 
Survey 

(INSTAT) 
 

*Regional 
Roma 
Survey 

 

(square meters) 
Overcrowding is 
calculated aver 
dwellings for 
residence 
purposes. 

Cross-cutting 
CRC1 At-risk-of-poverty rate n/a n/a n/a n/a  SILC†  

CRC2 Average income  n/a n/a n/a n/a  SILC (loc. currency) 

CRC3 Absolute poverty rate 

53.4% 50.3% 51.7% 14.3% 2012 LSMS 

Percentage of 
Roma under 
absolute poverty 
line 

CRC4 Discrimination experience 
rate n/a n/a n/a n/a    

CRC5 Civil registration rate n/a n/a n/a n/a    

 

The primary source of data for Impact Assessment Table was obtained by INSTAT. For 
indicators, where INSTAT data is lacking, other data sources were used such as  Regional 
Roma Survey's Fact sheet document (*) and MoES  

                                                           
† The data on SILC will be available by end of the year 2018 
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END NOTE DOCUMENT 
 

 
MEASURES BY PRIORITY AREAS 
 

EDUCATION AND PROMOTING INTERCULTURAL DIALOGUE 
 
M 1.1  
There are two factors contributed toward this achievement: i. The priority of the 
MoES, during year 2017, for registration of the Roma and Egyptian children in the 
pre-school system; ii. The higher number of identification of unregistered Roma 
and Egyptian children as a result of the work done by Regional Directorate of 
Education throughout the country.  

 
M1.2 

For this measure,  64 Roma and Egyptian children are reported form the 
municipality of Gjirokaster. “Save the Children”, an international organization 
which works in Albania,   has covered all the expenses for these children to attend 
the pre-school education. In addition to that,  80 children are reported from the 
municipality of Cerrik and 239 from municipality of Pogradec.  
 
M1.3 
The increase of the performance of this indicator from year to year is explained 
with the higher number of the educated people from both communities who are 
employed as educators or teachers in the education system. High number is 
reported from the Regional Education departments of Tirana (15), Korce (14), 
Elbasan (8) , Permet (5).   
 
M1.4 

There is a decrease in the number of Roma and Egyptian children who have 
benefitted from homework during year 2017. The following explanation can be 
provided on this regard: During year 2017,  it’s evident an increase in the quality of 
education of the Roma and Egyptian children. This is due to their inclusion in pre-
school education and consequently the number of those who have learning 
difficulties is decreased.  In addition to that , the instruction of the Ministry of 
Education and Sports, No. 21, dated August 8, 2014, “On increasing the attendance 
of pre-school education by Roma and Egyptian children”  has its effects on 
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increasing the involvement of children of both communities in education as well as 
inclusion of their parents in the school’s activities. 
 

M1.5 

The instruction of the Ministry of Education and Sports, No. 21, dated August 8, 
2014, “On increasing the attendance of pre-school education by Roma and Egyptian 
children”  has its effects on increasing the involvement of children of both 
communities in education as well as inclusion of their parents in the school’s 
activities. 
 
M1.6 
In each school, where Roma and Egyptian children were present, two hours per 
week support classes in higher grades (5-9) for children with learning difficulties 
including Roma and Egyptians were foreseen to be organized. The highest number 
for this indicator is reported from Tirana (243) and  Elbasan (65). 
 
M1.7 
The instruction of the Ministry of Education and Sports, No. 21, dated August 8, 
2014, “On increasing the attendance of pre-school education by Roma and Egyptian 
children”  has its effects on increasing the involvement of children of both 
communities in education as well as inclusion of their parents in the school’s 
activities. 
 
M1.11 
As per the geographic disaggregation of the beneficiaries for this indicators the 
following municipalities were reported: 26 cases were reported from Tirana 
Municipality from which 23 were supported with payment of the kindergarten fee 
and three of them benefited from social inclusion programs.  21 cases were 
reported form Municipality of Shkoder and 7 cases from municipality of Gjirokaster. 
The most of the municipalities  report zero cases due to the fact that the 
kindergartens are close to residential centres. 
 
M1.13 
For year 2017, Municipality of Pogradec, reports 116 new Roma children 
beneficiaries. They benefitted from daily meals and food kits on holiday occasions. 
These were the ones belonging to “Amaro Tan –Ehehemia” Gateway school.  Also, 
42 young Roma children were reported by the municipality of Shkoder who received 
a daily meal specially for those children who attended “Salo Halili” and “Ajasem” 
schools. This process was coordinated by the Municipality of Shkoder. A 
considerable number (13) was reported by Municipality of Librazhd and  (38) from 
Municipality of Vlore. 
 
M1.14 
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For the implementation of this activity, school teachers have been required to 
perform additional working hours. Two hours per week, different seminars have 
been conducted by teachers after school hours in every school which were 
attended by Roma and Egyptian children. In addition to that uneducated Roma and 
Egyptian parents were present. They have learned how to write together with their 
children. The largest number of reported cases were in Berat, Shkoder, Fushe-
Kruje, Shkozet, Tirana and Korce. The following were the main schools where Roma 
and Egyptians,  over the age of 16 , were enrolled in attending the part-time 
education program: 
 

• Lidhja e Prizreni - Tirana 
• Deshmoret e Prishtines - Shkoder 
• Llambi Goxhomani - Berat 
• Zoji Vangjeli Berat 
• Adem Ngjeli - Fushe - Kruje 

 
These schools are located in the areas with a large number of  Roma and Egyptian 
communities.  More Roma community members attended  part-time education 
programs compare to Egyptian ones. 
 
M2.1 

30 teachers from Tirana, Durres, Shkodra and Berat were trained in management 
of multicultural classes, cooperation with parents from different cultural and socio-
economic backgrounds, promotion of tolerance, intercultural and equality. With 
support of UNDP/ESERE Project, a training book and curricula on “Life Skills” and 
“Basic Literacy” was designed for adults, comprising four modules: basic literacy, 
basic numeracy, citizenship and vocational education orientation; and the 
instructor’s manual, together with the curricula. Instructors/teachers were 
trained  during May 2017 for two days using the above mentioned training 
materials.  
 

M2.5  

The following are the schools that have reported the highest number of 
intercultural activities organized: Vlore (81 schools) ; Tirane (45 schools); Kucove 
(15 schools); Berat (10 schools); Gjirokaster (15 schools); Korce (16 schools) etc.   
140 schools are in urban areas and 106 are in rural ones. The rural areas schools 
were reported as follow:: 
 

• Grabian's unified secondary school. There is a high number of pupils in this 
community; 

• Berat including the following villages : Morave , Duhanas, Lapardha 
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M2.6 

For this measure, the credits go also to the UNDP /ESSERE project which during 
2017 has organized many activities which helped reduction of segregation in the 
education system.  
 
Two models for inclusive education and desegregation, respectively, a) Early part-
time primary adult education and b) Schools as community centers, are 
mainstreamed into public education system in Tirana, Durres, Shkodra and Berat by 
improving education outcome of more than 2300 Roma and Egyptian students. 
Efforts of desegregation in the education system and on adult education, through 
formal and informal learning on basic literacy and life skills are supported during 
2017.  “Avdyl Advia” school in Berat, a segregated school with mixed classes having 
only Roma pupils, was resolved successfully during 2017. Other cases of segregation 
in schools and classrooms reported in Shkodra were addressed through serious 
engagement by relevant authorities to reach balanced redistribution of pupils 
within primary education institutions. 
 
M3.3 
A large number of children, who did not attend the pre-school and compulsory 
education systems, were identified  particularly in in Lushnje (43), Elbasan (25), 
Fier (10), Berat (18). 
 
M3.4 

The social workers from Durres Municipality as well as the child protection team 
have conducted 120 visits to the community. Meanwhile, the Fier municipality 
team reports 500 visits and Lezha Municipality reports (165).  Family’s visits were 
conducted by the child protection and  gender equality and domestic violence 
professionals. Shkodra Municipality reports 100 site visits. In this municipality the 
periodicity of the site visits was 2 times per  week and were conducted co a team 
composed by the social worker, psychologist and cultural mediator representing 
the Roma community in this municipality.  

M3.5 

The largest number of families, which were referred to social protection services or 
other sources of support for children that drop out of school,  belong to the 
following Municipalities: Elbasan (30), Shkoder (16) Tirana (33). In the most cases,  
emigration and domestic violence  were the reasons for dropping out of school. 

M4.1 
The five reported  cultural activities were organized in the following regions: 
Permet (1), Vlora (1) and  Shkoder (2). Cultural activity organized in Vlore was part 
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of the activities organized in the framework of Cultural Diversity where an ethno-
cultural fair was organized with the participation of pupils of the 9-year school 
Llakatund Vlora. Also the Ministry of Culture financially supported the International 
Folklore Festival "Permeti Multicultural". This event was supported by municipality 
of  Përmet and the National Council of Music Institution. The International Folklore 
Festival, called "Permeti Multicultural",  is the only cultural artistic activity which 
includes the folklore of minorities and ethnicities which coexist in Albania. It’s 
Përmeti  city selected for this reason due to a very special cultural diversity where 
the cultures of different ethnicities coexist and confront. During 2017, “Levizja 
Rinore Egjiptiane dhe Rome” has produced a documentary on the identity and 
culture of the Egyptian community in Albania, which was featured in the social 
media. 
 

EMPLOYMENT AND VOCATIONAL EDUCATION AND TRAINING (VET) 
 
M1.1.  
During year 2017,  five following employment promotion programmes were 
developed in four regions: Berat, Shkoder, Tirana and Durres with support of 
UNDP/ESERE Program: i) the internship, ii) on the job training, iii) subsidized 
employment, iv) the combined scheme and v) income generation. These 
programmes were accessed by 361 Roma and Egyptian community members. These 
have similar features with the active labour market measures applicable by the 
government. Five Roma and Egyptian employment mediators/coaches were hired, 
trained and placed within the National Employment Services.  Introduction 
meetings of the employment promotion programmes were organised with local 
businesses of Tirana,  Berat,  Durres and Shkodra to present the employment 
promotion programmes. Following these meetings, at least one business from each 
region have applied in the promotion programmes and two of them have entered 
into a formal collaboration with employment promotion programs for the 
recruitment of R/E jobseekers.     
 

For year 2017 Roma and Egyptian coachers  and mediators were employed  with 
support of UNDP / ESERE Porject, who worked closely in the field  and placed 
within NES and Regional Employment Offices of Tirana, Durres, Shkodra and Berat 
respectively. Only these four regions identified 676 Roma and Egyptian 
unemployed individuals.  182 unemployed  persons were reported from Roma 
community and 494 from Egyptian community.  For year 2017, 542 individuals from 
the jobseekers have been referred to potential local employers.  
 
It results that 361 individuals from which 156 were female have been employed, 
out of which:  
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a) 204 Roma and Egyptians have been employed under employment programme 
as following :  

•  131 Roma and Egyptians  through on the job training  
•  31 Roma and Egyptians  through subsidized employment  
• 2 Roma and Egyptians through combination of on the job training and 

subsidized employment and  
• 40 Roma and Egyptians through internship programme  

 
b) 157 Roma and Egyptians have been employed through specialized mediation 

services, without any financial incentive. 
 
In addition, 72 self-employment applicants of the income generation programme 
were found plausible from Tirana, Berati, Shkodra and Durresi and were 
subsequently trained during year 2017 on income generation and business 
development, contracted by ESERE project.  
 
Eight (8) youth activism initiatives have been implemented by Roma and Egyptian 
youngsters during 2017, 2 in each municipality (Berat, Tirana, Durres and Shkoder) 
. The initiatives were conceptualised by Roma and Egyptian community members 
and were implemented in close collaboration with the local government units in 
each municipality. They consisted in the creation of recreational areas made of 
recyclable materials, environment rehabilitation, cook book as well as arts and 
crafts activities. More than 100 youngsters were involved in the initiatives. The 
talent of the young people was promoted locally and the initiatives were 
implemented jointly with community residents of the area. 
 
M1.2  

268 Roma and Egyptian were involved in community work during year 2017 
compared to 14 reported during year 2016.  Data shows that 133 were female and 
135 male.  131 were Roma and  137 Egyptians. The 2017 target was 17 Roma and 
Egyptians and the performance against target is very high. Significant figures for 
this indicator are reported by the municipalities of Tirana (60), Shkodra (67), Cerrik 
(60) and Delvine (45). 
 
M1.3 
The following are the regions reported where the largest number of Roma and 
Egyptians individuals were employed,  once they  have finished the vocational 
training courses:  Durres (18), Tirane (25), Vlore (18). 2017 it’s the first year that 
regional employment offices are able to collect data for this indicator and 
therefore report them through the electronic ROMALB system. 
 
M1.5 
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Out of 842 Roma reported,  204  were reported by Regional Employment 
Directorates (EPP), 333 were reported from Vocational Education, 67 were 
reported from Vocational Courses and  238 were reported by UNDP ESERE Project.  
There are two factors led toward  the high number of members of both 
communities  during year 2017 enrolled in a VET or employment promotional 
program: 

• The economic aid reform based on which the Roma and Egyptian families 
have had priority over the involvement of their members in these programs. 
There is an upward trend for 2018. 

• 2. Intervention of the UNDP/ESERE project in four piloted areas. 
 
The 2017 target was 175 Roma and Egyptians to be enrolled in a VET or 
Employment promotion program and therefore the performance against target is 
252 percent. 
 
The following is the disaggregation of figures reported by state institutions  
 
RED of:  Tirana (64), Vlore (35),  Korce (44), Durres (53). 
 
RED in national level 

Roma  Romani Women  
204 101 

Roma Egyptian 
46 158 

Urban Rural 
199 5 

 

Vocational Education  

Roma            Romani 
Women  

333 110 
Roma Egyptian 

73 260 
Urban Rural 
313 20 

  
Vocational Training Courses 

Roma  Romani                 
Women 

67 32 
Roma Egyptian 
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27 50 
Urban Rural 

67 0 
  

Reported by UNDP/ ESERE program  

Roma  Romani Women 
238 65 
VET PNP 
80 158 

 

193 Roma (Roma and Egyptian) have successfully finished a VET program on 
employment promotion during year 2017  against 22 reported for year 2016.     
During 2016, there was a high rate of abandonment of vocational courses although 
there were a considerable number of members of both communities who started 
professional courses.  Based on the  lessons learned  during year 2016, such a lack 
of collaboration between NES and RED,  during year 2017 it was organized a 
national wide awareness campaign for vocational Training programs which 
contributed to the increasing of interest Roma and Egyptian community members 
for participation and consequently for finishing the vocational training programs. 
An additional reason is that the international labour market spurred growth in the 
number of participants in vocational training courses aimed at employment in 
Germany. 

Large number is reported from RED Korce (42), RED Tirane (64), RED Durres (39) 
and RED Vlore (15). 

Data reported by UNDP/ESERE program shows that all are form Egyptian community 
and are reported from Shkodra.  

The 2017 target was 100 Roma and Egyptians successfully completed a VET or 
Employment promotion program. Currently achieved is reported 163 and the 
performance against target is 161 percent. 
 
M2.3 
In Gjirokastra  Municipality , it was reported that there is a special market only for 
Roma community in which 24 dealers of this community sell their goods. 62 
designated and equipped outdoor market spaces were reported from Durres 
Municipality and 70 from Cerrik Municipality. 
M2.10 
The total beneficiaries are disaggregated by regions as follow: 14 beneficiaries 
from Tirana (all male applicants), 7 from Berat (2Male and 5 Female), 3 from 
Shkodra (1Male and 2 Female) and 10 from Durres (8Male and 2 Female) . Until 
December 2017, it was provided financing and support for the following winning 
business plans:  
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- One business from Berat in the marble processing sector, has already 
received the assets underlined in the business plans: a stone cutter and 
marble material provide by the Project up to an amount of EUR 2,107;  

- One hairdresser from Shkodra has already its shop reconstructed with new 
furniture and repairs, as well as working tools, with a total about EUR 1,857;  

- Three hairdressers from Durres have already received working tools for their 
business;  

- One bakery from Berat has started the repairment of the shop with a budget 
of EUR 1,821. 

Besides that, 11 Tirana’s female applicants have applied and are pre-selected for 
the first phase (training of best applicants) by the Women Entrepreneurship 
Programme - a common programme of ESERE Project and Tirana Municipality, 
which combines financing to grant up to EUR 3,571/each business plan. More 
women applicants will be granted financial support separately from the ESERE 
Project throughout 2018. 
 
M.3.3  
Provided the reluctance and lack of trust of employers toward Roma and Egyptians 
and vice versa, four employment mediators were identified, trained and employed 
to liaise between the unemployed in the targeted communities and the National 
Employment Service as well as facilitate the implementation of the employment 
promotion measures.  
 

By working within NES, in close relationship with the donors the Ministry of Health 
and  Social Protection, as well as other partners, the Mediators assisted as follow: 
(1) advising to the Regional Directory of Employment (RDE) on significant skills, 
employment and entrepreneurship issues for Roma and Egyptians; and (2) 
identifying and supporting Roma and Egyptians enrolment and success competition 
of basic literacy/ life skills training, employment promotion measures such as: OJT, 
income generation, subsidized employment etc. and vocational education 
opportunities; and (3) serving as a communication bridge between the Regional 
Employment Offices and the donor for achieving a common goal, that is increasing 
employment among Roma and Egyptian communities in these four regions.  
 
M3.5 
 

During 2017, with donor support a Grant Agreement was signed with Roma Women 
Rights Center  from October 17,  2016 until August 2017, aiming to improve the 
education level and employment prospects for 40 young Roma/Egyptians adults 
aged 16-35 who have not completed formal lower primary education in Berat, 
Shkoder through facilitation of access in adult education program, provision of 
tutoring, advocacy and support to the Ministry of Education Youth and Sports in 
improving and consolidating the adult education program considering Roma adult 
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students’ needs. Based on successful results achieved and numerous request 
received from Roma and Egyptian adults the project has extended the grant 
agreement with Roma Women Rights Center for one more year until June 30, 2018.  
More data for this measure will be reported during year 2018 

During 2017  with support of donors 40 interns, 12 Male and 28 Female,  have 
started an internship in accordance with their study profiles that include:  

- 10 interns in several private entities, including in a magazine, law office, 
project implementation office and IT services of a private university, 
recycling company, design company, catering company, veterinary 
hospital; 

 
- 13 interns  at four different Social Care Institutions of the National Social 

Service in Tirana and Durres: 3  female in the Elderly House in Tirana and 
1 Female replacement, 5 (3 Male and 2 Female  in the National 
Emergency Transitory Centre in Tirana, 2 females in the National Centre 
for the Treatment Domestic Violence Victims in Kamez but 1 was 
dismissed due to poor performance, and 1 Female in the Residential 
Development Centre for Disabled Persons in Durres and 1 Female 
replacement; 

- 1 female intern  in the Probation Service in Tirana;     
- 4 interns in Berat Regional Education Directory; 
- 2 interns in Berat Municipality; 
- 6  interns  in Durres Municipality; 
- 1 interns  in the Shkodra Regional Hospital; 
- 1 interns at the Library of the Luigj Gurakuqi University of Shkodra;  

The one year internship scheme was terminated in November 2017 for 35 interns. 
The internship experience has produced immediate successful results with 8 interns 
placed in full-time jobs as follows; 2 interns have found a job in the health care 
system where they were conducting the internship: from a midwife intern at the 
Regional Hospital in Shkodra, she was employed in September 2017 as a full time 
midwife; and from a doctor intern at the Elderly House in Tirana, she was 
employed as a full time doctor at the Regional Hospital in Lushnja in June 2017; 

- 2 nurse interns were granted an internship extension at the Elderly House in 
Tirana until March 2018 with the insistence of the director of this institution 
due to their high work performance and integration; 

- 1 IT intern from Tirana found a full-time job abroad, in Spain, in September 
2017, thanks also to her internship experience; 

- 1 psychologist intern from Durres found a full-time job abroad as a teacher 
and psychologist for children with disabilities, in Saudi Arabia, in May 2017. 

- 1 finance intern from Tirana received a contract extension until March 2018 
to assist ESERE’s implementing partner of the Internship Scheme, Roma 
Versitas Albania, as a finance coordinator of the internship scheme; 
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- 1 office administration intern received a full-time job offer from December 
2017 at the company Green Recycling where she was conducting the 
internship. 

 

HEALTH 
  
M1.2 
The new health center creates the possibility of sustainable and equal access to 
the use of primary health care services, and in particular the improvement of the 
quality of preventive, curative and informative services for pregnant women and 
children. The new health center built in the Allias area,  is equipped with all 
medical equipment and in compliance with all the standards set by the Ministry of 
Health. It will be in the service of about 10,000 residents in this area, where 2500 
of them are children of the age group 0-14 years old. 
 

M1.5 

High figure reported for year 2017 for this measure is result of the emigration 
process of Roma and Egyptians and the impact of UNDP/ESERE project’s 
intervention in four regions  (Berat, Shkoder, Tirane and Durres) 

M1.6 

With support of UNDP ESERE Project,  seventeen (17) local public information 
events and activities have been organised in the municipalities of Berat, Shkodra 
and Durres for supporting access of Roma and Egyptian families to basic services, 
with a special focus on information and mediation on health and other issues. 6 
health outreach programmes were implemented on basic care and personal 
hygiene, TBC, breast cancer, family planning and vaccination. 
 
300 Roma and Egyptian mothers was the year 2017 target and performance against 
target is 680%.  The high performance for 2017 is a result of the work done by 
health personnel through out country to encourage Roma and Egyptian mothers to 
deliver the baby at the health public institutions, and therefore to benefit from 
material packages for baby & maternal care for the first three months of life, for 
those who deliver the baby at the hospital. 
 
M2.1  
During 2017, the Regional Health Directorates conducted awareness-raising and 
information activities with participation of Roma and Egyptian community 
members, elderly group, the young people etc. The topics discussed were leaded 
by the promotional calendar adopted by the Public Health Institute. The 
information delivered was focused on the chronic diseases, reproductive health, 
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HIV / AIDS, breast cancer, sun protection, flu, healthy nutrition, development and 
promotion of children. 
 
For a greater involvement of communities and dissemination of information, Public 
Health Directorates have co-operated with the Women's Health Centers, Education 
Directorates, local media and various Roma and Egyptian associations and NGOs. 
 
Large number was reported from Public Health Directorate of Fier (4435), Berat 
(115) , Devolli (90), Gjirokaster (309); Kavaja (892), Kruje (320), Lushnje (815); 
Lezhe (152) , Mat (400) , Tirane (424). 
 
2004 visits are conducted by doctors to informal Roma settlements against 959 
reported during year 2016.  Large number of  visits were reported by Health 
centers of  Gjirokaster (150)  Tirane (803), Gramsh (76) , Berat (40) etc.  The 
target for 2017  was 200 and the performance against target was 1000 percent. 
 
The Health Minister Order No. 28 released on January 2016 "On Referral System and 
Public Health Service Tariffs", defines the steps for the implementation of the 
referral system and tariffs in the public health service. Starting from January 27, 
2016, all persons who do  not pay health insurance, benefit from free visits to their 
family doctor. This order has also included the members of Roma and Egyptian 
communities  which affected to an increase of all health services provided to both 
communities.  

 

CIVIL REGISTRATION 
M1.2  

The General Directorate of Civil Registration, in cooperation with state bodies and 
non-governmental organization operating in the field of human rights and 
especially children, in continuity with its obligations deriving from the action plan, 
during 2017 held meetings throughout the territory of Albania with participation of 
Roma and Egyptian community members, in order to identify cases of unregistered 
children and then treat them until the final solution. 
 
According to the data reported from the governmental institutions and Ministry of 
Interior, 391 Roma and Egyptian born children were identified as unregistered. 
Data shows that 191 were female and 200 male; 210 were Roma and 181were 
Egyptians. 
 
In addition to that, a pilot Model of Integrated Community Based Social Services 
(ICBSS)  was developed. This pilot program has as an overall objective ensuring for 
Roma and Egyptians a better access as well as improved and sustainable public 
services at the local level. The model provides a summary of core services and 
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guidelines for designing, delivering and evaluating community based services by 
local governments 
 
The ICBSS model was piloted since April 2017 in four multifunctional community 
centres in Tirana, Durres, Berat and Shkodra in partnership with respective 
municipalities. Among other benefits, Roma and Egyptian community members 
benefitted from the civil registration. As a result  36 children were registered.  
From which 23 are female and 13 are male. 
 
M1.4 
Year 2017 target for this indicator was 140 free legalization procedures provided by 
the Albanian consulates for Roma and Egyptians not born in Albania and 
performance against 2017 is 167%. All fees were covered by a local organization,  
TLAS, Tirana Legal Aid Society, NGO which offers free legal aid services for the 
most marginalized children and individuals. 50 Euro were  the document 
legalization (certification) fees charged by Albanian consulates and necessary for 
civil registration. 

M1.6 

By the end of  year 2017, MoJ and State Commission for Legal Aid as responsible 
institutions and with donor’s support  established 4 Legal clinics in courts of Tirana, 
Durres, Lezhe, and Fier implemented by the local NGOs such as Albanian Disability 
Rights Foundation (Fier); Respublica (Tirana), TLAS (Lezhe ) and Center for Legal 
and Civic Initiatives (Durres). These clinics are contributing to improve access to 
legal aid for the citizens in general but including also Roma and Egyptians 
community members.  
 
M1.7 
There is no data  reported from the governmental institutions regarding the 
number of Roma and Egyptians receiving free legal aid for judicial proceedings that 
relate to civil registration. The 2017 target for this indicator was 163 Roma and 
Egyptians. The MoJ and State Commission for Legal Aid are the responsible 
institutions. 
 
Although 4 new legal clinics have been established at the end of 2017  the data of 
beneficiaries from both communities will be available during year 2018. 
 
M1.8 
Training programs were conducted in all twelve regions. These training programs 
were attended by heads of regional and local offices that have the obligation of 
transmitting information for other members within their offices. Data shows that 
211 participants were female and 110 male. These trainings and meetings held with 
support of UNHCR contributed to the identification of a large number of 
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unregistered cases being ascertained and resolved. The 2017 target for this 
indicator was 525 and the performance against target is 61 percent. 
 
M2.2 
12 training programs were conducted in 12 Albanian Qarku with participation of 
members of Anti-trafficking Regional Committees and technical groups and Civil 
Society organizations.  IOM  supported MoI  through providing logistic support for 
organizing of these training programs. 

 

SOCIAL PROTECTION 
M1.2 

The following are the municipalities where the mobile teams functioned during 
year 2017: Shkodra (5), Tirana (15), Durres (4),  Fier (1), Vlore (9), Elbasan (7), 
Librazhd (2), Mirdite (2), Sarande (1), Tepelene (1). 

 

M1.3 

Due to many awareness raising activities carried out during previous year (2016)  
which were targeted to Roma and Egyptian communities about the issues related to 
trafficking of human, it brought an improved situation in 2017 with regard to the 
trafficking of human being phenomena and consequently a reduction of number of 
VoT cases identified in the field. 2 Roma and Egyptian victims of human trafficking 
benefitted from the social protection program with payments in cash and social 
services to individuals and the family during year 2017. Data shows that 1 was 
Roma in Shkoder and 1 was Egyptian from Lezha. The other Regional Social Service 
Departments  reported that  no victim of trafficking case was identified in the 
other regions.  The 2017 target for this indicator was 4 and the performance 
against target is 50 percent.  A factor that has led to the reduction of the number 
of VoTs supported by additional economic aid is the decrease in the number of 
cases as a result of community awareness about this phenomenon during 2016.  
M1.5 
39 MoUs between local government units and NGOs that have provided community 
services were signed during year 2019. The 2017 target for this indicator was 20 
MoUs and the performance against target is exceeded in the level of  185 percent. 
The local governance unit that signed an MoU with NGOs are as follow:  
Municipality of Durres 6 MoUs 
Municipality of Elbasan 2 MoUs 
Municipality of Erseke 1 MoU 
Municipality of Fier 5 MoUs 
Municipality of Gjirokaster 3 MoUs. These MoUs are signed with the Roma Activa 
Albania, Save the Children and Nehemia Foundation. 
 
Municipality of Lezhe 8 MoUs. These MoUs are signed with “Terre des hommes” , 
Red Cross, Shenjta Mari, World Vision, Opera Life, Malteser, Help for Children, 
Jousue Foundation.  
Municipality of Librazhd  MoUs 
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Municipality of Pogradec 2 MoUs 
Municipality of Tirana 6 MoUs. These Mous are signed with Romani Baxt 
Organziation, Tek Ura, Arsis, Terre des homes, TLAS and Center for the human 
rights in democracy. 
 
26 Roma and Egyptian organizations were licensed and/or having MoUs with local 
government units for the provision of community services during year 2017. Data 
shows that 20 organizations were Roma and 6 Egyptian. The 2017 target for this 
indicator was 10 licensed organizations and the performance against target is 260 
percent. For year 2017 against 30 percent for year 2016. 
 
Donors in partnership with MoHSP has developed a Pilot Model of Integrated 
Community Based Social Services (ICBSS) based on the needs assessment, aiming at 
enabling local governments units to facilitate access of Roma and Egyptian 
communities to public and social services. Staring from 2017, the ICBSS model is 
being implemented in four multifunctional community centers in partnership with 
municipalities of Tirana, Berat, Shkodra and Durres. 
 
M1.8 
An important factor that lead to a very high performance of this indicator against 
2017 target is that in the 2017 report, the data from non-public residential centers 
are included. Data shows that 414 Roma and Egyptian benefited from the public 
residential centers. 1,493 Roma and Egyptians benefited from the non-residential 
centers; 105 Roma and Egyptians benefited from the daily youth centers.  
 
Two following limitations need to be considered for this indicator as well: a. it’s 
very difficult to track Roma and Egyptian beneficiaries from the non-public centers 
and b. one individual can enter more than once in a center during a year that 
makes the latter to be counted  more than once.  
 
The beneficiaries were located in the residential centres of Vlore , Shkoder, Korce, 
Berat, Durres, Elbasan, Fier, Gjirokaster, Tirana  and  Lezhe. The MoHSP is   the 
responsible implementing institution 
 
M1.10 
There is an increase of the attendance of the compulsory education for Roma and 
Egyptian children for year 2017 (779 more children) compare to only 120 children 
reported in 2016. Two reasons led  to that increase: i) more members from  
Egyptian community attended the school;  ii) improvement of the quality of the 
data gathering and reporting through the new electronic system  of the economic 
aid  which helps to provide a clearer picture of the situation including better data 
for specific indicators including this one.  
 
M1.11 
273 Roma and Egyptians children regularly went to nurseries during year 2017 
compare to 43 children reported for year 2016. A large number of children  are 
reported from Durresi municipality (133), Elbasani (12), Lezhe (14), Delvine (5) , 
Gjirokaster (4), Kucove (4), Kukes (3) , Pogradec (4), Rrogozhine (1) , Shkoder (6), 
Tirane (84) , Vlore (3)   
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M1.14 
48 community centres were established and continue to be operational during year 
2017 compared to 4 community centres reported during year 2016.  The following 
are the municipalities which have reported  the “centers”:  
1 in Municipality of Cerrik - “Qendra Balonat”;  
Durres (8) ; Elbasan (2); Fier (2) – Community Center in Drize and Levan; Lezhe 
(14); Librazhd (1) ; Mirdite (1) Center “Emil Caritas” ;   Polican (1) “Dotore “ 
center; Shkoder (8); Tepelene (1); Tirane (4) ; Vlore (2) . 
 
M2.1 
The following are the municipalities which have reported the number of social 
administrators trained: 
Cerrik (21); Delvine (1); Durres (4); Fier (16); Himare (1); Kamez (2); Kucove (1); 
Lezhe (2); Librazhd (5)  Mirdite (2) ; Pogradec (2) ; Polican (1) ;Shkoder (3) ; 
Tepelene (3) ; Tirane (10) ; Ura Vajgurore (2); Vlore (9) and  Vore (1).     The 
responsible authority are  the LGUs. 
 
M2.2 
The electronic system of economic aid contributed on improving of statistics for 
this indicator and has therefore helped to have a closer overview of the real 
numbers of Roma and Egyptian beneficiaries from the economic aid scheme. This is 
also why the 2017 figure is much higher compared to 2016, where the electronic 
system of economic aid had not yet started its operation. This measure is 
implemented by the municipalities and thus the indicator is reported by these 
entities. The  following are the data reported from each of municipality:  
Tirana (333); Ura Vajgurore (5); Cerrik (153); Elbasan (332); Kamez (20) ; Kucove 
(2); Lezhe (150) ; Librazhd (25). 
 
Data shows that 724 families were from Roma community and 300 were from 
Egyptian community.  
 
M.2.3 
The following is the data reported by Regional Social Service Departments: 
 
Elbasan (6,435); Korce (49); Shkoder (44); Tirane (5,571); 
Female : 6,743; Male 5,356 
Urbane : 10,151- Rural 1,948 
Roma :     7,250 – Egyptian 4,849 
 
From the above data it seems that for year 2017 the consolidated figures came 
from the pilot regions. It is foreseen that for year 2018, data for this measure will 
be better as a result of the expansion of the system in all Regional Social Service 
offices.   
 
M2.5 
The following are the municipalities which have reported the number of Roma  and 
Egyptians who were included in reintegration programs: 
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Municipality of Tirana (37 Roma and Egyptians); Shkoder (274 Roma and Egyptians); 
Librazhd (6 Roma and Egyptians); Lezhe (74 Roma and Egyptians); Fier (112 Roma 
and Egyptians); Elbasan (47 Roma and Egyptians); Durres (2 Roma and Egyptians); 
Cerrik (2 Roma and Egyptians). 
 
There is a high number of beneficiaries reported by Shkodra municipality (274), 
which in collaboration with a local NGO named ARSIS, have provided reintegration 
services for members of both Roma and Egyptian communities at Community 
Centre  for Family No. 4.  
 
 

POLICY, MONITORING AND ASSESMENT   
 
M1.2  
 

- On 08.06.2017, a meeting was held between the Ministry of Health and Social 
Protection and IRCA in order to promote the education and social inclusion of the 
Roma community to co-operate in co-ordination for the development of practices 
for Roma students of the faculty of law and science social. 
 

- The former Ministry of Social Welfare and Youth and the National Youth Service on 
17.07.2017 announced the third call for the National Labor Law Program in the 
state administration and other public institutions. To this end, an informative 
meeting was held on 01.08.2017 with all Roma and Egyptian organizations to 
promote the participation of Roma and Egyptian communities. 

 
- The Fromer Ministry of Social Welfare and Youth in cooperation with the Regional 

Cooperation Council(RCC) organized a Public Dialogue on 23 May 2017 at Hotel 
Plaza in Tirana to discuss national policies and priorities for the integration of Roma 
and Egyptians and to propose concrete measures for the handling of priorities and 
the budget. 
 
This Public Dialogue was developed in the form of a forum, focusing on the first 
report of the 2016-2020 National Action Plan for the Integration of Roma and 
Egyptians 2016-2020, including the five key areas, education, employment, social 
protection, housing and health, achievements and relevant challenges. This 
dialogue brought together about 50 participants from all line ministries, civil 
society organizations, municipalities and academics. 
 

- Within the framework of the Roma Integration 2020 project a seminar on budgeting 
of Roma national policies was organized in Tirana. This workshop was organized in 
cooperation with the former Ministry of Social Welfare and Youth. This workshop 
intended to help governments effectively integrate measures from existing national 
strategies, including sectoral policies (strategies, action plans) into the IPA's 
internal budget and financial planning. 

- Participants in this workshop were about 20 from all line ministries responsible for 
five priority areas (employment, education, health, education, civil registration and 
housing) and two representatives from the Municipality of Tirana. 

 
M1.3  
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- On 09.05.2017 was held a meeting with all focal points of the line ministry in order 
to discuss the Draft Monitoring Report 2020 for 2016. 
Participants in this meeting were focal points from the Ministry of Urban 
Development, Ministry of Finance, Ministry of Internal Affairs, Ministry of Social 
Welfare and Youth, Directorate of Employment and Vocational Education as well as 
expert for Albania to work in close cooperation with points focal points and 
partners from various institutions responsible for finalizing the 2016 report. 

• On 27.04.2017 was held the meeting of the Thematic Group on Social Inclusion and 
Equality where the first report for 2016 of NAPIRE was presented. 

 
M1.8  

- On January 17, 2018, the Ministry of Health and Social Protection held a meeting 
with focal points of line ministries and municipalities to generate progress report 
for 2017. The purpose of the meeting was to discuss and monitor the electronic 
RomAlb system for collecting information about PVIRE indicators and reporting 
them at central and local level. Participants in this meeting were the 33 focal 
points of line ministries, municipalities, representatives from UNDP and experts 
who assist during the reporting process. 
 

- On January 29, 2018, the Ministry of Health and Social Protection in cooperation 
with UNDP organized "Task Training on Using the RomAlb Electronic System". This 
training was attended by 33 focal points, who are new users of the system, from 
the Directorates of Public Health, Regional Employment Directorates, 
Municipalities, Regional Cultural Directorates as well as Education Offices and 
Regional Education Directorates. 

- On February 8, 2018, the Ministry of Health and Social Protection in cooperation 
with UNDP organized "On-the-job training on the use of the electronic RomAlb 
system" with 11 focal points that are new users of the system, from the 
Directorates of Public Health, Regional Directorates the Municipalities, and the 
Regional Directorate of Culture. 

-  
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